
 

 

 
 
 

      
 
 
 
 
 
 
 
 
 

 
 
 
 
 

SECTION-1 

 

e- TENDER NOTICE 



 

e -TENDER NOTICE 
 

FOR THE WORK OF INSTALLATION OF SOLAR ROOFTOP POWER PLANT AT OFFICE OF 

CMPDI RI-II, KOYLA BHAWAN, KOYLA NAGAR -826005  

 

TENDER NOTICE NO. : CMPDI/RI-II/e-tender/Solar P.P./16-17/658      , dt: 20.05.2016                                                                              

1. Tenders are invited on-line on the website http://coalindiatenders.gov.in from the eligible 

bidders having Digital Signature Certificate (DSC) issued from any agency authorized by 

Controller of Certifying Authority (CCA), Govt. of India and which can be traced up to the 

chain of trust to the Root Certificate of CCA for the following work: 

 

Description of work Estimated Cost 

of Work  

(In Rs.) 

Earnest 

Money 

(In Rs.) 

Period of 

Completion 

(In days) 

Design, Supply, Installation, Testing & 

commissioning of 30 KW Solar Rooftop 

Power Plant for CMPDI, RI–II office 

building at Dhanbad consisting of all Civil, 

Structural, Electrical and Mechanical 

Works and all  other accessories and 

facilities required to make it complete in 

all respects. 

 

23,15,538 

 

 

 

24,000 
180 

2. Time Schedule of Tender: 

Sl.No. 

 

Particulars  Date Time (IST) 

a. Tender Publication Date 

Date and Time as mentioned 

in the website 

https://coalindiatenders.gov.in, 

b. Document download Start Date  

c. Document download End Date  

d. Bid Submission Start Date  

e. Bid Submission End Date  

f. Start Date for seeking Clarification on-line  

g. Last Date for seeking Clarification on-line 

h. Date of Pre-bid Meeting 

i. Bid Opening Date 

 

                                                                                                                  

For details of qualification requirements, bid security and complete tender document, visit our 

website www.cmpdi.co.in. or http://eprocure.gov.in/cppp. Detailed Tender Notice is available 

at https://coalindiatenders.gov.in,  

NOTE: End user portal agreement of CIL is applicable for CMPDI also 

https://coalindiatenders.gov.in/
http://eprocure.gov.in/cppp
https://coalindiatenders.gov.in/
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CENTRAL MINE PLANNING AND DESIGN INSTITUTE LIMITED 
(A Subsidiary of Coal India Limited) 

Koyla Bhawan, Koyla Nagar, Dhanbad-826005 

DETAILED E -TENDER NOTICE 

FOR THE WORK OF INSTALLATION OF SOLAR ROOFTOP POWER PLANT AT OFFICE 

OF CMPDI RI-II, KOYLA BHAWAN, KOYLA NAGAR -826005  

 

TENDER NOTICE NO. : CMPDI/RI-II/e-tender/Solar P.P./16-17/658   Dt: 20.05.2016 

 

1. Tenders are invited on-line on the website http://coalindiatenders.gov.in from the eligible 

bidders having Digital Signature Certificate (DSC) issued from any agency authorized by 

Controller of Certifying Authority (CCA), Govt. of India and which can be traced up to the 

chain of trust to the Root Certificate of CCA for the following work: 

Brief Scope of Work:  

Description of work Estimated Cost 

of Work  

(In Rs.) 

Earnest Money 

(In Rs.) 

 

Period of 

Completion 

(In days) 

 

Design, Supply, Installation, Testing & 

commissioning of 30 KW Solar 

Rooftop Power Plant for CMPDI, RI–

II office building at Dhanbad 

consisting of all Civil, Structural, 

Electrical and Mechanical Works and 

all  other accessories and facilities 

required to make it complete in all 

respects. 

        23,15,538. 00 

(Rupees Twenty 

Three Lakhs Fifteen 

Thousand Five 

Hundred Thirty 

Eight only) 

   24,000.00 

(Rupees Twenty 

Four Thousand 

only) 

180 

2. Time Schedule of Tender: 

Sl. No. Particulars  Date Time (IST) 

a. Tender Publication Date 

Date and Time as mentioned in 

the website 

b. Document download Start Date 

c.. Document download End Date 

d. Bid Submission Start Date 

e. Bid Submission End Date 

f. Start Date for seeking Clarification on-line 

g. Last Date for seeking Clarification on-line 

h. Date of Pre-bid Meeting 

i Bid Opening Date 
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3. Submission of EMD: 

 The bidder will have an option for submitting EMD through either ONLINE mode or 

OFFLINE mode. 

In online mode the bidder can make payment of EMD either through net-banking from 

designated Bank/s or through NEFT/RTGS from any scheduled Bank. In case of payment 

through net-banking the money will be immediately transferred to the designated bank 

Account of CMPDIL. In case of payment through NEFT/RTGS the bidder will have to make 

payment as per the challan generated by system on e-procurement portal and will have to 

furnish online the UTR Numbers before submission of bid. Bidder will be allowed to submit 

his/her bid only when the EMD is successfully received in CMPDIL Bank account and the 

information flows from Bank to e-procurement system.  

In Offline mode the bidder can make payment of EMD in the form of Bank Guarantee (BG) 

(if applicable) from any scheduled bank. The bidder will furnish all the details online i.e. BG 

Number, date of issue, expiry date, name of issuing bank and amount etc. regarding EMD. The 

bidders who opts for submission of EMD through BG (more than 5 Lakh) will opt for EMD 

exemption. The bidder will mention the amount of exemption for which he is required to 

submit the BG and he will upload the scanned copy of BG as pdf file at the space provided for 

EMD exemption document.  

The information provided and document uploaded by L-1 bidder will be evaluated as per 

relevant clauses. If L-1 bidder qualifies all the  criteria, he will be asked to submit the original 

BG either in person or by post which must be received in the office of Tender Inviting 

Authority within 7(seven) working days. If the bidder fails to submit the original BG then 

bidder will be debarred for 1(one) year from participating in future tender of CMPDIL.  

The BG against EMD shall be taken for the tenders where EMD is amounting Rs. 5 Lakhs or 

more. In tenders with EMD less than Rs. 5 Lakh online mode of payment shall be enabled.  

The date of validity of BG shall be mentioned in the NIT and it should counted as original 

End date of submission of Tender + Bid validity period + 90 days. 

In case of exemption of EMD the scanned copy of document (attested by notary public) in 

support of exemption will have to be uploaded by the bidder during the bid submission. 

However, this option is to be enabled only in those cases where the exemption of EMD to 

some bidders is allowed as per NIT. 

 In case of discrepancy between the online submitted information regarding the instruments 

for EMD and the original BG being submitted by bidders, the later shall prevail if the 

instrument is found to be valid on the date of submission of the tender by the bidder and if it 

does not change the eligibility status of bidder. 

The qualification in bid will also be subject to the receipt and acceptance of EMD within 

schedule date and time as mentioned in the NIT. CMPDI/CIL shall not be responsible for any 

postal delay in receipt of EMD. 

4. Availability of Tender Documents:  Detailed Tender Notice & Tender Documents 

including terms and conditions of works shall be available on e-tendering portal 

https://coalindiatenders.gov.in and Tender Notice shall be available at websites 

www.cmpdi.co.in. or  http://eprocure.gov.in/cppp.   

https://coalindiatenders.gov.in/
http://eprocure.gov.in/cppp.
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5. Clarification of Bid: The bidder may seek clarification on-line within the specified 

period. However, the management will clarify as far as possible the relevant queries. 

6. The bidders have to accept the on-line user portal agreement which contains the 

acceptance of all the Terms and Conditions of NIT and tender document, undertakings 

and the e-Procurement system through https://coalindiatenders.gov.in in order to 

become an eligible bidder. This will be a part of the agreement. 

7. Pre-Bid Meeting: Not applicable. 

8. General Instructions for Submission of Tender: A bidder should strictly comply with the 

following instructions:  

(a)  Bidders are required to submit offers on-line giving reference to this Tender Notice 

No. and Date, containing offers in two parts. 

(b)  Two Parts of the bid should contain the details as follows: - 

Part-I: Letter of Bid, Information regarding Eligibility Criteria, Financial Turn-over, 

Confirmatory documents as mentioned in the NIT at Clause no. 10 

Part–II: Prices, only in the Excel format, as indicated in the Tender Document. 

9. Eligible Bidders: 

The invitation for bid is open to all bidders including an individual, proprietorship firm, 

partnership firm, company or a Joint Venture having eligibility to participate as per 

eligibility criteria stipulated in clause No.10 of NIT and having Digital Signature 

Certificate (DSC) issued from any agency authorized by Controller of Certifying 

Authority (CCA), Govt. of India and which can be traced up to the chain of trust to the 

Root Certificate of CCA. 

Note: Joint Venture: Two or three companies/contractors may participate in the tender 

as Joint Venture (JV). Joint Ventures must comply with the following requirements: 

i. The minimum qualification requirements for Joint Ventures: The qualifying criteria 

parameters e.g. experience, financial resources etc. of the individual partners of the 

J.V. will be added together and the total criteria should not be less than as spelt out in 

qualification criteria. 

ii. The formation of Joint Venture or change in the Joint Venture character/partners after 

submission of the bid and any change in the bidding regarding Joint Venture will not 

be permitted. 

iii. Joint Venture Agreement should legally bind all partners jointly and severally. 

iv. Pre-qualification of a joint venture does not necessarily pre-qualify any of its partners 

individually or as a partner in any other joint venture or association. In case of 

dissolution of a joint venture, each one of the constituent firms may pre-qualify if they 

meet all the pre-qualification requirements, subject to written approval of the 

employer. 

v. The JV Agreement must include the relationship between joint venture partners in the 

form of JV Agreement to legally bind all partners jointly and severally for the 

proposed agreement which should set out the principles for the constitution, 
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operation, responsibilities regarding work and financial arrangements, participation 

(percentage share in the total) and liabilities (joint and several) in respect of each and 

all of the firms in the joint venture. Such JV Agreement must evidence the 

commitment of the parties to bid for the facilities applied for (if pre-qualified) and to 

execute the contract for the facilities if their bid is successful. 

vi. One of the partners responsible for performing a key component of the contract shall 

be designated as Lead Partner. This authorization shall be evidenced by a Power of 

Attorney signed by legally authorized signatories of all the partners. 

vii. The JV Agreement must provide that the Lead Partner shall be authorized to incur 

liabilities and receive instructions for and on behalf of any and all partners of the Joint 

Venture and the entire execution of the contract shall be done with active 

participation of the Lead Partner. 

viii. The contract agreement should be signed jointly by each Joint Venture Partner. 

ix. An entity can be a partner in only one Joint Venture. Bid submitted by Joint Ventures 

including the same entity as partner will be rejected. 

x. The J.V. agreement may specify the share of each individual partner for the purpose of 

execution of this contract. This is required for the sole purpose of apportioning the 

value of the contract to that extent to individual partner for subsequent submission 

in other bids if he intends to do so for the purpose of the qualification in that tender. 

10. Eligibility Criteria: 

A. Work Experience 

       The intending tenderer must have in its name as a prime contractor experience of having 

successfully completed similar works during last 7 (seven) years ending last day of month 

previous to the one in which bid applications are invited (i.e. eligibility period) should be 

either of the following:- 

Three similar completed works each costing not less than the amount equal to 40% of the 

estimated cost.  

Or 

Two similar completed works each costing not less than the amount equal to 50% of the 

estimated cost. 

Or 

One similar completed work costing not less than the amount equal to 80% of the 

estimated cost. 

 

(In case the bidder is not a prime contractor but a sub-contractor, the bidder’s experience 

as sub-contractor will be taken into account if the contract in support of qualification is a 

sub-contract in compliance with the provision of such sub-contract in the original 

contract awarded to prime contractor.) 

 The work experience of the bidder for those works only shall be considered for 

evaluation purposes, which are completed on or before the last day of month previous to 

one in which e-Tender has been invited (i.e. e-Publication date of NIT). The experience 
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of incomplete/ongoing works as on the last date of eligibility period will not be 

considered for evaluation. 

       While considering the value of completed works, the full value of completed works will 

be considered whether or not the date of commencement is within the said 7 (seven) 

years period. 

        The cost of completed works shall be given a weight age to bring them at current price 

level by adding 5% for each completed year (total number of days/365) after the end date 

of experience (date of completion of work) till one year before the last day of month 

previous to one in which e-Tender has been invited.  

       The definition of similar work shall be as follows:  

  

“…………………………………………………………………………………………

…………………………………………………………………………………………

………”  

        The undertaking for execution of similar works is to be uploaded in the format given in 

Section-3. 

         In respect of the above eligibility criteria, the bidders are required to furnish the 
following information on-line:  

i) Start date & End date of each qualifying experience (similar work)  

ii) Agreement Number/Work Order Number of each experience  

iii) Work Order Issuing authority of each experience  

iv) Percentage (%) share of each experience (100% in case of an individual/ proprietorship 

firm or a partner in a partnership firm and the actual % of share in case of a Joint 

Venture) 

v) Executed Value of work against each experience 

vi) Confirmation in the form of Yes/No regarding submission of similar work experience as 

defined in the NIT. 

Note:  In case the bidder is a Joint Venture, the work experience of any one, two or three of the 

individual partners of JV may be furnished as the work experience of the bidder. Joint 

Venture, shall be allowed for participation in the bid with estimated cost above Rs. 2.0 

Crores.  

            The above qualification criteria shall be fulfilled by JV in the following manner: 

              The qualifying criteria parameter e.g. experience of the individual partners of the J.V 

will be as deliberated hereinafter towards fulfillment of qualification criteria related to 

experience. 

a)  In case of completion of single work of similar nature costing, not less than the amount 

equal to 80% of the estimated cost put to tender: 

i)  Any of the JV partner shall have the experience of having completed successfully a 

single work of similar nature equal to80% of the estimated cost put to tender. 

Or 
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b)         In case of completion of two works of similar nature each costing not less than the 

amount equal to 50% of the estimated cost put to tender: 

i)           Any one partner can match the above requirement. 

Or 

ii)       At least two partners should each have completed at least one work of similar nature 

each costing not less than the amount equal to 50% of the estimated cost put to tender. 

Or 

c)  In case of completion of three works of similar nature, each costing not less than the 

amount equal 40% of the estimated cost put to tender:- 

i)            Any one partner can match the above requirement. 

Or 

ii)  Any two partners shall match the above requirement through completion of at least 

one work of similar nature each costing not less than the amount equal 40% of the 

estimated cost put to tender:- 

Or 

iii)         All the three partners shall match the above requirement through completion of at 

least one work of similar nature each costing not less than the amount equal 40% of 

the estimated cost put to tender. 

However, during fulfillment of any of the above criteria one of the partner, who is the 

lead partner shall have: 

i)         More than 50 (fifty) % share in J.V. 

And 

   ii)         Experience of having completed successfully a single work of similar nature equal to at 

least 40% of estimated cost put to tender 

In case the bidder is a Joint Venture, the work experience of any one, two or three of 

the individual partners of JV may be furnished as the work experience of the bidder. 

B. Financial Turn-over: 

Average annual financial turnover during the last 3 (three) years ending 31st March of 

the previous financial year should be at least 30% of the estimated cost. 

(The “Previous Financial Year” shall be computed with respect to the e-Publication 

date of NIT). 

If any bidder does not furnish the turnover value for any financial year out of the last 

3 financial years, the turnover for that financial year shall be taken as ‘Zero’ and the 

average annual financial turnover shall be calculated accordingly. 

The intending bidder must submit documentary evidence in support of above in the 

form of certificate from Chartered Accountant or audited balance sheet or suitable 

acceptable documents. 

If the audited balance sheet for the immediately preceding year is not available in case 

of tender notified before 30th September, audited balance sheet/ profit and loss 

statement and other financial statement of the three financial years immediately 
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preceding the previous financial year may be adopted for evaluating the credentials of 

the bidder. 

Financial turnover shall be given simple weightage of 5% per year to bring them at 

current price level, while evaluating the qualification requirement of the bidder. Such 

weightage shall be considered from the end date of financial year. Updating will be 

considered for full or part of the year (total no. of days/365) i.e. considering 365 days 

in a year, till the last day of month previous to one in which bid has been invited.  

Joint Ventures shall meet the above eligibility requirement, in the following manner:  

The qualifying criteria parameter e.g. financial resources (Turnover) of the individual 

partners of the J.V. will be added together, for the relevant financial year, and the total 

should not be less than as spelt out above. 

C. Net Worth:  

The Net Worth of the bidder based on latest audited annual accounts as on 31st March 

2014 (e.g. for tenders floated in the financial year 2015-16, this will be ……as on 31st 

March 2014) shall not be negative. 

 

The Net Worth shall be equal to: - Aggregate of the Capital + Free Reserve ± 

Accumulated Profit/Losses. Offer of the bidder showing Negative Net Worth will be 

rejected (Net Worth provision applicable for tendered works with estimated cost 

above 100 lakhs). 

The intending bidder must submit documentary evidence in support of above in the 

form of certificate from Chartered Accountant based on latest audited Balance Sheet. 

 

Joint Ventures shall meet the above eligibility requirement, in the following manner: 

 

The qualifying criteria parameter e.g. net worth (Turnover) of the individual partners 

of the J.V. will be added together, for the relevant financial year, and the total should 

not be negative. 

If the bidder is a subsidiary of a company, the experience and resources of the holding 

company or its other subsidiaries will not be taken into account. However, if the 

bidder is a holding company, the experience and resources of its wholly owned 

subsidiaries will be taken into consideration. 

Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified: 

(i)  If they have made misleading or false representations in the forms, statements 

and attachments submitted as proof of the qualification requirements. 

(ii) If they have record of poor performance such as abandoning the works, not 

properly completing the contract, inordinate delays in completion, or financial failure 

etc. 

Notes: (Not a part of bid document) 

I) The qualification criteria shown above are to be considered as a standard for normal 

works. 
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2) For specialized works, based on requirement, the subsidiary may add or modify 

with the approval of competent authority. 

3) The documents to be furnished by the bidder to prove that he is satisfying the 

qualification criteria laid down should all be in the bidders name except in cases where 

though the name has changed, owners continued to remain the same and in cases of 

amalgamation of entities and when a holding company relies on the credential of its 

wholly owned subsidiaries. 

In respect of the above eligibility criteria the bidders are required to furnish the 
following information online: 

i). Annual financial turnover of each of the last 3 years ending 31st March of the 

previous financial year. 

ii). Name of the Chartered Accountant issuing the Profit and Loss A/c or the Turnover 

certificate. 

iii). Membership Number of the Chartered Accountant. 

iv). Date of issue of financial turnover certificate by CA. 

D. Permanent Account Number(PAN): 

The bidder should possess Permanent Account Number (PAN) issued by Income Tax 

Department, Govt. of India. 

In respect of the above eligibility criteria the bidders are required to furnish the 

following information online: 

Confirmation regarding possessing of Permanent Account Number (PAN) issued by 

Income Tax Department, Govt. of India in the form of Yes / No 

Note: In case the bidder is a Joint Venture, the PAN Number of each individual 

partner of JV will be furnished. 

E. VAT/Sales Tax Registration on Works Contract: 

 The bidder should possess a VAT/ Sales Tax Registration on works contract issued 

by Sales Tax department of any Indian State/UT. 

In respect of the above eligibility criteria the bidders are required to furnish the 

following information online: 

Confirmation regarding possessing of VAT/ Sales Tax Registration on Works 

Contract issued by Sales Tax department of any Indian State in the form of Yes / No 

Note: In case the bidder is a Joint Venture, the TIN/Sales Tax Registration Number 

of each individual partner of JV will be furnished. 

F. Service Tax Registration Certificate: 

The bidder should possess a Service Tax Registration Certificate issued by Govt. 

Deptt. of any Indian State. 

In respect of the above eligibility criteria the bidders are required to furnish the 

following information online: 
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Confirmation regarding possessing of Service Tax Registration Certificate issued by 

Sales Tax /Service Tax department of any Indian State in the form of Yes / No 

G. Provident Fund: The bidder should possess a Provident Fund Registration   

      Certificate issued by Govt. Dept. of any Indian State. 

 

i). Confirmation regarding possessing of Provident Fund  Registration Certificate 

issued by Govt. Dept. of any Indian State in the form of Yes / No 

 

H. An Affidavit: 

An Affidavit on a non-judicial stamp paper of appropriate value regarding 

genuineness of the information furnished by him on-line and authenticity of the 

scanned copy of documents uploaded by him on line in support of his eligibility, as 

per the format given in the bid document at Section - 3     

I.   Legal Status of the bidder: 

Any one of the following documents: 

1. Affidavit or any other document to prove proprietorship/individual status of the 

bidder. 

2. Partnership deed containing name of partners. 

3. Memorandum & Article of Association with certificate of incorporation 

containing name of bidder 

4. Joint Venture agreement containing name of partners and lead partner, Power of 

Attorney to the Lead Partner and share of each partner. 

J.     Digital Signature Certificate (DSC): 

If the bidder himself is the DSC holder bidding on-line, then no document is 

required. However, if the DSC holder is bidding online on behalf of the bidder, then 

the Power of Attorney or any sort of legally acceptable document for the authority 

to bid on behalf of the bidder is required. 

K.  Banning: 

The bidders would give a declaration that they have not been banned or delisted by 

any Govt. or Quasi Govt. agencies or PSUs. If a bidder has been banned or delisted 

by any Govt. or Quasi Govt. agencies or PSUs, this fact must be clearly stated and it 

may not necessarily be a cause for disqualification. If the declaration is not given, 

the bid will be rejected as non-responsive. 

K.  The tenderers should have valid electrical contractor’s licence issued by Govt. 

licensing Board. In case tenderer is a partnership firm, the licence shall be valid for 

that partnership firm. The tenderer shall submit photocopy of complete license 

showing name of the firm, name of the contractor/s, name and address of the firm. 

The tenderer shall provide proof of validity of his electrical contractor’s license for 

proprietorship firm or partnership firm or limited company as the case may be. 
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11. Methodology of Submission Of Bid And Its Evaluation:   

a    In order to submit the Bid, the bidders have to get themselves registered online on 

the e-Procurement portal (https://coalindiatenders.gov.in ) with valid Digital 

Signature Certificate (DSC) issued from any agency authorized by Controller of 

Certifying Authority (CCA), Govt. of India and which can be traced up to the chain 

of trust to the Root Certificate of CCA. The online Registration of the Bidders on the 

portal will be free of cost and one time activity only. If the bidder is an individual 

person, then he should register himself under “Individual” category and if the bidder 

is a proprietorship firm/partnership firm/Joint Venture/Company then registration 

should be under “Corporate” category. The registration should be in the name of 

bidder, whereas DSC holder may be either bidder himself or his duly authorized 

person. 

b   The bidders have to accept, unconditionally, the online user portal agreement which 

contains the acceptance of all the Terms and Conditions of NIT including General 

and Special Terms & Conditions and other conditions, if any, along with on-line 

undertaking in support of the authenticity of the declarations regarding the facts, 

figures, information and documents furnished by the Bidder on-line in order to 

become an eligible bidder. No conditional bid shall be accepted. 

NOTE:  End user portal agreement of CIL is applicable for CMPDI also. 

c   General Technical Evaluation:  

The bidder has to fulfil/comply to all the terms of ‘General Technical Evaluation’ 

(GTE). 

d    Letter of Bid: The format of Letter Of Bid (LOB) (as given in the NIT at section 3 will 

be downloaded by the bidder and will be printed/typed on their letter head. The 

scanned copy of this document will be uploaded by the bidder during bid submission 

in Cover-I. This will be the covering letter of the bidder for his submitted bid. The 

content of the “Letter of Bid” uploaded by the bidder must be the same as per the 

format downloaded from website and it should not contain any other information. 

If there is any change in the contents of Letter of Bid uploaded by bidder as 

compared to the format of Letter of Bid uploaded by the department with NIT 

document, then the bid will be rejected.   

The Letter of bid will be digitally signed by DSC holder submitting bid online and it 

does not require any physical signature. However, if the Letter of Bid (LoB) bears the 

physical signature in addition to the digital signature of DSC holder, it will be 

accepted without questioning the identity of person signing the Letter of Bid.      

If there is any change in the contents of Letter of Bid uploaded by bidder as 

compared to the format of Letter of Bid uploaded by the department with NIT 

document, then the bid will be rejected.  

e   Confirmatory documents:  

All the confirmatory documents as enlisted in the NIT in support of online 

information submitted by the bidder are to be uploaded in Cover-I by the bidder 

https://coalindiatenders.gov.in/
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while submitting his/her bid (Refer Table at Point No 36 below. The Bidder will 

have to give an undertaking online that if the information /declaration /scanned 

documents furnished in support of the same in respect of Eligibility Criteria are 

found to be wrong or misleading at any stage, they will be liable to punitive action. 

Any other document uploaded which is not required as per the terms of the Tender 

Document shall not be considered. 

f   Price bid:  

The Price bid containing the Bill of Quantity will be in .xls format (password 

protected) and will be uploaded during tender creation. This will be downloaded by 

the bidder and he will quote the rates for all items on this Excel file. Thereafter, the 

bidder will upload the same Excel file during bid submission in Cover-II. The bidder 

will have to quote for all the tendered items and the L-1 will be decided on overall 

quoted value (i.e. Cost to company). The Price-bids of the tenderers will have no 

condition. The Price Bid which is incomplete and not submitted as per instruction 

given above will be rejected. 

The Price Bids of the bidders will have no condition. The Price Bid which is 

incomplete and not submitted as per instruction given above (and also online) will 

be rejected. Any alteration/ modification in the excel format may lead to rejection of 

the bid. 

Tenderers should quote their rates excluding the impact of Service-Tax. Applicable 

Service Tax payable by the Tenderer / Service Provider will be reimbursed on 

production of documentary evidence towards payment of such Service Tax to the 

Government Exchequer. 

The Tenderer (Service Provider) will have to raise separate bill for claiming the 

reimbursable amount of Service Tax paid by him / them. Such bills should 

necessarily contain Contractor’s Service Tax Registration Number with details of 

Range / Division / Commissioner ate address with documentary evidence of payment 

of Service Tax to the Government Exchequer. Separate challans should have to be 

submitted for separate services with specific mention of the services rendered to the 

CMPDI. 

In case of any default / delay in payment of Service Taxes, wrong claim of CENVAT 

credit etc. by the Contractor / Service Provider, the CMPDI would not be 

responsible and in no case any such claim of the Contractor / Service Provider will 

be entertained by CMPDI. 

g   Cost of Bidding:  

The Bidder shall bear all costs associated with the preparation and submission of the 

bid and CMPDIL will in no case be responsible and liable for those costs.   

h   Clarification of Bid:  

The Bidder may seek clarification online within the specified period. The identity of 

the Bidder will not be disclosed by the system. The Department will clarify as far as 

possible the relevant queries of Bidders. The clarifications given by Department will 
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be visible to all the Bidders intending to participate in the tender. The clarifications 

may be asked from the next day of e-Publication of NIT. The last date for seeking 

clarification by Bidders / the last date of giving clarification on-line will be as per the 

TIME SCHEDULE OF TENDER as available on the website: 

http://coalindiatenders.gov.in. No other mode of seeking clarification shall be 

entertained. 

i   Modification / Withdrawal of Bid :   

Modification of  the submitted bid shall be allowed online only before the deadline 

of submission of tender and the Bidder may modify and resubmit the bid on-line as 

many times as he may wish.  

Bidders may withdraw their bids online within the end date of submission. 

Modification/ withdrawal of the bid is not permitted after bid opening.  

12. All bids are to be submitted on-line on the website https://coalindiatenders.gov.in. No 

bid shall be accepted off-line. 

13. Tender Status: 

It will be the bidder’s responsibility to check the status of their Bid online regularly, 

after the opening of bid till award of contract.  Additionally, information shall also be 

sent by system generated e-mail and SMS at nodal points (Date of bid opening, 

Requisition for Clarification on Confirmatory document from L-1 bidder, award of work 

etc.). No separate communication will be required in this regard. Non-receipt of e-mail 

and SMS will not be accepted as a reason of non-submission of Confirmatory documents 

within prescribed time.  The Tender Status will be in public domain and anyone visiting 

the site can view it by identifying the tender. 

14. It is the bidder’s responsibility to comply with the system requirement i.e. hardware, 

software and Internet connectivity at bidder’s premises to access the e-tender portal. 

Under any circumstance, CMPDIL shall not be liable to the bidders for any 

direct/indirect loss or damages incurred by them arising out of incorrect use of the e-

tender system or Internet connectivity failures. 

15. In cases where the number of bids received are less than three, the tender submission 

date will be extended initially by two days and thereafter by five days automatically by 

the system. 

16. Opening of bids:  

Tender (Cover-I and Cover-II) will be decrypted and opened online by the “Bid 

Openers” with their Digital Signature Certificates on the prescheduled date & time of 

Tender Opening. After opening of the tender on the scheduled date & time of opening, 

the system will automatically evaluate the particulars as contained in the GTE.  

17. After opening of the bids, GTE, BOQ and all other documents uploaded by the eligible 

bidders get opened and comparative statement of prices will be generated by the system. 

18. Evaluation of Bid:  
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i)    After opening of the tender on the scheduled date and time of opening, the system 

will automatically evaluate the particulars as contained in the GTE, TPS containing 

other Commercial parameters.   

ii) Upon opening of the bids, GTE, TPS, BOQ and all other documents uploaded by the 

eligible Bidders get decrypted and a comparative statement of prices will be 

generated by the system.  

iii) The supporting documents only of the L-1 Bidder will be downloaded for evaluation 

by the Tender Inviting Authority. 

iv)  After evaluation of the uploaded documents, shortfall documents, if required, will 

be sought from the L-1 bidder. For this purpose, maximum 2 chances, each of 10 x 

24 hours duration shall be given.  

19. The supporting documents only of the L-1 bidder will be downloaded for evaluation by 

the Tender Inviting Authority.  

In case the Tender Committee finds that there is some deficiency in uploaded 

documents by L-1 bidder then the same will be specified online by Evaluator clearly 

indicating the omissions/ shortcomings in the uploaded documents and indicating start 

date and end date allowing 10 days (10 x 24 hours) time for online re-submission by L-1 

bidder. The L-1 bidder will get this information on their personalized dash board under 

“Upload confirmatory document” link. Additionally, information shall also be sent by 

system generated email and SMS, but it will be the bidder’s responsibility to check the 

updated status/information on their personalized dash board regularly after opening of 

bid. No separate communication will be required in this regard. Non-receipt of e-mail 

and SMS will not be accepted as a reason of non-submission of documents within 

prescribed time. The bidder will upload the scanned copy of all those specified 

documents duly attested in support of the information/ declarations furnished by them 

online within the specified period of 10 days. If the L-1 bidder fails to submit the 

specified document/s in 10(ten) days, 10 more days (10 x 24 hours) of time may be given 

by Evaluator clearly indicating the omissions/shortcomings in the uploaded documents 

and indicating start date and end date for submission of such document/s. 

In case the L-1 bidder submits requisite documents online as per NIT, then the bidder 

will be considered eligible for award of Contract.    

20. If the techno-commercial acceptability of L-1 bidder is established upon verification of 

the uploaded documents and short-fall documents if any, the case shall be considered by 

the tender committee for further decision.  

No additional time will be allowed to the bidder for on-line submission of documents. 

The tender will be evaluated only on the basis of documents uploaded by L-1 bidder 

online. The L-1 bidder is not required to submit hard copy of any document through 

offline mode. Any document submitted offline will not be given any cognizance in the 

evaluation of tender.   

In case the L-1 bidder submits requisite documents online as per NIT, then the bidder 

will be considered eligible for award of contract.  
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In case the L-1 bidder fails to submit requisite documents online as per NIT or if any of 

the information/ declaration furnished by L-1 bidder online is found to be wrong by 

Tender Committee during evaluation of scanned documents uploaded by bidder, then 

Documents will be asked from L-2 bidder. This process will continue sequentially till 

techno-commercially acceptable L-1 is established.   

In case of defaulting bidders, Penal action will be taken as per table mentioned below.   

It will be the responsibility of L-1 Bidder to upload legible/clearly readable scanned copy 

of all the required documents as mentioned above.   

21. The following penalties shall be imposed on the defaulting bidders: 

Note: * The penal provisions will be squarely applicable to all those firms whose 

documents are examined on account of treating them as L-1 successively. 

22. The bidders will upload the scanned copy of the following specified documents duly 

attested in support of the information/ declarations. However, the affidavit may be 

scanned and uploaded as it is, without any additional self-certification and attestation by 

Notary public.   

Sl. 

No. 

 

Eligibility Criteria Scanned copy of documents (Attested) to be uploaded by 

L-1 bidder in support of information/ declaration 

furnished online by the bidder against Eligibility Criteria 

(CONFIRMATORY DOCUMENT) 

1.  

 

Work Experience (Ref. 

Clause No 8 (A) of NIT)   

 

Satisfactory Work Completion Certificate issued by the 

employer against the experience of similar work 

containing all the information furnished by bidder on-

line.         

2.  

 

Financial Turnover (Ref. 

Clause No 8 (B) of NIT)   

 

Financial Turnover certificate for last 3 (three) financial 

years issued by a Practicing Chartered Accountant 

having a membership number with Institute of 

Chartered Accountants of India. 

(In case of JV, turnover certificate for each individual 

partner of JV) 

3  

 

Permanent Account Number 

(Ref. Clause No 8 (C) of NIT)   

PAN card issued by Income Tax department, Govt.of 

India 

(In case of JV, PAN card for each individual partner of 

JV) 

Sl.  Situation Penal Provisions 

(i) L-1 bidder is a defaulter.  100% of EMD amount or ₹1.00 Lakh 

whichever is lower, is forfeited.  

(ii) Failure to submit offline EMD in the 

form of B.G. 

In case of failure to submit original BG 

(offline submission of EMD) within 7 days, 

bidder will be debarred for 1 Year.  

(iii)  L-1 bidder happens to be defaulter in 2 

tenders issued by the same Tender 

Inviting Authority within a span of 1 

year.  

If the bidder defaults in two tenders under 

same Tender Inviting Authority in a span of 

one year, 100% of EMD amount of 2nd 

tender, is forfeited.  
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4 VAT/Sales Tax Registration 

(Ref. Clause No 8 (D) of NIT)   

 

VAT/Sales Tax Registration Certificate issued by Sales 

Tax Department of any Indian State 

(In case of JV, VAT/Sales Tax Registration Certificate for 

each individual partner of JV) 

5 Service Tax (Ref. Clause No 8 

(E) of NIT)   

Service Tax Registration Certificate issued by Govt. Dept 

of any Indian State 

6 Provident Fund (Ref. Clause 

No 8 (F) of NIT)   

Provident Fund  Registration Certificate issued by Govt. 

Dept of any Indian State 

7 Affidavit (Ref. Clause No 8 

(G) of NIT)   

An Affidavit on a non-judicial stamp paper of minimum 

value of Rs.5 regarding genuineness of the information 

furnished by him on-line and authenticity of the scanned 

copy of documents uploaded by him on-line in support 

of his eligibility, as per the format given in the bid 

document at Section 3. 

8. Legal Status of the bidder 

(Ref. Clause No 8 (H) of NIT)   

Any one of the following document : 

1.Affidavit or any other document to prove 

proprietorship/Individual status of the bidder. 

2.Partnership deed containing name of partners 

3.Memorandum & Article of Association with certificate 

of incorporation containing name of bidder 

4. Joint Venture agreement containing name of partners 

and lead partner, Power of Attorney to the Lead Partner 

and share of each partner. 

9. 

 

Digital Signature Certificate 

(DSC) 

(Ref. Clause No 8 (I) of NIT)   

If the bidder himself is the DSC holder bidding on-line 

then no document is required .However, if the DSC 

holder is bidding online on behalf of the bidder then the 

Power of Attorney or any sort of legally acceptable 

document for the authority to bid on behalf of the bidder 

10 Banning (Ref. Clause No 8 (J) 

of NIT)   

Declaration by the bidders that they have not been/have 

been banned or delisted by any govt. or quasi-govt. 

agencies or PSU, as per the Affidavit format given in the 

bid document at Section 3 

11 Electrical contractor’s licence 

(Ref. Clause No 8 (K) of NIT)   

The tenderers should have valid electrical contractor’s 

licence issued by Govt. licensing Board. In case tenderer 

is a partnership firm, the licence shall be valid for that 

partnership firm. The tenderer shall submit photocopy of 

complete license showing name of the firm, name of the 

contractor/s, name and address of the firm. The tenderer 

shall provide proof of validity of his electrical 

contractor’s license for proprietorship firm or 

partnership firm or limited company as the case may be. 

12 Any other document to support the qualification information as submitted by bidder on-

line. 

Note: Only one file in .pdf format can be uploaded against each eligibility criteria. Any 

additional/other relevant documents to support the information/declaration furnished by 

bidder online against eligibility criteria may also be attached by the bidder in the same file to 

be uploaded against respective eligibility criteria. 
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23. Cost of Bidding:   

The bidder shall bear all costs associated with the preparation and submission of his bid 

and the Employer will in no case be responsible and liable for those costs.   

24. The tenderer shall closely study all specifications in detail, which govern the rates for 

which he is tendering.    

25. Currencies of Bid and Payment:  

The unit rates and prices shall be quoted by the Bidder entirely in Indian Rupees (INR) 

only. 

26. Validity of offer:  

The rates offered in Part-II shall be valid for 120 (one hundred twenty) days from the 

End date of bid submission. 

27. One Bid per Bidder:  

Each Bidder shall submit only one Bid, either individually, or as a partner in a 

partnership firm or a partner in a Joint Venture or a public limited firm. A Bidder who 

submits or participates in more than one Bid (other than as a sub-contractor or in cases 

of alternatives that have been permitted or requested) will cause all the proposals with 

the Bidder’s participation to be disqualified. 

In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request the bidders to extend the period of validity for a specified additional period. 

The employer’s request and the bidder’s responses shall be made in writing. A bidder 

may refuse the request without forfeiting his bid security. A bidder agreeing to the 

request will not be required or permitted to modify his bid but will be required to 

extend the validity of his bid security/ EMD (if submitted in the form of BG) for a period 

of 28 days beyond the extended validity of the bid.  

The tenderer shall not, during the said period or within the period extended by mutual 

consent, revoke or cancel his tender or alter the tender or any terms/conditions thereof 

without consent in writing of the company. In case the tenderer violates to abide by 

this, the Company will be entitled to take action as per clause No.50 (Modification and 

Withdrawal of Bid) of NIT 

28. Modification and Withdrawal of Bid:   

Modification of the submitted bid shall be allowed on-line only before the deadline of 

submission of tender and the bidder may modify and resubmit the bid on-line as many 

times as he may wish.    

Bidders may withdraw their bids online within the end date of bid submission and their 

EMD will be refunded. However, if the bidder once withdraws his bid, he will not be 

able to resubmit the bid in this tender. For withdrawal of bid after the end date of bid 

submission, the bidder will have to make a request in writing to the Tender Inviting 

Authority. Withdrawal of bid may be allowed till issue of work order/LOA with the 

following provision of penal action:    



17 

 

a.   If the request of withdrawal is received before online notification for opening of 

price bid, the EMD will be forfeited and bidder will be debarred for 6 months from 

participating in tenders in CIL. The Price-bid of remaining bidders will be opened 

and the tender process shall go on.  

b.   If the request of withdrawal is received after online notification for opening of price 

bid, the EMD will be forfeited and the bidder will be debarred for 1 year from 

participating in tenders in CIL. The Price-bid of all eligible bidders including this 

bidder will be opened and action will follow as under    

i).   If the bidder withdrawing his bid is other than L-1, the tender process shall go 

on. 

ii).  If the bidder withdrawing his bid is L-1, then re-tender will be done.    

(The penal action against clause (a) & (b) above will be enforced from the date of 

issue of such order.)     

29. The Company reserves the right to postpone the date of receipt and opening of tenders 

or to cancel the tenders without assigning any reason whatsoever.    

30. The Company reserves its right to allow Public Enterprises purchase preference facility 

as admissible under prevailing policy.   

This Tender Notice shall be deemed to be part of the Contract Agreement. The 

Empanelment Certificate, PSARA Acknowledgement, Office Memorandum 28 (03)/ 

2012/D(RES-I) dated 16 January 2013, and Sponsorship letter No. 

2112/SA/CMPDIL/2015/ Jharkhand/3052/3352/3680/Emp  Dt. 29 Oct.15  and any other 

document uploaded on portal as NIT document forms an integral part of this NIT and 

shall also form a part of the contract agreement.   

31. Subletting/Sub-vending:  

Subletting any part or whole of the contract to any Firm/Individual/Teams is not 

permitted. The ESM Officer shall comply with the Para-25 of DGR Guidelines and be 

present in all dealings with Principal Employer & No dealing through representatives on 

Power of Attorney will be permitted. Any deviation in this regard may be considered a 

Breach-of-Contract and shall be dealt with as per company regulations.               

32. The tenderer shall have to ensure implementation of DGR guidelines in respect of 

CMPF/ EPF, if applicable, in respect of the security guards deployed by him as detailed 

in the tender document.   

33. The Company does not bind itself to accept the lowest tender and reserves the right to 

reject any or all the tenders without assigning any reasons whatsoever and to split up 

the work between two or more tenderers or accept the tender in part and not in its 

entirety. The Company/employer will follow the seniority order  as mentioned in the 

letter of Jt. Director (Emp) vide No. 

2112/SA/CMPDIL/2013/Jharkhand/2672/2863/2867/Emp dated 06th Aug 2013, if and 

when required/applicable.      

Matters relating to any dispute or difference arising out of this tender and subsequent 

contract awarded based on this tender shall be subject to the jurisdiction of District 

Court, where the subject work is to be executed. 
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34. Refund of EMD:  

The bidder shall furnish, as part of his bid, an Earnest Money/Security deposit of the 

amount as shown in E-Tender Notice and in the form as deliberated in CL.3 Sec.1 of E-

tender notice. 

Any bid not accompanied by an acceptable EMD shall be rejected by the employer as 

non-responsive. 

In case the tender is cancelled the EMD of all the participating bidders will be refunded 

unless it is forfeited by the department. 

 If the bidder withdraws his/her bid online (i.e., before the end date of submission of 

tender) then his/her EMD will be refunded automatically after the opening of tender. 

 

If the refund of EMD is not received by the bidder in the account from which the EMD 

has been made due to any technical reason then it will be paid through conventional 

system of e-payment. For this purpose, if required, Tender Inviting Authority will 

obtain the Mandate Form from the Bidder. 

The EMD of successful bidder (after award of contract) will be retained by CMPDI and 

released after submission of the security deposit in case of all tenders related to 

procurement of goods. In case of works and services, the EMD of successful bidder will 

be retained by CMPDI and adjusted against performance security deposit. However, 

EMD deposit by L-1 bidder in form of Bank Guarantee will be discharged when the 

bidder furnishes the required performance security deposit and signs the agreement. 

The EMD deposited with the company/employer shall not carry any interest. 

35. Site Visit:  

The Bidder, at the Bidder’s own responsibility, cost and risk, is encouraged to visit and 

examine the Site of works and its surroundings and obtain all information that may be 

necessary for preparing the Bid and entering into a contract for execution of the works. 

The cost of visiting the Site shall be at the Bidder’s own expense. 

It shall be deemed that the tenderer has visited the site/area and got fully acquainted 

with the working conditions and other prevalent conditions and fluctuations thereto 

whether he actually visits the site/area or not and has taken all the factors into account 

while quoting his rates. 

36. Cost of Bidding:  

The bidder shall bear all costs associated with the preparation and submission of his bid 

and the Employer will in no case be responsible and liable for those costs. 

37. Change in Constitution of the Contracting Agency: 

Prior approval in writing of the Company shall be obtained before any change is made 

in the constitution of the contracting agency, otherwise it will be treated as a breach of 

Contract. 

38. Canvassing in connection with the tenders in any shape or form is strictly prohibited 

and tenders submitted by such tenderers who resort to canvassing shall be liable for 

rejection. 
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39. The tenderer shall closely study all specifications in detail, which govern the rates for 

which he is tendering. 

40. Currencies of Bid and Payment:  

The unit rates and prices shall be quoted by the Bidder entirely in Indian Rupees only. 

41. The work should be completed within 60 days and the date of commencement of the 

work will be reckoned from the actual date of handing over the site for this purpose. 

42. On completion of the work all rubbish, debris, brick bats etc. shall be removed by the 

contractor(s) at his/their own expense and the site cleaned and handed over to the 

company and he/they shall intimate officially of having completed the work as per 

contract. 

43.  The Bidder, whose Bid has been accepted, will be notified of the award on-line and also 

by registered post by CMPDI prior to expiration of the bid validity period. The L-1 

bidder will get the information regarding award of work on their personalised dash-

board on-line.  

44. Validity of offer:  

The validity period of the tenders shall be 180 (One Hundred Eighty) days from the end 

date of bid submission. 

In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request the bidders to extend the period of validity for a specified additional period. 

The employer’s request and the bidder’s responses shall be made in writing. A bidder 

may refuse the request without forfeiting his bid security. A bidder agreeing to the 

request will not be required or permitted to modify his bid but will be required to 

extend the validity of his bid security/EMD (if submitted in the form of BG) for a period 

of 28 days beyond the extended validity of the bid. 

The tenderer shall not, during the said period or within the period extended by mutual 

consent, revoke or cancel his tender or alter the tender or any terms/conditions thereof 

without consent in writing of the company. In case the tenderer violates to abide by 

this, the Company will be entitled to take action as per clause No.30 (Modification and 

Withdrawal of Bid) of NIT. 

45. Every tenderer is expected, before quoting his rates, to go through the requirements of 

materials/workmanship under specification/requirements and conditions of contract and 

to inspect the site/area of the proposed work at his own cost. It shall be deemed that the 

tenderer has visited the site/area and got fully acquainted with the working conditions 

and other prevalent conditions and fluctuations thereto whether they actually visited 

the site/area or not and have taken all the above factors into account while quoting his 

rates. 

46. Bid Prices: 

The Bidders shall offer for the whole work based on the priced Bill of Quantities 

submitted by the bidder. However, the employer reserves the right to allot part of the 

work at their discretion and no claims, whatsoever, shall be entertained in this regard. 
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The Bidder shall fill-in rates and prices for all items of the work described in the Bill of 

Quantities. The rates and prices quoted by the Bidder shall be fixed for the duration of 

the contract and shall not be subject to variations on any account except to the extent 

variations allowed as per the conditions of the contract of the bidding document. The 

base diesel price will be specified in the BOQ by the company. 

47. (a) All duties, taxes and other levies payable by the Contractor under the Contract, or 

for any other cause as applicable on the last date of submission of tender, shall be 

included in the rates, prices and total Bid price submitted by the Bidder. All incidental, 

overheads etc. as may be attendant upon execution and completion of works shall also 

be included in the rates, prices and total Bid price submitted by the bidder.  

However such duties, taxes, levies etc, which is notified after the last date of submission 

of tender and /or any increase over the rate existing on the last date of submission of 

tender shall be reimbursed by the Company on production of documentary evidence in 

support of payment actually made to the concerned authorities. Any decrease in duties, 

taxes, levies etc. as above shall be recovered by the Company. 

The company reserves the right to deduct/withhold any amount towards taxes, levies, 

etc. and to deal with such amount in terms of the provisions of the Statute or in terms of 

the direction of any statutory authority and the company shall only provide with 

certificate towards such deduction and shall not be responsible for any reason 

whatsoever. 

 (b).Service Tax applicable for this work/service will be paid by the Contractor; hence 

the service tax applicable for this work/service should be shown separately in the 

BOQ/Price Bid to be quoted by the bidder. 

After the award of work, Contractor will have to submit VAT Registration certificate on 

works contract from the state of Jharkhand, before execution of agreement. 

48. In case the works / service is awarded to a joint venture participating in the tender they 

have submit VAT, PAN and Service Tax registration (as applicable in the tender and for 

the bidder status) on the name of the Joint Venture after Award of the Works / Service 

at the time execution of agreement / before the payment of first running on account bill. 

49. The Company reserves the right to postpone the date of receipt and opening of tenders 

or to cancel the tenders without assigning any reason whatsoever. 

50. The Company reserves its right to allow Public Enterprises purchase preference facility 

as admissible under prevailing policy. 

51. This Tender Notice shall be deemed to be part of the Contract Agreement. The “General 

Terms & Conditions”, Additional Terms & Conditions, Special Terms & Conditions (if 

any), Technical Specifications, drawings (if any) and any other document uploaded on 

portal as NIT document forms an integral part of this NIT and shall also form a part of 

the Contract agreement. 

52. No subletting of work as a whole by the contractor is permissible. Subletting of work in 

piece rated jobs is permissible with the prior approval of the department. 
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53. The Company does not bind itself to accept the lowest tender and reserves the right to 

reject any or all of the tenders without assigning any reasons whatsoever and to split up 

the work between two or more tenderers or accept the tender in part and not in its 

entirety. 

54. Negotiations: 

Negotiations will be held only if the lowest rate received is not reasonable and decision 

of the company regarding reasonableness of rates quoted will be final and binding on 

the bidders. 

Work will be awarded to the lowest bidder (L-1) without post tender negotiations if the 

rates are reasonable 

If the rates are not reasonable, negotiations with L-1 only may be undertaken to arrive 

at a reasonable rate. 

55. Notification of Award and Signing of Agreement: 

The Bidder, whose Bid has been accepted, will be notified of the award on-line and also 

by registered post by the Employer prior to expiration of the Bid validity period. The L-

1 bidder will get the information regarding award of work on their personalized dash-

board on-line. This letter (hereinafter and in the Conditions of Contract called the 

“Letter of Acceptance”) will state the sum that the Employer will pay the Contractor in 

consideration of the execution and completion of the Works by the Contractor as 

prescribed by the Contract (hereinafter and in the Contract called the “Contract Price”). 

The notification of award will constitute the formation of the Contract, subject only to 

the furnishing of a Performance Security/Security Deposit in accordance with Clause-4 

of General terms & Conditions of the tender document. 

The Agreement will incorporate all agreements between the Employer and the 

successful Bidder within 28 days following the notification of award along with the 

Letter of Acceptance. 

56. Matters relating to any dispute or difference arising out of this tender and subsequent 

contract awarded based on this tender shall be subject to the jurisdiction of District 

Court, where the subject work is to be executed. 

57. Non-disclosure/ Confidentiality clause: 

The bidder will not at any time during pendency of contract or afterwards, disclose to 

any person any information as to documents, components, parts, information, drawings, 

data, sketches, plans, programs, specifications, techniques, processes, software, 

inventions and other materials, both written and oral, of a secret, confidential or 

proprietary nature, including without limitation any and all information relating to 

finance , invention, research, design or development of information system and any 

supportive or incidental subsystems, and any and all subject matter claimed in or 

disclosed by any patent application prepared or filed by or on behalf of CMPDI, in any 

jurisdiction, and any amendments or supplements thereto. The bidder should 

understand that any breach of this clause would constitute a serious offence for which 

appropriate legal action may be taken to ensure the enforcement of confidentiality 
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clause. 

CMPDI also desires that the bidder shall hold in trust and confidence, and not disclose 

to others or use for its own benefit or for the benefit of other, any Proprietary 

Information which is disclosed to the bidder by CMPDI at any time during the 

agreement / award of work / execution of work and thereafter. The bidder shall disclose 

Proprietary Information received under the contract to person within its organization 

only if such persons (i) have a need to know and (ii) are bound in writing to protect the 

confidentiality of such Proprietary Information. This clause shall survive and continue 

after any expiration or termination of the contract and shall bind the contractor, its 

employees, agents, representatives, successors, heirs and assigns.  

58. The tenderer shall have to ensure implementation of CMPF/EPF, if applicable, in 

respect of the workers deployed by him. 

If services are not found satisfactory, CMPDI reserves the right to cancel the contract 
within three-months.  

 

 

                                                                                                                              Regional Director 

        RI-II, Koyla Bhawan Complex,  

Koyla Nagar, Dhanbad-826005 
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SECTION -2 
 

GENERAL TERMS & CONDITIONS 
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1. Definitions 

i) The word "Employer" or "Company” or “Owner” wherever occurs in the conditions, means 

the………………Limited, represented at Head Quarters of the Company by the ………… or 

his authorized representatives or any other officer specially deputed for the purpose who will 

employ the contractor. 

 

ii) The word" Principal Employer" wherever occurs, means the officer nominated by the 

Company to function on its behalf. 

 

iii) The word "Contractor/ Contractors" wherever occurs means the successful bidder /bidders 

who has/have deposited the necessary Earnest money and has/have been given written 

intimation about the acceptance of tender and shall include legal representative of such 

individual or persons composing a firm or a company or the successors and permitted 

assignees of such individual, firm or Company, as the case may be and any constitutional, or 

otherwise change of which shall have prior approval of the employer. 

 

iv) "Site" means the land and places including any building and erection thereon, over, under, 

in or through which the Permanent works or Temporary works designed by the Engineer-in-

Charge are to be executed and any other lands and places provided by the Employer for 

working space or any other purpose as may be specifically designated in the Contract as 

forming part of the site. 

 

v) The term "Sub-Contractor" as employed herein, includes those having a direct contract 

with Contractor either on piece rate, item rate, time rate or any other basis and it includes 

one who furnishes work to a special design according to the plans or specifications of this 

work but does not include one who merely supplies materials. 

 

vi) "Accepting Authority" shall mean the management of the company and includes an 

authorized representative of the company or any other person or body of persons empowered 

on its behalf by the company. 

 

vii) "Engineer-in-charge" shall mean the officer nominated by the company in the Civil 

Engineering cadre/ discipline who is competent to direct supervisors and authorized to be in 

charge of the works for the purpose of this contract. The Engineer-in-Charge /Designated 

Officer in Charge, who is of an appropriate seniority, will be responsible for supervising and 

administering the contract, certifying payments due to the contractor, valuing variations to 

the contract, awarding extension of time and valuing compensation events. The Engineer-in-

Charge /Designated Officer in Charge may further appoint his representatives i.e. another 

person/Project Manager or any other competent person and notify to the contractor who is 

directly responsible for supervising the work being executed at the site, on his behalf under 

their Delegation of Powers of the company. However, overall responsibility, as far as the 

contract is concerned, will be that of the Engineer-in-Charge/Designated Officer in Charge. 

 

viii) The "Contract" shall mean the notice inviting tender, the tender as accepted by the 

Company, the work order issued to the contractor, and the formal contract agreement 
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executed between the company and the contractor together with the documents referred to 

therein including general terms and conditions, special conditions, if any, scope of work, 

frozen terms & conditions/technical parameters/scope of work and revised offer, if any, 

specifications, drawings, including those to be submitted during progress of work, schedule of 

quantities with rates and amounts. 

 

ix) A "Day" shall mean a day of 24 hours from midnight to midnight. 

 

x) The "Work" shall mean the works required to be executed in accordance with the 

contract/work order or parts thereof as the case may be and shall include all extra or 

additional, altered or substituted works or any work of emergent nature, which in the 

opinion of the Engineer-in-charge, become necessary during the progress of the works to 

obviate any risk or accident or failure or become necessary for security. 

 

xi) "Schedule of Rates” referred to in this conditions shall mean the standard schedule of rates 

prescribed by the company and the amendments issued from time to time. 

 

xii) "Contract amount" shall mean: 

 

a) In the case of turnkey / lump sum contracts the total sum for which tender is accepted by 

the company. 

 

b) In the case of other types of contracts the total sum arrived at based on the individual 

rate(s) / percentage rate(s)quoted by the tenderer for the various items shown in the Schedule 

of Quantities" of the tender document as accepted by the Company with or without any 

alteration as the case may be. 

 

xiii) "Written notice" shall mean a notice or communication in writing and shall be deemed 

to have been duly served if delivered in person to the individual or to a member of the 

contractors firm or to an office of the company for whom it is intended, or if delivered at or 

sent by registered mail / e-mail to the last business address known to him who gives the 

notice. 

 

xiv) "The constructional plant" means all appliances, tools, plants or machinery of whatsoever 

nature required in or about the execution, completion or maintenance of the works but does 

not include materials or other things intended to form part of the permanent work. 

 

xv) "Letter of Acceptance of Tender" means letter giving intimation to the tenderer that his 

tender has been accepted in accordance with the provisions contained in that letter. 

 

xvi) "Department" means the Civil Engineering Department of Coal India Limited or any of 

its subsidiary companies/units represented by the appropriate authority. 

 

xvii) "Act of insolvency" means as it is designed by Presidency Town Insolvency Act or 

Provincial Insolvency Act or any act amending such originals. 
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xviii) The words indicating the singular only also include the plural and vice-versa where the 

context so requires. 

 

xix) "Drawings"/"Plans" shall mean all: 

 

a. drawings furnished by the owner with the bid document, if any, as a basis for proposals, 

 

b. working drawings furnished by the Owner after issue of letter of acceptance of the tender 

to start the work, 

 

c. subsequent working drawings furnished by the owner in phases during progress of the 

work, and 

 

d. drawings, if any, submitted by the contractor as per provision of the contract and duly 

approved by the owner. 

 

xx) "Codes" shall mean the following, including the latest amendments, and/or replacements, 

if any: 

a. Bureau of Indian Standards relevant to the works under the contract and their 

specifications. 

 

b. Indian Electricity Act and Rules and Regulations made there under. 

 

c. Indian Mines Act and Rules and Regulations made there under. 

 

d. Any other Act, rule and regulations applicable for employment of labour, safety provisions, 

payment of provident fund and compensation, insurance etc. 

 

2. Contract Documents and Miscellaneous Provisions: 

 

The following documents shall constitute the contract documents: 

 

i) Articles of Agreement. 

 

ii) Letter of Acceptance of Bid/ Work Order indicating deviation, if any, from the conditions 

of contract incorporated in the tender document issued to the bidder. 

 

iii) Notice Inviting Tender and Instructions to Bidders. 

 

iv) Conditions of Contract including General Terms & Conditions of contract, Additional 

Terms & Conditions, Special Terms & Conditions, and Commercial Terms & Conditions etc. - 

as applicable. 

 

v) Frozen terms & conditions / technical parameters and revised offer, if any. 
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vi) Specifications/ scope of Work, if any. 

 

vii) Schedule of quantities (or Bill of Quantities) along with accepted rate. 

 

viii) Contract drawings and work programme. 

 

ix) Safety Code etc. forming part of the tender, 

 

x) Integrity Pact (If applicable). 

 

2.1The contractor shall enter into and execute contract agreement in the prescribed form. 

The cost of the stamp papers for the contract agreement shall be borne by the contractor. 

Two sets of contract document/agreements shall be prepared and signed by both the parties. 

One of the sets shall be stamped "Original" and the other "Duplicate". The duplicate copy will 

be supplied to the contractor free of cost and the original is to be retained by the company.  

 

For additional copy, cost to be charged. All additional copies should be certified by the 

Engineer-in-Charge.  

 

The contractor shall keep copy of these documents on the site/place of work in proper 

manner so that these are available for inspection at all reasonable times by the Engineer-in-

charge, his representatives or any other officials authorized by the company for the purpose. 

 

2.2The contract document shall not be used by the contractor for any purpose other than this 

contract and the contractor shall ensure that all persons employed for this contract strictly 

adhere to this and maintain secrecy, as required of such documents. 

 

2.3 The local Court, where the subject work is to be executed shall have exclusive jurisdiction 

in all matter arising under this contract. 

 

2.4 The Contract Agreement will specify major items of supply or services for which the 

contractor proposes to engage sub-contractor/sub-vendor. The contractor may from time to 

time propose any addition or deletion from any such list and will submit proposals in this 

regard to the Engineer-in–Charge / Designated Officer in charge for approval well in advance 

so as not to impede the progress of work. Such approval of the Engineer-in-Charge / 

Designated Officer in Charge will not relieve the contractor from any of his obligations, 

duties and responsibilities under the contract. 

 

2.5 Acceptance of Offer : 

“Letter of Acceptance”- is an acceptance of offer by the company. The tenderer should 

acknowledge the receipt of the order within 10 days of mailing of LOA and any delay in 

acknowledging the receipt will be treated as a breach of contract and compensation for the 

loss caused by such breach will be declared by the company by forfeiting EMD. 
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3. Discrepancies in contract documents & Adjustments thereof 

 

The documents forming part of the contract are to be treated as mutually explanatory of one 

another and in case of discrepancy between schedule of quantity, the specifications and/or 

drawing, the following order of preference shall be observed; 

 

a) Description in Bill of Quantities of work. 

b) Particular specification and special conditions, if any 

c) Drawings. 

d) General specifications. 

e) BIS Specifications. 

 

3.1In the event of varying or conflicting provision in any of the document(s) forming part of 

the contract, the Accepting Authority's decision/clarification shall hold good with regard to 

the intention of the document or contract as the case may be. 

 

3.2Any error in description, quantity or rate in Bill of Quantities or any omission there from, 

shall not vitiate the contract or release the contractor from discharging his obligations under 

the contract including execution of work according to the Drawings and Specifications 

forming part of the particular contract document. 

 

4.00 Security Deposit: 

 

4.1 Security Deposit shall consist of two parts; 

 

a) Performance Security to be submitted at award of work and 

 

b) Retention Money to be recovered from running bills. 

 

The security deposit shall bear no interest. 

 

4.2 Performance Security should be 5% of contract amount and should be submitted within 

28 days of issuance of LOA by the successful bidder in any of the form given below: 

 

 Bank Guarantee in the form given in the bid document from any Scheduled bank. The 

BG issued by outstation bank shall be operative at its local branch at Ranchi or branch 

at Ranchi. Bank Guarantee against Performance Security shall be applicable if the 

amount of Performance Security exceeds Rs. 5.0 lakhs. 

 Govt. Securities, FDR or any other form of deposit stipulated by the owner and duly 

pledged in favour of owner. 

 Demand Draft drawn in favour of “CMPDI Ranchi” on any Scheduled Bank payable at 

its Branch at Ranchi. 
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The Earnest Money/ Bid Security deposited in the form of Bank Guarantee shall be 

discharged when the Bidder has signed the Agreement and furnished the required 

Performance Security/ 1st part of security deposit. 

 

The bid security deposited in the form of Demand draft/ cash may be adjusted against the 

Performance security (1st part of security deposit) at bidder’s option. 

 

If performance security is provided by the successful bidder in the form of bank guarantee it 

shall be issued either – 

 

(a) At Bidder’s option by a Scheduled Bank, or 

 

(b) By a foreign bank located in India and acceptable to the employer. 

 

The validity of the Bank Guarantee shall be for a period of one year or ninety days beyond 

the period of contract /extended contract period (if any), whichever is more. 

 

Failure of the successful bidder to comply with the requirement as above shall constitute 

sufficient ground for cancellation of the award of work and forfeiture of the bid security/ 

earnest money. 

 

In addition to the above penal measures, the bidder will not be allowed to participate in the 

re tendering process. The bidder may also be debarred from participating in future tenders in 

the subsidiary for a minimum period of 12 Months. 

 

4.3 5% Performance Security should be refunded within 14 days of the issue of defect liability 

certificate (taking over certificate with a list of defects). 

 

4.4 All running on account bills shall be paid at 95% (ninety five percent) of work value. The 

balance 5% shall be treated as retention money and will be second part of security deposit.  

 

Retention Money may be refunded against equivalent Bank Guarantee, on written request of 

the contractor, on its accumulation to a minimum amount of Rs 5 lakhs subject to the 

condition that amount of any Bank Guarantee except last one, shall not be less Rs. 5 lakhs. 

 

However, Bank Guarantee against retention money shall be with suitable validity based on 

nature of work which shall be 90 days beyond the defect liability period, but in no case less 

than the period of one year. 

 

Bank Guarantee is to be submitted in the format prescribed by the company. Bank Guarantee 

shall be irrevocable and will be from Scheduled Banks as elaborated at Cl.4.2. 

 

4.5 Retention Money should be refunded after issue of No Defect Certificate. 

 



30 

 

4.6 The Company shall be at liberty to deduct/appropriate from the security deposit such 

sums as are due and payable by the contractor to the company as may be determined in terms 

of the contract, and the amount appropriated from the security deposit shall have to be 

restored by further deduction from the contractors subsequent on account running bills, if 

any. 

 

4.7 REFUND OF SECURITY DEPOSIT: The refund of security deposit shall be subject to 

company's right to deduct/ appropriate its due against the contractor under this contract or 

under any other contract.  

 

On completion of the entire work and issue of defect liability certificate (taking over 

certificate with a list of defects) by the Engineer-in-charge, one half of the security deposit 

remaining with the company 

 

 (Performance Security) shall be refunded as elaborated at Cl. No.4.3. 

 

The other half (Retention Money) shall be refunded to the contractor after issue of No Defect 

Certificate by the Engineer-in-Charge on the expiry of Defect Liability Period of one year , 

subject to the following conditions: 

 

a) Any defect/defects in the work, if detected after issue of defect liability certificate (Taking 

over certificate with list of defects) is/are rectified to the satisfaction of the Engineer-in-

Charge within the said defect liability period of one year or on its due extension till 

completion of the rectification works as required. 

 

b) In the case of building work or other work of similar nature, the refund shall be made on 

the expiry of the said one year period or at the end of one full monsoon period i.e. June to 

September, whichever is later in point of time and any defects such as leakages in roof, 

effloresces in walls, dampness, defects in drainage etc. should be rectified to the satisfaction of 

Engineer-in-Charge. 

 

NB: In case of Maintenance contracts, that ends with successful completion of work, where 

question of Defect Liability Period does not arise (e.g. sweeping / cleaning, horticulture, tank 

cleaning, jungle cutting, grass cutting, surface dressing etc.), the performance security and 

retention money (second part of bid security) can be released simultaneously after completion 

of work and taking over by department. 

 

4.8 Additional performance security: (applicable for item rate as well as percentage rate 

tenders): 

 

Additional performance security shall be applicable if the bid price is below 15% of the 

justified price, finalized by the owner. The amount of such additional performance security 

shall be the difference between 85% of the owner's justified price and quoted price. 
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Justified price shall be finalized by the owner on the basis of prevalent market rate of 

materials and labour analyzed as per standard analysis of rate of CPWD/ NBO, and shall be 

binding on the bidder. 

 

Additional performance security shall be furnished by bidder along with normal performance 

security. 

 

Failure to submit such additional performance security may result into termination of the 

contract. 

 

This additional performance security will not carry any interest and shall be released in the 

following manner: 

 

i) 30% of Additional performance security will be released after 60% of the total work is 

completed. 

ii) 50% of Additional performance security will be released after 80% of the total work is 

completed. 

iii) 100% of Additional performance security will be released after total work is completed. 

 

Additional performance security may be furnished in the shape of BG or any of the forms as 

applicable for performance security. 

 

4.9 Refund of Security Deposit regarding Specialized Item of Works (shall be applicable only 

when relevant item exists in the contract and shall be for 10% of value of such items in the 

contract or for 10% of value of contract with such specialized items only). 

 

a) For some specialized items of work such as anti-termite treatment, waterproofing work, 

kiln seasoned and chemically treated wooden shutters, or any other item of work deemed as 

such ‘specialized’ by Engineer-in-Charge that are entrusted to specialized firms or contractors 

who associate specialized agencies, the contractor / firm executing the work should be asked 

to give a specific guarantee that they shall be responsible for removal of any defects cropping 

up in these works executed by them during the guarantee period. The form of the guarantee 

to be executed by the contractors shall be as enclosed. 

 

b) 10% of the security (performance security and retention money) deposited / deducted from 

the bills of the contractors, relevant to the item(s), shall be refunded to him after expiry of 

Guarantee period. The security amount relevant to the item(s) of work, may be released after 

12 months of completion of work against equivalent BG and furnishing Guarantee as at (a) 

above. 

 

4.10 Refund of security deposit for contracts with supply installation and commissioning of 

equipment i.e. with Mechanical & Electrical Works (shall be applicable only when relevant 

item exists in the contract) 

For some specialized contracts like Pump house, Intake well etc. there may be Civil works as 

well as Mechanical and Electrical works. For such works 10% as security deposit 
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(performance security and retention money) - deposited / deducted from the bills of the 

contractors shall be refunded to him after expiry of guarantee period, which will be one year 

from the date of commissioning of equipment/ completion of work and/or rectification of any 

defect which may be detected in the individual equipment for the whole system under the 

contract, whichever is later. 

 

In addition, all types of manufacturers guarantee/warranty wherever applicable are to be 

issued/ revalidated in the name of the owner by the contractual agency and will be covered 

with relevant counter guarantee. Bank guarantees furnished against Performance Security 

and Retention Money shall be validated for a period 90 days beyond the guarantee period. 

 

5. Deviations/Variations in Quantities and Pricing. 

 

The quantities given in the “Schedule of Quantities" are based on estimates and are meant to 

indicate the extent of the work and to provide a uniform basis for tendering and any variation 

either by addition or omission shall not vitiate the contract. 

 

5.1 The company through its Engineer-in-Charge or his representative shall, without 

radically changing the original scope and nature of the work, under contract, have power to 

make any alterations in or additions to or substitution of the original specifications, drawings, 

designs and instructions that may appear to be necessary or advisable during the progress of 

the work. 

 

The contractor shall be bound to carry out the work(s) in accordance with the instructions 

given to him in writing by the Engineer-in-Charge or his representative on behalf of the 

company. Such altered or additional or substituted work, which shall form part of the original 

contract, shall be carried out by the contractor on the same terms and conditions in all 

respects on which they agreed to do the main work and at the same rate/rates as are specified 

in the contract/ work-order. 

 

5.2 The right is reserved to cancel any items of work included in the contract agreement or 

portion thereof in any stage of execution if found necessary to the work and such omission 

shall not be a waiver of any condition of the contract nor invalidate any of the provisions 

thereof. 

 

5.3 If the additional, altered or substituted work includes any class of work for which 

rate/rates is/are not specified in the contract/work order, rates for such items shall be 

determined by the Engineer-in-Charge as follows: 

 

a) In the case of percentage tenders, if the rate for the extra item of work executed is available 

in the company's approved SOR, it will be paid at the schedule rate plus or minus the 

accepted percentage as per contract.  

 

However, if the extra item is not available in company’s approved SOR, then the rate for such 

extra item(s) shall be dealt as at (c) below. 
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b) In case of item rate tenders, the rate for extra item shall be derived from the rate for similar 

item or near similar item / class of work available in the agreement schedule of work or by 

analysis of rates as at below and the lower rate out of the above two shall be considered. 

 

In case of composite item rate tenders, where two or more schedule of quantities for similar 

item description may form part of the contract, the applicable rates shall be taken from the 

Schedule of Quantities of that particular part in which the deviation is involved, failing that 

at the lowest applicable rate for the similar item of work in the other schedule of quantities. 

 

For derivation of rates based on analysis, the same shall be done by analysis on prevalent 

market rate of materials and labour based on standard norms of analysis of rate of C.P.W.D/ 

N.B.O. 

 

c) In the case of extra item(s) that are completely new, and are in addition to the items 

contained in the contract, the contractor may within 15 days of receipt of order or occurrence 

of the item(s) claim rates, supported by proper analysis. The Engineer-in-Charge shall 

determine the rate(s) by analysis based on prevalent market rate of material and labour and 

on standard norms of analysis of rate of CPWD / NBO. 

 

d) In case of combined tender with partly item rate for non-schedule items & partly 

percentage tenders for SOR items, the rate for extra item shall be derived as at (b) & (c) above 

in case of non-schedule items rates and in case of percentage rates for SOR items the rate for 

extra item shall be derived as at (a) above. 

 

In case of any difference between the contractor and the Engineer-In Charge as to the 

fixation of rates, the matter shall be referred to the accepting authority of the company i.e. 

GM(C) of the company or Staff Officer(C) for the work awarded at Company Hqrs. level and 

Area level respectively, whose decision shall be final and binding on the contractor. 

 

5.4 Alteration in the quantities shall not be considered as a change in the condition of the 

contract nor invalidate any of the provision thereof provided that a deviation estimate / 

revised estimate / supplementary agreement for the item(s) involved is made. Such approval 

shall be from appropriate authority. 

 

5.5 Payment for such deviated items [additional/ altered / substituted items of work of the 

agreement schedule] shall be made in the contractors running on account bills, till the revised 

estimate / deviation estimate regularizing these items are sanctioned by the competent 

authority of the company, at the provisional rates and shall not exceed: 

 

a)  75% of the rate recommended by the Engineer-in-Charge to the accepting  authority of 

The company i.e. GM(C) of the company or SO(C) of the Area, if the rate is directly available 

in the SOR of the company/ if the rate is derived from available rate of BOQ. 
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b) 50% of the rate recommended by the Engineer-in-Charge to the accepting authority of the 

company, i.e. GM(C) of the company or SO(C) of the Area , if it is analyzed item rates based 

on prevalent market rates of materials and labour following CPWD / NBO norms. 

 

Total payment for such extra items of work shall not exceed 10% of work order / agreement 

value / approved deviation estimate value. Also total payment including extra items of work 

shall not exceed the work order / agreement / approved deviation estimate value. 

 

5.6 PROVISIONS FOR DEALING WITH VARIATIONS IN RESPECT OF ABNORMALLY 

HIGH RATE AND ABNORMALLY LOW RATE ITEMS. 

 

The abnormally high rate items are those whose quoted rates are more than 20% of the 

justified rates decided by the owner. 

 

The abnormally low rate items are those whose quoted rates are less than 20% of the justified 

rates decided by the owner. 

 

In case of Item Rate Tenders, the revision of rates for (i) abnormally high rate items and (ii) 

abnormally low rate items, shall become operative under the following circumstances:- 

 

For increase in quantity of more than 25% in respect of works executed below plinth level 

and 10% in respect of works executed above plinth level. 

 

Quantity variation beyond the limit mentioned above shall be dealt by arriving at new rate 

based on 

prevalent market rate of materials and labour analysed as per standard analysis of rate of 

CPWD/NBO. Payment of extra quantity over the permitted quantity as explained above 

would be made on the basis of the new analysed rate. 

 

The variation in quantity of abnormally low rate items for item rate tenders shall not be 

permitted below 25% for the items below plinth level and below 10% for the items above 

plinth level of the agreement schedule quantity, but in exceptional cases with written consent 

of Engineer-in-Charge arising out of technical necessity. 

 

The above provisions shall be applicable for item rate tenders only and not applicable for 

percentage rate tenders for works based on standard schedule of rates of the company. 

 

For the purpose of operation, the following works shall be treated as works related to 

foundation, unless otherwise defined in the contract. 

 

a)  For Buildings: All works up to 1.2 meters above ground level or up to floor 1 

level whichever is lower. 

b)  For abutments, piers and well steining: All works up to 1.2m above the bed level. 
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c)  For retaining walls, wing walls, compound walls, chimneys, overhead reservoirs / 

tanks and other elevated structures: all works up to 1.2 meters above the ground 

level. 

d) For reservoirs / tanks (other than overhead reservoirs / tanks): All works up to 

1.2 meters above the ground level. 

e)  For basement : all works up to 1.2m above ground level or up to floor 1 level 

whichever is lower. 

 

For Roads, all items of excavation and filling including treatment of sub base 

 

5.7 The time of completion of the originally contracted work shall be extended by the 

company in the event of any deviation resulting in additional cost over the awarded value, if 

requested by the contractor as follows:- 

 

(i) In the proportion which the additional cost of the altered, additional or substituted 

work (in value) bears to the original tendered value plus. 

 

(ii) 25% of the time calculated in (i) above or such further additional time as may be 

considered reasonable by the Engineer-in-Charge. 

 

5.8 The company through its Engineer-in-Charge or his representative, on behalf of the 

company, shall have power to omit any part of the work in case of non-availability of a 

portion of the site or for any other reason and the contractor shall be bound to carry out the 

rest of the work in accordance with the instructions given by the Engineer-in-Charge. No 

claim from the Contractor shall be entertained/ accepted on these grounds. 

 

5.9 In the event of any deviation being ordered which in the opinion of the contractor 

changes radically the original scope/nature of the contract, the contractor shall under no 

circumstances suspend the work, either original or altered or substituted, and the 

dispute/disagreement as to the nature of deviation and the rate/rates to be paid for such 

deviations shall be resolved separately with the company as per the procedures/ norms laid 

down hereafter. 

 

6. Time for Completion of Contract, Extension thereof, Defaults and Compensation for Delay 

 

Time is the essence of the contract and as such all works shall be completed within the time 

stipulated in the contract/ work order. The work shall, throughout the stipulated period of 

contract, be carried out with all due diligence on the part of the contractor. 

 

Immediately after the contract is concluded i.e. LOA / Work Order is issued, the Engineer-in-

Charge and the contractor shall agree upon a detailed time and progress chart prepared based 

on BAR CHART/ PERT CPM techniques on the basis of a construction schedule submitted by 

the contractor at the time of executing contract showing the order in which the work is 

proposed to be carried out within the time specified in the LOA /work order. 
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For the purpose of this detailed time and progress chart, the work shall be deemed to have 

commenced on the expiry of 10* (ten) days from the issue of Letter of Acceptance of Tender 

or 7(seven) days after handing over the site of work or handing over reasonable number of 

working drawings to the contractor or the period of mobilization allowed in the work order 

for starting the work in special circumstances, whichever is later. 

 

* For Specialized Works/ High Value Works (above Rs. 5 crores), the period shall be 30 days. 

 

6.1 If the contractor, without reasonable cause or valid reasons, commits default in 

commencing the work within the aforesaid time limit, the company shall, without prejudice 

to any other right or remedy, be at liberty, by giving 15 days’ notice in writing to the 

contractor to commence the work, failing which to forfeit the Earnest Money deposited by 

him and to rescind the Letter of Acceptance of Tender/Work Order and also to debar the 

contractor to take part in the future re-tender. 

 

The Company may debar such defaulting Contractors from participating in future Tenders for 

a minimum period of 12(twelve) months. 

 

6.2 If the contractor fails to complete the work and clear the site on or before the date of 

completion or extended date of completion, he shall without prejudice to any other right or 

remedy available under the law to the company on account of such breach, pay as 

compensation (Liquidated Damages): 

 

i) @ half percent (½ %) of the contract amount/Revised Contract amount whichever is less, 

per week of delay. 

 

OR 

 

ii) ½ % of the contract-value of group of items/ revised completion value of group of items 

whichever is less, per week of delay, for which a separate period of completion is originally 

given. 

 

The aggregate of such compensation/ compensations shall not exceed: 

 

i) 10% (ten) percent of the total amount of the contract/ Revised contract amount, whichever 

is less. 

 

OR 

 

ii) 10% of the contract-value of group of items/ revised completion value of group of items 

whichever is less, for which a separate period of completion is originally given. 

 

The amount of compensation may be adjusted or set off against any sum payable to the 

contractor under this or any other contract with the company. 
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6.2.1 The company, if satisfied, that the works can be completed by the contractor within a 

reasonable time after the specified time of completion, may allow further extension of time at 

its discretion with or without the levy of L.D. In the event of extension granted being with 

L.D, the company will be entitled without prejudice to any other right or remedy available in 

that behalf, to recover from the contractor as agreed damages equivalent to half percent of the 

contract value of the works for each week or part of the week subject to a ceiling as described 

at Cl.6.2. 

 

6.2.2 The company, if not satisfied that the works can be completed by the contractor, and in 

the event of failure on the part of the contractor to complete work within further extension 

of time allowed as aforesaid, shall be entitled, without prejudice to any other right, or remedy 

available in that behalf, to rescind the contract. 

 

6.2.3 The company, if not satisfied with the progress of the contract and in the event of 

failure of the contractor to recoup the delays in the mutually agreed time frame, shall be 

entitled to terminate the contract. 

 

6.2.4 In the event of such termination of the contract as described in clauses 6.2.2 or 6.2.3 or 

both, the company, shall be entitled to impose penalty/LD as deliberated at Clause 10. 

Additionally the contractor shall be debarred from participating in the future tenders for a 

minimum period of 12 months. 

 

6.3 The company may at its sole discretion, waive the payment of compensation on request 

received from the contractor indicating valid and acceptable reasons if the entire work is 

completed within the date as specified in the contract/work order or as validly extended date 

without stipulating any compensation for delay. 

 

6.4 Extension of date of completion: On occurrences of any events causing delay as stated 

here-under, the contractor shall intimate immediately in writing to the Engineer-in-Charge. 

 

a) Force Majeure: 

 

i) Natural phenomena like unprecedented flood and draught, earthquakes & epidemics. 

 

ii) Political upheaval, civil commotion, strikes, lockouts, acts of any Govt. (domestic/foreign) 

including but not limited to war, proprieties, and quarantine embargoes. 

 

The successful bidder/ contractor will advise in the event of his having to resort to this clause 

by a registered letter duly certified by the local chamber of commerce or statutory 

authorities, the beginning and end of the cause of delay, within fifteen days of the occurrence 

and cessation of such Force Majeure condition. 

 

In the event of delay due to Force Majeure for more than one month the contract may be 

terminated at the discretion of the company. Termination under such circumstances will be 

without any liability on either side. 
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For delays arising out of Force Majeure, the bidder / contractor will not claim extension in 

completion date for a period exceeding the period of delay attributable to the clauses of Force 

Majeure and neither company nor bidder / contractor shall be liable to pay extra cost (like 

increase in rates, remobilization advance, idle charges for labour and materials etc.) provided 

it is mutually established that Force majeure conditions did actually exists. 

 

b) Serious loss or damage by fire and abnormally bad weather. 

 

c) Non-availability of stores which are the responsibility of the company to supply as per 

contract. 

 

d) Non-availability of working drawings in time, which are to be made available by the 

company as per contract during progress of the work. 

 

e) Delay on the part of the contractors or tradesmen engaged by the company not forming 

part of the contract, holding up further progress of the work. 

 

f) Non-availability or breakdown of tools and plant to be made available or made available by 

the company. 

 

g) The execution of any modified or additional items of work or excess quantity of work. 

 

h) Any other causes which, at the sole discretion of the company, is beyond the control of the 

contractor. 

 

6.4.1 A HINDRANCE REGISTER shall be maintained by both department and the contractor 

at site to record the various hindrances, as stated above, encountered during the course of 

execution.  

 

Hindrance register will be signed by both the parties. The contractor may also record his 

observations in the Hindrance Register. In case the contractor has a different opinion for 

hindrance and a dispute arises then the matter would be referred to the EIC and or the next 

higher authority whose decision would be final & binding on the contractor & the decision to 

be communicated within 15 days. 

 

6.4.2The contractor shall request the company in writing for extension of time within 15 days 

of happening of such event causing delay stating also, the period for which extension is 

required. The company may, considering the genuineness of the request, give a reasonable 

extension of time for completion of the work. Such extension shall be communicated to the 

contractor in writing by the company through the Engineer-in- Charge within 1(one) month 

of the date of receipt of such request. 

 

6.4.3 The opinion of the Engineer-in-charge, whether the grounds shown for the extension of 

time are or are not reasonable, is final. If the Engineer-in-charge is of the opinion that the 
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grounds shown by the contractor are not reasonable and declines to the grant of extension to 

time, the contractor cannot challenge the soundness of the opinion. 

 

The opinion of the Engineer-in-charge that the period of extension granted by him is proper 

or necessary is not, however, final. If the contractor feels that the period of extension granted 

is inadequate he can appeal to the GM (Civil)/ CM (Civil) of the company for consideration 

on the question whether the period of extension is or is not proper or necessary. 

 

6.4.4 Provisional extension of time may also be granted by the Engineer-in-Charge during the 

course of execution, on written request for extension of time within 15(fifteen) days of 

happening of such events as stated above, reserving the company's right to impose/ waive 

penalty at the time of granting final extension of time as per contract agreement. 

 

6.4.5 When the period fixed for the completion of the contract is about to expire, the 

question of extension of the contract may be considered at the instance of the Contractor or 

the Department or of both. The extension will have to be by party's agreement, express or 

implied. 

 

In case the contractor does not apply for grant of extension of time within 15(fifteen) days of 

the hindrance occurring in execution of the work and the department wants to continue with 

the work beyond the stipulated date of completion for reason of the work having been 

unavoidably hindered, the Engineer-in charge can grant extension of time even in the 

absence of application from the contractor. 

 

Such extension of time granted by the Engineer-in-Charge is valid provided the contractor 

accepts the same either expressly or implied by his actions before and subsequent to the date 

of completion. Such extension of time shall be without prejudice to Company's right to levy 

compensation under the relevant clause of the contract. 

 

The contractor shall however use his best efforts to prevent or make good the delay by 

putting his endeavors constantly as may be reasonably required of him to the satisfaction of 

the Engineer-in Charge. 

 

7. Material Supply & other facilities: 

 

The contractor shall at his own expense, provide all materials required for the work, unless 

otherwise specified, and the rates quoted by the contractor shall be for finished work 

inclusive of all materials required for completion of the work as specified in the contract. 

 

* The company may, of its own or at the request of the contractor, supply such materials as 

may be 

Specified, if available, at rate/rates to be fixed by the Engineer-in-charge. 
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7.1 For the materials which the company has agreed to supply for the contract, the contractor 

shall give in writing of his requirements in accordance with the agreed phased programme to 

the Engineer-in-charge sufficiently in advance. 

The value of materials so supplied shall be set off or deducted from the payment to be made 

for the items of work in which such materials have been consumed, or from any sum then 

due or to become due to the contractor thereafter. 

 

7.2* The company will supply steel both reinforcement and structural and cement at the 

following rates inclusive of all taxes. The contractor shall bear all the cost for transportation; 

handling and storage from the issuing store of the company to contractor's work site store. 

 

i) Reinforcement Steel *:- 

a) M.S. Round                       : Rs. 

b) Tor Steel                           : Rs. 

c) Structural Steel                 : Rs. 

ii) Cement *                           : Rs. 

[* delete whichever is not applicable ] 

 

7.3 If the steel is issued by the department, the wastage of steel shall be the barest minimum. 

The 

wastage allowed from theoretical quantity will be upto a maximum of 5% to cover the 

wastage due to cutting into pieces, bending and other factors. No cut pieces or scrap less than 

2 mtr. in length will be taken by the department. Efforts should be made to use the cut pieces 

of 2 mtr. or above length as far as possible. 

 

      If the wastage of steel is more than the permissible variation mentioned above the cost of 

excess wastage made by the contractor shall be recovered at double the issue rates indicated 

above, or 115% of prevailing market rate including sales tax and general tax during the period 

of work, whichever is more. 

 

      No allowances shall be entertained on account of Rolling Margin for the steel either 

issued by the department or procured by the contractor. 

 

7.4 If the cement is issued by the department, the variation of 5% will be permitted over the 

theoretical consumption of cement for value of work up to Rs.10.00 lakhs and 3% for value of 

work above Rs.10.00 lakhs. In the event of cement consumed is more/less than specified 

above, the recovery for the quantity of cement consumed in excess or less than the specified 

quantity shall be made at double the issue rate or 115% of prevailing market rate including 

sales tax and general tax during the period of work, whichever is more. 

 

7.5 In case the department is not able to supply cement/steel as per the provisions of the 

contract, the Engineer-in-Charge may allow, with the approval of GM/HOD(Civil) of the 

company, the contractor in writing for procurement of cement/ steel from the approved 

sources and the extra on this account including transport charges, if any, over the issue rate 

shall be reimbursed to the contractor on production of authentic documents. Transportation 
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of cement/ steel from the place of purchase to the site of work and proper storage of 

cement/steel at site shall be contractor's responsibility. He should maintain proper account of 

cement/steel issued/procured by him and should allow inspection of his godown and his 

cement/steel account by the concerned Engineer-in-charge or any other authorized officers 

of the company. Contractor should draw materials from the company on the basis of actual 

requirement as assessed by the Engineer-in-Charge on "as and when required" basis. 

 

7.6 Recovery of cost of materials issued on sale A/c will be made as per actual consumption 

basis but the Engineer-in-Charge will have the discretion for making full recovery while 

processing a particular bill or asking for the return of the balance materials if the work is not 

progressing satisfactorily. 

 

The contractor shall keep accurate record of materials issued by the company, maintain 

proper account for the materials received and consumed in the work and shall be open to 

check by the Engineer-in-Charge or his authorized representative. The contractor shall 

ensure that such materials are consumed for the contract works only and the Register for the 

aforesaid account shall be signed both by the representatives of Engineer In Charge and the 

contractor. 

7.7 All materials, tools and plants brought to site by the contractor including the materials 

supplied by the company shall be deemed to be held in lien by the company and the 

contractor shall not have the right to remove the same from the site, without the written 

permission of the Engineer-in-Charge. The company shall not however be liable for any loss, 

theft or damage due to fire or other cause during this period of lien, the responsibility for 

which shall lie entirely on the contractor. 

 

7.8 The contractor shall bear the cost of loading, transportation to site, unloading, storing 

under cover as required etc. as may be necessary for the use and keeping the materials in good 

condition. 

 

7.9 Any surplus materials issued by the company, remaining after completion or termination 

of the contract, shall be returned by the contractor at his cost to the place of issue and the 

Engineer-in-Charge shall accept the same at the rate not exceeding the rate at which these 

were originally issued taking into consideration the deterioration or damage, if any, that may 

have been caused during the custody of the contractor. In the event, the contractor fails to 

return the surplus materials out of those supplied by the company, the Engineer-in-Charge 

may, in addition to any other liability which the contractor would incur in this regard, by 

giving notice in writing require the contractor to pay the amount at double the issue rate for 

such unreturned surplus materials or 115% of the prevailing market rate including Sales Tax 

& General Tax during the period of work, whichever is more. 

 

7.10 On completion or on termination of the contract and on complete recovery of secured 

advance paid by the company, if any, in respect of materials brought to site, the contractor 

with due permission of the Engineer-in-Charge shall be entitled to remove at his expenses all 

surplus materials originally supplied by him and upon such removal, the same shall become 

the property of the contractor. 
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7.11 All charges on account of octroi, terminal or sales tax and other duties on materials 

obtained for the works from any source (excluding materials supplied by the company) shall 

be borne by the contractor. 

 

 

7.12 The contractor shall arrange necessary electricity at his own cost for the work and his 

own establishment. However, if available and feasible the company may arrange electricity at 

one point near the work site and necessary recovery of cost of energy consumed will be made 

at rates prescribed by the company from time to time. Energy meter for this purpose shall be 

provided by the contractor. 

 

7.13 The contractor shall arrange necessary water for the work and his own establishment 

and nothing extra will be paid for the same. Such water used by the contractor shall be fit for 

construction purposes. 

However, if available and feasible the company may arrange water, at the written request of 

the contractor, to the extent possible, at one point near the work site for which recovery @ 

1% of the contract value of work done will be made from the contractor's bills. The 

contractor shall make his own arrangement of water connection and laying of pipe lines from 

main source of supply. Department do not guarantee to maintain uninterrupted supply of 

water. No claim of damage or refund of water charges will be entertained on account of such 

break down. 

 

7.14 Explosives, detonators and other inflammable materials shall not be used in the 

execution of the work at site by the contractor without prior written permission of the 

Engineer-in-Charge. Transportation and storage of such materials shall be done in specified 

manner in accordance with the law in force. The contractor shall also obtain license under 

such laws for, transportation, storage, use and all other operations, connected with the 

handling of the same. 

 

 

8. Quality Assurance - Materials and Workmanship 

 

The contractor shall carry out and complete the work in every respect in accordance with the 

contract and shall ensure that the work conforms strictly to the drawings, specifications, (as 

enclosed or in absence of enclosed specifications current CPWD/BIS specifications) 

instructions of the Engineer-in-Charge. The Engineer-in-Charge may issue, from time to 

time, further drawings, detailed instructions/ directions in writing to the contractor. All such 

drawings, instructions/directions shall be consistent with the contract documents and should 

be reasonably inferable there from, along with clarifications/ explanations thereof, if 

necessary. However, the contractor will be solely responsible for design and erection of all 

temporary structures required in connection with the work. 
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8.1 For Quality Assurances of all the Civil Engineering Works the norms/ guidelines laid 

down by the company herein and elsewhere will form part of the contract for the purpose of 

quality of works. 

 

8.2 The contractor shall be responsible for correct and complete execution of the work in a 

workman like manner with the materials as per specification which shall be subject to the 

approval of the company. All work under execution in pursuance of the contract shall be 

open to inspection and supervision by the Engineer-in-Charge or by his authorized 

representative or any other official of higher rank or any other person authorized by the 

company in his behalf & the contractor shall allow the same. 

 

8.3 All materials to be provided by the contractor shall be in conformity with the 

specifications/schedule of work as per the contract and the contractor shall furnish proof, if so 

required by the Engineer-in-Charge to his satisfaction that the materials do so comply. 

 

8.4 The contractor shall immediately after the award of work draw up a schedule giving dates 

for submission of samples as required or necessary as per the specification for approval of 

Engineer-in-Charge who shall approve, if found acceptable, promptly so that there is no delay 

in the progress of the work of the contractor or of the work of any of the sub-contractor. 

 

On receipt of samples as per schedule, the Engineer-in-Charge shall arrange to examine/test 

with 

reasonable promptness ensuring conformity of the samples with the required specification 

and complying with the requirements as per contract documents keeping in view that the 

work shall be in accordance with the samples approved by him. The contractor shall be 

bound to furnish fresh sample, if disapproved by the Engineer-in-Charge, for his approval. 

The contractor shall not start bringing materials at the site unless the respective samples are 

approved. Materials conforming to approved samples shall only be brought to site. However, 

Engineer-in-Charge’s approval for any sample, design / drawings (permanent / temporary 

structures) shall not alter contractor’s full responsibility whatsoever for the performance and 

safety of the executed job.  

 

Samples are to be supplied by the contractor at his own cost. The cost involved in tests shall 

be borne by the contractor. If any test is ordered by the Engineer-in-Charge which is to be 

carried out by any independent person or agency at any place other than the site even then 

the cost of materials and testing charge etc. shall be borne by the contractor. If the test shows 

that the materials are not in accordance with the specifications, the said materials shall not be 

used in the work and removed from the site at contractors cost. 

 

8.5 The company, through the Engineer-in-Charge, shall have full powers to reject any 

materials or work due to a defect therein for not conforming to the required specification, or 

for materials not being of the required quality and standard or for reasons of poor 

workmanship or for not being in accordance with the sample approved by him. The 

contractor shall forthwith remedy the defect/replace the materials at his expense and no 
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further work shall be done pending such rectification/replacement of materials, if so 

instructed by the Engineer-in-Charge. 

 

In case of default on the part of the contractor, the Engineer-in-Charge shall be at liberty to 

procure the proper materials for replacement and/or to carry out the rectifications in any 

manner considered advisable under the circumstances and the entire cost & delay for such 

procurement/rectification shall be borne by the contractor. 

 

8.6 The Engineer-in-Charge shall be entitled to have tests carried out for any materials, 

according to the standard practice followed for such tests, other than those for which 

satisfactory proof has already been furnished by the contractor who shall provide at his 

expense all facilities which the Engineer-in-Charge may require for the purpose. All such 

expenses born by the contractor are not to be paid separately by the employer and shall be 

assumed covered in accepted prices. 

 

The cost of any other tests, if so required by the Engineer-in-Charge, shall be borne by the 

company. However if the test shows the workmanship or materials not to be in accordance 

with the provision of the contract or the instruction of Engineer-in-Charge the cost shall be 

borne by the contractor. . 

 

8.7 Access to the works: The Engineer-in-charge and any person authorized by the company 

shall at all times have access to the works and to all workshops and places where work is 

being prepared or from where materials, manufactured articles are being obtained for the 

works and the contractor shall afford every facility for and every assistance in or in obtaining 

the right to such access. 

 

8.8 Inspection of works: i) No work shall be covered up or put out of view without the 

approval of the Engineer-in-charge or the Engineer-in-charge's representative or any other 

officer nominated by the company for the purpose and the contractor shall afford full 

opportunity for the EIC or EIC`s representative or any other officer nominated by the 

company for the purpose to examine and measure any work which is about to be covered up 

or put out of view and to examine foundations before permanent work is placed thereon. the 

contractor shall give due notice to the Engineer-in-charge's representative whenever any 

such work or foundations is ready or about to be ready for examination and the Engineer-in-

charge's representative shall, without unreasonable delay, unless he considers it unnecessary 

and advises the contractor accordingly, attend for the purpose of examining and measuring 

such work or foundations. 

 

ii) The contractor shall uncover any part or parts of the works or making openings in or 

through the same as the Engineer-in-Charge may from time to time direct and shall reinstate 

and make good such part or parts to the satisfaction of Engineer-in-charge. 

 

     If any such part or parts have been covered up or put out of view after compliance with 

the requirement of sub-clause above and are found to be executed in accordance with the 

contract, the expenses of uncovering, making openings in or through and making good the 
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same shall be borne by the Employer, but in any other cases all costs shall be borne by the 

contractor. 

 

 

8.9 Removal of Improper Work and Materials: 

 

i) The Engineer-in-charge shall during the progress of the works have power to order in 

writing from time to time: 

 

a) The removal from the site, of any materials which in the opinion of Engineer-in-charge, 

are not in accordance with the contract/ work order/ approved sample. 

 

b) The substitution with proper and suitable materials. 

 

c) The removal and proper re-execution, notwithstanding any previous test thereof or interim 

payment there from, of any work which in respect of materials or workmanship is not in 

accordance with the contract. 

 

ii) In case of default on the part of the contractor in carrying out such order, the Engineer-in 

-charge shall be entitled to employ and pay other agency to carry out the same and all 

expenses consequent thereon shall be recoverable from the contractor or may be deducted 

from any amount due or which may become due to the contractor. 

8.10 Devaluation of Work : In lieu of rejecting work done or materials supplied not in 

conformity with the contract/work order/approved samples, the Engineer-in-charge or any 

other officer nominated by the company for the purpose may allow such work or materials to 

remain, provided the Engineer-in-Charge/the officer nominated by the company is satisfied 

with the quality of any materials, or the strength and structural safety of the work, and in 

that case shall make such deduction for the difference in value, as in his opinion may be 

reasonable. 

 

8.11 Final Inspection of Work: The Engineer-in-charge and any other officer nominated by 

the company for the purpose shall make final inspection of all work included in the 

contract/work order, or any portion thereof, or any completed structure forming part of the 

work of the contract, as soon as practicable after notification by the contractor that the work 

is completed and ready for acceptance. If the work is not acceptable to the Engineer-in-

charge at the time of such inspection, he shall inform the contractor in writing as to the 

particular defects to be remedied before final acceptance can be made. 

 

8.12 Defects appearing after acceptance: Any defects which may appear within the defect 

liability period and arising, in the opinion of the Engineer-in-charge, from lack of 

conformance with the drawings and specifications, shall, if so required by the Engineer-in-

charge in writing, be remedied by the contractor at his own cost within the time stipulated 

by the Engineer-in-charge. If the contractor fails to comply, the Engineer-in-charge may 

employ other persons to remedy the defects and recover the cost thereof from the dues of the 

contractor. 
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8.13 Site Order Book : A Site Order Book is a Register duly certified by the Engineer-in-

charge regarding number of pages it contains, each page being numbered, name of work, 

name of contractor, reference of contract/ work order and the aforesaid certificate should be 

recorded on its first page. 

 

Site Order Books shall be maintained on the sites of works and should never be removed 

there from under any circumstances. It shall be the property of the company. The Engineer-

in-Charge or his authorized representative shall duly record his observations regarding any 

work which needs action on the part of the contractor like, improvement in the quality of 

work, failure to adhere to the scheduled programme etc. as per contract/work order. The 

contractor shall promptly sign the site order book and note the orders given therein by the 

EIC or his representative and comply with them. The compliance shall be reported by the 

contractor in writing to EIC in time so that it can be checked. 

 

The Site Order Book will be consulted by the Engineer-in-Charge at the time of making both 

running on account and final bills of the contractor. A certificate to this effect should be 

given in the Measurement books by the Engineer-in-Charge or his representative. 

8.14 Samples and Testing of Materials: All the materials to be procured by the contractor and 

to be used in work shall be approved by the Engineer-in-Charge in advance, and shall pass 

the tests and analysis required by him, which will be as specified in the specifications of the 

items concerned and or as specified by BIS or the IRC / MORTH standard specifications 

acceptable to the Engineer-in-Charge. The method of sampling and testing shall be as per the 

relevant BIS, IRC/ MORTH and other relevant standards and practices. Minor minerals like 

sand, stone chips etc. shall be conforming to relevant BIS standards. All bought out items 

including Cement and Steel shall be procured from such manufacturers who hold valid 

license conforming to relevant BIS standards for manufacturing of such items. 

 

8.15 Storage of Materials: Materials shall be so stored as to ensure the preservation of the 

quality and fitness for the work. When considered necessary by the Engineer-in-charge, they 

shall be placed on wooden platforms or other hard, clean surfaces and not directly on the 

ground. 

 

Materials shall be placed under cover when so directed and the contractor shall erect and 

maintain at his own cost temporary weather-proof sheds at the work site for the purpose. 

Stored materials shall be so located as to facilitate prompt inspection. All stored materials 

shall be inspected at the time of use in the work, even though they may have been inspected 

and approved before being placed in storage or during storage. 

 

8.16 Defective Materials: All materials not conforming to the requirements of the 

specifications shall be considered as defective, and all such materials, whether in place or not 

shall be rejected. They shall be removed immediately by the contractor at his expenses and 

replaced with acceptable material. 
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No rejected material, the defects of which have been subsequently corrected, shall be used on 

the work until approval in writing has been given by the Engineer-in-Charge. Upon failure 

on the part of the contractor to comply with any instruction of the Engineer-in-charge made 

under the provisions of this article within the time stipulated by the Engineer-in-charge, the 

Engineer-in-charge shall have authority to remove and replace defective material and recover 

the cost of removal and replacement from the contractor. 

 

Further all such defective material lying at site not removed and replaced within 30 days after 

issue of notice by the Engineer-in-charge, if the Engineer-in-charge so decides shall dispose 

off such material in any manner without any further written notice to the contractor. 

 

9. Measurement and Payments 

 

Except where any general or detailed description of the work in the Bill of Quantities or 

specifications of the contract/ work order provides otherwise, measurement of work done 

shall be taken in accordance with the relevant standard method of measurement published by 

the Bureau of Indian Standards (BIS) and if not covered by the above, other relevant 

Standards/practices shall be followed as per instructions of the Engineer-in-Charge. 

 

9.1 All items of work carried out by the contractor in accordance with the provision of the 

contract having a financial value shall be entered in the Measurement Book as prescribed by 

the company so that a complete record of the measurements is available for all the works 

executed under the contract and the value of the work executed can be ascertained and 

determined there from. Measurements of completed work / portion of completed work shall 

be recorded only in the Measurement Books. 

 

9.2 Measurement shall be taken jointly by the Engineer-in-Charge or his authorized 

representative and by the contractor or his authorized representative. 

 

9.3 Before taking measurements of any work, the Engineer-in-Charge or the person deputed 

by him for the purpose shall intimate the contractor to attend or to send his representative to 

attend the measurement. Every measurement thus taken shall be signed and dated by both 

the parties on the site on completion of the measurement. If the contractor objects to any 

measurements, a note to that effect shall be made in the Measurement Book / Log Book and 

signed and dated by both the parties. 

 

9.4 The measurement of the portion of work/items of work objected to, shall be re-measured 

by the 

Engineer-in-Charge himself or the authority nominated by the company for the purpose in 

the presence of the contractor or his authorized representative and recorded in the M.B. 

which shall be signed and dated by both the parties. Measurements so recorded shall be final 

and binding upon the contractor and no claim whatsoever shall thereafter be entertained. 
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In case the contractor or his authorized representative does not attend to the joint 

measurements at the prefixed date and time after due notice, the measurements taken by the 

Engineer-in-Charge or his representative shall be final and binding on the contractor. 

 

Measurement of the extra items of work or excess quantities of work duly authorized in 

writing by the Engineer-in-Charge shall also be taken and recorded in the M.B. based on the 

existing items in the SOR of the company and if such items do not exist in the company's 

SOR, the description of the work shall be as per actual execution. Payment for such extra 

items will be based on the rates to be derived as described in the relevant clauses of the 

contract/ work-order. 

 

9.5 No work shall be covered up or put out of view without the approval by the Engineer-in-

Charge and recording of measurements and check measurement thereof duly accepted by the 

contractor. The contractor shall provide full opportunity to the Engineer-in-Charge or his 

representative to examine and measure all works to be covered up and to examine the 

foundations before covering up. 

 

The contractor shall also give notice to Engineer-in-Charge whenever such works or 

foundations are ready for examination and the Engineer-in-Charge shall without 

unreasonable delay arrange to inspect and to record the measurements, if the work is 

acceptable and advise the contractor regarding covering of such works or foundations. 

 

9.6 In case of items which are claimed by the contractor but are not admissible according to 

the department, measurements of such items, will be taken for record purposes only and 

without prejudice so that in case it is subsequently decided by the department to admit the 

contractor's claims, there should be no difficulty in determining the quantities of such work. 

A suitable remark should, however, be made against such measurements to guard against 

payment in the ordinary way. 

 

9.7 Payments: The running on account payments may be made once in a month or at 

intervals stipulated in the work order/ contract agreement. 

 

9.7.01 Running on account bill/bills for the work executed/ materials supplied in accordance 

with the work order/ contract shall be prepared on the basis of detailed measurements 

recorded as described hereinbefore and processed for payments. 

 

9.7.02 Payment of on account bill shall be made on the Engineer-in-Charge's certifying the 

sum to which the contractor is considered entitled by way of interim payment for the 

following: 

 

a) The work executed as covered by the bill/bills after deducting the amount already paid, the 

security deposit and such other amounts as may be deductible or recoverable in terms of the 

work order/ contract. 
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b) (i) Payment for excess quantity of work done with the written instructions of the 

Engineer-in-Charge for items already appearing in the bill of quantities of work with 

approved rates, will be made along with the on account bills only up to 10% of the quantity 

provided in the agreement subject to overall value of work not exceeding the agreement 

value. 

 

     (ii) The GM (Civil) of the company and / or the Staff Officer(C) of the Area may authorize 

interim 

payment for excess work done up to 20 % of the quantity of work provided in the Bill of 

Quantity of the work awarded from Company level and Area level respectively subject to 

overall value of work done does not exceed the contract value. This however, shall not be 

applicable for High Value Items. 

 

c) Extra items of work executed will be paid on specific written authorization of GM(C) of the 

company or Staff Officer (Civil) of the Area provided that the value of such extra items of 

work when added together is not more than 10% of the contract value and the total gross 

payment including excess quantity does not exceed the contract value. 

 

Balance amount on account of excess quantity and extra items of work executed shall be paid 

after the deviation estimate / revised estimate regularizing the extra items and excess 

quantities of work is sanctioned by the competent authority of the company with the 

concurrence of the Finance Department of the company. 

 

d) On the Engineer-in-Charge's certificate of completion in respect of the work covered by 

the contract / final measurements of the work certified by the Engineer In Charge or his 

representative. 

9.7.03 The measurements shall be entered in the M.B for the work done up to the date of 

completion and evaluated based on the approved rates for the items in the contract 

agreement/sanctioned revised estimate. In case of extra items of work, the rates shall be 

derived as stated in the relevant clause of the contract. 

 

The payments shall be released against the final bill subject to all deductions which may be 

made on account of materials supplied, water supply for construction, supply of electricity 

and any other dues payable by the contractor to the company, and further subject to the 

contractor having given to the Engineer-in-Charge a no claim certificate. 

 

The contractor shall indemnify the company against proof of depositing royalty on account of 

minor 

Minerals used in the work before the final bill is processed for payments. The final payment 

to be made will also be subject to Clause-4.6 & 4.7 of the General Terms & Conditions of the 

contract. 

 

9.7.04 Any certificate given by the Engineer-in-Charge for the purpose of payment of interim 

bill/bills shall not of itself be conclusive evidence that any work/materials to which it relate 
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is/are in accordance with the contract and may be modified or corrected by the Engineer-in-

Charge by any subsequent certificate or by the final certificate. 

 

9.7.05 The company reserve the right to recover/enforce recovery of any overpayments 

detected after the payment as a result of post payment audit or technical examination or by 

any other means, notwithstanding the fact that the amount of disputed claims, if any, of the 

contractor exceeds the amount of such overpayment and irrespective of the facts whether 

such disputed claims of the contractor are the subject matter of arbitration or not. 

 

The amount of such overpayments shall be recovered from subsequent bills under the 

contract, failing that from contractor's claim under any other contract with the company or 

form the contractor's security deposit or the contractor shall pay the amount of over payment 

on demand. In case of contractor's non-payment on such demand, the same should be 

realized from the contractor's dues, if any, with Coal India Limited or any of its subsidiaries. 

 

9.7.06 The contractors are required to execute all works satisfactorily and according to the 

specifications laid down in the contract/ work order. If certain items of work, executed by the 

contractor, are below specifications, the contractor should re-do them according to the 

specifications and instructions of EIC and if the contractor fails to rectify the defect within 

the time and in the manner specified by the EIC, the work shall be got re-done or rectified by 

the department at the risk and cost of the contractor. Engineer-in-Charge may accept such 

work of below specifications provided the department is satisfied with the quality of such 

works and the strength/ structural safety of such works. In that case Engineer-in-Charge shall 

make such deductions for the difference in value, as in his opinion is reasonable and is 

approved by the accepting authority of the company i.e. GM / HoD (C) of the company in 

this case or any other officer nominated by GM / HoD (C) for the purpose. 

 

9.7.07 Payment Stage: The payment stage involved will be as under, 

 

i. Signature of Subordinate Engineer (Civil)/ EA(Civil)/ Sr. Overseer(C) / Overseer(C) in                                      

MB’s both in pages recording measurements, abstract of bill & the duly filled in bill 

form. 

ii. Signature of Sr. Officer(C)/ Asstt. Manager (Civil) with appropriate check 

measurements in     the MB’s and the bill form. 

iii. Signature of Dy. Manager(C)/ Manager(C) with appropriate check measurements in 

MB’s and the bill form. 

iv. Signature of Engineer-in-Charge as per definition as at clause 1(vii) of the General 

Terms and Conditions, as a token of acceptance for payment of the bill. The EIC may 

sign in the abstract of the bill in the MB & the bill form. In between stage iii) and iv) 

account checking may be made by the concerned Accounts Officer/ Accountant. 

 

(In case of non-availability of officials as at (i) above, company may authorize suitable 

executives for the works outlined at (i). Further for check measurement also company may 

authorize Executives based on availability. 
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9.7.08 Secured Advance: Secured advance can be paid for items of materials required for 

execution of the work and covered under categories A & B and supplied by the contractor at 

work site, supported by necessary vouchers, challans, test certificates etc. after execution of 

indemnity bond as per prescribed Form of the company on non-judicial stamp paper of 

prescribed value. 

 

This advance shall be recovered in four equal installments or as per consumption whichever 

is higher. Engineer-in-Charge shall recover at his discretion all or any part of secured advance 

paid, if in his opinion the work is not progressing satisfactorily or the security of these 

materials at site is not adequately taken care of by the contractor. Secured advance shall be 

payable for contracts of value above Rs.50.00 lakhs only. 

 

Secured advance for structural steel sections, reinforcement steel and cement, collected at 

site, will be paid up to 75% of the corresponding stock yard prices of SAIL for the 

corresponding steel items and Govt. approved/ D.G.S.D. prices for cement, if the same exist. 

 

In case of non-availability of Govt. approved prices of cement & steel and for the materials 

falling under Category - A and B the secured advance will be paid at the basic rate available 

in the approved schedule of rates of the company plus or minus the overall percentage on 

which the work was awarded, provided such rate is not more than 60% of the quoted rate of 

the contractor for the actual work. 

 

     At any point of time the outstanding recoverable secured advance shall not be more than 

10% of the contract value. 

 

Items against which secured advance can be granted: 

 

Category-A 

 

Civil: 

 

1. Bricks. 

2. Stone and brick aggregate. 

3. Stones. 

4. Finished products of brass, iron and steel such as doors & windows frames, wire mesh, gate, 

GI Sheets. 

5. Pre-cast R.C.C. products such as pipes, jali, water storage tanks etc. 

6. Doors & Window fittings. 

7. Pipes and sanitary fittings of CI, SCI & HCI 

 

Electrical: 

 

1. Steel conduits 

2. G.I. Pipes 

3. I.C. Boards 
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4. Switchgears (Air circuit breakers and Air break switches) 

5. C.I. Boxes. 

6. A.C.S.R. Conductors 

7. A.C. Plant & Machinery 

8. Pumps 

9. Generating sets (without oil) 

 

Items against which secured advance can be granted: 

 

 

Category- B 

 

Civil: 

 

1. Glazed tiles, terrazzo tiles and similar articles. 

2. Marble slabs. 

3. Asbestos cements products. 

4. Finished timber products such as doors, windows, flush doors, particle boards (subject to 

mandatory test being satisfactory) etc. 

5. Bitumen in sealed drums. 

6. Bitumen felt. 

7. Polythene pipes and fittings and tanks. 

8. Sanitary fittings and pipes of S.W., porcelain and chinaware materials 

9. Laminated / Safety, one way vision, and bullet proof glasses. 

10. Chemical required for anti-termite treatment (in sealed drums). 

11. Paints, varnishes, distempers, pigment, spirits etc. 

 

Electrical: 

 

1. Transformers 

2. Oil-filled switch gears. 

3. L.T. &H.T. Cables 

4. Fans 

5. Storage and Dry Batteries 

6. Insulation tapes. 

7. Epoxy cable compounds. 

8. Electric light fittings. 

9. Wooden battens, casing & capping and wooden boards. 

10. Flexible wires. 

11. PVC materials. 

12. Oil and lubricants. 

13. Rubber materials. 

14. Glass wool, thermocol & other insulating materials. 

15. Porcelain H.T. and L.T. insulators. 
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 In addition to indemnity bond, for materials listed under Category-B, the contractor shall be 

required to provide necessary insurance cover of equivalent value of materials. 

 

Items against which no secured advance shall be granted: 

 

Civil: 

 

1. Glass products other than those indicated in Category-B. 

2. Sand and moorum 

3. Chemical compounds other than those indicated in Category-B. 

 

Electrical: 

 

1. Glass gloves and shades 

2. Bulbs and tubes 

3. Petrol and diesel 

4. Freon and other refrigeration gases. 

 

9.8 Income tax deduction @ 2% (Two percent) of the gross value of each bill or at the rate as 

amended from time to time, shall be made unless exempted by the competent authority of the 

Income Tax Department 

 

Sales tax on works contract and Building and Construction Workers Cess (as applicable in 

States) shall be payable by the contractor. If, however, the company is asked to make 

deduction from the contractor's bills, the same shall be done and a certificate to this effect 

shall be issued to the contractor for dealing with the State Govt. and the company does not 

take any responsibility to do anything further in this regard. 

 

9.9 No interest shall be payable on the amounts withheld, under the terms of the Contract 

Agreement/Work order. 

 

10. Termination, Cancellation, Suspension and Foreclosure of Contract 

 

The company shall, in addition to other remedial steps to be taken as provided in the 

conditions of contract be entitled to cancel the contract in full or in part, and whether the 

date of completion has or has not elapsed, by notice in writing if the contractor:- 

 

a) makes default in proceeding with the works with due diligence and continues to do so even 

after a notice in writing from the Engineer-in-Charge, then on the expiry of the period as 

specified in the notice 

Or 

b) commits default/breach in complying with any of the terms and conditions of the contract 

and does not remedy it or fails to take effective steps for the remedy to the satisfaction of the 

Engineer-in-Charge, then on the expiry of the period as may be specified by the Engineer-in-

Charge in a notice in writing. 
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Or 

c) obtains a contract with the company as a result of ring tendering or other non-bonafide 

methods of competitive tendering 

Or 

d) shall offer or give or agree to give any person in the service of the company or to any other 

person on his behalf any gift or consideration of any kind as an inducement or reward for 

act/acts of favour in relation to the obtaining or execution of this or any other contract for his 

company. 

Or 

e) fails to complete the work or items of work with individual dates of completion, on or 

before the date/dates of completion or as extended by the company, then on the expiry of the 

period as may be specified by the Engineer-in-Charge in a notice in writing. 

Or 

f) transfers, sublets, assigns the entire work or any portion thereof without the prior approval 

in writing from the Engineer-in-Charge. The Engineer-in-Charge may by giving a written 

notice, cancel the whole contract or portion of it in default. 

 

10.1 The contract shall also stand terminated under any of the following circumstances: 

 

       a) If the contractor being an individual in the case of proprietary concern or in the case of a 

partnership firm any of its partners is declared insolvent under the provisions of Insolvency 

Act for the time being in force, or makes any conveyance or assignment of his effects or 

composition or arrangement for the benefit of his creditors amounting to proceedings for 

liquidation or composition under any Insolvency Act. 

        

       b) In the case of the contractor being a company, its affairs are under liquidation either by a 

resolution passed by the contractors company or by an order of court, not being a voluntary 

liquidation proceedings for the purpose of amalgamation or reorganization, or a receiver or 

manager is appointed by the court on the application by the debenture holders of the 

contractor's company, if any. 

 

       c) If the contractor shall suffer an execution being levied on his/their goods, estates and 

allow it to be continued for a period of 21 (twenty-one) days. 

 

       d) On the death of the contractor being a proprietary concern or of any of the partners in 

the case of a partnership concern and the company is not satisfied that the legal 

representative of the deceased proprietor or the other surviving partners of the partnership 

concern are capable of carrying out and completing the contract. The decision of the 

company in this respect shall be final and binding which is to be intimated in writing to the 

legal representative or to the partnership concern. 

 

10.2 On cancellation of the contract or on termination of the contract, the Engineer-in-

charge shall   have powers: 

       a. To take possession of the site, any materials, constructional plant, equipment, stores etc. 

thereon and carry out balance work through any means or through any other agency. 
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       b. To give the contractor or his representative of the work 7 (seven) days’ notice in writing 

for taking final measurement for the works executed till the date of cancellation or 

termination of the contract. The Engineer-in-Charge shall fix the time for taking such final 

measurement and intimate the contractor in writing. The final measurement shall be carried 

out at the said appointed time notwithstanding whether the contractor is present or not. Any 

claim as regards measurement which the contractor is to make shall be made in writing 

within 7 (seven) days of taking final measurement by Engineer-In-charge as aforesaid and if 

no such claim is received, the contractor shall be deemed to have waived all claims regarding 

above measurements and any claim made thereafter shall not be entertained. 

 

       c. After giving notice to the contractor to measure up the work of the contractor and to take 

such whole or the balance or part thereof, as shall be unexecuted out of his hands and to give 

it to another contractor or take up departmentally, to complete the work. The contractor 

whose contract is terminated shall not be allowed to participate in future bidding for period 

of minimum twelve months.  

 

        In such an event, the contractor shall be liable for loss/damage suffered by the employer 

because of action under this clause and to compensate for this loss or damage, the employer 

shall be entitled to recover higher of the following: 

 

i) Forfeiture of security deposit comprising of performance guarantee and retention money 

and additional performance security, if any, at the disposal of the employer. 

Or 

ii) 20% of value of incomplete work. The value of the incomplete work shall be calculated for 

the items and quantities remaining incomplete (as per provision of agreement) at the 

agreement rates including price variation as applicable on the date, when notice in writing 

for termination of work was issued to the contractor. 

 

The amount to be recovered from the contractor as determined above, shall, without 

prejudice to any other right or remedy available to the employer as per law or as per 

agreement, will be recovered from any money due to the contractor on any account or under 

any other contract and in the event of any shortfall, the contractor shall be liable to pay the 

same within 30 days. In case of failure to pay the same the amount shall be debt payable. 

 

In the event of above course being adopted by the Engineer-in-charge, the contractor shall 

have no claim to compensation for any loss sustained by him by reasons of his having 

purchased materials, equipment or entered into agreement or made advances on any account 

or with a view to the execution of work or performance of the contract. And in case action is 

taken under any of provision aforesaid, the contractor shall not be entitled to recover or to be 

paid any sum for any work thereof or actually performed under this contract unless and until 

the engineer-in-charge has certified in writing the performance of such work and value 

payable in respect thereof and he shall only be entitled to be paid the value so certified. 
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The need for determination of the amount of recovery of any extra cost/expenditure or of any 

loss/damage suffered by the company shall not however arise in the case of termination of the 

contract for death/demise of the contractor as stated in 10.1(d). 

 

 

10.3 Suspension of Work: 

 

Suspension of work – The Company shall have power to suspend the work. The contractor 

shall on receipt of the order in writing of Engineer-in -charge (whose decision shall be final 

and binding on the contractor), suspend the progress of work or any part thereof for such 

time in such manner as the Engineer-in-Charge may consider necessary so as not to cause any 

damage, or endanger the safety thereof for any of the following reasons: 

 

                         a) on account of any default on the part of the contractor, or  

 b) for proper execution of the works, or part thereof, for reasons other than the default of 

the contractor or, 

             c) for safety of the works, or part thereof. 

 

The contractor shall, during such suspension properly protect and ensure the works to the 

extent necessary and carry out the instruction of the Engineer-in-charge. If the suspension is 

ordered for reasons (b) & (c), the contractor shall be entitled to an extension of time equal to 

the period of every such suspension plus 25%. This shall also be applicable for completion of 

the item or group of items of the work for which a separate period of completion as specified 

in the contract and of which the suspended work forms a part. 

 

The contractor shall carry out the instructions given in this respect by the Engineer-In 

Charge & if such suspension exceeds 45 (forty five) days, the contractor will be compensated 

on mutually agreed terms. 

 

 

10.4 Foreclosure of contract: 

 

If at any time after acceptance of the tender the company decides to abandon or reduce the 

scope of work for any reason whatsoever the company, through its Engineer-in-Charge, shall 

give notice in writing to that effect to the contractor and contractor shall act accordingly in 

the matter. In the event of abandonment, the contractor shall have no claim to any payment 

of compensation or otherwise whatsoever, other than those mentioned below:- 

 

a) to pay reasonable amount assessed and certified by the Engineer-in-Charge of the 

expenditure incurred, if any, by the contractor on preliminary works at site e.g. temporary 

access roads, temporary construction for labour and staff quarters, office accommodation, 

storage of materials, water storage tanks and water supply for the work including supply to 

labour/ staff quarters, office etc. 
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b) to pay the contractor at the contract rates full amount for works executed and measured at 

site up to the date of such abandonment. 

 

c) to pay for the materials brought to site or to be delivered at site, which the contractor is 

legally liable to pay, for the purpose of consumption in works carried out or were to be 

carried out but for the foreclosure, including the cost of purchase and transportation and cost 

of delivery of such materials. The materials to be taken over by the company should be in 

good condition and the company may allow at its discretion the contractor to retain the 

materials in full or in part if so desired by him and to be transported by the contractor from 

site to his place at his own cost with due permission of the EIC. 

 

d) to take back the materials issued by the company but remaining unused, if any, in the 

work on the date of abandonment/reduction in the work, at the original issue price less 

allowance for any deterioration or damage caused while in custody of the contractor. 

 

e) to pay for the transportation of tools and plants of the contractor from site to contractor's 

place or to any other destination, whichever is less. 

 

 

10.4.01 The contractor shall, if required by the Engineer-in-Charge, furnish to him books of 

accounts, papers, relevant documents as may be necessary to enable the Engineer-in-Charge 

to assess the amounts payable in terms of clauses10.4(a) (c) & (e) of the contract. The 

contractor shall not have any claim for compensation for abandonment of the work, other 

than those as specified above. 

 

11. Carrying out Part Work at Risk & Cost of Contractor. 

 

If the progress of the work or of any portion of the work is unsatisfactory, the Engineer-in-

Charge, after giving the contractor 15 days’ notice in writing, without cancelling or 

terminating the contract, shall be entitled to employ another Agency for executing the job or 

to carry out the work departmentally or contractually through tendering / limited tendering 

process, either wholly or partly, debiting the contractor with cost involved in engaging 

another Agency or with the cost of labor and the prices of materials, as the case may be. The 

certificate to be issued by the Engineer-in-Charge for the cost of the work so done shall be 

final and conclusive and the extra cost, if any, shall be borne by the contractor. However, 

when this clause is invoked, penalty will not be applicable other than on account of delayed 

completion. 

 

The value of the work taken away shall be calculated for the items and quantities taken away 

at the agreement rates including price variation as applicable on the date, when notice in 

writing for taking away part work was issued to the contractor. The contractor, from whom 

part work is being taken out, shall not be allowed to participate in the tendering process if 

any. 

If the expenses incurred by the department is less than the amount payable to the contractor 

at his agreement rates, the difference shall not be payable to the contractor. 
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In the event of above course being adopted by the Engineer-in-Charge, the contractor shall 

have no claim to compensation for any loss sustained by him by reasons of his having 

purchased or procured any materials or entered into any engagements or made any advance 

on any account or with a view to the execution of the work or the performance of the 

contract. 

12. Completion Certificate / Defect Liability Certificate 

 

Except in cases where the contract provides for "Performance Test" before issue of Defect 

Liability certificate, in which case the issue of Defect Liability certificate shall be in 

accordance with the procedure specified therein, the contractor shall give notice of 

completion of work, as soon as the work is completed, to the Engineer-in-Charge. The 

Engineer-in-Charge and or any other Officer, nominated for the purpose by the company, 

shall within 30 (thirty) days from the receipt thereof, inspect the work and ascertain the 

defects/deficiencies, if any, to be rectified by the contractor as also the items, if any, for 

which payment shall be made at reduced rate. 

 

If the defects, according to the Engineer-in-Charge are of a major nature and the rectification 

of which is necessary for the satisfactory performance of the contract, he shall intimate in 

writing the defects and instruct the contractor to rectify the defects/remove deficiencies 

within the period and in the manner to be specified therein. In such cases Defect Liability 

Certificate will be issued by the EIC after the above rectifications are carried out/ deficiencies 

are removed by the contractor to the satisfaction of EIC. 

 

In the event there are no defects or the defects/ deficiencies are of a minor nature and the 

Engineer-in-Charge is satisfied that the contractor has already made arrangements for 

rectification, or in the event of contractor's failure to rectify the defects for any reason 

whatsoever, the defects can be rectified by the company departmentally or by other means 

and the 50% of the security deposit of the contractor shall be sufficient to cover the cost 

thereof, he shall issue the Defect Liability Certificate ( Taking Over Certificate with list of 

defects )indicating the date of completion of the work, defects to be rectified, if any, and the 

items, if any, for which payment shall be made at reduced rate indicating reasons there for 

and with necessary instructions to the contractor to clear the site/place of work or all debris/ 

waste materials, scaffoldings, sheds, surplus materials etc. making it clean. 

12.1 In cases where separate period of completion for certain items or groups of items are 

specified in the contract, separate Defect Liability certificate for such items or groups of items 

may be issued by the Engineer-in-Charge after completion of such items on receipt of notice 

from the contractor only in the event the work is completed satisfactorily in every respect. 

 

Refund of security deposit and payment of final bill shall, however, be made on completion of 

the entire contract work, but not on completion of such items of work. 

 

12.2 Before the date fixed for completion of work, the work as well as the site of work are to 

be made clean after removal of rubbish, scaffolding, surplus materials, temporary structures 

etc. 
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12.3 In case of contractor's failure to clear the site, the EIC shall have right to get the work 

done. The cost thereof shall be recovered from the final bill of the contractor. 

 

13. Additional Responsibilities of the Contractor(s) 

The cost on account of the "Additional Responsibilities of the Contractors" under this clause 

is deemed to be included in the tendered rates. 

 

i) The company reserves the rights to let other contractors also work in connection with the 

Project and the contractor/contractors shall co-operate in the works for the introduction and 

stores and materials and execution of his/their works. 

 

ii) The contractor/contractors shall keep on the work site during the progress a competent 

and experienced Resident Engineer exclusively for the work and necessary assistants who 

shall represent the contractor(s). The contractor shall employ, on the site in connection with 

the execution and maintenance of the work, technical and managerial staff as mentioned 

below. 

 

 

Sl.No. Value of Work Manpower Requirement 

 
1 More than 10 Crores One Resident Engineer (Degree Holder), One Engineer 

(Degree Holder), Two Engineers (Diploma Holder) 

 

2 5 Crores to 10 Crores One Resident Engineer (Degree Holder), Two Engineers 

(Diploma Holder) 

 

3 2 Crores to 5 Crores One Resident Engineer (Diploma Holder), One 

Engineer 

(Diploma Holder) 

 

4 50 lakhs to 2 crores One Resident Engineer (Graduate/ Diploma Holder) 

 

 

 For works below Rs. 50 lakhs, the deployment of manpower shall be as assessed by Engineer. 

 

The contractor shall intimate the Engineer-in-Charge in writing the names, qualifications, 

experience and full postal address of each and every technical personnel employed at site by 

him. 

 

The contractor(s) shall not be allowed to execute the work unless he/they engage the required 

technical staff as assessed by Engineer-in-charge or as specifically mentioned in the bid. The 

delay on this account, if any, shall be the contractor's responsibility. 

 

Important instructions shall be confirmed to the contractor(s) in writing. If the 

contractor/contractors in course of the works finds/find any discrepancy between the 
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drawings, forming part of the contract documents and the physical conditions of the locality 

or any errors or omissions in drawings except those prepared by himself / themselves and not 

approved by the Engineer-in-Charge. It shall be his/their duty to immediately inform the 

Engineer-in-Charge in writing and the Engineer-in-Charge shall verify the same. Any work 

done after such discovery and without intimation as indicated above will be done at the risk 

of the contractor/contractors. 

 

iii) The contractor / contractors shall employ only competent, skillful and orderly men to do 

the work. The Engineer-in-Charge shall have the right to ask the contractor/ contractors to 

remove from the work site any men of the contractor/contractors who in his opinion is 

undesirable and the contractor/contractors will have to remove him within 3 (three) hours of 

such orders. 

 

The contractor shall employ apprentices in the execution of the contract work as required 

under 

Apprentices Act. 

 

The contractor shall further be responsible for making arrangements at his own cost, or 

accommodation and social needs of the staff and workers under his employment. 

 

iv) Precautions shall be exercised at all times by the contractor(s) for the protection of persons 

(including employees) and property. The safety required or recommended by all applicable 

laws, codes, statutes and regulations shall be observed by the contractor(s).In case of 

accidents, the contractor(s) shall be responsible for compliance with all the requirements 

imposed by the Workmen's Compensation Act or any other similar laws in force and the 

contractor shall indemnify the company against any claim on this account. 

 

All scaffoldings, ladders and such other structures which the workmen are likely to use shall 

be examined by the Engineer-in-Charge or his authorized representative whenever they want 

and the structure must be strong, durable, and safe and of such design as required by 

Engineer-in-Charge. 

 

In no case any structure condemned by the Engineer-in-Charge or his authorized 

representatives shall be kept on the work and such structure must be pulled down within 

three hours of such condemnation and any certificate or instructions, however, shall in no 

way absolve the contractor/contractors from his/their responsibility, as an employer, as the 

company shall in no way be responsible for any claim. 

 

The contractor / contractors shall at all times exercises reasonable precautions for the safety of 

employees in the performance of his/their contract and shall comply with all applicable 

provisions of the safety laws drawn up by the State Govt. or Central Govt. or Municipalities 

and other authorities in India. The contractor/contractors shall comply with the provision of 

the safety hand book as approved and amended from time to time by the Government of 

India. 
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v) The contractor / contractors shall familiarize themselves with and be governed by all laws 

and rules of India and Local statutes and orders and regulations applicable to his/ their work. 

 

vi) The contractor shall maintain all records as per the provision made in the various statutes 

including Contract Labor (Regulation & Abolition) Act, 1970 and the Contract Labor 

(Regulation & Abolition) Central Rules, 1971, Minimum Wages Act, Workmen 

Compensation Act etc. and latest amendment thereof. Such records maintained by the 

contractor shall be opened for inspection by the Engineer-in-Charge or by the nominated 

representative of the Principal Employer. 

 

vii) The contractor/ contractors shall provide facilities for the sanitary necessities of all 

persons employed on the work shall be constructed and maintained in the number, manner 

and place approved or ordered by the Engineer-in-Charge. The contractor/ contractors shall 

vigorously prohibit committing of nuisance at any other place. Cost of all works under this 

item shall be covered by the contractor/contractor's tendered rates. 

 

viii) The contractor/contractors shall furnish to the Engineer-in-Charge or his authorized 

representative with work reports from time to time regarding the contractor / contractors 

organization and the progress made by him / them in the execution of the work as per the 

contract. 

 

ix) All duties, taxes (excluding Service Tax only) and other levies, octroi, royalty, building and 

construction workers cess (as applicable in States), whether local, municipal, provincial or 

central pertaining to the contract payable by the Contractor under the Contract (during the 

entire period of contract), or for any other cause as applicable on the last date of submission 

of Bid, shall be included in the rates, prices and the total Bid Price submitted by the Bidder. 

All investments, operating expenses, incidentals, overheads, lifts, carriages, tools and plants 

etc. as may be attendant upon execution and completion of works shall also be included in 

the rates, prices and total Bid price submitted by the bidder. 

 

However, such duties, taxes, levies etc. which is notified after the last date of submission of 

Bid and/or any increase over the rate existing on the last date of submission of Bid shall be 

reimbursed by the company on production of documentary evidence in support of payment 

actually made to the concerned authorities. 

 

Similarly if there is any decrease in such duties, taxes and levies the same shall become 

recoverable from the contractor. The details of such duties, taxes and other levies along with 

rates shall be declared by the bidder in the Price bid. 

 

The item wise rate quoted shall be exclusive of service tax (share of service provider). Service 

tax (share of service provider) will be paid extra, if payable. Payment of service tax (share of 

service provider) by the service availer (i.e. CIL/Subsidiary), to the service provider would be 

made only on the latter submitting a Bill/invoice in accordance with the provision of relevant 

service tax rules. CENVAT credit is to be availed by paying authority as per rule. 
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Payment/deposit of service tax (share of service provider) is the responsibility of the service 

provider. 

 

The rates and prices quoted by the Bidder shall be fixed for the duration of the contract and 

shall not be subject to variations on any account except to the extent variations allowed as per 

the conditions of the contract of the bidding document. 

The company reserves the right to deduct/ withhold any amount towards taxes, levies, etc. 

and to deal with such amount in terms of the provisions of the Statute or in terms of the 

direction of any statutory authority and the company shall only provide with certificate 

towards such deduction and shall not be responsible for any reason whatsoever. 

 

In case of collection of minor minerals in area (both virgin and non-virgin), acquired by the 

Company under the Coal Act, the contractor will have to produce a royalty clearance 

certificate from the District Authorities before full and final payment. 

 

x) The contractor / contractors shall make his / their own arrangement for all materials, tools, 

staff and laborer required for the contract, which shall include cost of lead, lift, loading, 

unloading, railway freight, recruiting expenses and any other charges for the completion of 

the work to entire satisfaction of the company. 

 

xi) The contractor / contractors shall make their own arrangement for carriage of all materials 

to the work site at his/their own cost. 

 

xii) The work shall not be sublet to any other party, unless approved by Engineer-in-Charge, 

in writing. Prior permission is required to be taken from the owner for engagement of sub-

contractor in part work/ piece rated work. 

 

xiii) a) No fruit trees or valuable plants or trees with trunk diameter exceeding 150mm shall 

be pulled, destroyed or damaged by the contractor/contractors or any of his/their employees 

without the prior permission of the company, failing which the cost of such trees or plants 

shall be deducted from the contractor/contractors dues at the rate to be decided by the 

company. The rates quoted are supposed to include clearance of shrubs and jungles and 

removal of such trees up to 150 mm dia., as will be permitted by the Engineer-in-Charge in 

writing. 

 

b) Anything of historical or other interest or of significant value unexpectedly discovered on 

the site is the property of the employer. The Contractor is to notify the Nodal Officer or his 

nominee of such discoveries and carry out the Nodal Officer or his nominee’s instructions for 

dealing with him. 

 

xiv) The contractor / contractors shall not pay less than the minimum wages to the laborer 

engaged by him/them as per Minimum Wages Act or such other legislation or award of the 

minimum wage fixed by the respective State Govt. or Central Govt. as may be in force. The 

contractor / contractors shall make necessary payments of the provident fund for the 

workmen employed by him for the work as per the laws prevailing under provisions of CMPF 
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and allied scheme and Miscellaneous Provisions Act, 1948 or Employees Provident Fund and 

Miscellaneous Provisions Act 1952 as the case may be. 

 

xv) All accounts shall be maintained properly and the company shall have the right of access 

and inspection of all such books of accounts etc., relating to payment of laborer including 

payment of provident fund considered necessary and the company may arrange for 

witnessing the payment to the laborer by its representatives. 

 

xvi) The contractor shall in additions to any indemnity provided by the relevant clauses of 

the agreement or by law, indemnify and keep indemnified for the following: 

 

a) The company or any agent or employee of the company against any action, claim or 

proceeding relating to infringement or use of any patent or design right and shall pay any 

royalties or other charges which may be payable in respect of any article or material included 

in the contract. 

 

However, the amount so paid shall be reimbursed by the company in the event such 

infringement has taken place in complying with the specific directions issued by the company 

or the use of such article or material was the result of any drawing and/or specifications 

issued by the company after submission of tender by the contractor. The contractor must 

notify immediately after any claim being made or any action brought against the company, or 

any agent or employee of company in respect of any such matter. 

 

b) The company against all claims, damages or compensation under the provisions of payment 

of Wages Act, 1938, Minimum Wages Act, 1948, Employer's Liability Act, 1938, The 

Workmen's Compensation Act, 1923, Industrial Dispute Act, 1947, Mines Act as applicable, 

Employees State Insurance Act 1948 and Maternity Benefit Act, 1961, Acts regulating P.F. or 

any modification thereof or any other law relating thereto and rules made there under from 

time to time, as may be applicable to the contract which may arise out of or in consequence of 

the construction or maintenance or performance of the work under the contract and also 

against costs, charges and expenses of any suit, action or proceedings arising out of any 

accident or injury. 

 

c) The company against all losses and claims for injuries or damages to any third party or to 

any property belonging to any third party which may arise out of or in consequence of the 

construction or maintenance or performance of the work under the contract and against all 

claims/demands proceedings/damages, cost charges and expenses whatsoever in respect of or 

in relation thereto. 

 

xvii) The contractor is under obligation to hand over to the company the vacant possession of 

the completed building structures failing which the Engineer-in-Charge can impose a levy 

upon the contractor upto 5% of the total contract value for the delay in handing over the 

vacant possession of the completed works after giving a 15 (fifteen) days notice to the 

contractor. 
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xviii) Insurance - The contractor shall take full responsibility to take all precautions to 

prevent loss or damage to the works or part thereof for any reasons whatsoever (except for 

reasons which are beyond control of the contractor or act of God, e.g. flood, riots, war, 

earthquake, etc.) and shall at his own cost repair and make good the loss/damage to the work 

so that on completion, the work shall be in good order and condition and in conformity with 

the requirements of the contract and instructions of the Engineer-in charge. 

 

The contractor/contractors shall take following insurance policies during the full contract 

period at his own cost: 

a). In the case of construction works, without limiting the obligations and responsibilities 

under the contract, the contractor shall take insurance policy for the works and for all 

materials at site so that the value of the works executed and the materials at site up to date are 

sufficiently covered against risk of loss/damage to the extent as permissible under the law of 

insurance. The contractor shall arrange insurance in joint names of the company and the 

contractor. All premiums and other insurance charges of the said insurance policy shall be 

borne by the contractor. 

 

The terms of the insurance policy shall be such that all insurance claims and compensations 

payable by the insurers, shall be paid to the Employer and the same shall be released to the 

contractor in installments as may be certified by the Engineer-in-charge for the purpose of 

rebuilding or replacement or repair of the works and/or goods destroyed or damaged for 

which payment was received from the insurers. Policies and certificates for insurance shall be 

delivered by the contractor to the EIC for his approval before the starting date. Alterations to 

the terms of insurance shall not be made without the approval of EIC. 

 

b). Where any company building or part thereof is used, rented or leased by the contractor 

for the purpose of storing or using materials of combustible nature, the contractor shall take 

separate insurance policy for the entire building and the policy shall be deposited with the 

company. 

 

c) The contractor shall at all times during the tenure of the contract indemnify the company 

against all claims, damages or compensation under the provision of the Workmen's 

Compensation Act and shall take insurance policy covering all risk, claims, damages, or 

compensation payable under the Workmen's Compensation Act or under any other law 

relating thereto. 

 

d) The contractor shall ensure that the insurance policy/ policies is/are kept alive till full 

expiry of the contract by timely payment of premiums and it/they shall not be cancelled 

without the approval of the company and a provision is made to this effect in all policies, and 

similar insurance policies are also taken by his sub-contractors if any. The cost of premium 

shall be borne by the contractor and it shall be deemed to have been included in the tendered 

rate. 

 

e) In the event of contractor’s failure to effect or to keep in force the insurance referred to 

above or any other insurance which the contractor is required to effect under the terms of the 
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contract, the company may effect and keep in force any such insurance and pay such 

premium/premiums as may be necessary for that purpose from time to time and recover the 

amount thus paid from any moneys due to the contractor. 

 

THE CLAUSE 13(xviii) SHALL BE APPLICABLE FOR WORKS OF ESTIMATED VALUE OF 

OVER Rs.50 LAKHS. 

 

xix) Setting Out: The contractor shall be responsible for the contract and proper setting out of 

the works and correctness of the position, reduced levels, dimensions and alignment of all 

parts of the work including marking out the correct lay out in reference to the permanent 

bench mark and reference points. Only one permanent bench mark and basic reference lines 

shall be marked and shown to the contractor as basic data. 

 

The contractor shall have all necessary instruments, appliances and labor in connection 

therewith. If at any time during the progress of work any error is detected in respect of the 

position, levels, dimensions or alignment of any part of the work, the contractor on being 

required to do so by the Engineer-in-Charge or his representative shall at the expenses of the 

contractor rectify such errors to the satisfaction of Engineer-in-Charge unless such error is 

due to incorrect data supplied by the Engineer-in-Charge. 

 

xx) On receipt of Letter of Acceptance of Tender / Work Order the contractor shall forthwith 

Register and obtain License from the competent authority under the Contract Labor 

(Regulation & Abolition)Act 1970,the Contract Labor (Regulation & Abolition) Central Rules, 

1971 and submit certified copies of the same to the Engineer-in-Charge and the Principal 

Employer. 

 

xxi) The contractor shall be registered with the concerned State Govt. and the Central Govt. 

in respect of Sales Tax Act and the certificate having details of Registration No., period of 

validity etc. should be submitted to the Engineer-in-Charge. 

 

xxii) The contractor shall, in connection with works, provide and maintain, at his own cost, 

all lights, security guards, fencing when and where necessary as required by the Engineer-in-

Charge for the purpose of protection of the works, materials at site, safety of workmen and 

convenience of the public. 

xxiii) All materials (e.g. stone, moorum and other materials) obtained in the course of 

execution of the work during excavation and dismantling etc. shall be the property of the 

company and the same may be issued to the contractors, if required for use in the works at 

the rates to be fixed by the Engineer-in-Charge. 

 

xxiv) Unless otherwise specifically provided for, dewatering of excavation pits, working areas 

etc. shall be the contractor's responsibility and is to be carried out at his own cost as per 

instructions of EIC. The rates quoted by the contractor shall be deemed to include the 

dewatering costs. 
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xxv) Approval by the Nodal Officer/Engineer-in-Charge or his nominee: The contractor shall 

submit specifications and drawings showing the proposed temporary work to the Nodal 

Officer/Engineer-in-Charge or his nominee, who is to approve them if they comply with the 

specifications and drawings. 

 

The contractor shall be responsible for design of Temporary Works. 

 

The Nodal Officer/Engineer-in-charge or his nominee’s approval shall not alter the 

contractor’s responsibility for design of the Temporary Works. 

 

14. Defects Liability Period: 

In addition to the defect/s to be rectified by the contractor as per terms of the contract/ work 

order, the contractor shall be responsible to make good and remedy at his own expense the 

defect/s mentioned hereunder within such period as may be stipulated by the Engineer-in-

Charge in writing: 

 

a) Any defect/defects in the work detected by the Engineer-in-Charge within a period of one 

year from the date of issue of Defect Liability certificate / completion certificate. 

 

b) In the case of building works or other works of similar nature any defect in the work 

detected by the Engineer-in-Charge within a period of one year from the date of issue of 

Defect Liability certificate/ completion certificate or before the expiry of one full monsoon 

period i.e. June to September whichever is later in point of time. 

 

14.1 A programme shall be drawn by the contractor and the Engineer-in-Charge for carrying 

out the defects by the contractor detected within the defect liability period and if the 

contractor fails to adhere to this programme, the Engineer-in-Charge shall be at liberty to 

procure proper materials and carry out the rectifications in any manner considered advisable 

under the circumstances and the cost of such procurement of materials and rectification work 

shall be chargeable to the contractor and recoverable from any of the pending dues of the 

contractors. 

 

The defect liability period can be extended by the company on getting request from the 

contractor only for valid reasons. 

 

There will be no defect liability period for works like Grass Cutting, Jungle Cutting, Surface 

Dressing & any other work of similar nature to be decided by the Engineer-in-Charge. 

 

15. Operating and Maintenance Manual: 

 

If “as built” drawings and/or Operating and Maintenance Manual are required the contractor 

shall supply them by the dates as per instruction of the Engineer-in-charge. 
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If the contractor does not supply the drawings and/or Manual by the dates as stated above, or 

they do not receive the Nodal Officer or his nominee’s approval, the Nodal Officer or his 

nominee shall withhold the amount as stated in the agreement. 

 

16. Settlement of Disputes. 

It is incumbent upon the contractor to avoid litigation and disputes during the course of 

execution. 

However, if such disputes take place between the contractor and the department, effort shall 

be made first to settle the disputes at the company level. 

 

The contractor should make request in writing to the Engineer-in-charge for settlement of 

such disputes/ claims within 30 (thirty) days of arising of the cause of dispute/ claim failing 

which no disputes/ claims of the contractor shall be entertained by the company. 

 

Effort shall be made to resolve the dispute in two stages 

In first stage dispute shall be referred to Area GM or GM/HoD(C). If difference still persist 

the dispute shall be referred to a committee constituted by the owner. The committee shall 

have one member of the rank of Director of the company who shall be chairman of the 

committee. 

 

If differences still persist, the settlement of the dispute shall be resolved in the following 

manner: 

Disputes relating to the commercial contracts with Central Public Sector Enterprises / Govt. 

Departments (except Railways, Income Tax, and Customs & excise duties)/ State Public Sector 

Enterprises shall be referred by either party for Arbitration to the PMA (Permanent 

Machinery of Arbitration) in the department of Public Enterprises. 

In case of parties other than Govt. Agencies, the redressal of the dispute may be sought in the 

Court of Law. 
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ADDITIONAL TERMS AND CONDITIONS 

 

The following additional terms and conditions are also acceptable to the company. The 

tenderers are requested not to quote any further additional conditions in the tender. 

 

1. Mobilization Advance 

 

i) No mobilization advance is payable for works whose estimated value is less than Rs.100.00 

lakhs. 

 

ii) In the case of turnkey work whose estimated value is more than Rs.100 lakhs a maximum 

of 10 % of the total contract value of work will be paid as mobilization advance subject to 

submission of Bank Guarantee equal to 110% of the advance amount. The mobilization 

advance shall be paid in two installments. 

 

iii) In case of other civil works valued more than Rs.100 lakhs mobilization advance will be 

paid upto 5% of the contract value subject to submission of Bank Guarantee equal to 110% of 

the advance amount. The mobilization advance shall be paid in two installments. 

 

iv) However, such mobilization advance will carry interest on the basis of CIL’s borrowing 

rate under cash credit arrangement as varying from time to time. 

 

v) The mobilization advance shall be recovered from the bills of the contractor from the 2nd 

running account bill onwards @ 20% of the advance amount paid and full recovery would be 

ensured before or with the Final Bill. 

 

vi) The value of Bank Guarantee may be reduced to the extent such advance is recovered by 

the company subject to the conditions that the value of Bank Guarantee amount at any time 

is more than the recoverable outstanding advance. Bank Guarantee shall be irrevocable and 

from a Scheduled- Bank acceptable to the Company. 

 

2. Application of Price Variation Clause. 

 

If the prices of materials (not being the materials supplied at fixed issue rates by the company) 

and wages of labour required for execution of the work increase or decrease, the contractor 

shall be compensated for such increase or recoveries will be made from the bills for such 

decrease as per provisions detailed hereafter: 

 

a) The amount of the contract shall accordingly be varied subject to the condition that such 

compensation for escalation/ de-escalation in price shall be available only for the work done 

during the stipulated period of the contract including such period for which the contract is 

validly extended under the provisions of the contract without any penal action. The Price 

Variation Clause shall not be applicable for works of capital nature, for which stipulated 

period of completion is six months or less. For regular maintenance/Service contract, price 
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variation shall not be applicable where stipulated period of completion is twelve months or 

less. 

 

b) The base date for working out such escalation/de-escalation shall be the last date on which 

the bids (inclusive of price part) or revised price bids (inclusive of revised offer) were 

stipulated to be received. 

 

c) The compensation for escalation or recoveries to be made shall be worked out at quarterly 

intervals and shall be with respect to the cost of work done during the previous three months. 

The first such payment will be made at the end of three months after the month (excluding) 

in which the tender was accepted and thereafter at three months' interval. 

 

d) Job specific modification in the formulae of price variation given in the following para(s) 

can be done with the approval of the CMD of the company 

2.1 Escalation/ De-escalation for Labour: The amount paid to the contractor for the work 

done shall be adjusted for increase or decrease in the cost of labour and the cost shall be 

calculated quarterly in accordance with the following formula: 

 

VL = W× A/100 x (L-Lo)/Lo 

 

Where: 

 

VL= Variation in labour cost i.e., increase or decrease in the amount in rupees to be paid or 

recovered. 

 

W = Value of work done during the period under reckoning to which the escalation/de-

escalation relates as indicated in clause-2.4 of the Additional Terms & Conditions of the 

contract. 

 

A = Component of labour expressed as percentage of the total value of the work adopted from 

the Table-1. 

 

Lo = Minimum wages for unskilled workers payable as per the Minimum Wages Act / Rules 

of the 

State or Central Govt., whichever is more, applicable to the place of work as on the last date 

stipulated for receipt of the bids (inclusive of price part) or revised price bids whichever is 

later. 

 

L = Revised minimum wages of unskilled worker corresponding to Lo during the period to 

which the escalation/de-escalation relates. 

 

2.2 Escalation /De-escalation on Materials: The amount to be paid to the contractor for the 

work done will be adjusted for increase or decrease in the cost of materials and the cost shall 

be calculated quarterly in accordance with the following formula: 
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Vm = W× B/100 x (M-Mo)/Mo 

 

Where : 

 

Vm= Variation in the material cost i.e. increase or decrease in the amount in rupees to be paid 

or recovered. 

 

W = Cost of work done during the period under reckoning to which the escalation / de-

escalation relates as indicated in clause-2.4 of the Additional Terms & Conditions of the 

contract. 

 

B = Component of material expressed as percentage of the total value of the work adopted 

from the Table -1. 

 

M = Average All India Wholesale Price Index for all commodities for the period to which 

escalation/de-escalation relates as published by the RBI Bulletin, Ministry of Industry & 

Commerce, Govt. of India. 

 

Mo = All India Wholesale Price Index for all commodities as published by the RBI Bulletin, 

Ministry of Industry & Commerce, Govt. of India, relating to the last date on which the bids 

(inclusive of price part) or revised price bids whichever is later were stipulated to be received. 

 

2.3 Escalation/ De-escalation on POL : The amount to be paid to the contractor for the work 

done shall be adjusted for the increase or decrease in the cost of POL and the cost shall be 

calculated quarterly in accordance with the formula given below : 

 

Vf = W× C/100 x (F-Fo) / Fo 

 

Where: 

 

Vf = Variation in the cost of fuel, oil and lubricants increase or decrease in the rupees to be 

paid or recovered. 

 

W = Value of work done during the period under reckoning to which the escalation/ de-

escalation relates as indicated in clause 2.4 of the Additional terms & Conditions of the 

contract. 

 

C =Component of POL expressed as percentage of the total cost of the work taken from Table 

-1. 

 

F = Average Index Number for wholesale price for the group of `Fuel, Power, Light & 

Lubricants' as published by the Economic Adviser, Ministry of Industry, Govt. of India for the 

period to which the escalation/de-escalation relates. 
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Fo = Index number of wholesale price for the group, Fuel, Power, light & lubricants as 

published by the Economic Adviser, Ministry of Industry, Govt. of India prevalent on the last 

date of receipt of bids (inclusive of Price Part) or revised price bids whichever is later. 

 

2.4 While calculating the value of "W" the following may be noted : The cost on which the 

escalation will be payable shall be reckoned as 85 % of the cost of work as per the bills to 

which escalation relates, and from this amount the value of materials supplied or services 

rendered at the prescribed charges under the relevant provisions of the contract, and 

proposed to be recovered in the particular bill, shall be deducted before the amount of 

compensation for escalation or de-escalation is worked out. In the case of materials brought to 

site for which any secured advance is included in the bill, the full value of such materials as 

assessed by the Engineer-in-Charge (and not the reduced amount for which secured advance 

has been paid) shall be included in the cost of work done for operation of this clause. 

Similarly, when such materials are incorporated in the work and the secured advance is 

deducted from the bill, the full assessed value of the materials originally considered for 

operation of this clause should be deducted from the cost of the work shown in the bill, 

running or final. Further the cost of work shall not include any work for which payment is 

made at prevailing market rates. 

 

2.5 In the event the price of materials and/ or wages of labour required for execution of the 

work decreases, there shall be downward adjustment of the cost of work so that such price of 

materials and/or wages of labour shall be deductible from the cost of work under this contract 

and in this regard the formulae herein before stated under this clause shall mutatis/mutandis 

apply. No such adjustment for the increase / decrease in material price and/ or wages of 

labour before mentioned would be made in case of contracts related to capital works, in 

which the stipulated period of completion of the work is six (6) months or less. However for 

Maintenance works any adjustment for the increase or decrease in material price or wages of 

labour would be made only when the stipulated period of completion of the work is twelve 

(12) months or less. 

 

2.6 Application of Price Variation Clause during extended period of Contracts. 

The Price Variation Clause as stated above will be applied for extended time frame of a 

contract by following the principle stated as under: 

 

i) Normally, if and when it is understood that a contract is not going to be completed within 

the scheduled time period, the contract is kept operative by extending the time of completion 

provisionally. During this provisional extended period the operation of the Price Variation 

Clause will remain suspended. 

 

ii) If and when it is decided at the end of the successful completion of the work that the delay 

was due to causes not attributable to the contractor, then the Price Variation Clause will be 

revived and applied as if the scheduled date of completion has been shifted to the approved 

extended date. 
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iii) If it is decided at the end of successful completion of the work that the delay was due to 

the fault of the contractor then the Price Variation Clause will not be revived and no further 

payment will be made to the contractor on this account. Additionally the Clause related to 

Compensation for delay will be applied. 

No payment will be made by applying “FROZEN INDICES “under any circumstances. 

 

Table – 1 

Value of A, B & C in the escalation formula in the additional terms & conditions for Civil 

Works: 

 

Sl Particulars A% (Labour 

Component) 

 

B% 

(Material 

Component) 

 

C% (POL 

Component) 

 

Remarks 

 

1 For building works 25 75 NIL  

2 For Road works 15 80 05  

3 For external sewerage, 

External water supply, 

and external 

electrification 

10 90 NIL  

4 For external water 

supply, 

external sanitary and 

external electrification 

(through labour rate 

contract) 

75 25 NIL  

5 For steel structural 

works 

15 85 NIL  

6 For steel structural 

works with Deptt. free 

supply of rolled steel 

Sections (through 

labour rate contract) 

75 25 NIL  

7 For Coal Handling Plant 

Civil Works 

25 75 NIL  

8 For under-ground civil 

works such as Incline 

Drivage, Shaft Sinking 

etc 

35 65 NIL  

9 For only labour 

oriented works of 

maintenance nature 

100 NIL NIL  

 

For all other works not listed above, the component of labour, material and POL of the total 

cost of work shall be as specifically indicated in the tender document. 
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SAFETY CODE. 

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done 

from the ground, or from solid construction except such short period work as can be done 

safely from ladders. When a ladder is used, an extra mazdoor shall be engaged for holding the 

ladder and if the ladder is used for carrying materials as well suitable footholds and hand-hold 

shall be provided on the ladder and the ladder shall be given an inclination not steeper that ¼ 

to 1 ( ¼ horizontal and 1 vertical). 

 

2. Scaffolding of staging more than 3.6 m (12ft). above the ground or floor, swung or 

suspended from an overhead support or erected with stationary support shall have a guard rail 

properly attached or bolted, braced and otherwise secured at least 90 cm (3ft) high above the 

floor or platform of such scaffolding or staging and extending along the entire length of the 

outside and ends thereof with only such opening as may be necessary for the delivery of 

materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from 

the building or structure. 

 

3. Working platforms, gangways and stairways should be so constructed that they should not 

sag unduly or unequally, and if the height of the platform or the gangway or the stairway is 

more than 3.6 m (12ft) above ground level, they should be closely boarded, should have 

adequate width and should be suitably fastened as described in (2) above. 

 

4. Every opening in the floor of a building or in a working platform shall be provided with 

suitable means to prevent the fall of person or materials by providing suitable fencing or 

railing whose minimum height shall be 90 cm (3ft). 

 

5. Safety means of access shall be provided to all working platforms and other working places. 

Every ladder shall be securely fixed. No portable single ladder shall be over 9 m (30ft) in 

length while the width between side rails in rung ladder shall in no case be less than 20 cm 

(11 ½”) for ladder upto and including 3 m (10ft) in length. For longer ladders, this width 

should be increased at least ¼” for additional 30 cm (1ft.) of length. Uniform step spacing of 

not more than 30 cm shall be kept. Adequate precautions shall be taken to prevent danger 

from electrical equipment. No materials on any of the sites or work shall be so stacked or 

placed as to cause danger or inconvenience to any person or the public. The contractor shall 

provide all necessary fencing and lights to protect the public from accident and shall be 

bound to bear the expenses of defence of every suit, action or other proceedings at law that 

may be brought by any person for injury sustained owing to neglect of the above precautions 

and to pay any damages and cost which may be awarded in any such suit; action or 

proceedings to any such person or which may, with the consent of the contractor, be paid to 

compensate any claim by any such person. 

 

6. Excavation and Trenching: All trenches 1.2 m (4ft) or more in depth, shall at all times be 

supplied with at least one ladder for each 30 m. (100 ft.) in length or fraction thereof. Ladder 

shall extend from bottom of the trench to at least 90 cm (3ft) above the surface of the ground. 

The side of the trenches which are 1.5 m (5ft) or more in depth shall be stepped back to give 

suitable slope or securely held by timber bracing, so as to avoid the danger of sides collapsing. 



74 

 

The excavated materials shall not be placed within 1.5 m (5ft) of the edges of the trench or 

half of the depth of the trench whichever is more. Cutting shall be done from top to bottom. 

Under no circumstances, undermining or undercutting shall be done. 

 

7. Demolition: before any demolition work is commenced and also during the progress of the 

work, 

 

i. All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 

 

ii. No electric cable or apparatus which is liable to be a source of danger or a cable or 

apparatus used by the operator shall remain electrically charged. 

 

iii. All practical steps shall be taken to prevent danger to persons employed from risk of fire or 

explosion or flooding. No floor, roof or other part of the building shall be so overloaded with 

debris or materials as to render it unsafe. 

 

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge 

should be kept available for the use of the person employed on the site and maintained in a 

condition suitable for immediate use, and the contractor should take adequate steps to ensure 

proper use of equipment by those concerned:- The following safety equipment shall 

invariably be provided. 

 

i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 

 

ii) Those engaged in white washing and mixing or stacking of cement bags or any material 

which is injurious to the eyes, shall be provided with protective goggles. 

 

iii) Those engaged in welding works shall be provided with welder’s protective eye-shields. 

 

iv) Stone breaker shall be provided with protective goggles and protective clothing and seated 

at sufficiently safe intervals. 

 

v) When workers are employed in sewers and manholes, which are in active use, the 

contractors shall ensure that the manhole covers are opened and ventilated at least for an 

hour before the workers are allowed to get into the manholes, and the manholes so opened 

shall be cordoned off with suitable railing and provided with warming signals or boards to 

prevent accident to the public. In addition, the contractor shall ensure that the following 

safety measures are adhered to:- 

 

a) Entry for workers into the line shall not be allowed except under supervision of the 

Engineering Assistant or any other higher officer. 
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b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 

hours before any man is allowed to enter into the manhole for working inside. 

 

c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper 

which changes colour in the presence of such gases and gives indication of their presence. 

 

d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In 

case, no Oxygen is found inside the sewer line, workers should be sent only with Oxygen kit. 

 

e) Safety belt with rope should be provided to the workers. While working inside the 

manholes, such rope should be handled by two men standing outside to enable him to be 

pulled out during emergency. 

 

f) The area should be barricaded or condoned of by suitable means to avoid mishaps of any 

kind. Proper warming signs should be displayed for the safety of the public whenever 

cleaning works are undertaken during night or day. 

 

g) No smoking or open flames shall be allowed near the blocked manhole being cleaned. 

 

h) The malba obtained on account of cleaning of blocked manholes and sewer lines should be 

immediately removed to avoid accidents on account of slippery nature of the malba. 

 

i) Workers should not be allowed to work inside the manhole continuously. He should be 

given rest intermittently. The Engineer-in-Charge may decide the time up to which a worker 

may be allowed to work continuously inside the manhole. 

 

j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

 

k) Air-blowers should be used for flow of fresh air through the manholes. Whenever called 

for, portable air blowers are recommended for ventilating the manholes. The Motors for these 

shall be vapour proof and of totally enclosed type. Non sparking gas engines also could be 

used but they should be placed at least 2 meters away from the opening and on the leeward 

side protected from wind so that they will not be a source of friction on any inflammable gas 

that might be present. 

 

l) The workers engaged for cleaning the manholes / sewers should be properly trained before 

allowing to work in the manhole. 

 

m) The workers shall be provided with Gumboots or non-sparking shoes bump helmets and 

gloves non sparking tools safety lights and gas masks and portable air blowers ( when 

necessary). 

They must be supplied with barrier cream for anointing the limbs before working inside the 

sewer lines. 
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n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting 

his full weight on it to guard against insecure fastening due to corrosion of the rung fixed to 

manhole well. 

 

o) If a man has received a physical injury, he should be brought out of the sewer immediately 

and adequate medical aid should be provided to him. 

 

p) The extents to which these precautions are to be taken depend on individual situation but 

the decision of the Engineer-in-Charge regarding the steps to be taken in this regard in an 

individual case will be final. 

 

vi) The Contractor shall not employ men and women below the age of 18 years on the work 

of painting with products containing lead in any form. Wherever men above the age of 18 are 

employed on the work of lead painting, the following precaution should be taken:- 

 

a) No paint containing lead or lead products shall be used except in the form of paste or 

readymade paint. 

 

b) Suitable face masks should be supplied for use by the workers when paint is applied in the 

form of spray or a surface having lead paint is dry rubbed and scrapped. 

 

c) Overalls shall be supplied by the contractors to the workmen and adequate facilities shall 

be provided to enable the working painters to wash during and on the cessation of work. 

 

d) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust 

caused by dry rubbing down and scraping. 

 

e) Adequate facilities shall be provided to enable working painters to wash during and on 

cessation of work. 

 

f) Overall shall be worn by working painters during the whole of working period. 

 

g) Suitable arrangement shall be made to prevent clothing put off during working hours being 

spoiled by painting materials. 

 

9. When the work is done near any place where there is risk of drowning, all necessary 

equipment should be provided and kept ready for use and all necessary steps taken for prompt 

rescue of any person in danger and adequate provision, should be made for prompt first aid 

treatment of all injuries likely to be obtained during the course of the work. 

 

10. Use of hoisting machines and tackle including their attachments, anchorage and supports 

shall conform to the following standards or conditions:- 
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i) (a) These shall be of good mechanical construction, sound materials and adequate strength 

and free from patent defects and shall be kept repaired and in good working order. 

 

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of 

durable quality and adequate strength, and free from patent defects. 

 

ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no 

person under the age of 21 years should be in charge of any hoisting machine including any 

scaffolding winch or give signals to operator. 

 

iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley 

block used in hoisting or as means of suspension, the safe working load shall be ascertained by 

adequate means. Every hoisting machine and all gear referred to above shall be plainly 

marked with the safe working load. In case of a hoisting machine having a variable safe 

working load each safe working load and the condition under which it is applicable shall be 

clearly indicated. No part of any machine or any gear referred to above in this paragraph shall 

be loaded beyond the safe working load except for the purpose of testing. 

 

iv) In case of departmental machines, the safe working load shall be notified by the Electrical 

Engineer-in-Charge. As regards contractor’s machines the contractors shall notify the safe 

working load of the machine to the Engineer-in-Charge whenever he brings any mach8inery 

to site of work and get it verified by the Electrical Engineer concerned. 

 

12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting 

appliances should be provided with efficient safeguards. Hoisting appliances should be 

provided with such means as will reduce to the minimum the risk of accidental descent of the 

load. Adequate precautions should be taken to reduce to the minimum the risk of any part of 

a suspended load becoming accidentally displaced. When workers are employed on electrical 

installations which are already energized, insulating mats, wearing apparel, such as gloves, 

sleeves and boots as may be necessary should be provided. The worker should not wear any 

rings, watches and carry keys or other materials which are good conductors of electricity. 

 

13. All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained in safe condition and no scaffold, ladder or equipment shall be altered or removed 

while it is in use. Adequate washing facilities should be provided at or near places of work. 

 

14. These safety provisions should be brought to the notice of all concerned by display on a 

notice board at a prominent place at work spot. The person responsible for compliance of the 

safety code shall be named therein by the contractor. 

 

15. To ensure effective enforcement of the rules and regulations relating to safety precautions 

the arrangements made by the contractor shall be open to inspection by the Labour Officer or  

Engineer-in-Charge of the department or their representatives. 
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16. Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt 

the contractor from the operations of any other Act or Rule in force in the Republic of India. 

 

 

TECHNICAL SPECIFICATIONS 

 

Technical Specifications to be followed 

 

Civil Engineering Works 

Latest CPWD specification shall be adopted. Presently CPWD specifications 2009 Vol. I & II 

is in vogue which may be followed. These specifications cover all type of Building Works. 

The specifications are available as a printed document issued by CPWD and also in soft copy 

PDF format in CPD website. 

 

Electrical Engineering Works 

Latest CPWD specification shall be adopted. Presently the following are in vogue: 

 

Part No. Description Year Of Issue 

 

Year Of Issue 

I Internal 2013 

III Lifts And Escalators 2003 

V Wet Riser And Sprinklers System 2006 

VI Heating, Ventilation And Air  

Conditioning Works 

 

2005 

 

*Roads And Bridges 

Standard specifications issued by ministry of surface transport may be followed. Presently 

MORTH 

Specifications on roads and bridges 2013 is available. These specifications cover exhaustively 

various roads and bridge works. (Applicable for important and major roads.) 

*Delete if not applicable 
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FORMAT OF LETTER OF BID 

 

LETTER OF BID SHOULD BE PRINTED ON THE LETTER HEAD OF THE BIDDER 

(As Enrolled Online on e-Procurement Portal of CIL) 

 

To 

 

HOD (E&M) 

Central Mine Planning and design Institute Limited , 

Regional institute -2 

Dhanbad-826005 

Jharkhand 

 

Sub: Letter of Bid for the work………………….. 

 

Ref No. : ………………………………………………………………… 

 

Tender Id No.: ……………………….. 

 

Dear Sir, 

 

I/We offer to execute the work as per our offered bill of quantity in accordance with the 

conditions of the NIT document as available in the website. 

 

This Bid and your subsequent Letter of Acceptance/ Work Order shall constitute a binding 

contract between us. 

 

I/We hereby confirm our acceptance of all the terms and conditions of the NIT document 

unconditionally. 

 

If any information furnished by me/us online towards eligibility in this tender is found to be 

incorrect at any time, penal action as deemed fit may be taken against me/us for which I/we 

shall have no claim against CMPDI. 

 

 

 

(This document is digitally signed by the DSC holder authorized by the bidder and therefore 

no physical signature is required). 
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“Format of Undertaking for Execution of Supply Order” 

 

LETTER HEAD OF BIDDER 

 

 

To, 
HOD (E&M) 

Central Mine Planning and design Institute Limited , 

Regional institute -2 

Dhanbad-826005 

Jharkhand 

 

 

 Sub: Certificate for Execution of Supply Order. 

 

 Ref: Tender No…………………. Date:………………….. 

 

 Tender ID: (will be taken from the TENDER DETAIL page of this tender in the  

website: http://coalindiatenders.gov.in) 

 

Dear Sir, 

 

This is to certify that the items covered in the following supply order (s) uploaded in support 

of the eligibility for participation against the subject tender have been successfully executed 

by us:- 

 

 

Sl.No Supply Order No. Date of Supply Order Name of the Purchaser 

1    

2    

 

We also certify that the information provided by us are correct & true.  If the said 

information is found to be incorrect or false, CMPDI may initiate penal action against us as 

per the provision of the NIT and/or CIL guidelines. 

 

 

 

 

    Yours faithfully, 

 

 

(Signature of Bidder) 

 

 

   Company Seal 
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AFFIDAVIT 

 

(NON JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

 

I……………………………………………………………………. 

  …………………….. Partner/Legal Attorney Proprietor/Accredited  Representative  

of 

   M/s. ……………………………………. Solemnly declared that :  

 

1.  I/We are submitting tender for the work  

  …………………………………………………………………… 

  …………………………………………………………………… 

 …………………………………………………………………… 

  against Tender Notice No. ------------------------ dated ---------- 

 

2.  None of the partners of our firm is relative of employee of CMPDI. 

 

3. All information furnished by me / us in respect of fulfillment of eligibility criteria and 

information given in this Bid is complete, correct and true. 

 

4.  All documents / credentials submitted along with this tender are genuine, authentic, true 

and valid. 

 

5.  If, any information or document submitted is found to be false /incorrect at any time, 

Employer may cancel my Bid and action as deemed fit may be taken against me /us including 

termination of the contract, forfeiture of all dues including Earnest Money and blacklisting of 

our firm and all Partners of the firm etc. 

 

6.  I/We have never been banned or delisted by any Govt. or Quasi Govt. Agency or any 

Public Sector Undertaking. 

OR 

I/We have been banned by the organization named “---------------------------------------“for a 

period of ------------------- year/s, effective from ------------------- to ---------------- 

 

 

 

Signature of the Tenderer 

 

Dated----------------- 

 

 

Seal of Notary 
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MANDATE FORM FOR ELECTRONIC FUND TRANSFER/INTERNET BANKING PAYMENT. 

 

To 

HOD (E&M) 

Central Mine Planning and design Institute Limited , 

Regional institute -2, Dhanbad-826005 

Jharkhand 

 

Sub: Authorization for release of payment due from Central Mine Planning & Design Institute Limited, Regional 

Institute-2, Koyla Bhawan Complex,  Koyla Nagar, Dhanbad 826005 through Electronic Fund transfer/Internet 

Banking. 

(SBI-NET) 

Ref: Order No._____________ Date _________ and/or Tender/Enquiry/Letter No. _________ Date 

___________ 

(Please fill in the information in CAPITAL LETTERS, Please TICK wherever it is applicable). 

 

1. Name of the Party : _____________________________________________ 

2. Address of the Party : _____________________________________________ 

    _____________________________________________ 

    City _______________________PIN Code___________ 

    E- Mail Id _____________________________________ 

    Permanent Account Number ______________________________ 

3.  Particulars of Bank 

Bank Name  Branch Name  

Branch Place  Branch City  

PIN Code  Branch Code  

MICR No.    

(9 Digits code number appearing on the MICR Band of the cheque supplied by the Bank. Please attach 

Xerox copy of a cheque of your bank for ensuring accuracy of the bank name, branch name and code 

number) 

RTGS 

CODE 

                      

Account 

Type 

Savings Current Cash Credit 

Account Number(as 

appearing in the Cheque 

Book) 

                

4.  Date from which the mandate should be effective. 

 

I hereby declare that the particulars given above are correct and complete. If any transaction is delayed 

or not effected for reasons of incomplete or incorrect information. I shall not hold Central Mine 

Planning & Design Institute Limited responsible. I also undertake to advise any change in the 

particulars of my account to facilitate updation of records for purpose of credit of amount through SBI 

Net. 

Place: 

Date: 

Signature of the party/Authorized Signatory. 

Certified that the particulars furnished above are correct as per our records. 

Banker’s Stamp : 

Date  : 

 

(Signature of the Authorized official from the Banks) 
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PROFORMA  FOR  EXECUTION  OF  AGREEMENT 

 

AGREEMENT NO.___________ DT._____________ 

 

This Agreement is made on this _________day of ________ 20….. between the Central Mine 

Planning and Design Institute Limited, a Company Registered under the Indian Companies Act, 

1956 having its Registered Office at Koyla Bhawan Complex, Koyla Nagar, dhanbad (hereinafter 

called the Company which expression shall, unless repugnant to the subject or context, include 

its successors and assignees) of the one part and (Name of the contractor) carrying on business as 

a (Partnership / proprietorship / Ltd. Co. etc.) firm under the name and style 

_____________________________________________ (hereinafter called the "said Contractor" 

which expression shall, unless the context requires otherwise include them and their respective 

heirs, executers, administrators and legal representatives) of the other part.   

 

And whereas the Company invited tender for the work 

__________________________________________against Tender Notice No. 

_______________________________. 

 

And whereas the said contractor / firm submitted tender for the said work and deposited a sum 

of Rs. __________ as Earnest Money and whereas the tender of the said contract has been 

accepted by the company for execution of the said works.   

 

NOW THIS AGREEMENT WITNESS AND IT IS HEREBY AGREED AS  FOLLOWS :- 

 

1)  In this agreement words and expressions shall have the same meaning as are respectively 

assigned to them in the tender papers hereinafter referred to. 

 

2)  The following documents which are annexure to this agreement should be deemed to 

form and be read and construed as part of this agreement viz. 

 

i) Annexure-A Tender Notice (Page ..... to ......) 

 

ii) Schedule-A General terms & conditions. Special conditions and General technical 

    specifications (page ........ to .......) 

 

iii) Schedule-B The probable Quantities and Amount (Page ..... to ......) 

 

iv) Schedule-C Negotiation letters – 

 

iv) Schedule-D Letter of Acceptance / Work Order (Page ...... to ........) 

 

 

3)   In consideration for the payment of the sum of Rs. ............... (W/O value; both in words 

and figures) or such other sum as may be arrived at under the clause of the specification 

relating to Payment by item's measurements at unit prices by the Company, the said 

Contractor shall, subject to the terms & conditions contained herein execute and 

complete the work as described and to the extent of probable quantities as indicated in 

Schedule B with such variations by way of alteration, addition to or reduction from the 

said works. 
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4)  The company has converted a sum of Rs............................................only, from the amount 

of Rs...................................................deposited by the said contractor as Earnest Money, 

into ''Initial Security Deposit'' of 1% of the awarded work value. The excess / balance 

amount of earnest money shall be adjusted in the RA Bills(s). 

 

5)  The said contractor hereby covenants with the company that the Company shall retain a 

sum of Rs....................................................or such sum as may be arrived at based on the 

executed value of the work, as security deposit for the fulfillment of the contract to the 

satisfaction of the Company. 

 

 

IN WITNESS WHEREOF THE parties herein have set their hands and seals the date and year 

above written : 

 

1. Partner      Signature 

 

 

2. Partner      Signature 

 

 

On behalf of M/s................................................. 

The Contractor, as one of the constituted attorney, 

 

In the presence of – 

 

 

1. Name :     Signature 

 

 Address : 

 

 Occupation : 

 

Signed by Sri ................................... on behalf of  Signature 

(name of Company) in presence of  : 

 

 1. Name :     Signature 

 

 2. Address :     
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BANK GUARANTEE PROFORMA FOR  

EARNEST MONEY DEPOSIT/BID SECURITY 

(TO BE STAMPED IN ACCORDANCE WITH STAMP ACT) 
 

(TO BE ISSUED BY ANY NATIONALISED/ SCHEDULED BANK 
 AUTHORISED BY RBI TO ISSUE A  BANK GUARANTEE) 

To : 

Central Mine Planning & Design Institute Limited, 

RI-II, Koyla Bhawan Complex,  

Koyla Nagar, Dhanbad 826005 (Jharkhand)  

WHEREAS __________________ [name and address of Bidder] (hereinafter called “the Bidder”) shall be submitting 

its Bid dated _________ [date of the Bid] for the work.  __________  [name of the work] (hereinafter called “the 

Bid”).  

 

KNOW ALL MEN by these present that we, _____________ [name of the bank] of __________ [name of the 
country] __________________ having our registered office at . . . . . . . . . . [address of the bank] (hereinafter called 

“the bank”), are bound unto the Central Mine Planning & Design Institute Limited, RI-II, Koyla Bhawan Complex, 

Koyla Nagar, Dhanbad 826005 (Jharkhand)  (hereinafter called “the Employer”) for the sum of . . . . . . . . . . . .  

[amount of the Guarantee in words and figures] for which payment well and truly to be made to the said Employer 

the Bank binds itself, his successors and assigns by these presents. 

 

SEALED  with the Common Seal of the said bank this _______ day of ________20__. 

 

THE CONDITION of this obligation are : 

 

   1. If the Bidder withdraws its Bid during the period of  Bid Validity specified by the Employer on the bid form 

; or 

 

 2. If the Bidder withdraws having been notified of the acceptance of its bid  by the Employer during the period of 

Bid Validity : 

 

 (a) Fails or refuses to execute the Contract Agreement when required ; or 

 

 (b) Fails or refuses to furnish the Performance Security (if any) in accordance with the Bid conditions. 

 

We, _____________ [name of the bank] undertake to pay to the Employer up to the above amount upon receipt of 

its first written demand, without the Employer having to substantiate its demand, provided that in its demand the 

Employer will note that the amount claimed by it is due to it owing the occurrence of 1 or both of the 2 (a) or (b) 

specifying the occurred condition or conditions. 

 

This guarantee will remain in full force up to and including the date _____________ and any demand in respect 

thereof should reach the Bank not later than the date of expiry of this guarantee. 

 

For and on behalf of the Bank 

 

Signature   _________________________ 

Name    _________________________ 

Designation   _________________________ 

Common Seal of Bank  _________________________ 
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BANK GUARANTEE PROFORMA FOR PERFORMANCE SECURITY/GUARANTEE 

(TO BE STAMPED IN ACCORDANCE WITH STAMP ACT) 
 

(TO BE ISSUED BY ANY NATIONALISED/ SCHEDULEDBANK 
 AUTHORISED BY RBI TO ISSUE A  BANK GUARANTEE) 

 

To: 

 

Central Mine Planning & Design Institute Limited, 

RI-II, Koyla Bhawan Complex,  

Koyla Nagar, Dhanbad 826005 (Jharkhand)  

 

In consideration of the Central Mine Planning & Design Institute Limited, RI-II, Koyla Bhawan 

Complex, Koyla Nagar, Dhanbad 826005 (Jharkhand) (hereinafter called to as the “Employer” which 

expression shall unless repugnant to the context or meaning thereof, include all successors, 

administrators and assigns) having awarded to _______________ [Name & Address of the Contractor] 
(hereinafter called to as “Contractor” which expression shall unless repugnant to the context of meaning 

thereof include its successors, administrators, executors and assigns) the work  ________________ [Name 
of the Work] by issue of Letter of Award No. ________ [Work Order/Letter of Intent No.] and the same 

having been unequivocally accepted by the Contractor resulting into a Contract Agreement dated 

__________ valued at ________________ [value of Work Order] (hereinafter called ‘the Contract’) and 

the Employer having agreed to accept Performance Bank Guarantee of ___ [indicate figure]% of the 

Contract Sum _____________ [amount in figures and words) from a Nationalized/Scheduled Bank for 

due performance of the work executed by the Contractor as per the terms & conditions contained in the 

said Contract. 

 

 

We, ____________________ [name of the Bank], of ________________ [address of the Bank] 
(hereinafter called to as “Bank” which expression shall unless repugnant to the context or meaning 

thereof, include its successors, administrators, executors and assigns) do hereby guarantee and undertake 

to pay the Employer immediately on demand and or, all money payable by the Contractor to the extent 

of  __________________ [amount of guarantee in figures and words ], at any time from _________ to 

_________ without any demur, reservation, recourse, contest or protest and/or without any reference to 

the Contractor. Any such demand made by the Employer on the Bank shall be conclusive and binding 

notwithstanding any difference between the Employer and the Contractor or any dispute pending before 

any Court, Tribunal, Arbitrator or any other authority. We agree that the Guarantee herein contained 

shall be irrecoverable and shall continue to be enforceable as per the terms & conditions contained in the 

said Contract. 

 

 

The Employer shall have the fullest liberty without affecting in any way the liability of the Bank under 

this Guarantee, from time to time, to extend the validity of time of Performance of the Contract by the 

Contractor. The Employer shall have the fullest liberty without affecting this Guarantee, to postpone, 

from time to time, the exercise of any powers vested in them or of any right which they might have 

against the Contractor, and to exercise the same at any time in any manner, and either to enforce or to 

forebear or to enforce any covenants contained or implied in the Contract, between the Employer and 

the Contractor or any other course or remedy or security available to the Employer. The Bank shall not 

be released of its obligations under these presents by any exercise by the Employer of its liberty with 

reference to matter aforesaid or any of them or by reason of any other act of forbearance or other acts of 
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omission or commission on the part of the Employer or any other indulgence shown by the Employer or 

by any other matter or thing whatsoever which under law would, but for this provision, have the effect 

of relieving the Bank.  The Bank also agrees that the Employer at its option shall be entitled to enforce 

this Guarantee against the Bank as a Principal Debtor in first instance, without proceeding against the 

Contractor and notwithstanding any security or other Guarantee that the Employer may have in relation 

to the Contractor’s liabilities. 

 

 

Dated this ______________day of _______________ at _________________ 

 

 

For and on behalf of the Bank. 

 

 

Signature   _________________________ 

 

 

Name    _________________________ 

 

 

Designation   _________________________ 

 

 

Common Seal of Bank _________________________ 
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HINDERANCE  REGISTER 

 

 

 

1. Name of Work :   ____________________________________ 

 

2. Contract Agreement No. : ____________________________________ 

 

3. Date of Commencement : ____________________________________ 

 

4. Stipulated Date of Completion :  _______________________________ 

 

 5. Extended Date of Completion, if applicable : _________________________ 

 

 

 

Sl.  

No. 

Nature of 

Hindranc

e 

Activity of 

Work 

affected 

Effect of 

Hindrance on 

employment of 

labour and T&P 

etc 

Date of 

notification of 

hindrance by 

contractor 

Signature of 

contractor's 

representativ

e 

Date of 

removal of 

hindrance 

Sign of 

client 

Engineer 

Period 

of 

Hindra

nce 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 
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SPECIAL TERMS AND CONDITIONS 

 

(A) SCOPE OF WORK 

1.) Supply, installation, testing and commissioning of minimum 30 kW roof-top solar power 

plant along with all accessories. 

2.) The Solar Power plant must be micro grid type i.e.  Regarding the generated power 

consumption, priority needs to be given for internal consumption first and thereafter any 

excess power can be exported to grid. 

3.) Optimal use of the available roof-top area for maximum power generation per sq.mt. of 

the roof-top area. 

4.) Calculate and justify the inclination angle of the solar PV modules for maximum average 

power generation. 

5.) Detailed calculation showing the amount of solar insolation (both from Direct and 

Diffused radiation) available at various instant of the day.  

6.) Array sizing must be done in consultation with the CMPDI officials. 

7.) Proper and judicial use of DC and AC cable. The cables must be properly laid so that 

proper and efficient monitoring of the solar power plant can be carried out. 

8.) Supply, installation and commissioning of an efficient, user friendly and informative 

Data Acquisition System as per the requirement of system. 

9.) Supply, installation and commissioning of all the protective devices including lightning 

arrestors. 

10.)  Construction of sufficient numbers of earth pits as per concerned IE rules (bentonite 

clay filling material) having all the characteristics for proper earth protection and 

lightning protection. 

11.)  Any statutory requirement shall be made by bidders.  

12.) Termination of solar generated power to the existing utility power with provisioning of 

net metering and required protection and isloation shall be done by bidder. 

13.)  Transportation and lifting of all the materials to the site shall be responsibility of 

bidders. 

14.)  Safety and Security of materials and workforce shall be responsibility of bidders. 

15.) Supply, installation and commissioning of the array structure for PV module mounting, 

keeping in view the maximum load bearing capacity of the said roof.  

16.) Any structural or civil work required for installation of other components of system 

like Inverters, isolation transformer, junction box etc. are also included in this scope.  

17.) Calculate and justify the mounting points of the array structure. 

18.)  Mounting points must be such that it must cause minimum or no damage to the roof. 

19.) Roof treatment must be done by the bidder to ensure that no seepage occurs from the 

roof due to the installation of roof-top solar PV plant. 

20.) Necessary PCC and RCC work for mounting structure. 

21.) Providing maintenance facilities like ladders, water supply at strategic points for 

cleaning purpose. 
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22.) Any damage to the roof or any part of the building during installation or transportation 

of materials of rooftop solar power plant system shall be rectified and repaired by the 

bidders at their own cost. 

23.) The structure should be able to withstand the maximum wind speed of that area. 

24.) Consumption of electricity during execution of work shall be charged on the bidder, 

according to the preexisting arrangement of CMPDI with BCCL regarding electricity 

tariff and rate. 

25.) Any other works required for the successful completion of the work. 

 

(B) SCOPE OF WORK FOR EMPLOYER 

1.) Space for storage of material during execution of work may be provided by the employer, 

if possible. 

2.) However, the employer will not be responsible for any damage, theft or loss to the 

materials from the storage location provided by employer.  

3.) The safety and security of the materials shall be the sole responsibility of the bidders. 

4.) One point of water source shall be provided one floor below the work site.  

5.) One point of Power Source shall be provided. 

 

(C) SYSTEM DESCRIPTION 

 

LOCATION OF THE PROJECT SITE 

The Regional Institute –II is located in Dhanbad, Jharkhand. The latitude and longitude  

of the place are 23.8  ͦ N and 86.5O E respectively. The closeness of the place from the 

tropic of cancer makes solar power option feasible for the place.  

 

i) Typical climate data for Dhanbad is given as below: 

Climate data for Dhanbad 

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Year 

Average high °C 

(°F) 

25 

(77) 

28 

(82) 

33 

(91) 

38 

(100) 

39 

(102) 

35 

(95) 

31 

(88) 

31 

(88) 

31 

(88) 

31 

(88) 

28 

(82) 

25 

(77) 

31.3 

(88.2) 

Average low °C 

(°F) 

11 

(52) 

14 

(57) 

18 

(64) 

23 

(73) 

25 

(77) 

25 

(77) 

24 

(75) 

24 

(75) 

23 

(73) 

20 

(68) 

16 

(61) 

11 

(52) 

19.5 

(67) 

Average 

precipitation mm 

(inches) 

17 

(0.67) 

18 

(0.71) 

18 

(0.71) 

22 

(0.87) 

49 

(1.93) 

192 

(7.56) 

342 

(13.46) 

311 

(12.24) 

282 

(11.1) 

105 

(4.13) 

7 

(0.28) 

5 

(0.2) 

1,368 

(53.86) 

ii) Parameters for Sizing and Pointing of Solar Panels:  

 

Monthly Averaged Insolation Incident On A Horizontal Surface (kWh/m2/day) 

Lat 23.8  

Lon 86.5 
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Annual 

Average 

22-year Average  4.32 5.05 5.66 6.13 6.14 4.87 4.26 4.13 4.12 4.49 4.30 4.11 4.79 

https://en.wikipedia.org/wiki/Precipitation
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Minimum And Maximum Difference From Monthly Averaged Insolation (%) 

Lat 23.8  

Lon 86.5 
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Minimum  -18 -13 -12 -9 -9 -21 -16 -15 -14 -22 -12 -20 

Maximum  10 9 10 9 5 13 9 16 16 10 10 9 

 

Monthly Averaged Insolation Clearness Index (0 to 1.0) 

Lat 23.8  

Lon 86.5 
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Annual 

Average 

22-year 

Average K  
0.61 0.62 0.59 0.58 0.55 0.43 0.38 0.38 0.42 0.52 0.59 0.62 0.52 

Minimum K  0.50 0.53 0.52 0.52 0.50 0.34 0.32 0.33 0.36 0.40 0.52 0.49 0.44 

Maximum K  0.67 0.67 0.65 0.63 0.58 0.49 0.41 0.45 0.48 0.58 0.65 0.67 0.58 

 

Other required variables 

 

Variable I II III IV V VI VII VIII IX X XI XII 

Temperature, °C 17.79 21.35 26.22 28.69 28.40 28.52 27.73 27.49 26.58 24.59 21.82 18.80 

Wind speed, m/s 2.12 2.57 2.59 3.31 3.67 3.60 3.05 2.62 2.44 1.93 1.93 2.00 

Precipitation, mm 12 19 18 22 46 210 324 309 240 89 6 4 

Wet days, d 1.1 1.5 1.6 2.2 3.9 10.7 15.7 14.8 10.5 3.7 0.6 0.5 

 

i) Sunrise, sunset, dawn and dusk times, table 

Date Sunrise Sunset Length Change Dawn Dusk Length Change 

Today 05:24 18:08 12:44   05:01 18:31 13:30   

+1 day 05:24 18:07 12:43 00:01 shorter 05:01 18:30 13:29 00:01 shorter 

+1 week 05:27 18:01 12:34 00:10 shorter 05:04 18:24 13:20 00:10 shorter 

+2 weeks 05:29 17:54 12:25 00:19 shorter 05:06 18:17 13:11 00:19 shorter 

+1 month 05:34 17:37 12:03 00:41 shorter 05:12 18:00 12:48 00:42 shorter 

+2 months 05:47 17:10 11:23 01:21 shorter 05:24 17:33 12:09 01:21 shorter 

+3 months 06:05 16:57 10:52 01:52 shorter 05:41 17:21 11:40 01:50 shorter 

+6 months 06:11 17:45 11:34 01:10 shorter 05:48 18:08 12:20 01:10 shorter 
 

 

` 

 

ii) The Sun Path diagram for Dhanbad is shown below:  
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EXISTING SYSTEM 

 

The RI-II office is a multi storeyed building of 6 floors, with a central bus riser having opening 

at every floor. The central bus riser is fed through 630 A MCCB, receiving power from BCCL 

Substation via double circuit of e 3 ½ core, 150 sqmm cables. Every floor has a separate MCCB 

and bus bar arrangement for distribution of power at that floor. There is also a contactor along 

with the MCCB at every floor to switch between utility power and DG power in case of Load 

shedding. The office building consists of typical lighting loads, fan loads, coolers, air-

conditioners and also some sophisticated equipment in the Laboratories. There is also a separate 

UPS system to cater to Computers and other necessary loads. 

 

(D) TECHNICAL SPECIFICATION 
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A Grid Tied Solar Rooftop Photo Voltaic (SPV) power plant consists of SPV array, Module 

Mounting Structure, Power Conditioning Unit (PCU) consisting of Maximum Power Point 

Tracker (MPPT), Inverter, and Controls & Protections, interconnect cables and switches. PV 

Array shall be mounted on a suitable structure. Grid tied SPV system shall be without battery 

and should be designed with necessary features to supplement the grid power during day time. 

Components and parts used in the SPV power plants including the PV modules, metallic 

structures, cables, junction box, switches, PCUs etc., should conform to the BIS or IEC or 

international specifications, wherever such specifications are available and applicable. The 

system and its components shall necessarily conform to specifications or guidelines as published 

by MNRE for ensuring quality of equipment, given in Section (E) at the end of the chapter. 

 

Solar PV system shall consist of following equipment/components. 

 

 Solar PV modules consisting of required number of crystalline PV modules. 

 Grid interactive Power Conditioning Unit with Remote Monitoring System. 

 Mounting structures 

 Junction Boxes. 

 Earthing and lightening protections 

 IR/UV protected PVC Cables, pipes and accessories. 

 Isolation transformer 

 

   2.0. SOLAR PHOTOVOLTAIC MODULES: 

 

I. The PV modules used should be made in India. 

II. The PV modules used must qualify to the latest edition of IEC PV module qualification 

test or equivalent BIS standards Crystalline Silicon Solar Cell Modules IEC 

61215/IS14286. In addition, the modules must conform to IEC 61730 Part-1- 

requirements for construction & Part 2 – requirements for testing, for safety qualification 

or equivalent IS. 

III. For the PV modules to be used in a highly corrosive atmosphere throughout their 

lifetime, they must qualify to IEC 61701/IS 61701. 

IV. The total solar PV array capacity should not be less than allocated capacity kWp i.e. 30 

kWp   and should comprise of solar crystalline modules of minimum 260 Wp. Module 

capacity less than minimum 260 Wp will not be accepted. 

V. Protective devices against surges at the PV module shall be provided. Low voltage drop 

bypass diodes shall be provided. 

VI. PV modules must be tested and approved by one of the IEC authorized test centers. 

VII. The module frame shall be made of corrosion resistant materials, preferably having 

anodized aluminum. 

VIII. The bidder shall carefully design & accommodate requisite numbers of the modules to 

achieve the rated power as per drawing. 

IX. Other general requirement for the PV modules shall be as follows:- 
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Sl.No. Electrical parameters at standard test 

condition 

Required value 

1 Nominal power output (W) Minimum 260 

2 Module Efficiency Greater than or equal to 15.5 % 

3 Voltage at P max V(Mpp) (V) 30.5 (tolerance 2 %) 

4 Current at P max I(Mpp) (A) 8.45 (tolerance 2 %) 

5 Open Circuit Voltage Voc (V) 37.5 (tolerance 2 %) 

6 Short-Circuit current Isc (A) 7.5 (tolerance 2 %) 

7 Fill Factor Not less than 72% 

8 Power output P max (W) at NOCT Greater than 187 

 

X. The peak-power point voltage and the peak-power point current of any supplied module 

and/or any module string (series connected modules) shall not vary by more than 2 (two) 

per cent from the respective arithmetic means for all modules and/or for all module 

strings, as the case may be. 

XI. The module shall be provided with a junction box with either provision of external screw 

terminal connection or sealed type and with arrangement for provision of by-pass diode. 

The box shall have hinged, weather proof lid with captive screws and cable gland entry 

points or may be of sealed type and IP-65 rated. 

XII. The IV curves at STC should be provided by bidder. 

XIII. Modules deployed must use a RF identification tag. The following information must be 

mentioned in the RFID used on each modules (This can be inside or outside the laminate 

but must be able to withstand harsh environmental condition.) 

 

1. Name of the manufacturer of the PV module. 

 

2. Name of the manufacturer of Solar Cells. 

 

3. Month & year of the manufacture (separate for solar cells and modules). 

 

4. Country of origin (separately for solar cells and module). 

 

5. I-V curve for the module Wattage, Im, Vm and FF for the module. 

 

6. Unique Serial No and Model No of the module. 

 

7. Date and year of obtaining IEC PV module qualification certificate. 

 

8. Name of the test lab issuing IEC certificate. 

 

9. Other relevant information on traceability of solar cells and module as per ISO 9001 

and ISO 14001. 

2.1 Module General Characteristics:- 

 

1 Module dimensions (mm) 1670 X 1000 X 40 (maximum) 
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2 Module weight (kgs) Must not exceed 22 

 

2.2 Warranty/Guarantee:- 

 

a)  Material Warranty:- 

 

Material Warranty is defined as: The manufacturer should warrant the Solar Module(s) to be 

free from the defects and/or failures specified below for a period not less than twenty five 

(25) years from the date of sale to the original 

  

i. Defects and/or failures due to Manufacturing. 

ii. Defects and/or failures due to quality of materials. 

iii. Non conformity to specifications due to faulty manufacturing and/or inspection 

processes. If the solar Module(s) fails to conform to this warranty the bidder shall replace 

the module(s). 

 

b) Performance Warranty:- 

 

The predicted electrical degradation of power generated not exceeding 20% of the minimum 

rated power over the 25 year period and not more than 10% after ten years period of the full 

rated original output. 

 

The relevant standards are as follows: 

 

 IEC 61215/IS14286 :  

 

 IEC 61730 : 

 

 IEC 61701/IS 61701: 

 

 ISO 9001 and ISO 14001: 

 

3.0 Array Structure:- 

 

a) Hot dip galvanized MS mounting structures may be used for mounting the                                     

modules/ panels/arrays. Each structure should have angle of inclination as per      the site 

conditions to take maximum insolation. However to accommodate more capacity the angle 

inclination may be reduced until the plant meets the specified performance ratio requirements. 

The array structuring must be done in consultation with CMPDI. 

 

b) The Mounting structure shall be so designed to withstand the speed for the wind zone of the 

location where a PV system is proposed to be installed. It may be ensured that the design has 

been certified by a recognized Lab/ Institution in this regard and submit wind loading 

calculation sheet to CMPDI. Suitable fastening arrangement such as grouting and calming 

should be provided to secure the installation against the specific wind speed. 
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c) The mounting structure steel shall be as per latest IS 2062: 1992 and galvanization of the 

mounting structure shall be in compliance of latest IS 4759. 

 

d) Structural material shall be corrosion resistant and electrolytically compatible with the 

materials used in the module frame, its fasteners, nuts and bolts. Aluminium structures also can 

be used which can withstand the wind speed of respective wind zone. Necessary protection 

towards rusting need to be provided either by coating or anodization. 

 

e) The fasteners used should be made up of stainless steel. The structures shall be designed to 

allow easy replacement of any module. The array structure shall be so designed that it will 

occupy minimum space without sacrificing the output from the SPV panels. 

 

f) Regarding civil structures the bidder need to take care of the load bearing capacity of the roof 

and need to arrange suitable structures based on the quality of roof. 

 

g) The total load of the structure (when installed with PV modules) on the terrace shall  be less 

than 60 kg/m2.Roof treatment must be done to avoid seepage after installation work is over. 

 

The relevant Standards are: 

 

 IS 2062: 1992 : 

 

 IS 4759 : 

4.0. JUNCTION BOXES (JBs):- 

 

a) The junction boxes are to be provided in the PV array for termination of connecting cables. 

The J. Boxes (JBs) shall be made of GRP/FRP/Powder Coated Aluminium /cast aluminium alloy 

with full dust, water & vermin proof arrangement. All wires/cables must be terminated through 

cable lugs. The JBs shall be such that input & output termination can be made through suitable 

cable glands. 

 

b) Copper bus bars/terminal blocks housed in the junction box with suitable termination threads 

shall be Conforming to IP65 standard and IEC 62208 . The Hinged door shall be provided with 

EPDM rubber gasket to prevent water entry and single compression cable glands. There must be 

provision for earthing. It should be placed at feasible height for ease of accessibility. 

 

 

c) Each Junction Box shall have High quality Suitable capacity Metal Oxide Varistors (MOVs) / 

surge arrestors, suitable Reverse Blocking Diodes. The Junction Boxes shall have suitable 

arrangement for monitoring and disconnection for each of the groups. 

 

d) Suitable markings shall be provided on the bus bar for easy identification and the cable 

ferrules must be fitted at the cable termination points for identification. 
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4.1 DC Distribution Board:- 

 

a) DC Distribution panel to receive the DC output from the array field. 

b) DC DPBs shall have dust and vermin proof sheet steel enclosure conforming to IP 65 

protection. The bus bars shall be made of copper of desired size. Suitable capacity MCBs/MCCB 

shall be provided for controlling the DC power output to the PCU along with necessary surge 

arrestors. 

 

4.2 AC Distribution Pannel Board:- 

 

a) AC Distribution Panel Board (ACDB) shall control the AC power from PCU/ inverter, and 

should have necessary surge arrestors. Interconnection from ACDB to mains at LT Bus bar shall 

be provided while in grid tied mode. 

 

b) All switches and the circuit breakers, connectors should conform to IEC 60947, part I, II and 

III/ IS:60947 part I, II and III. 

 

c) The change-over switches, cabling work should be undertaken by the bidder as part of the 

project. 

 

d) All the Panels shall be metal clad, totally enclosed, rigid, floor mounted, air - insulated, 

cubical type suitable for operation on three phase / single phase, 415 / 230 V , 50 Hz. 

 

 

e) The panels shall be designed for minimum expected ambient temperature of 45 degree 

Celsius, 80 percent humidity and dusty weather. 

 

f) All indoor panels will have protection of IP54 or better. All outdoor panels will have 

protection of IP65 or better. 

 

g) Should conform to Indian Electricity Act and rules (till last amendment). 

 

h) All the 415 AC devices/ equipment like bus support insulators, circuit breakers, VTs etc., 

mounted inside the switchgear shall be suitable for continuous operation and satisfactory 

performance under the following supply conditions. 

 

Supply voltage variation- + 10 % 

Supply frequency variation - + 3 Hz. 

 

The relevant Standards are: 

 IS:60947: 

5.0    PCU/ARRAY SIZE RATIO: 

a) The combined wattage of all inverters should not be less than rated capacity of power  plant 

under STC. 
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b) Maximum power point tracker shall be integrated in the PCU/inverter to maximize energy 

drawn from the array.   

 

5.1 PCU/INVERTER 

 

As SPV array produce direct current electricity, it is necessary to convert this direct current into 

alternating current and adjust the voltage levels to match the grid voltage. Conversion shall be 

achieved using an electronic Inverter of suitable capacity and the associated control and 

protection devices. All these components of the system are termed as “Power Conditioning Unit 

(PCU)”. In addition, the PCU shall also house MPPT (Maximum Power Point Tracker), an 

interface between Solar PV array & the Inverter. The power conditioning unit/inverter should 

also be DG set interactive. Inverter output should be compatible with the grid frequency. 

Typical technical features of the inverter shall be as follows: 

 

 

 Switching devices                        :  IGBT 

 Control                                         :  DSP(Digital Signal Processing) 

 Nominal AC output voltage and frequency   :  415 V ,  3 Phase, 50 Hz. 

 Output frequency                                          : 50 Hz. 

 Ambient temperature considered                 : -10 deg. C to 65 deg. C. 

 Humidity                                                       : 95 % non-condensing. 

 Protection of Enclosure                                : IP-54(Min.) for Indoor. 

                                                                                : IP-65(Min.) for outdoor. 

 No-load losses                                              : Less than 1% of rated power. 

 Inverter efficiency (minimum)                       : 95%. 

 THD                                                              : less than 3%. 

 P.F.                                                               : Greater than 0.9. 

 MPP Voltage range (V )                               : 320 to 900. 

 Grid Voltage tolerance                                 : -20% to + 15%. 

 

a) Three phase PCU/ inverter shall be used with power plant system. 

 

b) PCU/inverter shall be capable of complete automatic operation including wake-up, 

synchronization & shutdown. 

 

c) The output of power factor of PCU inverter shall be suitable for all voltage ranges or sink of 

reactive power, inverter should have internal protection arrangement against any sustainable 

fault in feeder line and against lightning on feeder. 

 

d) Built-in meter and data logger to monitor plant performance through external computer shall 

be provided.  
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e) There should also be an external digital display on the PCU/inverter to show adequate 

performance parameters and indicative LED lights showing the present state of operation, 

facilitating easy monitoring on site. 

 

f) The power conditioning units / inverters should comply with applicable IEC/ equivalent BIS 

standard for efficiency measurements and environmental tests as per standard codes IEC 

61683/IS 61683 and IEC 60068- 2(1,2,14,30)./Equivalent BIS Standard. 

 

g) The charge controller/ MPPT units environmental testing should qualify IEC 60068-2(1, 2, 

14, 30)/Equivalent BIS standard. The junction boxes/ enclosures should be IP 65(for outdoor)/ IP 

54 (indoor) and as per IEC 529 specifications. 

 

h) The PCU/ inverters should be tested from the MNRE approved test centres / NABL /BIS /IEC 

accredited testing- calibration laboratories. In case of imported power conditioning units, these 

should be approved by international test houses. 

 

5.2 INTEGRATION OF PV POWER WITH GRID: 

 

The output power from SPV shall be fed to the inverters which converts DC produced by SPV 

array to AC and shall feed into the main electricity grid after synchronization. In case of grid 

failure, or low or high voltage, solar PV system  shall be automatically disconnected from the 

grid. Once the DG set comes into service PV system shall again be synchronized with DG supply 

and load requirement would be met to the extent of availability of power. 4 pole isolation of 

inverter output with respect to the grid/ DG power connection need to be provided. 

 

Relevant Standards are as follows: 

 IEC 61683/IS 61683: 

 

 IEC 60068- 2(1,2,14,30): 

 

 IEC 529: 

 

6.0 DATA ACQUISITION SYSTEM / PLANT MONITORING: 

 

a) Data Acquisition System shall be provided for each of the solar PV plant. 

 

b) Data Logging Provision for plant control and monitoring, time and date stamped system data 

logs for analysis with the high quality, suitable PC. Metering and Instrumentation for display of 

systems parameters and status indication shall be provided. 

 

c). Solar Irradiance: An integrating Pyranometer (Class II or better, along with calibration 

certificate) shall be  provided, with the sensor mounted in the plane of the array and integrated 

with data logging system. 
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d) Temperature: Temperature probes for recording the Solar panel temperature and ambient 

temperature shall be provided complete with readouts integrated with the data logging system. 

 

e) The following parameters shall be accessible via the operating interface display in real time 

separately for solar power plant: 

a. AC Voltage. 

b. AC Output current. 

c. Output Power 

d. Power factor. 

e. DC Input Voltage. 

f. DC Input Current. 

g. Time Active. 

h. Time disabled. 

i. Time Idle. 

j. Power produced 

k. Protective function limits (Viz-AC Over voltage, AC Under voltage,Over frequency, Under 

frequency ground fault, PV starting voltage, PV stopping voltage. 

 

f) All major parameters available on the digital bus and logging facility for energy auditing 

through the internal microprocessor and displayed on the digital front panel at real time) and 

logging facility (the current values, previous values for up to a month and the average values) 

should be made available for energy auditing through the internal microprocessor and should be 

read on the digital front panel. 

 

g) PV array energy production: Digital Energy Meters shall be provided to log the actual value of 

AC/DC voltage, Current & Energy generated by the PV system provided. Energy meter along 

with CT/PT shall be of 0.5 accuracy class. 

 

h) Computerized DC String/Array monitoring and AC output monitoring shall be provided as 

part of the inverter and/or string/array combiner box or separately. 

 

i) String and array DC Voltage, Current and Power, Inverter AC output voltage and current (All 

3 phases and lines), AC power (Active, Reactive and Apparent), Power Factor and AC energy 

(All 3 phases and cumulative) and frequency shall be monitored. 

 

j) The time interval between two sets of data shall not be more than 10 minutes. (A min. of 6 

samples of data shall be recorded per hour). 

 

k) Data Acquisition System shall have real time clock, internal reliable battery backup (2 hours) 

and data storage capacity to record data round the clock for a period of min. 1 year. 

Computerized AC energy monitoring shall be provided in addition to the digital AC energy 

meter. 

 

l) The data shall be recorded in a common work sheet chronologically date wise. 



102 

 

The data file shall be MS Excel compatible. The data shall be represented in both tabular and 

graphical form. 

 

m) All instantaneous data shall be shown on the computer screen. 

 

n) Software shall be provided for USB download and analysis of DC and AC parametric data for 

individual plant. 

 

o) Provision for Internet monitoring and download of data shall be also incorporated. 

 

p) Remote Server and Software for centralized Internet monitoring system shall be also provided 

for download and analysis of cumulative data of all the plants and the data of the solar radiation 

and environment monitoring system. 

 

 

6.1. Solar Radiation and Environment Monitoring System. 

 

a) Computerized solar radiation and environment monitoring system shall be installed on the 

building along with the solar PV power plant. 

 

b) The system shall consist of various sensors, signal conditioning, data acquisition, LCD display 

and remote monitoring. 

 

c) Global and diffuse beam solar radiation in the plane of array (POA) shall be monitored on 

continuous basis. 

 

d) Ambient temperature and relative humidity near PV array, control room temperature, at the 

level of array plane shall be monitored on continuous basis. 

 

e) Solar PV module back surface temperature shall also be monitored on continuous basis. 

 

f) Simultaneous monitoring of DC and AC electrical voltage, current, power, energy and other 

data of the plant for correlation with solar and environment data shall be provided. 

 

g) Solar radiation and environment monitoring system shall have real time clock, internal 

reliable battery backup and data storage capacity to record data round the clock for a period of 

min. 1 year. 

 

h) The data shall be recorded in a common work sheet chronologically date wise. 

The data file should be MS Excel compatible. The data shall be represented in both tabular and 

graphical form. 

 

i) All instantaneous data shall be shown on the computer screen. 

 

j) Historical data shall be available for USB download and analysis. 
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k) Provision for Internet monitoring and download of data shall be incorporated. 

 

l) Remote Monitoring and data acquisition through Remote Monitoring System software at the 

owner /CMPDI location with latest software/hardware configuration and service connectivity 

for online / real time data monitoring/control complete to be supplied and operation and 

maintenance/control to be ensured by the supplier. Provision for interfacing these data on 

CMPDI server and portal in future shall also be made. 

 

7.0 POWER CONSUMPTION: 

 

Regarding the generated power consumption, priority need to be given for internal 

consumption first and thereafter any excess power can be exported to grid through micro-grid 

system.  

 

8.0 PROTECTION 

 

The system should be provided with all necessary protections like Earthing , Lightning and grid 

islanding as follows: 

 

8.1 LIGHTNING PROTECTION: 

 

The SPV power plants shall be provided with lightning & overvoltage protection. The main aim 

in this protection shall be to reduce the over voltage to a tolerable value before it reaches the PV 

or other sub system components. The source of over voltage can be lightning, atmosphere 

disturbances etc. The entire space occupying the SPV array shall be suitably protected against 

Lightning by deploying required number of Lightning Arrestors. Lightning protection should be 

provided as per IEC 62305 standard. The protection against induced high-voltages shall be 

provided by the use of metal oxide varistors (MOVs) and suitable earthing such that induced 

transients find an alternate route to earth. 

 

8.2 SURGE PROTECTION: 

 

Internal surge protection shall consist of three MOV type surge-arrestors connected from +ve 

and –ve terminals to earth (via Y arrangement). 

 

 

8.3 EARTHING PROTECTION: 

 

a) Each array structure of the PV yard should be grounded/ earthed properly as per IS:3043-

1987. In addition the lightning arrester/masts should also be earthed inside the array field. Earth 

Resistance shall be tested in presence of the representative of E&M Department/CMPDI as and 

when required after earthing by calibrated earth tester. PCU, ACDB and DCDB should also be 

earthed properly. 
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b) Earth resistance shall not be more than 5 ohms. It shall be ensured that all the earthing points 

are bonded together to make them at the same potential. 

 

8.4 GRID ISLANDING: 

 

a) In the event of a power failure on the electric grid, it is required that any independent power-

producing inverter attached to the grid turns off in a short period of time. This prevents the DC-

to-AC inverters from continuing to feed power into small sections of the grid, known as 

“islands.” Powered islands present a risk to workers who may expect the area to be unpowered, 

and they may also damage grid-tied equipment. The Rooftop PV system shall be equipped with 

islanding protection. In addition to disconnection from the grid (due to islanding protection) 

disconnection due to under and over voltage conditions shall also be provided. 

 

b) A manual disconnect 4pole isolation switch beside automatic disconnection to grid would 

have to be provided at utility end to isolate the grid connection by the utility personnel to carry 

out any maintenance. This switch shall be locked by the utility personnel. 

Relevant Standards are as follows: 

 IEC 62305: 

 IS:3043-1987: 

 

9.0. CABLES 

 

Cables of appropriate size to be used in the system shall have the following characteristics: 

a) Shall meet IEC 60227/IS 694, IEC 60502/IS1554 standards. 

b) Temp. Range: 0 oC  to + 80  ͦ C. 

c) Voltage rating  : 650V/1100V. 

d) Excellent resistance to heat, cold, water, oil, abrasion, UV radiation. 

e) Flexible. 

f) Sizes of cables between array interconnections, array to junction boxes, junction boxes to 

Inverter etc. shall be so selected to keep the voltage drop (power loss) of the entire solar system 

to the minimum. The cables (as per IS) should be insulated with a special grade PVC compound 

formulated for outdoor use. 

g) Cable Routing/ Marking: All cable/wires are to be routed in a GI cable tray and suitably 

tagged and marked with proper manner by good quality ferule or by other means so that the 

cable easily identified. 

h) The Cable should be so selected that it should be compatible up to the life of the solar PV 

panels i.e. 25years. 

i) The ratings given are approximate. Bidder to indicate size and length as per system design 

requirement. All the cables required for the plant shall be provided by the bidder. Any change 

in cabling sizes if desired by the bidder/approved after citing appropriate reasons. All cable 

schedules/layout drawings shall be approved prior to installation. 

 

j) Multi Strand, cable shall have Annealed high conductivity copper conductor PVC type ‘A’ 

pressure extruded insulation or XLPE insulation. Overall PVC/XLPE insulation shall be provided 

for UV protection armoured cable for underground laying. All cable trays including covers shall 



105 

 

be provided. All cables shall  conform to latest edition of IEC/ equivalent BIS Standards as 

specified below: BoS item / component Standard Description , Standard Number Cables , 

General Test and Measuring Methods, PVC/XLPE insulated cables for working Voltage up to 

and including 1100 V ,UV resistant for outdoor installation as per IS /IEC 69947. 

 

k) The size of each type of DC cable selected shall be based on minimum voltage drop however; 

the maximum drop shall be limited to 1%. 

 

l) The size of each type of AC cable selected shall be based on minimum voltage drop however; 

the maximum drop shall be limited to 2 %. 

 

 

10.0 ISOLATION TRANSFORMER 

An isolation transformer is a transformer used to transfer electrical power from a source of 

alternating current (AC) power to some equipment or device while isolating the powered device 

from the power source, usually for safety reasons. Isolation transformers provide galvanic 

isolation and are used to protect against electric shock, to suppress electrical noise in sensitive 

devices, or to transfer power between two circuits which must not be connected. An isolation 

transformer shall be built with special insulation between primary and secondary, and shall 

withstand a high voltage between windings. 

Isolation transformers shall block transmission of the DC component in signals from one circuit 

to the other, but allow AC components in signals to pass. Transformers that have a ratio of 1:1 

between the primary and secondary windings are often used to protect secondary circuits and 

individuals from electrical shocks. Suitably designed isolation transformers shall block 

interference caused by ground loops. Isolation transformers with electrostatic shields shall be 

used for power supplies for sensitive equipment such as computers, medical devices, or 

laboratory instruments 

 

a) Isolation transformer of minimum 35 kVA shall be installed in between inverter and 

point of termination at utility grid.  

b) Further a manual disconnector of adequate capacity shall also be incorporated along with 

isolation transformer. 

 

(E)  MNRE GUIDELINES FOR QUALITY ASSURANCE 

 

The following are some of the technical measures to ensure quality of equipment used in grid-

connected solar photovoltaic power projects: 

 

1. SPV Modules 

1.1 The SPV modules used in the grid solar power projects must qualify to the latest 

edition of any of the following IEC PV module qualification test or equivalent BIS 

standards 

 Crystalline Silicon Solar Cell Modules : IEC61215 

 Thin film modules    : IEC61646 
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 Concentrator PV modules   : IEC62108 

1.2 In addition, SPV modules must qualify to IEC61730 for safety qualification testing 

at 1000V DC or higher. The modules to be used in a highly corrosive atmosphere 

throughout their lifetime must qualify to IEC61701. 

  

2. Power Conditioner/Inverters 

The power conditioners/Inverters of the SPV power plants conform to the latest edition 

of IEC/equivalent BIS standards as specified below: 

 

Efficiency measurement   : IEC61683 

Environmental Testing   : IEC 60068-2/IEC 62093 

Electromagnetic Compatibility (EMC) : IEC 61000-6-2, IEC 61000-6-4 & other 

relevant parts of IEC 61000  

Electrical Safety : IEC 62103/IEC 62109-1&2 

Protection against Islanding of Grid : IEEE1547/ IEC62116/UL 1741/equivalent 

BIS standard 

 

3. Other Sub-systems/Components: 

 

Other subsystem/components used in the SPV power plants (Cables, connectors, junction 

boxes, surge protection devices, etc.) must also conform to the relevant 

international/national standards for electrical safety besides that for quality required for 

ensuring expected service life and weather resistance. (IEC Standard for DC cables for PV 

systems is under development. It is recommended that in the interim, the cables of 600-

1800 volts DC for outdoor installations should comply with the draft EN50618/TUV 2pfg 

1169/08/07 for service life expectancy of 25 years.) 

 

4. Authorized Test Centres   

 

The PV Modules / Power Conditioners deployed in the power plants must have valid test 

certificates for their qualification as per above specified IEC / BIS standards by one of the 

NABL Accredited Test Centers in India. In case of module types like Thin film and CPV / 

equipment for which such test facilities may not exist in India at present, test certificates 

from reputed ILAC Member Labs abroad will be acceptable. 

 

5. Warranty 

 

PV modules used in Grid Solar Power Plants must be warranted for output wattage, 

which should not be less than 90% at the end of 10 years and 80% at the end of 25 years. 

 

6. Identification and Traceability 

 

Each PV module used in any solar power project must use a RF identification tag. The 

following information must be mentioned in the RFID used on each module. (This can 
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be inside or outside the laminate, but must be able to withstand harsh environmental 

conditions.) 

 

i) Name of the Manufacturer of the PV module 

ii) Name of the manufacturer of the Solar Cells 

iii) Month and year of the Manufacture (separately for solar cells and module) 

iv) Country of origin (separately for solar cells and module) 

v) I-V curve for the module at Standard Test Conditions (1000 w / m2, AM1.5, 250C) 

vi) Wattage, Im, Vm and FF of the module 

vii) Unique serial no. and model no. of the module 

viii) Date and year of obtaining IEC PV module qualification certificate 

ix) Name of the test lab issuing IEC certificate 

x) Other relevant information on traceability of solar cells and module as per ISO 

9000. 

 

Site Owners would be required to maintain accessibility to the list of module IDs along 

with above parametric data for each module. 

 

7. Performance Monitoring 

 

All grid solar PV power plants must install necessary equipment to continuously measure 

solar radiation, ambient temperature, wind speed and other weather parameters and 

simultaneously measure the generation of DC power as well as AC power generated form 

the plant. They will be required to submit this data to SECI and MNRE or any other 

designated agency on line and / or through a report on regular basis every month for the 

entire duration of the PPA. In this regard they shall mandatorily also grant access to 

SECI and MNRE or any other designated agency to the remote monitoring portal of the 

power plants on a 24 X 7 basis. 

 

8. Safe Disposal of Solar PV Modules  

 

The developers will ensure that all solar PV modules from their plant after their ‘end of 

life’ (when they become defective / non-operational / non-repairable) are disposed of in 

accordance with the “e-waste (management and Handling) Rules, 2011” notified by the 

Government and as revised and amended from time to time. 

 

 

 

 

 
 

Bill of Quantities 
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Sl.No. Description Unit Unit 

Price 

Quantity Amount 

1 Supply, Installation, Commissioning and  

Testing of min 30 kWp  grid connected 

rooftop Solar Power Plant comprising of 

minimum 260Wp PV modules mounted on 

a suitable Module Mounting Structure 

(MMS) with minimum two numbers of 

string inverters having minimum capacity 

of 15 kVA, isolation transformer of 

minimum 35 kVA and manual 

disconnector, all the required wiring and 

cabling work with DC and AC junction box 

and connection of solar power to utility 

power, all civil and mechanical works with 

material required for successful completion 

of work, rectification of any damage to roof 

or building or materials during execution of 

work. The system shall comprise of all the 

electrical protection, safety, metering, 

earthing and lightning protection, any 

other work of any nature not mentioned 

but essential for successful completion of 

work etc. The work shall be carried out as 

per the technical specification given in NIT.  

Lot 
  

     1 

 

2. 3 ½ core, 1100V, PVC armored, PVC 

sheathed Al power Cable of 50 sq. mm as 

per technical specification in NIT 

Meters     60  

3. Labour and Lifting Cost LS    

 

 Service Tax will be paid extra as applicable on Labour and Lifting costs for successful Commissioning, 

Installation and Testing of Solar Rooftop Power Plant. 

 

 
 
 
 
 
 

 
 
 
 
 
 

 


