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NIT No.: 05 of 2022-23                                                                    Dated: 10.06.2022 

e-TENDER NOTICE 

 

1. Tenders are invited on-line under single cover system on the website https://coalindiatenders.nic.in from 

the eligible bidders having Digital Signature Certificate (DSC) issued from any agency authorized by 

Controller of Certifying Authority (CCA), Govt. of India and which can be traced up to the chain of 

trust to the Root Certificate of CCA, for the following work: 

 

Name of Work 

Estimated Cost 

(Including GST) 

(In Rs.) 

Earnest Money 

(In Rs.) 

Completion 

period of work 

(In Days) 

Supply, Installation and Commissioning of 

Automatic Continuous Drum Composter 

with Integrated Crusher Capacity: 500 

kg/day at CMPDI HQ, Ranchi 

59, 70,790.00 74,700.00/- 

120 

(One Hundred 

Twenty) 

2. Time Schedule of Tender: 

S No. Particulars Date Time 

a. Tender e-Publication date 

Details available at 

coalindiatenders.gov.in 

b. Document download start date 

c. Document download end date 

d. Bid Submission start date 

e. Bid submission end date 

f. Start date for seeking Clarification on-line 

g. Last date for seeking Clarification on-line 

h. Bid Opening date 

Note: End user portal agreement of CIL is applicable for CMPDI also. Joint Venture and Reverse auction 

are not allowed for this tender. Auto Extension in critical dates may be done as per relevant clause of the 

NIT. 

 In this case/work minimum wages of Chief Labour Commissioner (Central) is applicable. 

 ITC not available in this work.  
 

 

Detailed tender notice & Tender documents including terms and conditions of works shall be available on 

e-tendering portal https://coalindiatenders.nic.in and Tender Notice only shall be available at websites 

www.cmpdi.co.in. & www.eprocure.gov.in  

           Sd/- 

    HoD (TE)  

Copy to : 

1. TS to D(T/ES), CMPDI, Ranchi. 

2. GM(Vigilance), CMPDI Ranchi. 

3. Office Copy. 

https://coalindiatenders.nic.in/
https://coalindiatenders.nic.in/
http://www.cmpdi.co.in/
http://www.eprocure.gov.in/
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NIT No.: 05 of 2022-23                                                             Dated: 10.06.2022 

 

Notice Inviting Tender 

1. Tenders are invited on-line under single cover system on the website 

https://coalindiatenders.nic.in from the eligible bidders having Digital Signature Certificate 

(DSC) issued from any agency authorized by Controller of Certifying Authority (CCA), 

Govt. of India and which can be traced up to the chain of trust to the Root Certificate of 

CCA, for the following work: 

 

Name of Work 

Estimated Cost 

(Including GST) 

(In Rs.) 

Earnest Money 

(In Rs.) 

Completion 

period of work 

(In Days) 

Supply, Installation and Commissioning of 

Automatic Continuous Drum Composter 

with Integrated Crusher Capacity: 500 

kg/day at CMPDI HQ, Ranchi 

59, 70,790.00 74,700.00/- 

120 

(One Hundred 

Twenty) 

 

For site visit of location of work, the prospective bidder(s) may contact   

Tender inviting authority Contact Person(s)/Tender Dealing Officer(s) 

HoD (Civil) 

CMPDIL, Kanke Road, 

Ranchi-834008 

Shri Rakesh, 

 Manager (Civil), CMPDIL HQ, Ranchi 

M-9644594972 

 In this case/work minimum wages of Chief Labour Commissioner (Central) is applicable. 

 ITC not available in this work.  

 

2. Time Schedule of Tender: 

S No Particulars Date Time 

a. Tender e-Publication date 

Date and time as mentioned in 

the website 

b. Document download start date 

c. Document download end date 

d. Bid Submission start date 

e. Bid submission end date 

f. Start date for seeking clarification on-line 

g. Last date for seeking Clarification on-line 

h. Bid Opening date 

Note: The auto extension of submission of bid shall be applicable as per relevant clause 

mentioned in this NIT. 

https://coalindiatenders.nic.in/
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3. Earnest Money Deposit (EMD): 1.25% of Estimated Value.  

The bidder will have to make the payment of EMD through ONLINE mode only. 

In Online mode the bidder can make payment of EMD either through NET-BANKING from 

designated Bank(s) or through NEFT/RTGS from any scheduled Bank(s). 

NET-BANKING: In case of payment through net-banking the money will be immediately 

transferred to CIL/ Subsidiary’s designated Account. 

NEFT/RTGS: In case of payment through NEFT/RTGS from any scheduled bank(s), the 

bidder will have to make payment as per the Challan(s) generated by system on e-

Procurement portal. The payment of EMD through NEFT/RTGS mode should be made well 

ahead of time to ensure that the EMD amount is transferred to CIL/ Subsidiary account 

before submission of bid. 

The Bidder will be allowed to submit his/her/their bid only when the EMD is successfully 

received in CIL/ Subsidiary’s designated account and the information flows from Bank to e-

Procurement system. 

In online payment of EMD, if the payment is made by the bidder within the last date and 

time of bid submission but not received by CIL/ Subsidiary within the specified period due 

to any reason(s) whatsoever then the bid will not be accepted. However, the EMD will be 

refunded back to the bidder. 

4. Pre-bid Meeting (If Applicable): The pre-bid meeting shall be held in the office of HoD 

(TE), Tender Inviting Authority with address on the scheduled date & time, as specified in 

the NIT. The purpose of the pre-bid meeting is to clarify the issues and to answer the 

questions on any matter that may be raised at that stage. Non-attendance at the pre-bid 

meeting will not be a cause for disqualification of bidder and it shall be presumed that the 

bidder does not require any clarification. The management shall not circulate proceedings of 

the pre-bid meeting. 

5. Clarification of Bid:  

The bidder may seek clarification on-line within the specified period. However, the 

management will clarify as far as possible to the relevant queries.  

6. User Portal Agreement:  

The bidders have to accept the on-line user portal agreement which contains the acceptance 

of all the Terms and Conditions of NIT and tender document, undertakings and the e-

Procurement system through https://coalindiatenders.nic.in in order to become an eligible 

bidder. This will be a part of the agreement. 

7. Eligible Bidders:  

The invitation for bid is open to all the bidders including an individual, proprietorship firm, 

partnership firm having Digital Signature Certificate (DSC) issued from any agency 

https://coalindiatenders.nic.in/
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authorized by Controller of Certifying Authority (CCA), Govt. of India and which can be 

traced up to the chain of trust to the Root Certificate of CCA 

Note: Joint Venture shall not be allowed for participation in the bid with estimated cost of   

work put to tender up to Rs. 2.00 (two) crores. 

 

8. Eligibility Criteria: 

A. Work Experience 

The intending tenderer must have in its name experience of having successfully 

completed similar works during last 7 (Seven) years ending last day of month previous to 

the one in which bid applications are invited i.e., e-publication date on procurement 

portal should be any of the following. 

 

i) Three similar completed works each costing not less than the amount equal to 20% of 

the estimated cost put to tender. 

Or 

ii) Two similar completed works each costing not less than the amount equal to 25% of 

the estimated cost put to tender. 

Or 

iii) One similar completed work costing not less than the amount equal to 40% of the 

estimated cost put to tender. 

 

The definition of Similar work shall be as follows: 

 

“Supply and Installation and commissioning of Organic Waste 

Converter/Automatic Continuous Drum Composter of minimum 250 kg per day 

capacity and above”   

 

The intending tenderer must submit documentary evidence in support of above in the 

form of  

(i) certified copy of work order,  

(ii) completion certificate indicating value and period of work, The TDS certificate be    

submitted during clarification, if any. 

 

Note:  

The experience towards overseas jobs, if submitted, should be vetted/endorsed by the 

relevant* embassy/high commission concerned, towards authenticity of document in 

English or translated in English language. 

 

(*Relevant embassy/High Commission means the embassy/High Commission in India of 

the country where the bidder has executed the said work or country of origin of the bidder 

OR the Indian embassy in the country where bidder has executed the work or country of 

origin of the bidder.) 

 

Joint Venture shall be allowed for participation in the bid with estimated cost of 

work above Rs. 2.00 (two) crores. 

 

Experience for those works only shall be considered for evaluation purposes, which 

match eligibility requirement stipulated above, on or before the last day of month 

previous to one in which tender has been invited (publication date of NIT). The 

experience of incomplete/ongoing works as on last date of eligibility period will not be 

considered for evaluation. If the referred work includes construction as well as 
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maintenance after construction, the experience of such work may be considered as 

‘acceptable’ if the construction part is completed as on the last date of ‘eligibility period’, 

even if maintenance work is ongoing, and the certificate issued clearly stipulates the 

same. 

 

Completion of works means completion of works by undertaking entire responsibility 

from Design, Supply, Installation, Construction and Commissioning of the project 

and Operation, comprehensive maintenance of the plant for whole contract period.  
 

In all the above cases, while considering the value of completed works, the full value of 

completed work be considered whether or not the date of commencement is within the 

said seven years period. 

 

Cost of previous completed work(s) shall be given a simple weightage of 5% per year to 

bring them at current price level, while evaluating the qualification requirement of the 

bidder. Such weightage shall be considered after end date of completion. The year can be 

considered as suitable consecutive 365 days till the last day of month previous to one in 

which bid has been invited. Updating will be considered for full or part of the year (total 

no. of days / 365) i.e., considering 365 days in a year, till the last day of month previous 

to one in which bid has been invited. 

 

Data to be furnished by the Bidders: 

i.      Start date & end date of each qualifying experience (similar nature) 

ii. Work order Number /Agreement Number of each experience 

iii. Name & address of Employer/Work Order Issuing authority of each experience 

iv. Percentage (%) share of each experience in case the experience has been earned by 

the bidder as a partner in a joint venture firm/partnership firm. The proportionate 

value of experience in proportion to actual share of bidder in that joint venture firm/ 

partnership firm will be considered against eligibility else it shall be taken as 100%. 

v. Executed Value of work against each experience 

vi. In case the bidder is a JV, work experience as above may be furnished as the work 

experience of the bidder 

 

Scanned copy of documents to be uploaded by bidders (Confirmatory Document): 

For work experience, bidders are required to submit Work Experience Certificate issued 

by the employer against the experience of similar work containing all the information as 

sought on-line. Work order, BOQ and/or TDS may be sought during clarification or along 

with deficient documents 

 

B. Financial Turnover 

Average annual financial turnover during the last 3 (three) years ending 31st March of the 

previous financial year should be at least 30% of the estimated cost put to tender. 

 

(The “Previous Financial Year” shall be computed with respect to the e-Publication date 

of NIT). 

 

If any bidder does not furnish the turnover value for any financial year out of the last 3 

financial years, the turnover for that financial year shall be taken as ‘Zero’ and the 

average annual financial turnover shall be calculated accordingly. 

 

The intending bidders must submit the Financial Turnover certificate (with UDIN No.) 

issued by a Practicing Chartered Accountant having a membership number with Institute 
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of Chartered Accountants of India, containing the information as furnished by bidder 

online. 

 

The foreign partner(s) should submit Financial Turnover certificate based on IFRS 

(International Financial Reporting Standards) accounting standard certified by a local 

practicing public accountant/audit firm duly vetted/endorsed by the relevant *Embassy/ 

High Commission concerned, towards authenticity of document. 

 

(*Relevant embassy/High Commission means the embassy/High Commission in India of 

the country where the bidder has obtained Turnover certificate or country of origin of the 

bidder OR the Indian embassy in the country where the bidder has obtained Turnover 

certificate or country of origin of the bidder.) 

 

Note: 

Financial turnover shall be given a simple weightage of 5% per year to bring them at 

current price level, while evaluating the qualification requirement of the bidder. Such 

weightage shall be considered from the end date of financial year. Updating will be 

considered for full or part of the year (total no. of days / 365) i.e., considering 365 days in 

a year, till the last day of month previous to one in which bid has been invited. 

 

Joint Ventures shall meet the above eligibility requirement, in the following manner: 

The qualifying criteria parameter e.g., financial resources of the individual partners of the 

J.V. will be added together, for the relevant financial year and the total should not be less 

than as spelt out above. 

 

In respect of the above eligibility criteria the bidders are required to furnish the following 

information on-line: 

i) Annual turnover of each of the last 3 (three) years ending 31st March of the 

previous financial year.  

ii) Name of the Chartered Accountant issuing the Profit and Loss A/c or the Turnover 

certificate. 

iii) Membership Number of the Chartered Accountant. 

iv) Date of certificate issued by Chartered Accountant. 

 

Note:  

a. Confirmation regarding possessing of Financial Turnover issued by a Practicing 

Chartered Accountant in the form of Yes / No. 

 

Scanned copy of documents to be uploaded by bidder(s) in bidder space (Other Important 

Document) 

 

C. Working Capital 

Evidence of possessing adequate working capital (at least 20% of the “Annualized value 

or Estimated value whichever is less” of this work) i.e., inclusive of access to lines of 

credit and availability of other financial resources to meet the requirement. The bidder 

should possess the working capital within three months prior to the date of opening of 

tender. 

 

The participating share of JV members shall be as below: 

1) Lead member shall have at least 50% participating share in JV. 

2) Other member(s) shall have at least 20% participating share in JV. 
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In case of JV, the requirement of Working Capital under this clause shall be met as per 

the following proportion: 

a) The lead member shall have to possess at least 50% share in the required Working 

Capital in order to qualify in this tender. 

b) All other members shall have to possess at least 25% share in the required Working 

Capital, in order to qualify in this tender. 

 

Data to be furnished by Bidder on-line: 

i. Amount of available working capital inclusive of access to lines of credit and 

availability of other financial resources 

ii. Date on which the bidder possesses the required working capital 

iii. Name of the Chartered Accountant (CA) 

iv. Membership Number of CA who certifies the bidder's working capital on a particular 

date. 

v. Date of Issue of Certificate 

vi. In case the bidder is a Joint Venture, the working capital of the individual partners of 

the JV will be added together for each financial year and is to be furnished as the 

turnover of the bidder for that particular financial year. 

 

If a Bidder participates as a Joint Venture (JV) the benefits as per Public 

Procurement Policy for MSEs Order-2012 shall not be applicable for them. 

 

Scanned copy of documents to be uploaded by bidders (CONFIRMATORY 

DOCUMENT): Certificate of Working Capital issued by a Practicing Chartered 

Accountant having a member- ship number with Institute of Chartered Accountants of 

India (with UDIN) containing the information as furnished by bidder online. 

 

D. Permanent Account Number (PAN): The bidder should possess valid Permanent 

Account Number (PAN) issued by Income Tax department, Govt. of India. 

 

In respect of the above eligibility criteria the bidders are required to furnish the following 

information on-line: 

 

Confirmation regarding possessing of Permanent Account Number (PAN) issued by 

Income Tax department, Govt. of India in the form of Yes / No. 

 

Scanned copy of documents to be uploaded by bidder(s) in bidder space (Other Important 

Document: PAN CARD of the bidder 

 

 

E. Goods and Services Tax (Not Applicable for Exempted Services) 

The bidder should be either GST Registered Bidder under regular scheme 

OR 

GST Registered Bidder under composition scheme 

OR 

GST unregistered Bidder 

In respect of the above eligibility criteria the bidder is required to furnish the following 

information online: 

Confirmation in the form of Yes/No regarding possessing of required document as 

enlisted in NIT with respect to GST status of the bidder. 
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Note:  

 

Scanned copy of documents to be uploaded by bidder(s) in bidder space (Other 

Important Document). 

 

F. Purchase Preference under ‘Make in India’ Policy for “Local supplier” 

Preference to Make in India (as applicable) vide Order No. P-45021/2/2017-PP (BE-II) 

dated 16.09.2020, issued by Govt. of India as amended from time to time shall be 

applicable.  

  

In terms of the above said policy, purchase preference shall be given to Class-I local 

supplier.  

  

In terms with the above said policy, Class-I local suppliers and Class-II local suppliers 

shall be eligible to bid.  

  

The definitions of Class-I Local Supplier, Class-II local supplier, Non-Local supplier, 

Local Content and Margin of Purchase Preference as per above mentioned Order are as 

follows: -  

  

A. ‘Class-I local supplier’ means a supplier or service provider, whose goods, services or 

works offered for procurement, has local content equal to or more than 50%, as 

defined under said order.  

  

B. ‘Class-II local supplier’ means a supplier or service provider, whose goods, services or 

works offered for procurement, has local content equal to or more than 20% but less 

than 50%, as defined under said order.  

   

C. ‘Non-Local supplier’ means a supplier or service provider, whose goods, services or 

works offered for procurement, has local content less than 20% as defined under said 

order  

  

D. ‘Local Content’ means the amount of value added in India which shall be the total 

value of the item procured (excluding net domestic indirect taxes) minus the value of 

imported content in the item (including all customs duties) as a proportion of the total 

value, in percent.  

  

E. ‘Margin of Purchase Preference’ means the maximum extent to which the price quoted 

by a Class-I local supplier may be above the L1 for the purpose of purchase 

preference. The margin of purchase preference is 20%.  

  

In respect of the above eligibility criteria the bidder is required to furnish the following 

information online: 

 

Confirmation in the form of Yes/No in GTE regarding possessing of required document 

indicating percentage of local content as enlisted in NIT. 

 

Note: - 

I.   If the estimated value of Procurement is less than Rs. 10 crores, all the Bidders at the 

time of bidding shall self-certification indicating the percentage of local content in the 

offered items. 
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II. If the estimated value of procurement is more than Rs. 10 crores, all the Bidders shall 

submit along with its bid a certificate from the statutory auditor or cost auditor of the 

company (in case of companies) or from a practicing cost accountant or practicing 

chartered account (in respect of suppliers other than companies) giving the percentage 

of local content.  

  

Scanned copy of documents in respect as above to be uploaded by bidder(s) in support of 

information / declaration furnished online by the bidder against Eligibility Criteria as 

Confirmatory Document.  

 

G. Legal Status of the bidder: 

Scanned copy of documents to be uploaded by bidders (CONFIRMATORY 

DOCUMENT) 

Any one of the following documents: 

1. Affidavit or any other document to prove proprietorship/ Individual status of the 

bidder. 

2. Partnership deed containing name of partners 

3. Memorandum & Article of Association with certificate of incorporation containing 

name of bidder. 

4. Joint Venture Agreement containing name of partners and lead partner, power of 

attorney to the lead partner and share of each partner. 

 

(The partnership firm / JV is required to submit written consent of all the partners to 

Arbitration clause.) 

 

H. Digital Signature Certificate (DSC): 

If the bidder himself is the DSC holder bidding on-line, then no document is required. 

However, if the DSC holder is bidding online on behalf of the bidder, then the Power of 

Attorney or any sort of legally acceptable document for the authority to bid on behalf of 

the bidder is required. 

 

Scanned copy of documents to be uploaded by bidders (CONFIRMATORY 

DOCUMENT): 

1. If the bidder himself is the DSC holder bidding on-line then no document is required. 

2. However, if the DSC holder is bidding online on behalf of the bidder, then the Power 

of Attorney or any sort of legally acceptable document for the authority to bid on 

behalf of the bidder 

 

The bidders are required to upload relevant document(s), issued by competent/ 

appropriate authorities. 

 

I. Undertaking: 

Scanned copy of documents to be uploaded by bidders (CONFIRMATORY 

DOCUMENT) 

 

A commitment is to be uploaded in the form of UNDERTAKING on Bidder’s letter head 

as per the format given in the annexures. 

 

Undertaking is about the genuineness of information furnished online, authenticity of 

scanned copy of documents uploaded and about other commitments. 

 
9. Submission of Bid: 
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a. (i) In order to submit the Bid, the bidders have to get themselves registered online on the 

e-Procurement portal of CIL (https://coalindiatenders.nic.in) with valid Digital 

Signature Certificate (DSC) issued from any agency authorized by Controller of 

Certifying Authority (CCA), Govt. of India and which can be traced up to the chain of 

trust to the Root Certificate of CCA. The online Registration of the Bidders on the portal 

will be free of cost and one time activity only. The registration should be in the name of 

bidder, whereas DSC holder may be either bidder himself or his duly authorized person. 

The bidder is one whose name will appear as bidder in the e-Procurement Portal. 

  (ii) The bidders have to accept unconditionally in GTE (General Technical Evaluation), 

the followings: 

 The undertaking as per format given in Annexures regarding Genuineness of the 

information furnished by him on-line & authenticity of the scanned copy of 

documents uploaded by him on-line in support of his eligibility criteria,, declaration 

w.r.t Make in India order dated 16.09.2020, and Certificate regarding compliance to 

order no.F.No.6/18/2019-PPD dt 23/7/2020 of Ministry of Finance, Dept of 

Expenditure, Public Procurement Division with respect to restrictions on 

procurement of goods, services or works from a bidder of a country which shares a 

land border with India and on sub-contracting to contractors from such countries, 

Consent to Arbitration. 

 Letter of Bid 

 Integrity Pact as per format given in Annexures (if applicable). 

 Compliance to Annexure XII regarding Competent Authority and procedure for 

Registration with Competent Authority in case of bidder from a country which shares 

a land border with India and Annexure XIII regarding exclusion from restrictions 

under rule 144(xi) of the General Financial Rules (GFRs) 2017. 

 the online user portal agreement which contains the acceptance of all the Terms and 

Conditions of NIT including General and Special Terms & Conditions, Integrity Pact 

and other conditions, if any, along with on-line undertaking in support of the 

authenticity of the declarations regarding the facts, figures, information and 

documents furnished by the Bidder on-line in order to become an eligible bidder.  

No conditional bid shall be allowed/accepted. 

b. Confirmatory Documents:  

The Bidders are required to upload following Other Important Documents (OID) in 

the Bidder space and no recycling will be done for these documents i.e., no further 

clarification will be sought from bidder:  

 

Sl. 

No. 

Eligibility 

Criteria 

Scanned copy of documents to be uploaded by bidder(s) 

in support of information/declaration furnished online by 

the bidder against eligibility criteria in other important 

documents (OID) in the bidder’s space 

1 2 3 

1 

Financial 

Turnover  

(Ref. Clause 

No.8(B) of NIT) 

Financial Turnover certificate having a Unique Document 

Identification Number (UDIN) with Institute of Chartered 

Accountants of India for last 3 (three) financial years issued 

by a Practicing Chartered Accountant having a membership 

number with Institute of Chartered Accountants of India. 

https://coalindiatenders.nic.in/
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Sl. 

No. 

Eligibility 

Criteria 

Scanned copy of documents to be uploaded by bidder(s) 

in support of information/declaration furnished online by 

the bidder against eligibility criteria in other important 

documents (OID) in the bidder’s space 

  

2 

Permanent 

Account Number  

(Ref. Clause 

No.8(D) of NIT) 

PAN card issued by Income Tax department, Govt. of 

India. 

 

3 

Goods and 

Services Tax 

(GST) Status of 

Bidder  

(Not Applicable 

for Exempted 

Services)  

(Ref. Clause 

No.8(E) of NIT 

and BOQ) 

The following documents depending upon the status w.r.t 

GST as declared by Bidder in the BOQ sheet: 

a) Status: GST Registered Bidder under regular scheme 

     Document: GST Registration Certificate (i.e., GST 

identification Number) issued by appropriate authority of 

India. 

b) Status: GST Registered Bidder under composition scheme 

Document: GST Registration Certificate (i.e., GST 

identification Number) issued by appropriate authority of 

India. 

c) Status: GST unregistered bidder: 

Document: A Certificate from a practicing Chartered 

Accountant having membership number with Institute of 

Chartered Accountants of India certifying that the bidder 

is GST unregistered bidder in compliance with the 

relevant GST rules of. India. 

 

4 
Legal Status of the 

Bidder 

Document(s) covered under any one of the following 

sub-head(s): 

1. Affidavit or any other document to prove 

proprietorship/Individual status of the bidder. 

2. Partnership deed containing name of partners. 

3. Memorandum & Article of Association with 

certificate of incorporation containing name of 

bidder. 

 

Note: Only one file in .pdf format can be uploaded. Any additional/ other relevant 

documents to support the information/declaration furnished by bidder online against 

eligibility criteria may also be attached by the bidder in the same file to be uploaded 

against respective eligibility criteria.  
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All the confirmatory documents as enlisted in the NIT in support of online information 

submitted by the bidder are to be uploaded in Cover-I by the bidder while submitting 

his/her/their bid. 

 

Sl. 

No. 

Eligibility 

Criteria 

Scanned copy of documents to be uploaded by bidder(s) 

in support of information/declaration furnished online by 

the bidder against eligibility criteria 

(CONFIRMATORY DOCUMENTS) 

1 2 3 

     1 

Work Experience 

(Ref. Clause 

No.8(A) of NIT) 

Satisfactory Work Completion Certificate issued by the 

employer against the experience of similar work 

containing all the information furnished by bidder on-line. 

In case of Sub-contractor suitable document as per 

provision of eligibility, if applicable. 

Work order, BOQ and/or TDS may be sought during 

clarification or along with deficient documents 

 

2 

Working Capital 

(Ref. Clause 

No.8(C) of NIT) 

Certificate of Working Capital with UDIN issued by a 

Practicing Chartered Accountant having a membership 

number with Institute of Chartered Accountants of India 

containing the information as furnished by bidder online. 

 

3 

Local Supplier 

Status of the 

Bidder 

(Ref. Clause 

No.8(F) of NIT) 

I. If the estimated value of Procurement is less than Rs. 10 

crores, all the Bidders at the time of bidding shall self-

certification indicating the percentage of local content in 

the offered items. 

  

 

4 
Digital Signature 

Certificate (DSC) 

If the bidder himself is the DSC holder bidding on-line then 

no document is required. 

However, if the DSC holder is bidding online on behalf of 

the bidder, then the Power of Attorney or any sort of legally 

acceptable document for the authority to bid on behalf of the 

bidder. 

5 Undertaking 

Undertaking as per format given in Annexures to be 

submitted by Bidder/s on his/her/their Letter Head 

regarding:   

a. Genuineness of the information furnished by him on-line 

and authenticity of the scanned copy of documents 

uploaded by him on-line in support of his eligibility. 

b. Local Supplier status: self-certification indicating the 

percentage of local content in the offered items (As per 

Clause No.8(F) of NIT).  

Note: Only Class-I local suppliers and Class-II local 
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Sl. 

No. 

Eligibility 

Criteria 

Scanned copy of documents to be uploaded by bidder(s) 

in support of information/declaration furnished online by 

the bidder against eligibility criteria 

(CONFIRMATORY DOCUMENTS) 

suppliers shall be eligible to bid. Non-local supplier is 

not eligible to bid. 

c. Performa for certificate regarding Restrictions under Rule 

144 (xi) of the GFRs. 

6 Letter of Bid 
Letter of Bid by Bidder/s on his/her/their Letter Head as per 

the format given in the Annexures 

Note: Only one file in .pdf format can be uploaded. Any additional/ other relevant 

documents to support the information/declaration furnished by bidder online against 

eligibility criteria may also be attached by the bidder in the same file to be uploaded 

against respective eligibility criteria.  

c. Letter of Bid (LoB): The format of Letter of Bid (as given in the NIT) will be 

downloaded by the bidder and will be printed on Bidder’s letter head and the scanned 

copy of the same will be uploaded during bid submission in Cover-I. This will be the 

covering letter of the bidder for his submitted bid. The content of the “Letter of Bid” 

uploaded by the bidder must be the same as per the format downloaded from website and 

it should not contain any other information, which contradicts the content and spirit of the 

original format of LoB. 

The Letter of bid will be digitally signed by DSC holder submitting bid online and it does 

not require any physical signature. However, if the Letter of Bid (LoB) bears the physical 

signature in addition to the digital signature of DSC holder, it will be accepted without 

questioning the identity of person signing the Letter of Bid. 

If there is any change in the contents of Letter of Bid uploaded by bidder as compared to 

the format of Letter of Bid uploaded by the department with NIT document, then the LoB 

shall be requested under the head confirmatory documents and subsequently accepted or 

rejected as applicable. However, inclusion of any additional redundant information by the 

Bidder in the submitted Letter of Bid (LOB), which does not contradict the content and 

spirit of original format of LOB uploaded by department will not be a cause of rejection 

of his/her bid. 

d. Price bid: The Price bid containing the Bill of Quantity will be in Excel format and will 

be downloaded by the bidder and bidder will quote the rates for all items on this Excel 

file. Prior to quoting the rates in the BOQ file, the bidder will select the appropriate status 

from the following drop-down list given in the BOQ: - 

I. Status: GST Registered Bidder under regular scheme 

II. Status: GST Registered Bidder under composition scheme 

III. Status: GST unregistered bidder 

The rates quoted by the bidder will be excluding GST and GST component (to be paid by 

CIL / Subsidiary and/or the bidder) will appear as a separate entity. The component of 

GST will be taken by the system based on the status of bidder selected by the bidder 

during bid submission and with the pre-defined business logic given in the BOQ file by 

the department (In case of JV, the bidder shall choose as “Registered Bidder” only in 

the BoQ). This file will be digitally signed and uploaded by the bidder after ascertaining 

the correctness of facts and figures. 
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Thereafter, the bidder will upload the same Excel file during bid submission in cover-Il. 

The Price-bid (excluding GST) will be in Item Rate or Percentage Rate or Mixed Rate 

[combination of Item Rate and Percentage Rate] BOQ format and the bidder will have to 

quote for all the tendered items. The Price Bid of the tenderers will have no condition. The 

price bid which is incomplete and not submitted as per instruction given in this document 

is liable for rejection. 

System consideration of Price/Financial Bid for decision of L1 bidder  

The L1 bidder will be decided based on Overall Quoted Value (i.e., cost to the Company). 

The system for decision of L1 bidder will be as per following 02(two) cases: -  

Case – 1: Supply for which INPUT TAX CREDIT (ITC) is not available to the Company.  

For calculation of Overall Bid Value, the GST [CGST, SGST/UTGST, IGST and GST 

(compensation to state tax)] to be paid by the bidder or by CIL/ Subsidiary taken by the 

system will be added to decide the L1 i.e., the ranking of the Bidders will be decided based 

on rates quoted by the bidders plus GST. This value of the bidder will be “the Cost to 

Company”.  

Then share of GST to be deposited by CIL/ Subsidiary, if any, will be deducted from 

overall bid value to arrive at the Contract value. The Price-bids of the tenderers shall have 

no condition. The Price Bid which is incomplete and not submitted as per instruction given 

above is liable for rejection. 

Case – 2: Supply for which INPUT TAX CREDIT (ITC) is available to the Company.  

For calculation of Overall Bid Value, the GST [CGST, SGST/UTGST, IGST and GST 

(compensation to state tax)] to be paid by the Bidder or by CIL/ Subsidiary taken by the 

system will be ignored to decide the L1 i.e., the ranking of the Bidders will be decided 

based on rates quoted by the bidders excluding GST. This value of the bidder will be “the 

cost to Company”.  

Then share of GST to be paid by bidder shall be added with overall bid value to arrive at 

the Contract value. The Price-bids of the tenderers shall have no condition. The Price Bid 

which is incomplete and not submitted as per instruction given above is liable for rejection.  

Note: The bidder should select their GST category as per relevant clause of NIT.  

The Tax Invoice raised by the supplier must be in compliance of relevant GST Acts, rules 

& notifications made thereunder and should bear the GSTIN number for the supply to 

CMPDI Ranchi as given below:  

 

In addition to above, if any other tax/duties are levied over supply of such goods or 

services in future, it shall be paid extra. 

 

E-way Bill: The e-way bill required in connection with supply of goods or services, if any, 

shall be arranged by the supplier. However, the e-way bill will be arranged by CMPDIL if 

the supplier/Vendor is unregistered one or if provisions of the relevant Act and the rules 

made there under specifically states that the e-way bill is required to be issued by recipient 

of goods.) 

 

TDS: The TDS, if applicable, shall be made at applicable rate from the payment made or 

credited to the supplier.  

10. Bid Submission:  

State Unit / HQ City GSTIN 

Jharkhand CMPDIL HQ Ranchi 20AAACC7475N1ZI 
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All bids are to be submitted on-line on the website https://coalindiatenders.nic.in. No bid 

shall be accepted off-line unless otherwise specified. 

11. System Requirement: 

It is the bidder’s responsibility to comply with the system requirement i.e., hardware, 

software and internet connectivity at bidder’s premises to access the e-tender website. 

Under any circumstances, CIL/ Subsidiary shall not be liable to the bidders for any 

direct/indirect loss or damages incurred by them arising out of incorrect use of the e-tender 

system or internet connectivity failures.  

12. Opening of Bid 

a. The Technical bid (Cover-I) will be opened one day after the Bid submission end date 

or next working day whichever is later. Technical bid (Cover-I) will be decrypted and 

opened online by the “Bid Openers” with their Digital Signature Certificates after the 

prescheduled date & time of Tender Opening. 

b. The e-Procurement System will evaluate the technical bids automatically on the basis of 

relevant data provided by bidder through a form in an objective and structured manner 

while submitting bid. If the parameter given by bidder in objective and structured 

manner does not confirm to required eligibility criteria as specified in the tender 

document then the bid will be auto rejected.  

c. All the documents uploaded by bidder(s) including EMD exemption documents (if any) 

and the Evaluation sheets generated by the system online shall be downloaded after 

opening of technical bid (Cover-I). After decryption and opening of technical bid 

(Cover- I) the “technical bid opening summary” will be uploaded on the same day. 

13. Tender Evaluation: 

a. After opening of bid, the documents submitted by L-1 bidder in cover I as enlisted in 

the NIT will be downloaded by the Evaluator and shall be put up to the Tender 

Committee. The tender Committee will examine the uploaded documents against 

information/declarations furnished by the bidder(s) online. If it confirms to all of the 

information/declarations furnished by the bidder online and does not change the 

eligibility status of the bidder then the bidder will be considered for opening of price bid. 

b. In case the Tender Committee finds that there is some deficiency in uploaded documents 

(i.e., with respect to confirmatory documents only. No clarification will be sought 

against Other Important Documents) corresponding to the information furnished online 

or in case corresponding document have not been uploaded by bidder(s) then the same 

will be specified online by Evaluator clearly indicating the omissions/shortcomings in 

the uploaded documents and indicating start date and end date allowing 7 days (7 x 24 

hours) time for online re-submission by bidder(s). The bidder(s) will get this 

information on their personalized dashboard under “Upload confirmatory document” 

link. Additionally, information shall also be sent by system generated email and SMS, 

but it will be the bidder’s responsibility to check the updated status/information on their 

personalized dash board regularly after opening of bid. No separate communication will 

be required in this regard. Non-receipt of e- mail and SMS will not be accepted as a 

reason of non-submission of documents within prescribed time. The bidder(s) will 

upload the scanned copy of all those specified documents in support of the information/ 

declarations furnished by them online within the specified period of 7 days. No further 

clarification shall be sought from Bidder.  

c. It is responsibility of Bidders to upload legible/clearly readable scanned copy of all the 

required documents as mentioned above. 

d. The tender will be evaluated on the basis of documents uploaded by bidder(s) online. 

The bid- der(s) is/are not required to submit hard   copy of any document   through   

https://coalindiatenders.nic.in/
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offline   mode. Any document submitted offline will not be given any cognizance in the 

evaluation of tender.  

e. In case the bidder(s) submit(s) requisite documents online as per NIT, then the bidder(s) 

will be considered eligible for opening of Price Bid.  

f. Seeking clarification shall be restricted to confirmation of submitted document/online 

information only and it should be only for one time for a period of upto 7 days. The 

clarification shall be taken in online mode in the e- Procurement portal of CIL only. 

g. In case bidder(s) fails to confirm the online submitted information(s)/ declaration(s) by 

the sub- mitted documents as (B) above, their/his bid shall be rejected; however, if the 

confirmatory documents do not change eligibility status of the bidder in connection his 

submitted online in- formation(s)/declaration(s), then his/their bid will be accepted for 

opening of Price Bid.  

h. After Technical evaluation of tender, “Technical Evaluation Summary” will be uploaded 

by the evaluator and price bid shall be opened on/after preschedule date and time 

mentioned in the NIT online in the e- Procurement portal of CIL. However, in case there 

is any extension of date and time of price bid opening, it shall be notified online and 

price bid shall be opened online on e-Procurement portal of CIL after rescheduled date 

and time.  

i. In case none of the bidder(s) complies the technical eligibility criteria as per NIT, then 

bidder(s) will be rejected online and re-tender (if required) will be done (with the same 

or different quantity, as per the instant requirement).  

j. If L1 bidder backs out (i.e., Techno commercially established L1 bidder), the EMD will 

be forfeited and the bidder will be debarred for minimum one (1) year from 

participating in tenders in CIL/ Subsidiary. 

Note:  In case If the defaulter L1 bidder is a Joint Venture (JV) firm, penal action 

against the JV will also be applicable to all the partners of JV.  

k. Preference to Make in India (as applicable) vide Order No. P-45021/2/2017-PP 

(BE-II) dated 16.09.2020, issued by Govt. of India as amended from time to time 

shall be applicable. In terms of the above said policy, purchase preference shall be 

given to local suppliers in the following manner:  

I. In the procurement of works which are divisible in nature, the following procedure 

shall be followed: -  

 

i) Among all qualified bids, the lowest bid will be termed as L-1. If L-1 is from a 

Class-I local supplier, the contract for full quantity will be awarded to L-1 at L-1 

price by the Purchaser. 

ii) If L-1 is not a Class-I local supplier, 50% of the order quantity shall be awarded to 

L-1. Thereafter, the lowest bidder among the Class-I local suppliers will be 

invited to match the L-1 price for the remaining 50% quantity subject to Class-I 

local supplier’s quoted price falling within the margin of purchase preference, and 

the contract for that quantity shall be awarded to such local supplier subject to his 

matching the L-1 price. In case such lowest eligible Class-I supplier fails to match 

the L-1 price or accept less than the offer quantity, the next higher Class-I local 

supplier within the margin of purchase preference shall be invited to match the L-

1 price for remaining quantity and so on, and contract shall be awarded 

accordingly. In case some quantity is still left uncovered on Class-I local supplier, 

then such balance quantity may also be ordered on L-1 bidder.  
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II. In the procurement of works which are not divisible, and in procurement of services 

where the bid is evaluated on price alone, the following procedure shall be followed: 

-  

i) Among all qualified bids, the lowest bid will be termed as L-1. If L-1 is from a 

Class-I local supplier, the contract will be awarded to L-1. If L-1 is not from a 

ii) Class-I local supplier, the lowest bidder among the Class-I local suppliers, will be 

invited to match the L-1 price subject to Class-I local supplier's quoted price 

falling within the margin of purchase preference, and the contract shall be 

awarded to such Class-I local supplier subject to matching the L-1 price. 

iii) In case such lowest eligible Class-I local supplier fails to match the L-1 price, the 

Class-I local supplier with the next higher bid within the margin of purchase 

preference shall be invited to match the L-1 price and so on and contract shall be 

awarded accordingly. In case none of the Class-I local suppliers within the margin 

of purchase preference matches the L-1 price, then the contract may be awarded to 

the L-1 bidder.  

 

Note: The confirmation from the bidder regarding matching of L1 price may be taken 

in confirmatory document link of e-Procurement portal by recycling ‘Any other 

document’ link.  

  

Verification of local content:  

  

I. If the estimated value of Procurement is less than Rs. 10 crores, all the Bidders at 

the time of bidding shall submit either self-certification indicating the percentage of 

local content in the offered items.  

II. If the estimated value of procurement is more than Rs. 10 crores, all the Bidders 

shall submit along with its bid a certificate from the statutory auditor or cost auditor 

of the company (in case of companies) or from a practicing cost accountant or 

practicing chartered account (in respect of suppliers other than companies) giving 

the percentage of local content.  

III. CIL/ Subsidiary may constitute committees with internal and external experts for 

independent verification of auditor’s / accountant’s certificates on random basis and 

in the case of complaints.  

IV. False declarations will attract banning of business of the bidder for a period up to 

one year including forfeiture of EMD 

V. A local supplier who has been debarred by any procuring entity for violation of 

above order shall not be eligible for preference under this Order for procurement by 

any other procuring entity for the duration of debarment. The debarment for such 

other procuring entities shall take effect prospectively from the date on which it 

comes to the notice of other procurement entities.  

l. Procurement from Micro and Small Enterprises (MSEs) (NOT APPLICABLE FOR 

THIS TENDER AS IT IS A WORKS CONTRACT) 

i) Subject to meeting terms and conditions stated in the tender document including 

but not limiting to prequalification criteria, 25% of the work will be awarded to 

MSE as defined in MSE Procurement Policy issued by Department of Micro, 

Small and Medium Enterprises (MSME) for the tendered work/item. Where the 

tendered work can be split, MSE quoting a price within a price band of L1 + 15% 

shall be awarded at least 25% of total tendered work provided they match L1 

price. In case the tendered work cannot be split, MSE shall be awarded full work 

provided their quoted price is within a price band of L1 + 15% and they match the 

L1 price.  
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ii) In case of more than one such MSEs are in the price band of L1 + 15% and 

matches the L1 price, the work may be shared proportionately if the job can be 

split. If the job cannot be split, then the opportunity to match the L-1 rate of the 

tender shall be given first to MSE who has quoted lowest rate among the MSEs 

and the total job shall be awarded to them after matching the L-1 price of the 

tender. If the MSE who have quoted lowest rate among the MSEs in the price 

band of L1 + 15% do not agree to match the rate of L1 of the tender, then the 

MSE with next higher quoted rate in the price band of L1 + 15% shall be given 

chance to match the rate of L1 for award of the complete job. This process to be 

repeated in till work is awarded to MSE or MSE bidders are exhausted.  

  

iii) Out of the 25% target of annual procurement from micro and small enterprises 

3(three) percent shall be earmarked for procurement from micro and small 

enterprises owned by women. In the event of failure of such MSEs to participate 

in the tender process or meet the tender requirements and L1 price, 3(three) 

percent sub-target so earmarked shall be met from other MSEs.  

  

iv) Out of the 25% target of annual procurement from micro and small enterprises 

4(four) percent shall be earmarked for procurement from micro and small 

enterprises owned by Scheduled Caste & Scheduled Tribe entrepreneurs. In the 

event of failure of such MSEs to participate in the tender process or meet the 

tender requirements and L1 price, four percent sub-target so earmarked shall be 

met from other MSEs.  

v) To qualify for entitlement as SC/ST owned MSE, the SC/ST certificate issued by 

District Authority must be submitted by the bidder in addition to certificate of 

registration with anyone of the agencies mentioned in paragraph (I) above. The 

bidder shall be responsible to furnish necessary documentary evidence for 

enabling CIL/ Subsidiary to ascertain that the MSE is owned by SC/ST. MSE 

owned by SC/ST is defined as:  

● In case of proprietary MSE, proprietor(s) shall be SC /ST 

● In case of partnership MSE, The SC/ST partners shall be holding at least 51% 

shares in the enterprise.  

● In case of Private Limited Companies, at least 51% share shall be held by 

SC/ST promoters.  

● In case of Public Limited Companies, at least 51% share shall be held by 

SC/ST entrepreneurs at any given point of time.  

vi) Classification of Micro and Small Enterprise are as under:  

a. Micro Enterprise –Enterprise where the investment in plant and machinery or 

equipment does not exceed one crore Rupees and turnover does not exceed five 

core rupees.  

b. Small Enterprise- Enterprise where the investment in plant and machinery or 

equipment does not exceed ten crore Rupees and turnover does not exceed fifty 

core rupees.  

vii) The MSEs should be registered with District Industries Centers (DICs)/ Khadi & 

Village Industries Commission (KVIC)/ Khadi & Village Industries Board 

(KVIB)/ Coir Board/ NSIC/ Directorate of Handicrafts and Handloom or any 

other body specified by Ministry of Micro, Small & Medium Enterprises 

(MoMSME) are eligible for availing benefits under the Public Procurement Policy 

for Micro and Small Enterprise (MSEs) Order, 2012 as amended from time to 

time. 
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viii) The MSEs are required to submit copy of documentary evidence, issued by their 

registering authority whether they are small enterprise or micro enterprise as per 

provisions of Public Procurement Policy for Micro and Small Enterprise (MSEs) 

Order, 2012 with latest guidelines/clarifications provided by MoMSME. 

ix) The existing MSE enterprises registered prior to 30th June 2020, shall continue to 

be valid for a period up to 31.03.2021 only. Mandatorily bidders need to have 

“Udyam Registartion Certificate” after 31.03.2021 for availing benefits under the 

Public Procurement Policy for Micro and Small Enterprise (MSEs) Order, 2012 as 

amended from time to time. 

x) If MSE Bidder withdraws his offers after last date of bid submission or fails to 

sign the Agreement or commence the work as per Conditions of Contract then 

such Bidder shall be banned for a minimum period of one year in line with 

provisions of Banning of Business.  

  

14. Auto Extension of Critical Date 
If number of bids received online is found to be less than 03(three) on end date of bid 

submission, then the following critical dates of the Tender will be automatically extended 

only once for a period of 04 (Four) days ending at 17.00 hrs: 

 Last date of submission of Bid. 

 Date of Opening of Tender. 

If the extended Date falls on Holiday i.e., a non-working day as defined in the e-

Procurement Portal, then the same will be rescheduled to the next working day. 

This extension will be also applicable in case of receipt of zero bid. 

Notes: 

1. The validity period of tender should be decided based on the final end date of 

submission of bids. 

2. The auto extension shall work on the basis of number of bids received only. It may 

so happen that any of these bids may be eventually rejected during Tender Opening, 

Technical evaluation or further process of evaluation resulting the total number of 

valid bids becoming less than 03(three). 

3. After extension, the tender shall be opened irrespective of available number of bids 

on the extended date of opening of tender. 

15. One Bid per Bidder:  

Each Bidder shall submit only one Bid, either individually, or as a partner in a partnership 

firm or a partner in a joint venture or as a company registered under companies’ act. A 

Bidder who submits or participates in more than one Bid (other than as a sub-contractor or 

in cases of alternatives that have been permitted or requested) will cause all the proposals 

with the Bidder’s participation to be disqualified. 

 

Conflict of Interest: 

 

A Bidder may be considered to have a Conflict of Interest with one or more parties in this 

bidding process, if:  

a) they have controlling partner(s) in common; or  

b) they receive or have received any direct or indirect subsidy/financial stake from any of 

them; or  

c) they have the same legal representative/agent for purposes of this bid; or  
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d) they have relationship with each other, directly or through common third parties, that 

puts them in a position to have access to information about or influence on the bid of 

another Bidder; or  

e) a Bidder or any of its affiliate participated as a consultant in the preparation of the 

design or technical specification of the contract that is the subject of the bid; or  

f) In case of a holding company having more than one Subsidiary/Sister Concern having 

common business ownership/management only one of them can bid. Bidders must 

proactively declare such sister/common business/management in same/similar line of 

Business;  

  

All such Bidders having a Conflict of Interest, shall be disqualified  

16. Refund of EMD: 

a. If EMD is paid by the bidder in online mode (Direct Debit/NEFT/RTGS) then the EMD 

of rejected bidders will be refunded at any stage directly to the account from where it 

had been received (except the cases where EMD is to be forfeited). 

b. No claim from the bidders will be entertained for non-receipt of the refund in any 

account other than the one from where the money is received. 

c. If the refund of EMD is not received by the bidder in the account from which the EMD 

has been made due to any technical reason then it will be paid through conventional 

system of e-payment. For this purpose, if required, Tender Inviting Authority will obtain 

the Mandate Form from the Bidder. 

d. In case the tender is cancelled then EMD of all the participating bidders will be 

refunded unless it is forfeited by the department. 

e. If the bidder withdraws his/her bid online (i.e., before the end date of submission of 

tender) then his/her EMD will be refunded automatically after the opening of tender. 

f. At the option of bidder, the EMD of successful bidder (on Award of Contract) will be 

retained by CIL/ Subsidiary and will be adjusted to Performance Security Deposit. 

17. Site Visit: 

a) The bidder, at the Bidder’s own responsibilities, cost and risk, is encouraged to visit and 

examine the Site of Works and its surrounding, approach road, soil condition, 

investigation report, existing works, if any, connected to the tendered work, drawings 

connected to the work, if / as available and obtain all information that may be necessary 

for preparing the Bid and entering into a contract for execution of the works. The cost of 

visiting the Site shall be at the Bidder’s own expense. 

b)  It shall be deemed that the Bidder has visited the Site/Area and got fully acquainted 

with the working conditions and other prevalent conditions and fluctuations thereto 

whether he/she/they actually visits the Site /Area or not and has taken all the factors into 

account while quoting his/her/their rates. 

c) The Bidder is expected, before quoting his rate, to go through the requirement of 

materials/workmanship, specification, requirements and conditions of contract. 

d) The Bidder, in preparing the bid, shall rely on the site investigation report/drawings etc. 

referred to in the bid document (if available), supplemented by any information 

available to the Bidder. 

18. Taxes and Duties: Refer clause No. 12.3 of Instructions to the bidder section 

19. Cost of Bidding: 

The bidder shall bear all costs associated with the preparation and submission of his bid 

and the Employer will in no case be responsible or liable for those costs. 
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20. Technical Specifications: 

The tenderer shall closely study all specifications in detail, which govern the rates for 

which he is tendering. 

21. Currencies of Bid and Payment: 

The unit rates and prices shall be quoted by the Bidder entirely in Indian Rupees only.  

22. Handing over of site: 

On completion of the work all rubbish, debris, brick bats etc. shall be removed by the 

contractor(s) at his/their own expense and the site cleaned and handed over to the company 

and he/they shall intimate officially of having completed the work as per contract.  

23. Deployment of Manpower and Machineries: 

The tenderer(s) will deploy sufficient number and size of equipments/machineries/vehicles 

and the technical/ supervisory personnel required for execution of the work.  

24. Change in Constitution of the Contracting Agency: 

Prior approval in writing of the company shall be obtained before any change is made in 

the constitution of the consultants/consultancy firms, otherwise it will be treated as a 

breach of Contract. 

25. Canvassing in Tender: 

Canvassing in connection with the tenders in any shape or form is strictly prohibited and 

tenders submitted by such tenderers who resort to canvassing shall be liable for rejection. 

26. Letter of Acceptance (LOA)/Work Order/Agreement: 

The Bidder, whose Bid has been accepted, will be notified /communicated by the 

Employer electronically online on the e-procurement portal of CIL/ Subsidiary prior to 

expiration of the Bid validity period. The L-1 bidder will get the information regarding 

award of work on their personalised dash-board on-line. On receipt of Letter of Acceptance 

(LOA)/Work Order of the tender issued by the Company, the successful tenderer shall 

execute contract agreement in the company's prescribed form for the due fulfilment of the 

contract. Failure to enter into the required contract within the specified period in the work 

order shall entail cancellation of LOA/work order and in addition, the bidder will be 

banned for (01) one year from being eligible to submit Bids in CIL/subsidiary from date of 

issue of such letter and forfeiture of EMD. This banning shall be done under the provisions 

of the NIT, online blocking of the bidder shall be done in CIL e-Procurement portal. 

27. Bid Validity: 

The validity period of the tenders shall be 120(One Hundred Twenty) days from the end 

date of bid submission. 

In exceptional circumstances, prior to expiry of the original time limit, the Employer may 

request the bidders to extend the period of validity for a specified additional period. The 

employer’s request and the bidder’s responses shall be made in writing. A bidder may 

refuse the request without forfeiting his bid security. A bidder agreeing to the request will 

not be required or permitted to modify his bid.  

The tenderer shall not, during the said period or within the period extended by mutual 

consent, revoke or cancel his tender or alter the tender or any terms/conditions thereof 

without consent in writing of the company. In case the tenderer violates to abide by this, 

the Company will be entitled to take action as per clause “Modification and Withdrawal of 

Bid” of NIT. 

28. Modification and Withdrawal of Bid: 
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Modification of the submitted bid shall be allowed on-line only before the deadline of 

submission of tender and the bidder may modify and resubmit the bid on-line as many 

times as he may wish. Bidders may withdraw their bids online within the end date of bid 

submission and their EMD will be refunded. However, if the bidder once withdraws his 

bid, he will not be able to resubmit the bid in that particular tender. For withdrawal of bid 

after the end date of bid submission, the bidder will have to make a request in writing to 

the Tender Inviting Authority. Withdrawal of bid may be allowed till issue of work 

order/LOA with the following provision of penal action:  

a. If the request of withdrawal is received before online notification for opening of price 

bid, the EMD will be forfeited and the bidder will be debarred for 1 (one) year from 

participating in tenders in CIL/Subsidiary. The Price-bid of remaining bidders will be 

opened and the tender process shall go on.  

b. If the request of withdrawal is received after online notification for opening of price bid, 

the EMD will be forfeited and the bidder will be debarred for minimum 1 (one) year 

from participating in tenders in CIL/Subsidiary. The Price-bid of all eligible bidders 

including this bidder will be opened and action will follow as under:  

i. If the bidder withdrawing his bid is other than successful bidder, the tender process 

shall go on.  

ii. If the bidder withdrawing his bid is successful, then re-tender will be done. 

Note:  

i). In case of clause (a) & (b) above, a letter will be issued to the bidder by Tender 

Inviting Authority with the approval of Tender Accepting Authority (When TAA is 

CMD then with the approval of the concerned Director and in case the TAA is above 

CMD (i.e., FDs/Empowered Committee/Board) then with the approval of CMD. In 

case TAA is below CMD, then approval of respective TAA is required), stating that 

the EMD of bidder is forfeited, and this bidder is debarred for 01 (one) years (in case 

of clause-a) OR minimum 1 (one) year (in case of clause-b) from participating in 

tenders in CIL/Subsidiary. This letter will be circulated to all Areas of the Subsidiary 

and the updated list will be maintained by all Tender Inviting Authority/Evaluators.  

ii). Penal action against clause (a) & (b) above will be enforced from the date of issue of 

such order. The standard operating procedure to handle withdrawal of bid after end 

date of submission shall be as per relevant clause in this NIT. 

29. Standard Operating Procedure of Withdrawal of Bid after end date of submission: 

I.  The Mode of withdrawal: - 

A. Online Withdrawal of Bids: 

a. The system of online withdrawal is available on the portal up to end date of bid    

submission, where any bidder can withdraw his/her bid which will attract no 

penal action from department side. 

b. The system of online withdrawal beyond end date of bid submission and till 

award of contract is also available but not fully functional and under 

development stage. Once it is developed and implemented only online 

withdrawal shall be considered except for some exceptional cases as mentioned 

in clause below.   

B. Offline Withdrawal of Bids: 

a. A partner of bidder (in case of JV and partnership firms) whose DSC is 

registered on the e-Procurement portal can access the portal for online 

withdrawal but when there is a split in the business relationship, the partners 
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whose DSC is not registered on the portal do not have the option of online 

withdrawal of bid. Hence such partners may opt to use offline method of 

withdrawal of his/her offer (or express his disassociation from the bidder 

organization). 

b. Till a fully functional system of online withdrawal of bid (beyond end date of 

bid submission and till award of contract) is not developed and implemented, 

offline withdrawal shall also be considered. 

II. Acceptance of withdrawal by Tender Committee: 

A. Every case of withdrawal under Clause I-(A) (b) and Clause I-(B) shall be put up to 

Tender/evaluation Committee for deliberation and further course of action. 

B. The Tender Committee shall apply its due diligence to decide: 

a. Whether the request for withdrawal of offer has been received from right source 

and authentic. For this purpose, a letter is to be sent by registered post/speed post 

to the bidder on the address as given by him in the enrollment page of e-

Procurement portal, allowing 10 days’ time to confirm the withdrawal.  If the 

bidder does not confirm the withdrawal within the stipulated period, then it should 

be construed that there is no withdrawal of bid. In case the 

withdrawal/disassociation from the firm (Joint Venture or Partnership firm) has 

been submitted by any other partner then also the confirmation has to be sought 

from the bidder and if bidder wants to deny the withdrawal/disassociation from 

the JV or the partnership firm then the bidder shall be required to furnish a legally 

acceptable document signed by all the partners of the firm to substantiate his 

claim. 

b. Whether the withdrawal is due to the reason other than to support any mala fide 

intention of any participating bidder such as participating or supporting a cartel 

formation etc. 

c. If the mala fide intentions in the withdrawal are apprehended then the tender 

should be cancelled apart from other penal action as per e-Procurement Manual 

for works and services of CIL and other guidelines/manuals of CIL. 

d. If no mala fide intentions in the withdrawal are apprehended then the penal action 

in line with the prescriptions of the e-Procurement Manual for works and services 

of CIL will be applicable. 

e. The Tender Committee may also obtain the opinion of legal department in order 

to ascertain the legal course of action in case of Clause II-(B)(b) and II-(B)(c) 

above.  

30. Postponement of scheduled date (s): 

The Company reserves the right to postpone the date of receipt and opening of tenders or 

to cancel the tenders without assigning any reason whatsoever. 

31. Public Enterprises Preference: 

The Company reserves its right to allow Public Enterprises purchase preference facility as 

admissible under prevailing policy. 

32. Contract Agreement Document(s): 

This Tender Notice shall be deemed to be part of the Contract Agreement. The “General 

Terms & Conditions”, Additional Terms & Conditions, Special Terms & Conditions (if 

any), Technical Specifications, drawings (if any) and any other document uploaded on 

portal as NIT document forms an integral part of this NIT and shall also form a part of the 

contract agreement. 
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33. Sub-letting of Work: 

No subletting of work as a whole by the contractor is permissible. Subletting of work in 

piece rated jobs is permissible with the prior approval of the department. 

The Contract Agreement will specify major items of supply or services for which the 

contractor proposes to engage sub-contractor/sub-vendor. The contractor may from time to 

time propose any addition or deletion from any such list and will submit proposals in this 

regard to the Engineer-in-Charge/Designated Officer-in-charge for approval well in 

advance so as not to impede the progress of work. Such approval of the Engineer-in-

Charge/Designated Officer-in-Charge will not relieve the contractor from any of his 

obligations, duties and responsibilities under the contract.  

34. Prohibition of Child Labour Engagement: 

The contractor/contractual Agencies must not engage any Child Labour during the course 

of execution of the contract work within the meaning and scope of the Child Labour 

Prohibition & Regulation Act-1986 and its relevant Act and Rules amended from time to 

time by the Govt. of India. 

35. Implementation of CMPF/EPF:  

The tenderer shall have to ensure implementation of CMPF/EPF, if applicable, in respect 

of the workers deployed by him as detailed in the tender document.  

36. Splitting up of the Work: 

The Company does not bind itself to accept the lowest tender and reserves the right to 

reject any or all the tenders without assigning any reasons whatsoever and to split up the 

work between two or more tenderer(s) or accept the tender in part and not in its entirety. 

37. Settlement of Disputes: 

Matters relating to any dispute or difference arising out of this tender and subsequent 

contract Awarded based on this tender, shall be dealt as per relevant clauses titled - 

‘Settlement of Disputes’ of the ‘General Terms and Conditions’ of ‘Conditions of 

Contract’ of the tender document. 

38. Legal Jurisdiction: 

Matter relating to any dispute or difference arising out of this bid and subsequent contract 

awarded based on the bid shall be subject to the jurisdiction of local court only where the 

subject work is to be executed. Jurisdiction for writ petition shall be in accordance to 

location of CIL/Subsidiary HQ.  

39. Restrictions on Procurement from a bidder of a country which shares a land border 

with India and on sub-contracting to contractors from such countries: 

The guidelines as per order no.F.No.6/18/2019-PPD dt 23/7/2020 of Ministry of Finance, 

Government of India (GoI) as amended from time to time shall be applicable. 

I. Any bidder from a country which shares a land border with India will be eligible to 

bid in this tender only if the bidder is registered with the Competent Authority. 

II. “Bidder” (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain 

context) means any person or firm or company, including any member of a Joint 

venture (that is an association of several persons or firms or companies), every 

artificial juridical person not falling in any of the descriptions of bidders stated herein 

before, including any agency, branch or office controlled by such person, 

participating in a procurement process. 

III.  “Bidder from a country which shares a land border with India” for the purpose of 

order F.No. 6/18/2019-PPD dated 23.07.2020 means: - 
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a. An entity incorporated, established or registered in such a country; or  

b. A subsidiary of an entity incorporated, established or registered in such a 

country; or  

c. An entity substantially controlled through entities incorporated, established or 

registered in such a country; or 

d. An entity whose beneficial owner is situated in such a country; or 

e. An Indian (or other) agent of such an entity; or 

f. A natural person who is a citizen of such a country; or 

g. A joint venture where any member of the joint venture falls under any of the 

above. 

IV. “The beneficial owner” for the purpose of (III) above will be as under: 

1.  In case of a company or Limited Liability Partnership, the beneficial owner is the 

natural person(s), who, whether acting alone or together, or through one or more 

juridical person(s), has a controlling ownership interest or who exercises control 

through other means. 

Explanation- 

a. “Controlling ownership interest” means ownership of, or entitlement to more 

than Twenty Five Percent of shares or capital or profits of the company; 

b. “Control” shall include the right to appoint the majority of the directors or to 

control the management or policy decisions, including by virtue of their 

shareholding or management rights or shareholders agreements or voting 

agreements; 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, 

whether acting alone or together, or through one or more juridical person, has 

ownership of entitlement to more than fifteen percent of capital or profits of the 

partnership; 

3. In case of an unincorporated association or body of individuals, the beneficial 

owner is the natural person(s), who, whether acting alone or together, or through 

one or more juridical person, has ownership of or entitlement to more than 

fifteen percent of the property or capital or profits of such association or body of 

individuals. 

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial 

owner is the relevant natural person who holds the position of senior managing 

official. 

5. In case of a trust, the identification of beneficial owner(s) shall include 

identification of the author of the trust, the trustee, the beneficiaries with fifteen 

percent or more interest in the trust and any other natural person exercising 

ultimate effective control over the trust through a chain of control or ownership. 

V. An Agent is a person employed to do any act for another, or to represent another in 

dealings with third person. 

VI. The successful bidder shall not be allowed to sub-contract works to any contractor 

from a country which shares a land border with India unless such contractor is 

registered with the competent Authority. 

Note:  

1. (a) The intending bidders must submit “Certificate” as per the format given at     

Annexure-XVI in compliance to order no.F.No.6/18/2019-PPD dt 23/7/2020 and 

as amended from time to time of Ministry of Finance, GoI. 



29 

 

AND 

             (b) Valid registration from competent authority (if applicable). Registration 

should be   valid at the time of submission of bid and at the time of 

acceptance of bids. 

2. Regarding registration with competent authority, Annexure – XII may please be 

referred. Regarding exclusion from restriction, Annexure-XIII may please be 

referred. 

40. Integrity Pact: Not Applicable for this tender 

Sd/- 

HoD (TE) 

CMPDI HQ, Ranchi 
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INSTRUCTIONS TO BIDDERS 

 
1. SCOPE OF BIDDER 

1.1 The Central Mine Planning and Design Institute Ltd. (referred to as Employer in these 

documents) invites bids for the work “Supply, Installation and Commissioning of 

Automatic Drum Composter to convert the organic waste generated from the campus of 

CMPDI, Ranchi into manure for use in gardening and other purposes” on Turnkey-basis 

as mentioned in the Bid Notice. The Bidders should submit Bids for the work 

mentioned in the Notice Inviting Tenders (NIT)/Bid notice. 

1.2 The successful Bidder will be expected to complete the Work by the Intended 

Completion period specified in the Bid document/ Notice. 

1.3 The total scope including supply, installation and Civil, Mechanical, Electrical works & 

Operation and Maintenance contract which is clearly spelt out in the separate chapter.  

 

2. ELIGIBLE BIDDERS: 

2.1 The Invitation for Bid is open to all Bidders including an individual, proprietorship 

firm, partnership firm, company registered under Companies Act, any legal entity or 

joint ventures. The bidders shall be eligible to participate only if they fulfil the 

qualifying/ eligibility criteria specified in e-tender Notice and at Clause No. 3 

2.2 A firm that has been engaged by the Employer to provide consulting services for the 

preparation or supervision of the Works shall not be eligible to Bid.  

2.3 Joint Venture: Two or three companies/contractors may jointly undertake 

contract/contracts. Each entity will be jointly and severally responsible for completing 

the task as per the contract (applicable for bids having estimated cost above Rs. 2 

Crores).  

Joint Venture details:  
        Name of all partners of a joint venture (not more than 3):  

1. Lead partner  

2. Partner  

3. Partner  

      Following  

i. Following are the minimum qualification requirements for Joint Venture: 

a. The qualifying criteria parameter e.g., experience of the individual partners 

of the J.V will be as deliberated under clause 8(A) of e-tender Notice 

towards fulfilment of qualification criteria related to experience.  

b. The qualifying criteria parameter e.g., financial resources (Turnover and 

Working Capital) of the individual partners of the J.V. will be added 

together, for the relevant period, and the total criteria should not be less than 

as deliberated under clause 8 (B) of e-tender Notice towards fulfilment of 

qualification criteria related to financial turnover. However, the required 

Working Capital shall be met by individual JV partners as spelt out in the 

relevant clause.   

ii. The formation of joint venture or change in the Joint Venture character/ partners 

after submission of the bid and any change in the bidding regarding Joint 

Venture will not be permitted.  

iii. The bid, and in case of a successful bid, the agreement, shall be signed so as to 

legally bind all partners jointly and severally and any bid shall be submitted with 
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a copy of the Joint Venture Agreement providing the joint and several liabilities 

with respect to the contract.  

iv. The pre-qualification of a Joint Venture does not necessarily pre-qualify any of 

its partners individually or as a partner in any other Joint Venture or association. 

In case of dissolution of a Joint Venture, each one of the constituent firms may 

pre-qualify if they meet all the pre-qualification requirements, subject to written 

approval of the employer. 

v. The bid submission must include documentary evidence to the relationship 

between Joint Venture partners in the form of JV Agreement to legally bind all 

partners jointly and severally for the proposed agreement which should set out 

the principles for the constitution, operation, responsibilities regarding work and 

financial arrangements, participation (percentage share in the total) and 

liabilities (joint and several) in respect of each and all of the firms in the Joint 

Venture. Such JV Agreement must evidence the commitment of the parties to 

bid for the facilities applied for (if pre-qualified) and to execute the contract for 

the facilities if their bid is successful. 

vi. One of the partners shall be nominated for being in charge of the contract and 

shall be designated as Lead Partner. This authorization shall be evidenced by 

submitting with the bid a Power of Attorney signed by legally authorized 

signatories of all the partners. 

vii. The JV Agreement must provide that the Lead Partner shall be authorized to 

incur liabilities and receive instructions for and on behalf of any and all partners 

of the Joint Venture and the entire execution of the contract shall be done with 

active participation of the Lead Partner. 

viii. The contract agreement should be signed by each Joint Venture Partners. 

Subsequent declarations/ letters/ documents shall be signed by lead partner 

authorised to sign on behalf of joint venture or authorised signatory on behalf of 

JV. 

ix. The bid should be digitally signed by a person authorized by all the partners of 

the Joint Venture. 

x. An entity can be a partner in only one Joint Venture. Bid submitted by Joint 

Venture including the same entity as partner will be rejected. 

xi. The JV agreement may specify the share of each individual partner for the 

purpose of execution of this contract. This is required to fulfil eligibility and also 

for the purpose of apportioning the value of the contract to that extent to 

individual partner for subsequent submission in other bids if he intends to do so 

for the purpose of the qualification in that Bid. 

xii. The Earnest Money/ Bid Security Declaration can be submitted by the Joint 

Venture / one or more partners of the joint venture. 

xiii. The JV agreement must specifically state that it is valid for the project for which 

bidding is done. If JV breaks up mid-way before award of work and during bid 

validity period bid will be rejected.      

If JV breaks up midway before award of work and during bid validity/after 

award of work/during pendency of contract, in addition to normal penalties as 

per provision of bid document, all the partners of the JV shall be debarred from 

participating in future bids for a minimum period of 12 months. 

xiv. JV agreement shall be registered in accordance with law so as to be legally valid 

and binding on the members before making any payment.  

Note: If the work is awarded to Joint Venture firm, they will register the JV 

agreement in accordance with Registration Act. 

xv. JV shall open a Bank Account in the name of JV and all payments due to the JV 

shall be credited by employer to that account only. To facilitate statutory 
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deductions all statutory documents like PAN/GSTIN, etc. in the name of the 

Joint Venture shall be submitted by JV before making any payment. 

2.4 The bidders have to accept unconditionally the online user portal agreement which 

contains the acceptance of all the Terms and Conditions of NIT and ITB, including 

General and Special Terms & Conditions, technical specifications, other conditions, if 

any, along with on-line undertaking in support of the authenticity of the declarations 

regarding the facts, figures, information and documents furnished by the bidder on-line 

in order to become an eligible bidder. 

2.5 The Company reserves its right to allow Public Enterprises purchase preference facility 

as admissible under prevailing policy. 

2.6 No sub-letting of the work as a whole by the contractor is permissible. Prior permission 

is required to be taken from the principal employer for engagement of sub-contractors in 

part work/ piece rated work. 

2.7 The bidders shall have Digital Signature Certificate (DSC) issued from any agency 

authorized by Controller of Certifying Authority (CCA), Govt. of India and which can 

be traced up to the chain of trust to the Root certificate of CCA.  

 

3. QUALIFICATIONS OF THE BIDDER: 

3.1 In the event that pre-qualification of potential bidders has been undertaken, only bids 

from pre-qualified bidders will be considered for award of contract. 

3.2 If the employer has not undertaken pre-qualification of potential bidders, all bidders 

shall fulfil the eligibility/ qualifying criteria as detailed at point.8 & 9 of e-tender 

Notice. In addition, the bidders shall also fulfil technical requirements to make them 

eligible for award of contract. Such details shall be submitted as deliberated at e-tender 

Notice. 

3.3 If the bidder is subsidiary of a company, the experience and resources of the holding 

company or its other subsidiaries will not be taken into account. However, if the bidder 

is a holding company, the experience and resources of its wholly owned subsidiaries 

will be taken into consideration. 

3.4 Even though the bidders meet the above eligibility/qualifying criteria, they are subject 

to be disqualified if they have:  

a. Made misleading or false representations in the forms, statements and attachments 

submitted in proof of the qualification requirements; and/or  

b. Record of poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, or financial failures etc. 

Notes:  

The documents to be furnished by the bidder to prove that he is satisfying the qualification 

criteria laid down should all be in the bidder’s name except in cases where though the name has 

changed, owners continued to remain the same and in cases of amalgamation of entities and 

when a holding company relies on credential of its wholly owned subsidiary.  

 

4. ONE BID PER BIDDER  
Each Bidder shall submit only one Bid, either individually, or as a partner in a partnership 

firm or a partner in a Joint Venture or a Public Ltd./Private Ltd. company or any legal entity. 

A Bidder who submits or participates in more than one Bid (other than as a subcontractor or 

in cases of alternatives that have been permitted or requested) will cause all the proposals 

with the Bidder's participation to be disqualified. 

 

5. COST OF BIDDING  

The Bidder shall bear all costs associated with the preparation and submission of his Bid, 

and the Employer will in no case be responsible or liable for those costs. 

 

6. SITE VISIT  
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6.1 The Bidder, at the Bidder's own responsibility, cost and risk, is encouraged to visit and 

examine the Site of Works and its surroundings, approach road, soil condition, 

investigation report, existing works, if any, connected to the tendered work, drawings 

connected to the work, if / as available and obtain all information that may be necessary 

for preparing the Bid and entering into a contract for execution of the Works. The costs 

of visiting the Site shall be at the Bidder's own expense 

6.2 It shall be deemed that the Bidder has visited the site/area and got fully acquainted with 

the working conditions and other prevalent conditions and fluctuations thereto whether 

he actually visits the site/area or not and has taken all the factors into account while 

quoting his rates. 

6.3 The bidder is expected, before quoting his rate, to go through the requirement of 

materials / workmanship, specification, requirements and conditions of contract. 

6.4 The bidder, in preparing the bid, shall rely on the site investigation report referred to in 

the bid document (if available), supplemented by any information available to the 

bidder. 

 

7. CONTENT OF BIDDING DOCUMENTS 

The set of bidding documents comprises the documents (all or as available/applicable) listed 

in below:  

a. Notice Inviting Tender  

b. Instructions to Bidders;  

c. Conditions of Contract (General Terms & Conditions, Special Terms and 

conditions, General technical conditions, Erection conditions of contract, safety 

norms etc.),   

d. Scope of work/Bill of Quantities;  

e. Forms of Securities and form of Article of Agreement.  

f. Pre contract Integrity Pact (if applicable)  

g. User portal Agreement  

h. Guidelines of Banning of Business  

i. Other document. 

j. Tender drawing. 

 

8. CLARIFICATION OF BIDDING DOCUMENTS  

A prospective bidder requiring any interpretation or clarification of bidding document may 

seek clarification online or during pre-bid meeting (if any). The clarifications may be asked 

from the next day of e-Publication of NIT. The department will clarify as far as possible 

only relevant queries. The clarifications given by department will be visible to all the 

bidders intending to participate in bid.  

 

9. AMENDMENT OF BIDDING DOCUMENTS  

9.1 Before the deadline for submission of Bids, the Employer may modify the bidding 

documents by issuing addenda 

9.2 Any addendum thus issued shall be a part of the bidding document and shall be 

displayed in the website. The bidder shall upload the same during bid submission. 

9.3 To give prospective Bidders reasonable time in which to take an addendum into account 

in preparing their Bids, the Employer shall extend, as necessary, the deadline for 

submission of Bids, in accordance with Sub- clause 14.2 below. 

9.4 Bidders are requested to look into website for any addendum as specified in the NIT 

 

10. LANGUAGE OF BID  

All documents relating to the Bid shall be in the English language. 

 

11. CURRENCIES OF BID AND PAYMENT 
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The unit rates and prices shall be quoted by the Bidder entirely in Indian Rupees. 

 

12. BID PRICES  

 

12.1 The bidder shall closely study specification in detail and scope of work which govern 

the rates for which he is quoting. The Bidders shall offer for the whole Works as 

described, based on the Bill of Quantities. Based on priced bill of quantities 

submitted by the Bidder, the Employer reserves the right to allot whole or part of the 

work at their discretion and no claims, whatsoever, shall be entertained in this regard.  

 

12.2 The price bid containing the bill of quantity will be excel format and will be 

downloaded by the bidder and he will quote the rates for all items/heads/sub-heads 

on this excel file as detailed at elsewhere in the e- Tender Notice.  

 

12.3 All duties, taxes (excluding Goods and Services Tax (GST) & GST Compensation 

Cess (if applicable) only) and other levies, royalty, building and construction workers 

cess (as applicable in States) payable by the bidder/Contractor under the Contract, or 

for any other cause as applicable on the last date of submission of Bid, shall be 

included in the rates, prices and the total Bid Price submitted by the Bidder. 

Applicable GST, if any, either payable by bidder or by company under reverse 

change mechanism shall be computed by system in BOQ sheet as per predefined 

logic.  

 

All investments, operating expenses, incidentals, overheads, leads, lifts, carriages, 

tools and plants etc. as may be attendant upon execution and completion of works 

shall also be included in the rates, prices and total Bid price submitted by the bidder.  

  

However, such duties, taxes, levies etc. which is notified after the last date of 

submission of Bid and/or any increase over the rate existing on the last date of 

submission of Bid shall be reimbursed by the company on production of 

documentary evidence in support of payment actually made to the concerned 

authorities.  

  

Similarly, if there is any decrease in such duties, taxes and levies the same shall 

become recoverable from the contractor. The details of such duties, taxes and other 

levies along with rates shall be declared by the bidder.  

  

The item wise rate quoted by bidder shall be inclusive of all taxes, duties & levies 

but excluding GST & GST Compensation Cess, if applicable. The payment of GST 

and GST Compensation Cess by service availer (i.e. CIL/Subsidiary) to 

bidder/contractor (if GST payable by bidder/contractor) would be made only on the 

latter submitting a Bill/invoice in accordance with the provision of relevant GST Act 

and the rules made there under and after online filing of valid return on GST portal. 

Payment of GST & GST Compensation Cess is responsibility of the service 

provider/contractor.  

 

Further, any GST credit note required to be issued by the bidder / contractor under 

the GST provisions should be issued within the time limit prescribed under the GST 

law.  

  

However, in case bidder/contractor is GST unregistered bidder/dealer or GST 

registered under composition scheme in compliance with GST rules, the 
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bidder/dealer shall not charge any GST and/or GST Compensation Cess on the 

bill/invoice. In case of unregistered dealer/bidder, GST, if applicable will be 

deposited by CIL/Subsidiary directly to concerned authorities in terms with GST 

provisions.  

  

Input tax credit is to be availed by CIL/Subsidiary as per rule.  

  

If CIL/Subsidiary fails to claim Input Tax Credit(ITC) on eligible Inputs, input 

services and Capital Goods or the ITC claimed is disallowed due to failure on the 

part of supplier/vendor of goods and services in incorporating the tax invoice issued 

to CIL/Subsidiary in its relevant returns under GST, payment of CGST & SGST or 

IGST, GST (Compensation to State ) Cess shown in tax invoice to the tax authorities, 

issue of proper tax invoice or any other reason whatsoever, the applicable taxes & 

cess paid based on such Tax invoice shall be recovered from the current bills or any 

other dues of the supplier/vendor along with interest and penalty, if any.  

Note:  

During the execution of the contract if the GST status of the bidder changes, then the 

payment of GST, if any, to the contractor will be made as per the GST status 

declared by the bidder during tender stage based on which cost to company has been 

ascertained or at actuals, whichever is lower.  

 

12.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the 

contract and shall not be subject to variations on any account except to the extent 

variations allowed as per the conditions of the contract of the bidding document.  

 

13. Earnest Money Deposit/Bid Security 

13.1 The bidder shall furnish, as part of his bid, a Bid Security/Earnest Money of the 

amount as shown in e-tender Notice and in the form as deliberated at Clause 3 of e-

Tender Notice. 

13.2 Any Bid not accompanied by an acceptable Bid Security /EMD shall be summarily 

rejected by the employer as non-responsive. The bid security/EMD, of successful 

bidder may be retained and adjusted with performance security/security deposit, at 

bidder’s option. 

13.3 The Bid Security/Earnest Money may be forfeited: 

(a) if the Bidder withdraws the Bid after Bid opening during the period of Bid 

validity/extended validity with mutual consent; or 

(b) in the case of a successful Bidder, if the Bidder fails within the specified time 

limit to: 

(i) sign the Agreement; OR 

(ii) Furnish the required Performance Security/ Security Deposit. 

Additionally, the company shall ban such defaulting contractor from participating 

in future tenders in concerned CIL/Subsidiary for a period of minimum one year 

from the date of issue of such letter. 

In case of JV/Partnership firm, the banning shall also be applicable to all 

individual partners of JV/Partnership firm. 

13.4 The Bid Security/ EMD deposited with the Employer will not carry any interest. 

13.5 No claim from the bidders will be entertained for non-receipt of the refund in any 

account other than the one from where the money is received. 

13.6 If the refund of EMD is not received by the bidder in the account from which the 

EMD has been made due to any technical reason, then it will be paid through 
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conventional system of e-payment. For this purpose, bidder should submit E-

Mandate form in format provided by company. 

13.7 In case the tender is cancelled then EMD of all the participating bidders will be 

refunded unless it is forfeited by the department. 

13.8 If the bidder withdraws his/her bid online (i.e., before the end date of submission of 

tender) then his/her EMD will be refunded automatically after the opening of tender  

 

14. DEADLINE FOR SUBMISSION OF BIDS  

14.1 Bids shall be submitted online on the web site https://coalindiatenders.nic.in 

within the date and time specified in the e-Tender Notice. 

14.2 The employer may extend the deadline for submission of bids in accordance with 

provisions of e- Tender Notice/ITB, in which case all rights and obligations of the 

employer and the bidders previously subject to the original deadline will then be 

subject to the new deadline.  

 

15. SIGNING AND SUBMISSION OF BID  

The Letter of bid will be digitally signed by DSC holder submitting bid online and it does 

not require any physical signature. However, if the Letter of Bid bears the physical signature 

in addition to the digital signature of DSC holder, it will be accepted without questioning the 

identity of person signing the bid. Submission of bid shall be as detailed at e-Tender Notice. 

 

16. TENDER STATUS:  

It will be the bidder’s responsibility to check the status of their Bid online regularly, after the 

opening of bid till award of contract. Additionally, information shall also be sent by system 

generated e-mail and SMS at nodal points (Date of bid opening, Requisition for Clarification 

on Confirmatory document from L-1 bid- der, award of work etc.). No separate 

communication will be required in this regard. Non-receipt of e-mail and SMS will not be 

accepted as a reason of non-submission of Confirmatory documents within prescribed time. 

This will be specifically mentioned in the NIT. The Tender Status will be in public domain 

and anyone visiting the site can view it by identifying the tender.  

 

17. EVALUATION AND COMPARISON OF BIDS.  

17.1 Evaluation and comparison of Bids will be done by System online. This online 

evaluation will be validated by CIL/ Subsidiary at each stage as deliberated in e-

Tender Notice. The bidder shall also comply with system requirement as 

deliberated in e-Tender Notice. Bid evaluation shall be done after taking into 

consideration overall quoted price by the bidder and effect of Goods and Service 

tax (GST), GST Compensation Cess etc. as applicable. L-1 will be decided based 

on Cost to the Company.  

17.2 If the Bid of the successful Bidder is seriously unbalanced in relation to the 

Company’s estimate of the cost of work to be performed under the contract, the 

Employer may require the Bidder to produce detailed price analysis for any or all 

items of the Bill of Quantities, to demonstrate the internal consistency of those 

prices with the methods and schedule proposed. 

 

After evaluation of the price analysis, in case of Abnormally Low Bids the 

company may seek written clarifications from the bidder, including detailed price 

analysis of the bid price in relation to scope, schedule, allocation of risks and 

responsibilities, and any other requirements of the bid documents.   
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Justified price shall be finalized by the owner on the basis of prevalent market rate 

of materials and labour analysed as per standard analysis of rate of CPWD/ NBO, 

and shall be binding on the bidder.  

  

If, after evaluation the price analysis, the company determines that the bidder has 

substantially failed to demonstrate its capability to deliver the contract at the 

offered price, the company may reject the bid/ proposal without any Penal action 

against the bidder.  

 

18. AWARD CRITERIA  

Subject to Clause No.19, the Employer will award the Contract to the Bidder whose Bid has 

been determined to be substantially responsive to the Bidding documents and who has 

offered the lowest evaluated acceptable Bid Price, provided that such Bidder has been 

determined to be:  

a) Eligible in accordance with the provisions of Clause 2; and  

b) Qualified in accordance with the provisions of Clause 3.  

 

19. EMPLOYER'S RIGHT TO ACCEPT ANY BID, NEGOTIATE AND TO REJECT 

ANY OR ALL BIDS 

Notwithstanding Clause No.18, the Employer reserves the right to accept, negotiate or reject 

any Bid, and to cancel the bidding process and reject all Bids, at any time prior to the award 

of Contract, without thereby incurring any liability to the affected Bidder or Bidders or any 

obligation to inform the affected Bidder or Bidders of the grounds for the Employer's action. 

  

20. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT  

20.1 The Bidder, whose Bid has been accepted, will be notified /communicated by the 

Employer electronically online on the e-procurement portal of CIL prior to expiration of the 

Bid validity period. This letter (hereinafter and in the Conditions of Contract called the 

"Letter of Acceptance") will state the sum that the Employer will pay the Contractor in 

consideration of the execution and completion of the Works by the Contractor as prescribed 

by the Contract (hereinafter and in the Contract called "the Contract Price").  

 

The offline communication of LOA shall not be mandatory.  

  

20.2 The notification of award (LOA/Work Order) will constitute the formation of the 

Contract.  

  

The works should be completed as per period specified in the NIT from the Date of 

Commencement.  

  

20.3 The Agreement will incorporate all agreements between the Employer and the 

successful Bidder, work programme etc. within 30 (thirty) days following the notification of 

award along with the letter of Acceptance and/or Work Order issued by department. 

 

In case of failure to enter in to agreement within specified period or extended period on the 

written request of the bidder, if any, the bidder will be banned for 01 (One) year from being 

eligible to submit Bids in CIL and its subsidiaries from date of issue of such letter. This 

banning shall be done under the provisions of the NIT and online blocking of the bidder 

shall be done in CIL e-Procurement portal. The department will take action as prescribed in 

Guidelines for Banning of Business along with forfeiture of Earnest Money. The bidder will 

also be banned from participating in re-tender.  

 

No payment for the work shall be made before execution of this agreement.  
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In case of JV/Partnership firm, the banning shall also be applicable to all individual partners 

of JV/Partnership firm. 

 

20.4 In the bidding process, the cause of rejection of Bid of any bidder shall be intimated to 

non-qualified bidder after the award of the work to the successful one and the Security/ 

Earnest Money shall be refunded to unsuccessful bidders as per provision of e-Tender 

Notice.  

  

20.5 The contractor shall enter into and execute contract agreement in the prescribed form 

on non-judicial stamp paper in accordance with the relevant law of the State/Union of India. 

The cost of the stamp papers for the contract agreement shall be borne by the contractor. 

Two sets of contract document/agreements shall be prepared and signed by both the parties. 

One of the sets shall be stamped "Original" and the other "Duplicate". The duplicate copy 

will be supplied to the contractor free of cost and the original is to be retained by the 

company. For additional copy, cost to be charged. All additional copies should be certified 

by the Engineer-in-Charge. The contractor shall keep copy of these documents on the 

site/place of work in proper manner so that these are available for inspection at all 

reasonable times by the Engineer-in-charge, his representatives or any other officials 

authorized by the company for the purpose. The contract document shall not be used by the 

contractor for any purpose other than this contract and the contractor shall ensure that all 

persons employed for this contract strictly adhere to this and maintain secrecy, as required of 

such documents. Until the formal agreement is signed between the Owner and Contractor, 

LOA/Work Order together with Contract Document, shall constitute the Contract.  

 

21. EMPLOYMENT OF LABOUR  

21.1 Contractors are to employ, to the extent possible (as per policy decision of the company 

valid from time to time), local project affected people and pay wages not less than the 

minimum wages as per minimum Wages Act or such of Central or state govt. (whichever is 

higher). 

 

Payment of Provident Fund for the workmen employed by him for the work as per the Law 

prevailing under provision of CMPF/EPF and allied scheme valid from time to time shall be 

responsibility of the 

contractor. 

 

In all the cases mentioned above, the contractor needs to ensure that the employee has 

become a member of any of the provident fund as the case may be and the unique 

membership number of the CMPF/EPF or Allied Scheme needs to be submitted to 

Employer. 

 

In addition to the above, the Contractor shall provide a copy of the updated passbook having 

entry made in the CMPF/EPF or Allied Scheme(s) of Provident fund as the case may by the 

competent authority annually /as and when asked. Bidder shall also submit copies of 

statutory returns. 

 

21.2 The Contractor shall comply with statutory requirements of various acts including 

Child Labour (Prohibition & Regulation) Act, 1986 as amended from time to time and all 

rules, regulations and schemes framed thereunder from time to time in addition to other 

applicable labour laws. 

 

21.3 The payment to the contractor’s labourers has to be made through Bank only. 
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21.4 Bonus is to be paid to the contract workers engaged by the Contractors as per the 

provisions of Payment of Bonus Act,1965 as amended from time to time. 

 

21.5 The contractors shall register themselves on the Contract Labour Payment Management 

Portal (CLPMP) of CIL within 30 days of issue of work order and will have to enter and 

update periodically the following details in the portal: 

a. Work Order details 

b. Details of Contractor workers and payment of wages in respect of each Work Order 

each month. 

 

21.6 All the contract workers shall be covered with the Bio-metric attendance system for 

payment of wages, if applicable 

 

21.7 Contractors should deploy suitably experienced workers as mentioned in relevant Govt. 

circular. 

 

NOTE: In case company decides/ circulates separate wages for such works within mine 

premises, the same may be allowed based on appropriate circular. Clause 21.1 shall stand 

amended to this extent before notification of bid. 

 

22. LEGAL JURISDICTION 

Matter relating to any dispute or difference arising out of this bid and subsequent contract 

awarded based on the bid shall be subject to the jurisdiction of local court only where the 

subject work is to be executed.  

 

23. e-PAYMENT: Successful bidder will be required to submit a Mandate Form duly signed by 

bidder and the Bank Officials for e-Payment.  

 

24. PERFORMANCE SECURITY/SECURITY DEPOSIT 

Security Deposit shall consist of two parts;  

a. Performance Security to be submitted at award of work and 

b. Retention Money to be recovered from running bills.  

      The security deposit shall bear no interest.  

     For details refer Cl. 4.3 of Conditions of Contract at section 4 of this tender document 

 

25. DEEMED EXPORTS  

If the bidder has quoted any item/ items under the deemed exports then it will be the 

responsibility of the Bidder to get all the benefits under deemed exports from the 

Government. The Company's responsibility shall only be limited to the issuance of required 

certificates. The quotation of the Bidder will be unconditional and phrases like "Subject to 

availability of deemed exports benefit" will not find place in it.  

 

26. CONSULTANTS NOT TO BID & VICE-VERSA:  

A firm which has been engaged by the Company to provide Goods or Works for a project or 

any of its affiliates will be barred from providing consultancy services for the same project. 

Conversely, a firm hired to provide consultancy services for the preparation or 

implementation of a project and any of its affiliates will be barred from subsequently 

providing Goods or Works or services related to the initial assignment for the same project. 

  

27. Changes in Firms Constitution to be intimated:  

Previous approval in writing of the Engineer-in-Charge shall be obtained before any change 

is made in the constitution of the Firm. If previous approval is not obtained the same will be 
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treated as a breach of contract and shall have same consequences due to such breach of 

contract.  

 

 

 

28. Miscellaneous.  

28.1 The bidders should fill the bid document properly and carefully. They should avoid 

quoting absurd rates.  

28.2 If required, the contractor will have to submit valid H.T. Electrical Contractor's 

license issued by the electrical licensing board of state of execution or electrical 

contractor's license issued by any Indian state duly recognized/endorsed by 

electrical licensing board of state of execution before execution of agreement.  

28.3 After opening of the Tender if the company decides to negotiate, the tender should 

be in a position to depute their representative, at short notice, with full authority for 

negotiation on technical and other matters.  

28.4 Throughout the bidding documents, the terms 'bid' and tender and their derivatives 

are synonymous.  

28.5 Instruction to Bidder shall be a part of contract agreement. 

 

29. Guidelines of Banning Business 

CIL and its Subsidiary Companies shall follow the following guidelines for effecting 

‘Banning of Business’ with a contracting entity in respect of Works and Services Contracts. 

1. Observance of Principle of Natural Justice before banning the business dealings with 

any contracting entity. 

2. The contracting entity may be banned in the following circumstances: - 

i) If bidder backs out after notification of opening of price bid and if that bidder is 

found to be L-1. 

ii) If L-1 bidder fails to submit PSD and APSD, if any and/or fails to execute the 
contract within stipulated period. 

iii) If L-1 bidder fails to start the work on scheduled time. 

iv) In case of failure to execute the work as per mutually agreed work schedule. 

v) Continued and repeated failure to meet contractual Obligations: 

a) In case of partial failure on performance, agency shall be banned from future 

participation in tenders keeping his present contract alive. 

b) On termination of contract. 

vi) Wilful suppression of facts or furnishing or wrong information or manipulated 

or forged documents by the Agency or using any other illegal/unfair means. 

vii) Formation of price cartels with other contractors with a view to artificially hiking the 

price. 

viii) The contractor fails to maintain/repair/redo the work up to the expiry of 

performance guarantee period, when it is specifically brought to his notice. 

ix) Contractor fails to use Mobilization advance given to him for the purpose it was 

intended. 

x) Contractor fails to renew the securities deposited to the department. 

xi) The contractor fails to rectify any lapse(s) in quality of the work done within defect 

liability period. 

xii) Transgression of any clause(s) relating to Contractor’s obligation defined in the 
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Integrity Pact wherever such Pact exists. 

xiii) Any other breach of Contract or misdeed which may cause financial loss or 

commercial disadvantage to the Company. 

3. Such ‘Banning of Business’, if and when effected, shall be with prospective effect only. 

The effect of ‘Banning of Business’ shall be for future tenders from the date of issue 

of such Order. However, if any contracting entity is banned after online notification of 

opening of Price Bid, such a ban will not be effective for that work. 

4. The banning shall be for a minimum period of One year and shall be effective for 

the concerned Subsidiary for the tenders invited at Subsidiary level. Similarly, in case of 

tenders of CIL HQ, banning shall be for CIL HQ. However, if such ‘Banning of Business’ 

has to be made effective for entire CIL and its Subsidiaries then approval of Chairman, 

CIL shall be required. 

5. Once a contracting entity is banned, it shall be extended to the constituents of that entity, 

all the partners in case of Partnership Firm, owner/proprietor in case of Proprietorship 

Firm and all the Directors in case of Limited Company. If such banned 

owner/Proprietor/ Partner/Director make/form different Firms/entity and attempts to 

participate in tenders, the same will not be entertained during the currency of such 

banning. 

6. The above ‘Banning of Business’ shall be in addition to other penal provisions of 

NIT/Contract document. 

7. Approving Authority: The ‘Banning of Business’ of a contracting entity shall be done 

with the approval of the Competent Authority as per the details below: 

a) In case the Accepting Authority of the work is Board or Empowered Committee or 

FDs or CMD of CIL/Subsidiary Company, then the Competent Authority for 

banning shall be CMD of CIL/Subsidiary Company. 

b) In case the Accepting Authority of the work is up to the level of Director of 

CIL/Subsidiary Company, then the Competent Authority for banning shall be 

Director of CIL/Subsidiary Company. 

8. Appellate Authority shall be one Rank higher than the Competent Authority meant 

for ‘Banning of Business’. In case the banning is done with the approval of CMD of the 

Subsidiary Company then Chairman, CIL shall be the Appellate authorly. 

9. Any change on the above may be done with approval of FDs of CIL. 

10. All the orders of banning or orders passed in appeal shall be marked to 

GM(CMC)/Civil/ concerned HODs of CIL/Subsidiary Company. Further, all such orders 

will be uploaded in Coal India site as well website of the Subsidiary Company. 

11. Efforts shall be made by the concerned Department so that such order is linked to e-tender 

portal of Coal India Limited 
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SECTION 3 

 

STANDARD FORMATS / ANNEXURES 

 
 

 

 

 

 

 

 

 

 

 

 

e-Tender Portal User Agreement 
  

In order to create a user account and use the e-Tender portal you must read and accept this e-

Tender portal User Agreement.  

 

A. UNDERTAKINGS TO BE FURNISHED ONLINE BY THE BIDDER  
  

I DO HEREBY UNDERTAKE  

  

1. That all the information being submitted by me/us is genuine, authentic, true and valid on 

the date of submission of tender and if any information is found to be false at any stage of 

tendering or contract period, I/We will be liable to the following penal actions apart from 

other penal actions prescribed elsewhere in the tender document.  
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a. Cancellation of my/our bid/contract (as the case may be)  

b. Forfeiture of EMD 

c. Punitive action as per tender document  

  

2. That I/we accept all terms and condition of NIT, including General Terms and Condition 

and Special/Additional Terms and Condition as stated there in the tender document as 

available on the website.  

  

3. That I/we accept the Integrity Pact as per format given in the tender document at annexures 

(if applicable).  

  

4. That I/we, am/are giving my/our consent for e-payment and submitting/ shall submit the 

mandate form for e-Payment in the format as prescribed in the document in case, the work 

is awarded to us.  

  

5. That I/we do authorize CIL/Subsidiary for seeking information/clarification from my 

Bankers having reference in this bid.  

  

6. That I/we will upload original/certified photo/scanned of all the relevant documents as 

prescribed in the tender document in support of the information and data furnished by 

me/us online.  

  

7. I/We confirm that I/We have not been banned or de-listed by any Govt. or Quasi Govt. 

agencies or PSUs. In case We are banned or delisted this information shall be specifically 

informed to the tender issuing authority.  

  

8. That I/We accept all the undertakings as specified elsewhere in the tender document.  

 

9. That I/We confirm that my/our bid is as per terms and conditions mentioned in Letter of 

Bid given at annexures. 

 

10. That I/We acknowledge that the Letter of Bid and Integrity Pact are part of Tender 

Document. 

 

11. That I/We will ensure compliance to the Guidelines for Restrictions under Rule-144(xi) of 

the General Finance Rules (GFRs), 2017, Department of Expenditure, Ministry of Finance, 

Govt. of India. 

  

12. That this online agreement will be a part of my bid and if the work is awarded to me/us, 

this will be a part of our agreement with CIL/Subsidiary Company.  

 

B. TERMS AND CONDITIONS OF E-TENDER SERVICES AGREEMENT  
  

COPYRIGHT NOTICE: Copyright©2013, Coal India Limited, India. All rights reserved.  

  

YOU MAY NOT MODIFY, COPY, REPRODUCE, REPUBLISH, UPLOAD, POST, 

TRANSMIT, OR DISTRIBUTE, IN ANY MANNER, THE MATERIALON THE SITE, 

INCLUDING TEXT, GRAPHICS, CODE AND/OR SOFTWARE.  

  

You may print and download portions of material from the different areas of the website solely 

for your own non-commercial use provided that you agree that you shall not change or delete 

any copyright or proprietary materials from the site. www.coalindiatenders.nic.in is an e-

procurement portal of Coal India Limited/its Subsidiary.  

http://www.coalindiatenders.gov.in/
http://www.coalindiatenders.gov.in/
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THIS E-TENDER PORTAL AND RELATED SERVICES SUBJECT TO YOUR 

COMPLIANCE WITH THE USER'S TERMS AND CONDITIONS SET FORTH 

BELOW:  
  

PLEASE READ THE FOLLOWING INFORMATION CAREFULLY. YOU MAY NOT 

COMPLETE YOUR REGISTRATION AND USE THE E-TENDER PORTAL WITHOUT 

AGREEING TO COMPLY WITH ALL OFTHE TERMS AND CONDITIONS SET FORTH 

BELOW.  

  

BY REGISTERING THE USER NAME AND PASSWORD, YOU AGREE TO ABIDE BY 

ALL THE TERMS AND CONDITIONS SET FORTH BELOW:  

  

Bidder Registration, Password and Security:  

  

Upon successful completion of Registration online, User ID and Password will be registered. 

You can login, only by giving valid User ID and Password and then signing with your valid 

Digital Signature Certificate.  

  

The Online registration/enrolment of bidder on the portal should be done in the name of the 

bidder. The person whose DSC is attached to the Registered Bidder should be either the bidder 

himself Or, duly authorized by the Bidder.  

  

User ID and password are strictly personal to each Authorised User and non-transferable. The 

User shall ensure that its Authorised Users do not divulge or disclose their user ID or password 

to third parties. In the event that the Authorised User comes to know that the User ID/Password 

has been/ might have been divulged, disclosed or discovered by any third party, user or its 

authorized user shall immediately modify the password using "Change Password" option. 

CIL/subsidiary will have no responsibility or obligation in this regard.  

  

At the time of enrolment in the e-Tendering portal of CIL/its Subsidiaries, the Bidders should 

ensure that the status of DSC is active on this site. The activation of newly issued DSC may 

take 24 hrs or more. Hence Bidders who are obtaining new DSC should register at least 24 hrs 

before the submission of Bid.  

  

By registering in this portal, you forthwith assume the responsibility for maintaining the 

confidentiality of the Password and account, and for all activities that occur under your 

Password or Account. You also agree to (a). immediately notify by e-mail to Application 

Administrator/Nodal officer, of any unauthorized use of your Password or Account or any other 

breach of security, and (b) ensure that you log-out from your account at the end of each session. 

CIL/its Subsidiaries shall not be liable for any loss or damage caused to you due to your failure 

to comply with the foregoing.  

  

Registered user can modify or update some of the information in their profile as and when 

required at their own discretion. However, some information such as "User ID" are protected 

against changes by Bidder after enrolment and some other information such as "Bidder Name" 

etc. are protected against changes by Bidder after bid submission.  

  

Modification of software:  
  

With consent of Project Advisory Committee, e-procurement of CIL, the Administrator of e-

Tender portal, reserves the right to modify, add, delete and/or change the contents, 

classification and presentation of the information on the market place at any time as it may in 
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its absolute discretion find to be expedient and without giving any notice. It is the users 

responsibility to refer to the terms and/or any change or addition to the same while accessing 

the site.  

 

Coal India Limited reserves right to interrupt/suspend the availability of the e-Tender system 

without any notice to the users.  

  

System Requirements:  
  

It is the user’s responsibility to comply with the system requirements: hardware, software, 

Internet connectivity at user premises to access the e-Tender portal as mentioned in the home 

page in the link "Resources Required".  

  

Under any circumstances, CIL/Subsidiary shall not be liable to the Users for any direct/indirect 

loss incurred by them or damages caused to them arising out of the following:  

  

(a). Incorrect use of the e-Tender System, or;  

  

(b). Internet Connectivity failures in respect of the equipment used by the Users or by the 

Internet Service Providers, or;  

  

(c). Inability of the Bidder to submit their bid due to any DSC related problems, hardware, 

software or any other factor which are personal/ special/local to the Bidder.  

  

Contents of Tender Information:  
  

Tenders shall be published by the authorized Tender Inviting Authorities of the respective 

Tendering entities of CIL/subsidiary. In case of any clarifications arising out of the tenders, the 

users have to contact the respective Tender Inviting Authority.  

  

Bid Submission Acknowledgement:  
  

The User should complete all the processes and steps required for Bid submission. The 

successful Bid submission can be ascertained once acknowledgement is given by the system 

through Bid Submission number i.e., Bid ID, after completion of all the processes and steps. 

Coal India Limited is not responsible for incomplete bid submission by users. Users may also 

note that the incomplete bids will not be saved by the system and so the same will not be 

available to the Tender Inviting Authority for processing.  

 

The acknowledgment is the only confirmation of submission of bid, which the bidder can show 

as a proof of participating in the tender. Other than this acknowledgement, no proof will be 

considered as a confirmation to the submission of a bid. If the bidder fails to produce this 

acknowledgement required for verification in case of dispute, his claim for submission of bid 

may not be considered.  

  

Upload files:  
  

The bidders have to ensure that the files being uploaded by them are free from all kinds of 

viruses and contain only the relevant information as stated by the Tender Inviting Authorities 

for the particular tender. It is not obligatory on the part of CIL/subsidiary to read each and 

every document uploaded by the Bidder. If any bidder/Company has uploaded/attached 

irrelevant data, bogus or fabricated certificates towards his qualification requirements to the 
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respective tender then their User account will be liable for termination permanently or 

temporarily by CIL/subsidiary without any prior notice.  

  

User Conduct:  
  

You agree that all information, data, text, software, photographs, graphics, messages or other 

materials ("Content"), whether publicly posted or privately transmitted, are the sole 

responsibility of the person from which such Content is originated. This means that you are 

entirely responsible for all Content that you upload, post, email or otherwise transmit via the e-

Tender portal.  

  

CIL/subsidiary does not control the Content posted via the e-Tender portal and, as such, does 

not guarantee the accuracy, integrity or quality of such Content. Hence under no circumstances, 

CIL/subsidiary is liable in any manner for any Content, including, but not limited to, for any 

errors or omissions in any Content, or for any loss or damage of any kind incurred as a result of 

the use of any Content posted, e-mailed or otherwise transmitted via the Site.  

  

Amendments to a tender published:  
  

You agree that the CIL/ Subsidiary companies reserve the right to re-tender /cancel a tender or 

extend the closing date or amend the details of tender at any time by publishing corrigendum as 

applicable.  

  

Special Admonitions for International Use:  

  

Recognizing the global nature of the Internet, you agree to comply with all local rules regarding 

online content and acceptable Content. Specifically, you agree to comply with all applicable 

laws regarding the transmission of technical data to and from India or the country in which you 

reside.  

  

Links:  
  

The Site may provide, links to other World Wide Web sites or resources. Because 

CIL/subsidiary has no control over such sites and resources, you acknowledge and agree that 

the CIL/Subsidiary is not responsible for the availability of such external sites or resources, and 

does not endorse and is not responsible or liable for any Content, advertising, products, or other 

materials on or available from such sites or resources.  

 

You further acknowledge and agree that the CIL/subsidiary shall not be responsible or liable, 

directly or indirectly, for any damage or loss caused or alleged to be caused by or in connection 

with use of or reliance on any such Content, Goods or Services available on or through any 

such site or resources.  

  

Miscellaneous:  
  

This Agreement shall all be governed and construed in accordance with the laws of India & 

applicable to agreements made and to be performed in India. The e-Tender portal's failure to 

insist upon or enforce strict performance of any provision of this Agreement shall not be 

construed as a waiver of any provision or right. Neither the course of conduct between the 

parties nor trade practice shall act to modify any provision of this Agreement. CIL/subsidiary 

may assign its rights and duties under this Agreement to any party at any time without notice to 

you. Any rights not expressly granted herein are reserved.  
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Governing Law:  
  

Terms shall be governed by, and construed in accordance with, Indian law. The parties agree 

that the principal civil court of the place where the registered office of Coal India/Subsidiary 

Company is situated shall have non-exclusive jurisdiction to entertain any dispute with Coal 

India/Subsidiary company. In case of dispute being with a regional Institute of CMPDIL, the 

principal Civil Court where the said regional Institute is situated shall be place of suing.  

  

CIL/subsidiary reserves the right to initiate any legal action against those bidders violating all 

or any of the above-mentioned terms & conditions of e-Tender services agreement.  

  

Modification of terms of Agreement:  
  

 CIL/its Subsidiaries reserves the right to add to or change/modify the terms of this Agreement. 

Changes could be made by us after the first posting to the Site and you will be deemed to have 

accepted any change if you continue to access the Site after that time. CIL/its Subsidiaries 

reserves the right to modify, suspend/cancel, or discontinue any or all services/ make 

modifications and alterations in any or all of the content, at any time without prior notice.  

  

Policy and Security:  
  

General Policy:  
CIL/its Subsidiaries is committed to protecting the privacy of our e-Tender site visitors. 

CIL/subsidiary does not collect any personal or business information unless you provide it to us 

voluntarily when conducting an online enrolment, bid submission etc. or any other transaction 

on the Site.  

  

Information Collected:  
  

When you choose to provide personal or business information to us to conduct an online 

transaction, we use it only for the purpose of conducting the specific online transaction that you 

requested. The information is also used for the purpose of vendor searches. For each online 

transaction, we require only a minimum amount of personal and business information required 

to process your transaction.  

  

When you visit our portal to browse, read pages, or download information, we automatically 

collect and store only the following information:  

  

The Internet domain and IP address from which you access our portal;  

 

The date and time you access our portal;  

 

The pages you visit  

  

This information would help us to make our site more useful to visitors and to learn about the 

number of visitors to our site and the types of technology our visitors use.  

  

We do not give, share, sell or transfer any personal information to a third party unless required 

to do so by law. If you do not want any personal or business information to be collected, please 

do not submit it to us; however, without this required information we will be unable to process 

your online bid submission or any other online transaction. Review, update and correction of 

any personal or business information can be done directly on the Site.  
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Use of Cookies:  
  

When you choose to enter into an online transaction, we use cookies to save the information 

that you input while progressing through the transaction. A cookie is a very small amount of 

data that is sent from our server to your computer’s hard drive. By enabling this feature, the 

cookie will remember the data entered by you and next time when you visit this site, the data 

stored in the cookie will be available in future.  

  

Security:  
  

The Site has security measures in place to protect against the loss, misuse and alteration of 

information under our control.  

  

e-Mail/ SMS Notifications:  
  

 The GePNIC eProcurement Server has functionality of automatically sending e-Mail / SMS 

alerts at various events as per the bidder’s preference. There is no manual intervention while 

sending these pre-defined e-Mail / SMS alerts. All events for which e-Mails / SMS being sent 

is also available to users on the Dash Board / the user login of the Bidder. Although all efforts 

will be made to ensure timely delivery of e-Mail / SMS, due to dependency in various other 

external factors, the delivery of e-Mail / SMS may not be assured and bidders are requested to 

check the portal on a periodic basis for any such events. Non receipt of e-Mail / SMS cannot be 

quoted as a reason for failure of service as this is an added facility being provided to users. 
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Annexure-I 

FORMAT FOR LETTER OF BID 

(To be uploaded by the Bidder on his Letter Head during submission of bid online) 

To, 

The Tender Committee 

Central Mine Planning & Design Institute Limited  

Sub: Bid for the Work “…………………………………………………………….”. 

NIT No.: ………………………………………………. 

Tender Id No:…………………………………………..  

Dear Sir, 

This has reference to above referred bid. I/we have read and examined the conditions of 

contract, Scope of Work, technical specifications, BOQ and other documents carefully. 

I /We am/are pleased to submit our bid for the above work. I/We hereby unconditionally accept 

the bid conditions and bid documents in its entirety for the above work and agree to abide by 

and fulfil all terms and conditions and specifications as contained in the bid document. 

I/we here by submit all the documents as required to meet the eligibility criteria as per 

provision of the bid notice/document. 

I/We hereby confirm that this bid complies with the Bid validity and other documents as 

required by the Bidding documents. 

If any information furnished by me/us towards eligibility criteria of this bid is found to be 

incorrect at any time, penal action as deemed fit may be taken against me/us for which I/We 

shall have no claim against CIL/Subsidiary. 

Until a formal agreement is prepared and executed, this bid and your subsequent Letter of 

Acceptance/Work Order shall constitute a binding contract between us and Central Mine 

Planning & Design Institute Limited. 

Should this bid be accepted, I/we agree to furnish Performance Security within stipulated date 

and commence the work within stipulated date. In case of my/our failure to abide by the said 

provision, Central Mine Planning & Design Institute Limited shall, without prejudice to any 

other right or remedy, be at liberty to cancel the letter of acceptance/work order/award, 

forfeiture of EMD and also ban me/us for 01 (one year) from being eligible to submit Bids in 

CIL/Subsidiary.  
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Annexure-II 

PROFORMA FOR UNDERTAKING 

(To be uploaded by the Bidder on his Letter Head during submission of bid online) 

I/We…....................................................................................., Proprietor/Partner/Legal Attorney 

/Director/ Accredited Representative of M/S. .................................., solemnly declare that: 

1. I/We am/are submitting Bid for the work……......................................................against Bid 

Notice No. ......................... Dated………………… and I/we offer to execute the work in 

accordance with all the terms, conditions and provisions of the bid. 

2. Myself/Our Partners/Directors don’t has/have any relative as employee of Central Mine 

Planning & Design Institute Limited  

3. All information furnished by us in respect of fulfilment of eligibility criteria and 

qualification information of this Bid is complete, correct and true. 

4. All copy of documents, credentials and documents submitted along with this Bid are 

genuine, authentic, true and valid. 

5. I/ We hereby authorize department to seek references / clarifications from our Bankers. 

6. We hereby undertake that we shall register and obtain license from the competent authority 

under the contract labour (Regulation & Abolition Act) as relevant, if applicable. 

7. *I/We hereby confirm that we have registration with CMPF / EPF Authorities. We shall 

make necessary payments as required under law. 

Or 

*I/We hereby undertake that we shall take appropriate steps for registration as relevant 

under CMPF / EPF authorities, if applicable. We shall make necessary payments as 

required under law.   

 * Delete whichever is not applicable. 

8. ** I/We have not been banned or delisted by any Govt., or Quasi Govt. Agencies or PSUs. 

Or 

**I / We ………………..have been banned by the organization named “_____________” for 

a period of………………… year/s, effective from ………………. 

to……………………..….. 

** Delete whichever is not applicable. 

9. We,……………………………………………………………………………………………

………… ………..(Name of Partners of Partnership Firm/Joint Venture), partners 

of …………………………………………………………………..(Name of Partnership 

Firm/Joint Venture) hereby consent to abide by the relevant provisions of General Terms 

and Conditions of CMM/MCEW pertaining to arbitration. (Applicable in case of 

Partnership firm/Joint Venture)  

10. I/We have not been debarred by any procuring entity for violation of Preference to Make in 

India (as applicable) vide Order No. P-45021/2/2017-PP (BE-II) dated 04.06.2020, issued 

by Govt. of India as amended from time to time (not applicable for works with estimated 

value put to tender less than 5 lakh). 

11.  l/We do not have relationship with any other participating bidders, directly or through 

common third parties, that puts us in a position to have access to information about or 

influence on the bid of another Bidder. 
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12. l/We or any of my/our affiliate has/have not participated as consultant in the preparation of 

the design or technical specification of the contract that is the subject of the bid. 

13. Certificate regarding compliance to order no.F.No.6/18/2019-PPD dt 23/7/2020 as 

amended from time to time of Ministry of Finance, Dept of Expenditure, Public 

Procurement Division with respect to restrictions on procurement of goods, services 

or works from a bidder of a country which shares a land border with India and on 

sub-contracting to contractors from such countries - I/we have read the Clause 

regarding restrictions on procurement from a bidder of a country which shares a land 

border with India and on sub-contracting to contractors from such countries; I/we certify 

that I am/ we are not from such a country or, if from such a country, has/have been 

registered with the Competent Authority and will not sub-contract any work to a contractor 

from such countries unless such contractor is registered with the Competent Authority. I 

hereby certify that I/we fulfil all requirements in this regard and I am/ we are eligible to be 

considered. 

(Where applicable, evidence of Competent Authority shall be attached.) 

14. I/We will engage the key professional staff as required as per the Tender Documents. 

15. If any information and document submitted is found to be false/ incorrect at any time, 

department may cancel my/our Bid and action as deemed fit may be taken against me/us, 

including termination of the contract, forfeiture of all dues and banning of my/ our firm 

and all partners of the firm etc. for 01(one) year from being eligible to submit Bids in CIL 

/subsidiary from the date of issue of such letter. 

16. I/We undertake that no benefit under the Pradhan Mantri Rojgar Protsahan Yojna  

(PMRPY), has been availed. In the event of availing any benefit under the Pradhan Mantri 

Rojgar Protsahan Yojna (PMRPY), I/We will declare it to [ CMPDI] before any payment is 

released by [CMPDI] with respect to this Contract." 

 

 

 

 

   Date: Signature of the Bidder with seal of the 

firm 
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Annexure-III 

  

 

 

CONSENT TO ARBITRATION CLAUSE 

(Applicable in case of Partnership firm/Joint Venture) 

   

We,………………………………………………………………………………………………

………………..(Name of Partners of  

Partnership Firm/Joint Venture), partners of 

…………………………………………………………………..(Name of Partnership 

Firm/Joint Venture) hereby consent to abide by the provisions of Clause pertaining to 

arbitration.  

  

  

  

(Name, Signature and Seal of Partners of Partnership Firm(s) 
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Annexure: XII                                                                                                        

Competent Authority and procedure for Registration with Competent Authority in case 

of bidder from a country which shares a land border with India 



55 

 

  



56 

 

  



57 

 

 



58 

 

 



59 

 

 



60 

 



61 

 

 

 



62 

 



63 

 

 

Annexure- XIII 
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Annexure – XIV 

PROFORMA OF BANK GUARANTEE FOR RELEASE OF RETENTION 

MONEY/BID SECURITY DEDUCTED @5% FROM RUNNING BILL 

IN LIEU OF RECEIVING PAYMENT AGAINST THE SECURITY DEPOSIT 

ACCRUED ANNUALLY BY PAYING THE RUNNING BILL AT 95%, i.e. THE 

RETENTION MONEY DEDUCTED @ 5% FROM RUNNING BILL 

 

To 

……………………………………….. 

……………………………………….. 

 Re: Bank guarantee in respect of contract No……………………………………..……… 

       Dated………………………… between …………………. (Name of the …………….) 

        And ……………………………………………………….. (Name of the contractor) 

 WHEREAS  

………….. (Name and address of the Contractor) (herein after called “the Contractor”)  

has entered into a contract dated……….(herein after called the said contract) with ………… 

(name of the Company) (hereinafter called “the Company”) to execute …………. (name of the 

contract and brief description of work) on the terms and conditions contained in the said 

contract. 

It has been agreed that the Contractor shall furnish a Bank Guarantee from a Schedule 

bank for a sum of Rs………….. as security for release of equivalent amount of Retention 

Money/Bid Security as per terms and conditions of the said contract. 

          We……… (name of the Bank) having its branch/Office at……..….. have, at the request 

of the Contractor, agreed to furnish this bank Guarantee by way of Bid Security. 

NOW, THEREFORE, we the……………… Bank (herein after called The Bank) hereby, 

unconditionally and irrevocably, guarantees and affirms as follows:  

The Bank do hereby irrevocably guarantees and unconditionally agree with the 

Company that if the contractor shall in any way fail to observe or perform the terms and 

conditions of the said contract or shall commit any breach of its obligation there under, the 

Bank shall on its mere first written demand, and without any objection, demur and without any 

reference to the contractor, pay to the company the said sum of …………… or such portion as 

shall then remain due with interest without requiring the Company to have recourse to any 

legal remedy that may be available to it to compel the Bank to pay the sum, or failing on the 

company to compel such payment by the contractor.  

Any such demand shall be conclusive as regards the liability of the Contractor to the 

Company and as regards the amount payable by the Bank under this guarantee. The Bank shall 

not be entitled to withhold payment on the ground that the Contractor has disputed its liability 

to pay or has disputed the quantum of the amount or that any arbitration proceeding or legal 

proceeding is pending between the Company and the Contractor regarding the claim. 

            The Bank further agree that the Guarantee shall come into force from the date hereof 

and shall remain in force and effect till the period that will be taken for the performance of the 

said Contract which is likely to be ………… day of …………. but if the period of Contract is 

extended either pursuant to the provisions in the said Contract or by mutual agreement between 

the contractor and the company, the Bank shall renew the period of the Bank Guarantee failing 

which it shall pay to the company the said sum of  Rs………….. or such lesser amount of the 

said sum of Rs………………. as may be due to the company and as the company may 

demand. 
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This Guarantee shall remain in force until the dues of the company in respect of the said 

sum of Rs……….. and interest are fully satisfied and the Company certifies that the Contract 

has been fully carried out by the Contractor and he has discharged the guarantee. 

The Bank further agrees with the company that the company shall have the fullest 

liberty without consent of the Bank and without affecting in any way the obligations hereunder 

to vary any of the terms and conditions of the said contract or to extend time for performance 

of the said contract from time to time or to postpone for any time or from time to time any of 

the powers exercisable by the Company against the contractor and to forebear to enforce any of 

the terms & conditions relating to the said Contract and the Bank shall not be relieved from its 

liability by reason of such failure or extension being granted to the Contractor or to any 

forbearance, act or omissions on the part of the company or any indulgence by the Company to 

the Contractor or any other matter or thing whatsoever which under the law relating to sureties 

would but for this provision have the effect or relieving or discharging the Guarantor. 

The Bank further agrees that in case this Guarantee is required for a longer period and it 

is not extended by the Bank beyond the period specified above the Bank shall pay to the 

company the said sum of Rs………….. or such lesser sum as may then be deemed to the 

Company and as the Company may require. 

Notwithstanding anything contained herein the liability of the Bank under this 

Guarantee is restricted to Rs……….. The Guarantee shall remain in force till the day  

………*………….. of ……*…….. and unless the Guarantee is renewed or claim is preferred 

against the Bank on or before  the said date all rights of the Company under this Guarantee 

shall cease and the Bank shall be relieved and discharged from all liabilities hereunder except 

as provided in the preceding  Clause. 

* the date of guarantee shall cover a minimum period of one year or suitable period i.e. 90 days 

beyond the defect liability period whichever is more. Defect liability period shall be derived 

based on provisions of contract. 

Any notice by way of request, demand or otherwise hereunder maybe sent by post/e-

mail/Fax addressed to the bank branch/operative branch, which shall be deemed to be a 

sufficient demand notice. Bank shall effect payment thereof forthwith.  

This Guarantee will not be discharged due to the change in the constitution of the Bank 

or the Contractor. 

The Bank has under it is constitution power to give this guarantee and Shri ……………… who 

has signed it on behalf of the Bank has authority to do so. 

 

 

 

Signed and sealed this………..day of……………..at………… 

 

                                                                             

     

      SIGNED, SEALED AND DELIVERED 

                                                                         For and on behalf of the Bank by: 

                                                                         (Signature) 

                                                                         (Name) 

                                                                         (Designation) 

                                                                          (Code number)  

                                                                           (Address) 

 “The Bank Guarantee as referred above shall be operative at our branch at…….. payable 

at………………………….  

(NIT shall specify town/city of the operative Branch. Bank Guarantee shall specify name of the 

branch with address of the specified town/city)” 

NOTE:- The department shall ensure extension of guarantee period in case of extension of time. 
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SECTION 4 

CONDITIONS OF CONTRACT 

 

A. GENERAL TERMS AND CONDITIONS OF CONTRACT 

B. ADDITIONAL TERMS & CONDITIONS OF CONTRACT 

C. GENERAL TECHNICAL CONDITIONS 

D. ERRECTION CONDITIONS OF CONTRACT 
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4A. GENERAL TERMS AND CONDITIONS OF CONTRACT 
 

4.1.  DEFINITIONS  

 

i. The word "Company'" or "Employer" or "Owner" wherever occurs in the conditions, 

means the Central Mine Planning and Design Institute Ltd (CMPDIL), represented by 

the authorised representative or any other officer specially deputed for the purpose. 

ii. The word "Principal Employer" or "Engineer" wherever occurs, means the authorised 

representative or any other officer specially deputed by the Company for the purpose of 

contract. 

iii. The word "Contractor"/"Contractors" or "Manufacturer" wherever occurs means the 

successful Bidder/Bidders who has/have deposited the necessary Earnest Money and 

has/have been given written intimation about the acceptance of tender and shall include 

legal representative of such individual or persons composing a firm or a company or the 

successors and permitted assignees of such individual, firm or company, as the case 

may be. 

iv. "The Site" shall mean the site of the contract work including land and any building 

and erections thereon and any other land allotted by the company for contractor's use in 

the performance of the contract. 

v. The term "sub-contractor", as employed herein, includes those having a direct 

contract with contractor either on piece rate, items rate, time rate or on any other basis 

and it includes one who furnishes work to a special design according to the plans or 

specifications of this work but does not include one who merely supplied materials. 

vi. "Consulting Engineer"/"Consultant" shall mean any firm or person duly appointed as 

such from time to time by the owner. 

vii. 'Accepting authority' shall mean the management of the company and includes an 

authorized representative of the company or any other person or body of persons 

empowered in this behalf by the company. 

viii. A 'Day 'shall mean a day of 24 hours from midnight to midnight. 

ix. Engineer-in-charge/Designated Officer-in-charge who is of an appropriate seniority 

will be responsible for supervising and administering the contract, certifying payment 

due to the contractor, valuing variations to the contract, awarding extension of time and 

valuing compensation events. Engineer-in-charge/Designated Officer-in-charge may 

further appoint his representatives i.e. another person/ Project Manager or any other 

competent person and notify to the contractor who is directly responsible for 

supervising the work being executed at the site, on his behalf under the Delegation of 

Powers of the company. However, overall responsibility, as far as the contract is 

concerned will be that of the Engineer-in-charge/Designated Officer-in-charge. 

x. The 'contract' shall mean the notice inviting tender, the tender as accepted by the 

company and the formal agreement executed between the company and the contractor 

together with the documents referred to therein including conditions of contract, special 

conditions, if any, specifications, designs & drawings including those to be submitted 

during progress of work, scope of work, billing schedule/schedule of quantities with 

rates and amounts. 

xi. The 'works' shall mean and include the furnishing of equipment, labour, and the 

services in accordance with the contract or parts thereof as the case may be and shall 

also include all extra or additional, altered or substituted works or any work of emergent 

nature, which in the opinion of the Engineer-in-charge, become necessary during the 

progress of the works to obviate any risk or accident or failure or become necessary for 

security. 

xii. "Specification" shall mean the technical specifications forming a part of the contract 

and such other schedules and drawings as may be mutually agreed upon. 
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xiii. 'Contract price' shall mean the total sum for which tender is accepted by the 

company. 

xiv. 'Written notice' shall mean a notice or communication in writing and shall be 

deemed to have been duly served if delivered in person to the individual or to a member 

of the firm or to an office of the Corporation/Company for whom it is intended, or if 

delivered at or sent by registered mail to the last business address known to him who 

gives the notice. 

xv. "Letter of Acceptance" of the tender shall mean the official notice issued by the 

company notifying the contractor that his tender has been accepted. 

xvi. "Date of Contract" shall mean the date on which both the parties have signed the 

contract agreement. 

xvii. "Manufacturer's Works' or Contractor’s Works" shall mean the place of work used 

by the Manufacturer, the Contractor, their collaborators or sub-contractors for the 

performance of the works. 

xviii "Inspector" shall mean the Owner or any person nominated by the Owner from 

time to time, to inspect the equipment stores or Works under the contract and/or the 

duly authorised representative of the owner. 

xix. When the words "Approved", "Subject to Approval", "Satisfactory", "Equal to", 

"Proper", "Requested", "As directed", "Where directed", "When directed", "Determined 

by", "Accepted", "Permitted", or words and phrases of like import are used, the 

approval, judgment, direction etc. is understood to be a function of the 

Owner/Engineer/Engineer-in-Charge. 

xx. "Test of Completion" shall mean such tests as prescribed in the contract to be 

performed by the contractor before the Works is taken over by the Owner. 

xxi. "Start-up" shall mean the time period required to bring the equipment covered 

under the Contract from an inactive condition, when construction is essentially 

complete, to the state ready for trial operation. The start-up period shall include 

preliminary inspection and check out of equipment and supporting sub-systems; initial 

operation of the complete equipment covered under the Contract to obtain necessary 

pre-trial operation data, perform calibration and corrective action; shut down inspection 

and adjustment prior to the trial operation period. 

xxii. "Initial operation" shall mean the first integral operation of the complete 

equipment covered under the contract with sub-systems and supporting equipment in 

service. 

xxiii. "Trial Operation", "Reliability Test", Trial Run", "Complete Test" shall mean the 

extended period of time after the "Start-up" period. During this trial operation period the 

unit shall be operated over the full load range. The length of Trial Operation shall be as 

determined by the Engineer, unless otherwise specified elsewhere in the Contract. 

xxiv. "Performance and Guarantee Tests" shall mean all operation checks and tests 

required to determine and demonstrate capacity, efficiency, and operating 

characteristics as specified in the contract document. 

xxv. "Commercial Operation" shall mean the condition of operation in which the 

complete equipment covered under the contract is officially declared by the owner to be 

available for continuous operation at different loads up to and including rated capacity. 

Such declaration by the owner however, shall not relieve or prejudice any of the 

contractor's obligation under this contract. 

xxvi. "Final Acceptance" shall mean the owner's written acceptance of the works 

performed under the contract, after successful completion of performance and guarantee 

tests. 

xxvii "Guarantee Period/Maintenance Period" shall mean the period during which the 

contractor shall remain liable for repair or replacement of any defective part of the 

works performed under the contract. 

xxviii "Drawings"/"Plans" shall mean all: 
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(a) Drawings furnished by the owner/consultant as a basis for proposals, 

(b) supplementary drawings furnished by the Owner/Consultant to clarify and to define 

in greater detail the intent of the contract, 

(c) drawings submitted by the contractor with his proposal provided such drawings are 

acceptable to the Owner/Consultant, 

(d) drawings furnished by the Owner/Consultant to the Contractor during the progress 

of the work, and 

(e) engineering data and drawings submitted by the Contractor during the progress of 

the work provided such drawings are acceptable to the Engineer, 

xxix "Codes" shall mean the following, including the latest amendments, and/or 

replacements, if any: 

(a) Standards of Bureau of Indian Standards relevant to the works under the contract 

and their specifications. 

(b) Other Internationally approved Standards and/or rules and regulations touching the 

subject matter of the contract. 

(i) A.S.M.E. Test codes. 

(ii) A.I.E.E. Test codes. 

(iii) American Society of Materials Testing Codes. 

(iv) Indian Electricity Act and Rules and Regulations made thereunder. 

(v) Indian Explosive Act and Rules and Regulations made thereunder. 

(vi) Indian Petroleum Act and Rules and Regulations made thereunder. 

(vii) Indian Mines Act and Rules and Regulations made thereunder. 

(c) Any other laws, rules, regulations and acts applicable in the country with respect to 

labour, safety, compensation, insurance etc. 

xxx Words importing singular only shall also include the plural and vice-versa where 

the context so requires. 

xxxi Words importing "Person" shall include firms, companies, corporations, and 

associations or bodies of individuals, whether incorporated or not. 

xxxii Terms and expressions, not defined herein, shall have the same meaning as are 

assigned to them in the Indian Sale of Goods Act, failing that in the Indian Contract 

Act, and failing that in the General Clauses Act. 

xxxiii "Commissioning" the plant/project shall mean completion in all respects of 

construction rendering the plan/project ready for performance test and commercial 

operation as per xxv. 

xxxiv "Government Approvals" shall mean all permits, licenses, authorisations, 

consents, clearances, decrees, waivers, privileges, approvals from and filing with 

government instrumentalities necessary for the development, construction and operation 

of the plant/project. 

xxxv "Month" shall mean a calendar month according to the Gregorian calendar. 

xxxvi "Bank Guarantee" shall mean the Bank Guarantee to be provided by the 

contractor to Central Mine Planning and Design Institute Ltd (CMPDIL) 

 

4.2. CONTRACT DOCUMENTS 

The following documents shall constitute the contract documents: 

(i) Articles of Agreement, 

(ii) Notice Inviting Tender, 

(iii) Letter of Acceptance of Tender indicating deviations, if any, from the conditions of 

contract incorporated in the Tender document issued to the bidder and/or the Bid 

submitted by the bidder, 

(iv) Conditions of contract, including general terms and conditions, additional terms and 

conditions, technical terms and conditions, erection terms and conditions, special 

conditions, if any etc. forming part of the Agreement, 

(v) Specifications, where it is part of Tender Documents, 
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(vi) Scope of works/Bills of quantities/schedule of works/quantities and 

(vii) Contract Drawings/finalised work programme. 

 

4.2.1  After acceptance of tender the Contractor shall be deemed to have carefully examined 

all Contract Documents to his satisfaction. If he shall have any doubt as to the meaning 

of any portion of the Contract Documents, he shall before signing the Contract, set forth 

the particulars thereof, and submit them to the Owner in writing in order that such doubt 

may be removed. The Owner will provide such clarifications as may be necessary in 

writing to the Contractor. Any information otherwise obtained from the Owner or the 

Engineer shall not in any way relieve the Contractor of his responsibility to fulfil his 

obligations under the Contract. 

 

4.2.2  The Contractor shall enter into a Contract Agreement with the Owner within 60 (sixty) 

days from the date of ‘Acceptance of Tender' or within such extended time as may be 

granted by the owner. The performance Bank Guarantee for the proper fulfilment of the 

contract shall be furnished by the contractor in the prescribed form within thirty (30) 

days of 'Acceptance of tender'. The performance Guarantee shall be as per terms 

prescribed in Instructions to Bidders of this tender. 

 

4.2.3  The owner, after the issue of the letter of Acceptance of Tender, will send one copy of 

the final agreement to the contractor for his scrutiny and approval. 

 

4.2.4  The agreement, unless otherwise agreed to, shall be signed within 60 days of the issue 

of the letter of Acceptance of tender, at the office of the owner on a date and time to be 

mutually agreed. The contractor shall provide for signing of the contract, performance 

guarantee in copies as required, appropriate power of attorney and other requisite 

materials. In case it is agreed mutually that the contract is to be signed beyond the 

stipulated time, the bid guarantee submitted with the tender will have to be extended 

accordingly. 

 

4.2.5  The agreement will be signed in six originals and the contractor shall be provided with 

one signed original and the rest will be retained by the owner. None of these documents 

shall be used by the contractor for any purpose other than this contract and the 

contractor shall ensure that all persons employed for this contract strictly adhere to this 

and maintain secrecy, as required of such documents. 

 

4.2.6  The contractor shall provide free of cost to the owner all the engineering data, drawings 

and descriptive materials submitted with the bid, in at least three (3) copies to form a 

part of the contract immediately after issue of letter of acceptance. 

 

4.2.7  Subsequent to signing of the contract, the contractor at his own cost shall provide the 

owner with at least three (3) true copies of agreement within thirty (30) days after the 

signing of the contract. 

 

4.2.8  The contract shall be considered as having come into force from the date of the letter of 

acceptance of tender issued by the owner. 

 

4.2.9  The laws applicable to this contract shall be the laws in force in India. The courts of 

Ranchi High Court shall have exclusive jurisdiction in all matters arising under this 

contract. 

 

4.3 CONTRACT PERFORMANCE GUARANTEE/SECURITY DEPOSIT 

 



71 

 

4.3.1  Security Deposit shall consist of two parts; 

a) Performance Security to be submitted at award of work and 

b) Retention Money to be recovered from running bills. 

The security deposit shall bear no interest. 

 

4.3.2 Performance Security should be 3% of contract amount and should be submitted by the 

successful bidder within 21 days of issue of LOA in any of the form given below after 

which bid security/earnest money will be refunded to the contractor: 

 

- a Bank Guarantee in the form given in the bid document from any schedule bank. 

Bank guarantee issued by out station bank shall be operative at their local branch at 

Ranchi 

 

   Bank Guarantee against Performance Security shall be applicable if the amount of 

Performance Security exceeds Rs. 5.00 lakhs. 

 

- Govt. Securities, FDR or any other form of deposit stipulated by the owner and duly 

pledged in favour of owner. 

 

- Demand Draft drawn in favour of Central Mine Planning and Design Institute Ltd on 

any scheduled Bank payable at its branch at Ranchi.  

 

 The Earnest Money/ Bid Security deposited shall be discharged when the Bidder has 

signed the Agreement and furnished the required Performance Security/ 1st part of 

security deposit.  

 

 The bid security deposited may be adjusted against the Performance security (1st part 

of security deposit) at bidder's option.  

 

4.3.3 If performance security is provided by the successful bidder in the form of bank 

guarantee it shall be issued either -  

 

(a) at Bidder's option by a Scheduled Bank as per provisions of Cl. 4.3.2. The BG 

shall contain complete postal address, telephone number, fax number and e-mail 

address of both out station bank issuing the BG as well as its local operating branch. 

    

    (b) by a foreign bank located in India and acceptable to the employer.  

 

Performance security/ Retention money/ security deposit submitted in the form of BG 

shall be valid for 90 days after the end of Guarantee period.  

 A Bank Guarantee in the form given in the bid document: - The BG shall be issued 

by a Scheduled Bank on SFMS platform and shall be irrevocable and unconditional. 

CMPDI shall have the powers to invoke it notwithstanding any dispute or difference 

between contractors and CMPDI pending before the court, tribunal, arbitrator or any 

other authority. The Issuing Bank have to send the BG details through SFMS 

platform to our bank the details of which are as below: 

Name of Bank: State Bank of India 

Branch: CMPDI Branch, 

IFSC: SBIN0005598 

A/C No.: 10106155087 
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Address: Gondwana Place, Kanke Road, CMPDIL Campus, Ranchi-834008 

Original copy of the Bank Guarantee issued by the Issuing Bank shall be sent by the 

issuing bank to Civil Engineering Division of CMPDI. 

In case the successful bidder fails to submit the Performance Security and 

Additional Performance Security, if any, within the stipulated time then the award 

of work shall be cancelled with forfeiture of the bid security/earnest money. 

Additionally, the company shall ban such defaulting consultants/consultancy firm 

from participating in future tenders in concerned CIL/Subsidiary for a period of 

minimum 12 months (One Year) from the date of issue of such letter.  

In case of Partnership firm/JV, the banning shall also be applicable to all individual 

partners of Partnership firm/JV. 

 

4.3.4 Retention Money should be deducted at 5% from running bills. Total of performance 

security and Retention Money should not exceed 10% of contract amount or lesser sum 

indicated in the bid document. 

 

 Retention money may be released against equivalent bank guarantee only for values 

above Rs. 5.0 lakhs. 

 

4.3.5 The Guarantee amount shall be payable to the Employer without any condition 

whatsoever.  

 

4.3.6 Performance Security/ Retention money shall be converted into Performance Guarantee 

on successful completion of work in accordance with contract and upon satisfactory 

trial operation.  

 

4.3.7 The Performance Guarantee shall cover additionally the following guarantees to the 

Employer: 

 

(a)  The successful bidder guarantees the successful and satisfactory operation of the 

equipment furnished and erected under the contract, as per the specifications and 

documents, 

 

(b)  The successful bidder further guarantees that the equipment provided and 

installed by him shall be free from all defects in design, material and 

workmanship and shall upon written notice from the employer fully remedy free 

of expenses to the Employer such defects as developed under the normal use of 

the said equipment within the period of guarantee specified in the relevant 

clause of the Conditions of Contract. 

 

4.3.8 The Contract Performance Guarantee is intended to secure the performance of the entire 

Contract. However, it is not construed as limiting the damages under clause entitled 

'Equipment Performance Guarantee' in section Technical Conditions of Contract and 

damages stipulated in the other clauses in the bidding documents. 

 

4.3.9 All Bank Guarantee are to be submitted in the format prescribed by the company in the 

bid document. Bank Guarantee shall be irrevocable and it shall be from any Scheduled 

Bank acceptable to the owner. The BG used by outstation bank shall be operative at its 

local branch at …………………………. or branch at …………………….. 
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4.3.10 The Company shall be at liberty to deduct/appropriate from the Contract Performance 

Guarantee/Security Deposit such sums as are due and payable by the contractor to the 

company as may be determined in terms of the contract, and the amount appropriated 

from the Contract Performance Guarantee/Security Deposit shall have to be restored by 

Contractor subsequently. 

 

4.3.11 The Contract Performance Guarantee will be returned to the Contractor without any 

interest at the end of the Guarantee Period as per provisions of the contract. Any defect/ 

defects in the work, if detected during guaranteed period shall be rectified to the 

satisfaction of the Engineer-in-Charge within the said guarantee period or its due 

extension till completion of the rectification works as required. 

 

4.3.12 Failure of the successful bidder to comply with the requirements of Sub-Clause 4.3.1 

shall constitute sufficient grounds for cancellation of the award and forfeiture of the bid 

security. 

 In addition to the above penal measures, the bidder will not be allowed to participate in 

the re-tendering process. The bidder may also be debarred from participating in future 

tenders in the subsidiary for a minimum period of 12 Months.  

 

4.5 ASSIGNMENT AND SUBLETTING OF CONTRACT 

 

4.5.1  The contractor may, after informing the engineer and getting his written approval, 

assign or sub-let the contract or any part thereof other than for raw materials, for minor 

detail or any part of the plant for which makes are identified in the contract. Suppliers 

of the equipment not identified in the contract or any change in the identified supplier 

shall be subject to approval by the engineer. The experience list of the equipment 

vendors under consideration by the contractor for this contract shall be furnished to the 

engineer for approval prior to procurement of all such items/equipments. Such 

assignment sub-letting shall not relieve the contractor from any obligation, duty or 

responsibility under the contract. Any assignment as above without prior written 

approval of engineer shall be void. 

 

4.5.2  For components/equipments procured by the contractors for the purposes of the 

contract, after obtaining the written approval of the owner, the contractor's purchase 

specifications and enquiries shall call for quality plans to be submitted by the suppliers 

along with their proposals. The quality plans called for from the vendors shall set out, 

during the various stages of manufacture and installation, the quality practices and 

procedures followed by the vendor's quality control organisation, the relevant reference 

documents/standards used, acceptance level, inspection documentation raised, etc. Such 

quality plans of the successful vendor shall be discussed and finalised in consultation 

with the engineer and shall form a part of the purchase order/contract between the 

contractor and the vendor. Within 3 weeks of the release of the same purchase 

order/contracts for such bought out items/ components, a copy of the same without price 

details but together with detailed purchase specifications, quality plans and delivery 

conditions shall be furnished to the engineer by the contractor. 

 

4.6 PATENT RIGHTS AND ROYALTIES 

 

4.6.1  Royalties and fees for patent covering materials, articles, apparatus, devices, equipment 

or processes used in the works shall be deemed to have been included in the contract 

price. The contractor shall satisfy all demands that may be made at any time for such 

royalties or fees and he alone shall be liable for any damages or claims for patent 

infringements and shall keep the owner indemnified in that regard. The contractor shall, 
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at his own cost and expense, defend all suits or proceedings that may be instituted for 

alleged infringement of any patent involved in the works, and, in case of an award of 

damages, the contractor shall pay for such award. In the event of any suit or other 

proceedings instituted against the owner, the same shall be defended at the cost and 

expense of the contractor who shall also satisfy/comply and decree, order or award 

made against the owner. But it shall be understood that no such machine, plant, work, 

material or thing has been used by the owner for any purpose or any manner other than 

that for which they have been furnished and installed by the contractor and specified 

under these specifications. Final payment to the contractor by the owner will not be 

made while any such suit or claim remains unsettled. In the event any apparatus or 

equipment, or any matter thereof furnished by the contractor, is in such suit or 

proceedings held to constitute infringement, and its use is enjoined, the contractor shall, 

at his option and at his own expense, either procure for the owner, the right to continue 

use of said apparatus, equipment or part thereof, replace it with non-infringing 

apparatus or equipment or modify it, so it becomes non-infringing. 

 

4.7 TIME - THE ESSENCE OF CONTRACT 

 

4.7.1  The time and the date of completion of the works as stipulated in the contractor's 

proposal and accepted by the owner without or with modifications, if any and so 

incorporated in the award letter shall be deemed to be the essence of the contract. The 

contractor shall so organise his resources and perform his work as to complete it not 

later than the date agreed to. 

 

4.7.2  The contractor shall submit a detailed PERT network within the time frame agreed 

above consisting of adequate number of activities covering various key phases of the 

works such as design, procurement, manufacturing, shipment and field erection 

activities within fifteen (15) days after the date of acceptance of tender. This network 

shall also indicate the interface facilities to be provided by the owner and the dates by 

which such facilities are needed. Contractor shall discuss the network so submitted with 

the owner and the agreed network which may be in the form as submitted or in revised 

form in line with the outcome of discussions and shall form part of the contract to be 

signed within sixty (60) days from the date of letter of acceptance of notice of award of 

contract. During the performance of contract, if in the opinion of the engineer proper 

progress is not maintained suitable changes shall be made in the contractor's operations 

to ensure proper progress. 

  

For the purpose of this detailed time and progress / PERT chart, the works shall be 

deemed to have commenced on the expiry of 10 days from the issue of letter of 

acceptance or 7 (Seven) days after handing over the site of work, whichever is later. 

 

4.7.3  The above PERT network shall be reviewed and periodic review reports shall be 

submitted by the contractor as directed by the engineer. 

 

4.7.4  Subsequent to the award of the contract, the contractor shall make available to the 

engineer, a detailed manufacturing programme, in line with the agreed contract 

network. Such manufacturing programme shall be reviewed, updated and submitted to 

the Engineer, once every two months thereafter. 

 

4.8 CONTRACT PRICE 

 

4.8.1  The lump sum prices quoted by the contractor in his bid with additions and deletions as 

may be agreed before signing of the contract, for the entire scope of the work including 
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furnishing and erection of equipment covered under the specifications and documents 

and shall be treated as the contract price. 

 

4.9 CHANGED QUANTITY 

 

4.9.1  The owner reserves the right to vary the quantities of items or groups of items to be 

ordered as specified in the accompanying technical specifications, as may be necessary, 

during the execution of the contract, but such variations unless otherwise specified in 

the accompanying technical specifications shall be limited to plus or minus twenty 

percent (20%) of the original quantity ordered. 

 

4.10 DEDUCTIONS FROM CONTRACT PRICE 

 

4.10.1 All costs, damages or expenses which the owner may have paid, for which under the 

contract the contractor is liable, will be claimed by the owner. All such claims shall be 

billed by the owner to the contractor regularly as and when they fall due. Such bills 

shall be supported by appropriate and certified vouchers or explanations, to enable the 

contractor to properly identify such claims. Such claims shall be paid by the contractor 

within fifteen (15) days of the receipt of the corresponding bills and if not paid by the 

contractor within the said period, the owner may then deduct the amount, from any 

moneys due or becoming due by him to the contractor under the contract or may be 

recovered by actions of law or otherwise, if the contractor fails to satisfy the owner of 

such claims. 

 

4.11 CONTRACT PRICE ADJUSTMENT 

 

4.11.1 All adjustments in the contract price shall be computed in accordance with the 

conditions and formulae prescribed in the relevant clauses of 'Additional Terms and 

Conditions of Contract', the accompanying technical specifications and further 

satisfying the requirements specified herein. 

 

4.11.2 The contract price stated in the contract agreement is the base price. A certain fixed 

percentage of the base price as indicated in the technical specifications shall not be 

subject to any price adjustment. The balance percentage viz. the cost portion shall only 

be subject to price adjustment. 

 

4.11.3 Price adjustment shall be applicable to the cost portion, only if changes in the cost of 

labour and materials (either increases or decreases) occur during the contract period, 

directly affecting the cost portion. 

 

4.11.4 Variations in the cost of materials shall be determined by comparing published material 

indices as on the last date of submission of bid (inclusive of price part) or the revised 

price bid, whichever is later, with the same indices published during the manufacture at 

the respective cut off periods for material as specified in clause 4.47 of Additional 

Terms and Conditions of Contract. Variations in the cost of labour shall be determined 

by comparing the wages as per the Minimum Wages Act/ Rules of the State or Central 

Government, whichever is more, applicable to the place of work as on the last date of 

submission of bid (inclusive of price part) or the revised price bid, whichever is later, 

with the same wages as per the Minimum Wages Act/ Rules of the State or Central 

Government, whichever is more, during the work/manufacture applicable to the place of 

work/manufacture at the respective cut off periods for labour as specified in clause 4.47 

of Additional Terms and Conditions of Contract of this volume. 
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4.11.5 The total computed variation in the contract price shall be restricted to a limiting 

percentage as specified in clause 4.47.8 of Additional Terms and Conditions of Contract 

of this volume. 

 

4.11.6 The price adjustment for the erection shall be made on the value of erection work done 

as indicated in each billing. 

 

4.11.7 Every three months after the award of contract, and a month prior to shipment of 

equipment (in the case of ex-factory price component of contract price), and every 

month after establishing his site office (in the case of erection) the contractor shall 

submit to the engineer a written notice of the changes, if any, that have occurred in the 

specified material and labour indices during the previous reporting period containing 

the effective date of such change, the amount of change, the amount of contract price 

adjustment and documentary evidence to substantiate the price adjustment. 

 

4.11.8 The contract price adjustment provisions detailed above, shall only be applicable if so, 

specified in the Additional Terms and Conditions of Contract. 

 

4.12 PACKING, FORWARDING AND SHIPMENT 

 

4.12.1 The contractor, wherever applicable, shall after proper painting, pack and crate all 

equipment in such a manner as to protect them from deterioration and damage during 

rail and road transportation to the site and storage at the site till the time of erection. The 

contractor shall be held responsible for all damages due to improper packing. 

 

4.12.2The contractor shall notify the owner of the date of each shipment from his works, and 

the expected date of arrival at the site for the information of the owner. 

 

4.12.3 The contractor shall also give all shipping information concerning the weight, size and 

content of each packing including any other information the owner may require. 

 

4.12.4 The following documents shall be sent by registered post to the owner within 3 days 

from the date of shipment, to enable the owner to make progressive payments to the 

contractor: 

The payment shall be made only after receipt and acceptance of material at site in good 

condition. 

Application for payment in the standard format of the owner (3 copies), 

 Invoice (6 copies) 

 Packing list (6 copies) 

 Pre-despatch clearance certificate, if any (3 copies) 

 Test certificate, wherever applicable (3 copies) 

 

4.12.5 The contractor shall prepare detailed packing list of all packages and containers, bundles 

and loose material forming each and every consignment dispatched to site. The 

contractor shall further be responsible for making all necessary arrangements for 

loading, unloading and other handling right from his works upto the site and also till the 

equipment is erected, tested and commissioned. He shall be solely responsible for 

proper storage and safe custody of all equipment. 

 

4.13 DEMURRAGE, WHARFAGE, ETC. 

4.13.1  All demurrage, wharfage and other expenses incurred due to delayed clearance of the 

material or any other reason shall be to the account of the contractor. 
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4.14 INSURANCE 

4.14.1 The contractor shall arrange, secure and maintain insurance as may be necessary and for 

all such amounts to protect his interests and the interests of the owner, against all risks 

as detailed herein in the joint names of the Owner and the Contractor with the condition 

that payments against all claims shall be payable by insurers to the owner as elaborated 

at clause 4.14.5. All premiums and other charges of the said insurance policies shall be 

paid by the contractor. The form and the limit of such insurance, as defined herein 

together with the under - writer thereof in each case shall be acceptable to the owner. 

However, irrespective of such acceptance, the responsibility to maintain adequate 

insurance coverage on comprehensive all risks basis at all time during the period of 

contract shall be that of the contractor alone. 

  

The contractor's failure in this regard shall not relieve him of any of his contractual 

responsibilities and obligations. 

 

4.14.2 Any loss of damage to the equipment, during handling, transporting, storage and 

erection, till such time the plant is taken over by the owner, shall be to the account of 

the contractor. The contractor shall be responsible for preferring of all claims and make 

good for the damage or loss by way of repairs and/or replacement of the portion of the 

works damaged or lost. The transfer of title shall not in any way relieve the contractor 

of the above responsibilities during the period of the contract. The contractor shall 

provide the owner with a copy of all insurance policies and documents taken out by him 

in pursuance of the contract. Such copies of document shall be submitted to the owner 

immediately after such insurance coverage. The contractor shall also inform the owner 

in writing at least sixty (60) days in advance, regarding the expiry, cancellation and/or 

change in any of such documents and ensure revalidation/renewal, etc. as may be 

necessary well in time. 

 

4.14.3 The risk that are to be covered under the insurance shall include, but not be limited to, 

the loss or damage in transit, theft, pilferage, riot, civil commotion, weather conditions, 

accidents of all kinds, fire, etc. 

  

The scope of such insurance shall cover the entire value of the works from time to time. 

 

4.14.4 All costs on account of insurance liabilities covered under the contract will be on 

contractor's account and will be included in contract price. However, the owner may 

from time to time, during the pendency of the contract, ask the contractor in writing to 

limit the insurance coverage risks and in such a case, the parties to the contract will 

agree for a mutual settlement for reduction in contract price to the extent of reduced 

premium amounts. 

 

4.14.5 All insurance claims, payable by the insurers, shall be paid to the Owner which shall be 

released to the contractor in instalments as may be certified by the Engineer-in-charge 

for the purpose of rebuilding or replacement or repair of the works and/or goods 

destroyed or damaged for which payment was received from the insurers. 

 

4.14.6 The clause entitled insurance under the section erection terms and conditions of contract 

of this volume, covers the additional insurance requirements for the portion of the 

works to be performed at the site of work. 

 

4.15 LIABILITY FOR ACCIDENTS AND DAMAGES 
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4.15.1 Under the contract, the contractor shall be responsible for loss or damage to the plant 

until the plant is taken over in accordance with clause entitled 'Taking Over' in section 

technical terms and conditions of contract of this volume. 

 

4.16 LIQUIDATED DAMAGES FOR DELAY IN COMPLETION 

 

4.16.1  If the contractor fails to maintain the required progress in terms of the agreed time and 

progress chart or to complete the work and clear the site on or before the date of 

completion of contract or extended date of completion, he shall without prejudice to any 

other right or remedy available under the law to the company on account of such 

breach, pay as compensation/ Liquidated Damages @ half percent (1/2%) of the 

contract price per week of delay. The aggregate of such compensation/ compensations 

shall not exceed 10 (ten) percent of the total value as shown in the contract. 

  

This will also apply to items or group of items for which separate period of completion 

has been specified. 

 The amount of compensation may be adjusted or setoff against any sum payable to the 

contractor under this or any other contract with the company. 

 

4.16.2 The company, if satisfied, that the works can be completed by the contractor within a 

reasonable time after the specified time of completion, may allow further extension of 

time at its discretion with or without the levy of L.D. In the event of extension granted 

being with L.D, the company will be entitled without prejudice to any other right or 

remedy available in that behalf, to recover from the contractor as agreed damages 

equivalent to half percent of the contract value of the works for each week or part of the 

week subject to a ceiling of 10% of the contract price. 

 

4.16.3 The company, if not satisfied that the works can be completed by the contractor, and in 

the event of failure on the part of the contractor to complete work within further 

extension of time allowed as aforesaid, shall be entitled, without prejudice to any other 

right, or remedy available in that behalf, to rescind the contract. 

 

4.16.4 The company, if not satisfied with the progress of the contract and in the event of failure 

of the contractor to recoup the delays in the mutually agreed time frame, shall be 

entitled to terminate the contract. 

 

4.16.5 In the event of such termination of the contract as described in clauses 4.16.2 or 4.16.3 

or both, the company, shall be entitled to recover L.D. upto ten percent (10%) of the 

contract value and forfeit the security deposit made by the contractor besides getting the 

work completed by other means at the risk and cost of the contractor. 

 

4.16.6 The company may waive the payment of compensation, depending upon merit of the 

case, on request received from the contractor if the entire work is completed within the 

date as specified in the contract or as validly extended without stipulating any penalty. 

 

4.17 CONTRACTOR'S DEFAULT 

 

4.17.1 If the contractor shall neglect to execute the works with the diligence and expedition or 

shall refuse or neglect to comply with any reasonable orders given to him, if writing by 

the engineer in connection with the works or shall contravene the provisions of the 

contract, the owner may give notice in writing to the contractor to make good the 

failure, neglect or contravention complained of. Should the contractor fail to comply 

with the notice within thirty (30) days from the date of service thereof, then and in such 
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case the owner shall be at liberty to employ other workmen and forthwith execute such 

part of the works as the contractor may have neglected to do or if the owner shall think 

fit, it shall be lawful for him, without prejudice to any other right he may have under the 

contract, to take the works wholly or in part thereof and in that event the owner shall 

have free use of all contractor's equipment that may have been at the time on the site in 

connection with the works without being responsible to the contractor for fair wear and 

tear thereof and to the exclusion of any right of the contractor over the same, and the 

owner shall be entitled to retain and apply any balance which may otherwise be due on 

the contract by him to the contractor, or such part thereof as may be necessary, the 

payment of the cost of executing the said part of the works or of completing the works 

as the case may be. If the cost of completing the works or executing a part thereof as 

aforesaid shall exceed the balance due to the contractor, the contractor shall pay such 

excess. Such payment of excess amount shall be independent of the liquidated damages 

for delay which the contractor shall have to pay if the completion of works is delayed. 

 

4.17.2 In addition, such action by the owner as aforesaid shall not relieve the contractor of his 

liability to pay liquidated damages for delay in completion of works as defined in clause 

4.16.0 of this section 

 

4.17.3 The termination of the contract under this clause shall not entitle the contractor to reduce 

the value of the performance bank guarantee nor the time thereof. The performance 

guarantee shall be valid for the full value and for the full period of the contract 

including guarantee period. 

 

4.17.4 The bidding documents will clearly state that, if the contractor fails to complete the work 

and the order is cancelled, the amount due to him on account of work executed by him, 

if payable, shall be paid to him only after due recoveries as per the provisions of the 

contract and that too after alternative arrangements to complete the work has been 

made. 

 

4.18 FORCE MAJEURE 

 

4.18.1 Force majeure is herein defined as any cause which is beyond the control of the 

contractor or the owner as the case may be which they could not foresee or with a 

reasonable amount of diligence could not have foreseen and which substantially affect 

the performance of the contract, such as: 

 

(a) natural phenomena, including but not limited to floods, draughts, earthquakes and 

epidemics: 

 

(b) acts of any government, including but not limited to war, declared or undeclared, 

priorities, quarantines, embargoes, Provided either party shall within fifteen (15) days 

from the occurrence of such a cause notify the other in writing of such causes. 

 

4.18.2 (a) The successful bidder / contractor will advise, in the event of his having resort to this 

clause by a registered letter duly certified by the local chamber of commerce or 

statutory authorities, the beginning and end of the clause of delay, within fifteen days of 

the occurrence and cessation of such Force Majeure condition. In the event of delay 

lasting over two months, if arising out of Force Majeure, the contract may be terminated 

at the discretion of the company. 

 

(b) For delays arising out of Force Majeure, the bidder/ contractor will not claim 

extension in completion date for a period exceeding the period of delay attributable to 
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the causes of Force Majeure and neither company nor the bidder shall be liable to pay 

extra costs (like increase in rates, remobilisation advance, idle charges for labour and 

machinery etc.) Provided it is mutually established that the Force Majeure conditions 

did actually exist. 

  

(c) If any of the Force Majeure conditions exists in the place of operation of the bidder 

even at the time of submission of bid he will categorically specify them in his bid and 

state whether they have been taken into consideration in their quotations. 

 

4.18.3 The contractor or the owner shall not be liable for delays in performing his obligations 

resulting from any force majeure cause as referred to and/or defined above. The date of 

completion will, subject to hereinafter provided, be extended by a reasonable time even 

though such cause may occur after contractor's performance of his obligations has b een 

delayed for other causes. 

 

4.19 DELAYS BY OWNER OR HIS AUTHORISED AGENT 

 

4.19.1 In case the contractor's performance is delayed due to any act of omission on the part of 

the owner or his authorised agents, then the contractor shall be given due extension of 

time for the completion of the works, to the extent such omission on the part of the 

owner has caused delay in the contractor's performance of his work. Regarding 

reasonableness or otherwise of the extension of time, the decision of the engineer shall 

be final.  

 

4.19.2  In addition, the contractor shall be entitled to claim demonstrable and reasonable 

compensation if such delays have resulted in any increase in the cost of work. The 

owner shall examine the justification for such a request for claim, and if satisfied, the 

extent of compensation shall be mutually agreed depending upon the circumstances at 

the time of such an occurrence 

 

4.19.3 Any delay in finalisation of mutual agreement in regard to any of the contractor's claim/ 

compensation against any act of omission on the part of the owners or his authorised 

agents should not result in any work stoppage/ further delay on the part of the 

contractor. 

 

4.20 EXTENSION OF DATE OF COMPLETION 

 

4.20.1 On happening of any events causing delay as stated hereinafter, the contractor shall 

intimate immediately in writing the Engineer-in-charge: 

a. due to any reasons defined as Force Majeure. 

b. non-availability of stores which are the responsibility of the owner to supply 

c. non -availability or breakdown of tools and plant to be made available or made 

available by the owner 

d. delay on the part of the contractors or tradesmen engaged by the owner not forming 

part of the contract, holding up further progress of the work 

e. non-availability of working drawings/work programme in time, which are to be made 

available by the company during progress of the work 

f. any other causes which, at the sole discretion of the company is beyond the control of 

the contractor. 

 

4.20.2 A "Hindrance Register" shall be maintained by both the Company and the Contractor at 

site to record the various hindrances, as mentioned above, encountered during the 

course of execution. 
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4.20.3 The contractor may request the company in writing for extension of time within 14 days 

of happening of such event causing delay stating also, if practicable, the period for 

which extension is desired. The company may, considering the eligibility of the request, 

give a fair and reasonable extension of time for completion of the work. Such extension 

shall be communicated to the contractor in writing by the company through the 

Engineer-in-charge within 1 month of the date of receipt of such request. The contractor 

shall however use his best efforts to prevent or make good the delay by putting his 

endeavours constantly as may be reasonably required of him to the satisfaction of the 

Engineer-in-charge. 

 

4.20.4 Provisional extension of time may also be granted by the Engineer -In-charge during the 

course of execution, on written request for extension of time within 15 (fifteen) days of 

happening of such events as stated above, reserving the company's right to impose/ 

waive liquidated damages at the time of granting final extension of time as per contract 

agreement. 

 

4.20.5 When the period fixed for the completion of the contract is about to expire, the question 

of extension of the contract may be considered at the instance of the Contractor or the 

Company or the both. The extension will have to be by party's agreement, expressed or 

implied. 

 

4.20.6 In case the Contractor does not apply for grant of extension of time within 15 (fifteen) 

days of hindrance occurring in execution of the work and the Company wants to 

continue with the work beyond the stipulated date of completion for reason of the work 

having been hindered, the Engineer-in-charge at his sole discretion can grant 

provisional extension of time even in the absence of application from the Contractor. 

Such extension of time granted by the Engineer-in-charge is valid provided the 

Contractor accepts the same either expressly or implied by his actions before and 

subsequent to the date of completion. Such extension of time shall be without prejudice 

to Company's right to levy compensation under the relevant clause of contract. 

 

4.21 TERMINATION, SUSPENSION, CANCELLATION & FORECLOSURE OF 

CONTRACT 

 

4.21.1 The owner shall, in addition to other remedial steps to be taken as provided in the 

conditions of contract, be entitled to cancel the contract in full or in part, if the 

contractor 

  

a. makes default in proceeding with the works with due diligence and continues to do so 

even after a notice in writing from the Engineer-in-charge, then on the expiry of the 

period as specified in the notice or 

  

b. commits default/breach in complying with any of the terms and conditions of the 

contract and does not remedy it or fails to take effective steps for the remedy to the 

satisfaction of the Engineer-in-charge, then on the expiry of the period as may be 

specified by the Engineer-in-charge in a notice in writing or 

  

c. fails to complete the work or items of work with individual dates of completion, on or 

before the date/dates of completion or as extended by the company, then on the expiry 

of the period as may be specified by the Engineer-in-charge in a notice in writing or 
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d. shall offer or give or agree to give any person in the service of the company or to any 

other person on his behalf any gift or consideration of any kind as an inducement or 

reward for act/acts of favour in relation to the obtaining or execution of this or any other 

contract for the company. Or 

  

e. Shall try to obtain a contract with the company by way of offering tendering or other 

non-bonafide method of competitive tendering or 

  

f. transfers, sublets, assigns the entire work or any portion thereof without the prior 

approval inwriting from the Engineer -in-charge. The Engineer-in-charge may by giving 

a written notice, cancel the whole contract or portion of it in default. 

 

4.21.2 The owner shall in such an event give fifteen (15) days’ notice in writing to the 

contractor of his decision to do so. 

 

4.21.3 The contractor upon receipt of such notice shall discontinue the work on the date and to 

the extent specified in the notice, make all reasonable efforts to obtain cancellation of 

all orders and contracts to the extent they are related to the work terminated and terms 

satisfactory to the owner, stop all further subcontracting or purchasing activity related to 

the work terminated, and assist the owner in maintenance, protection, and disposition of 

the works acquired under the contract by the owner. 

 

4.21.4 The contract shall stand terminated under the following circumstances unless the owner 

is satisfied that the legal representatives of the individual contractor or of the proprietor 

of the proprietary concern and in the case of partnership the surviving partners, are 

capable of carrying out and completing the contract and the owner shall in any way not 

be liable to payment of any compensation to the estate of deceased contractor and/or to 

the surviving partners of the contractor's firm on account of the termination of the 

contract.: 

  

a. If the contractor being an individual in the case of proprietary concern or in the case 

of a partnership firm any of its partners is declared insolvent under the provisions of 

insolvency act for the time being in force, or makes any conveyance or assignment of 

his effects or composition or arrangement for the benefit of his creditors amounting to 

proceedings for liquidation or composition under any insolvency act. 

  

b. In the case of the contractor being a company, its affairs are under liquidation either 

by a resolution passed by the company or by an order of court, not being a voluntary 

liquidation proceeding for the purpose of amalgamation or reorganisation, or a receiver 

or manager is appointed by the court on the application by the debenture holders of the 

company, if any. 

  

c. If the contractor shall suffer an execution being levied on his/their goods, estates and 

allow it to be continued for a period of 21 days. 

  

d. On the death of the contractor being a proprietary concern or of any of the partners in 

the case of a partnership concern and the company is not satisfied that the legal 

representative of the deceased proprietor or the other surviving partners of the 

partnership concern are capable of carrying out and completing the contract. The 

decision of the company in this respect shall be final and binding which is to be 

intimated in writing to the legal representative or to the partnership concern. 
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4.21.5 If the contractor is an individual or a proprietary concern and the individual or the 

proprietor dies and if the contractor is a partnership concern and one of the partners 

dies, then unless the owner is satisfied that the legal representatives of the individual 

contractor or of the proprietor of the proprietary concern and in the case of partnership 

the surviving partners, are capable of carrying out and completing the contract the 

owner shall be entitled to cancel the contract as to its incomplete part without being in 

any way liable to payment of any compensation to the estate of deceased contractor 

and/or to the surviving partners of the contractor’s firm on account of the cancellation 

of the contract. 

  

The decision of the owner that the legal representatives of the deceased contractor or 

surviving partners of the contractor's firm cannot carry out and complete the contract 

shall be final and binding on the parties. In the event of such cancellation the owner 

shall not hold the estate of the deceased contractor and/or the surviving partners of the 

estate of the deceased contractor and/or the surviving partners of the contractor’s firm 

liable to damages for not completing the contract. 

 

4.21.6 On cancellation of the contract or on termination of the contract, the Engineer-in-charge 

shall have powers 

  

a. to take possession of the site and any materials, constructional plant, implements, 

stores, etc. thereon. 

  

b. to carry out the incomplete work by any means at the risk of the contractor 

  

c. to determine the amount to be recovered from the contractor for completing the 

remaining work or in the event the remaining work is not to be completed the 

loss/damage suffered, if any, by the company after giving credit for the value of the 

work executed by the contractor up to the time of termination/cancellation less on a/c 

payments made till date and value of contractor's materials, plant, equipment, etc., taken 

possession of after termination/cancellation. 

  

d. to recover the amount determined as above, if any, from any moneys due to the 

contractor or any account or under any other contract and in the event of any shortfall, 

the contractor shall becalled upon to pay the same on demand. 

  

The need for determination of the amount of recovery of any extra cost/expenditure or 

of any loss/damage suffered by the company shall not however arise in the case of 

termination of the contract for death/demise of the contractor as stated in 4.20.4(d). 

 

4.21.7 Suspension of work - The company shall have power to suspend the progress of the 

work or any part thereof and the Engineer-in-charge may direct the contractor in writing 

to suspend the work, for such period and in such manner as may be specified therein, on 

account of any default on the part of the contractor, or for proper execution of the work 

for reasons other than any default on the part of the contractor, or on ground of safety of 

the work or part thereof. In the event of suspension for reason other than any default on 

the part of the contractor, extension of time shall be allowed by the company equal to 

the period of such suspension. Any necessary and demonstrable costs incurred by the 

contractor as a result of such suspension of the works will be paid by the owner, 

provided such costs are substantiated to the satisfaction of the engineer. The owner shall 

not be responsible for any liabilities if suspension or delay is due to some default on the 

part of the contractor or his sub-contractor. 
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The work shall, throughout the stipulated period of contract, be carried out with all due 

diligence on the part of the contractor. In the event of termination or suspension of the 

contract, on account of default on the part of the contractor, as narrated hereinbefore, 

the security deposit and other dues of this work or any other work done under this 

company shall be forfeited and brought under the absolute disposal of the company 

provided, that the amount so forfeited shall not exceed 10% of the contract value. 

 

4.21.8 Foreclosure of contract in full or in part - If at any time after acceptance of the tender, 

the company decides to abandon or reduce the scope of the work for any reason 

whatsoever the company, through its Engineer-in-charge, shall give notice in writing to 

that effect to the contractor. In the event of abandonment/reduction in the scope of 

work, the company shall be liable 

  

a. to pay the contractor at the contract rates full amount for works executed and 

measured at site up to the date of such abandonment/reduction in the work. 

  

b. to pay reasonable amount assessed and certified by the Engineer-in-charge of the 

expenditure incurred, if any, by the contractor on preliminary works at site. e.g., 

temporary access roads, temporary construction for labour and staff quarters, office 

accommodation, storage of materials, water storage tanks and supply for the work 

including supply to labour/staff quarters, office, etc. 

  

c. to pay for the materials brought to site or to be delivered at site, which the contractor 

is legally liable to pay, for the purpose of consumption in works carried out or were to 

be carried out but for the foreclosure, including the cost of purchase and transportation 

and cost of delivery of such materials. The materials to be taken over by the company 

should be in good condition and the company may allow at its discretion the contractor 

to retain the materials in full or part if so desired by him and to be transported by the 

contractor from site to his place. 

  

d. to take back the materials issued by the company but remaining unused, if any, in the 

work on the date of abandonment/reduction in the work, at the original issued price less 

allowance for any deterioration or damage caused while in custody of the contractor 

  

e. to pay for the transportation of tools and plants of the contractor from site to 

contractor's place or to any other destination, whichever is less. 

  

The contractor shall, if required by the Engineer -in-charge, furnish to him books of 

accounts, papers, relevant documents as may be necessary to enable the Engineer-in-

charge to assess the amount payable in terms of para 4.21.8 (b), (c) and (e) above, the 

contractor shall not have any claim for compensation whatsoever either for 

abandonment or for reduction in the scope of work, other than those as specified above. 

 

4.22 NO WAIVER OF RIGHTS 

 

 Neither the inspection by the owner or the engineer or any of their officials, employees 

or agents nor any order by the owner or the engineer for payment of money or any 

payment for or acceptance of, the whole or any part of the works by the owner or the 

engineer, nor any extension of time, nor any possession taken by the engineer shall 

operate as a waiver of any provision of the contract, or of any power here in reserved to 

the owner, or any right to damages herein provided, nor shall any waiver of any breach 

in the contract be held to be a waiver of any other or subsequent breach. 
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4.23 CERTIFICATE NOT TO AFFECT RIGHT OF OWNER AND LIABILITY OF 

CONTRACTOR 

 

 No interim payment certificate of the engineer, nor any sum paid on account, by the 

owner, nor any extension of time for execution of the works granted by the engineer 

shall affect or prejudice the rights of the owner against the contractor or relieve the 

contractor of his obligations for the due performance of the contract, or be interpreted as 

approval of the works don e or of the equipment furnished and no certificate shall create 

liability for the owner to pay for alterations, amendments, variations or additional works 

not ordered, in writing, by the engineer or discharge the liability of the contractor for 

the payment of damages whether due, ascertained, or certified or not, or any sum 

against the payment of which he is bound to indemnify the owner, nor shall any such 

certificate nor the acceptance by him of any sum paid on account or otherwise affect of 

prejudice the rights of the contractor against the owner. 

 

4.24 GRAFTS AND COMMISSIONS ETC. 

 

 Any graft, commission, gift or advantage given, promised or offered by or on behalf of 

the contractor or his partner, agent, officers, director, employee or servant or any one of 

his or their behalf in relation to the obtaining or to the execution of this or any other 

contract with the owner, shall, in addition to any criminal liability which it may incur, 

subject the contractor to the cancellation of this and all other contracts and also to 

payment of any loss or damage to the owner resulting from any cancellation. The owner 

shall then be entitled to deduct the amount so payable from any moneys otherwise due 

to the contractor under the contract. 

 

4.25 LANGUAGE AND MEASURES 

 All documents pertaining to the contract including specifications, schedules notices, 

correspondence, operating and maintenance instructions, drawings or any other writing 

shall be written in English language. 

  

The metric system of measurement shall be used exclusively in the contract. 

 

4.26 RELEASE OF INFORMATION 

 

 The contractor shall not communicate or use in advertising, publicity, sales releases or 

in any other medium photographs or other reproduction of the works under this 

contract, or descriptions of the site, dimensions, quantity, quality or other information, 

concerning the works unless prior written permission has been obtained from the owner. 

 

4.27 CONSTRUCTION OF THE CONTRACT 

 

4.27.1 Notwithstanding anything stated elsewhere in the bid documents, the contract to be 

entered into will be treated as a divisible supply and erection contract. The supply 

portion of the contract will relate to the supply of equipment and materials and the 

erection portion will relate to the handling at the site, storage, erection, construction, 

testing, commissioning etc. as defined in the bid documents. The contractor will pay the 

sales tax for the supply of equipment and materials in accordance with law and the same 

will be reimbursed by the owner as a part of the total contract price on actual. The sales 

tax should be included in the total bid price in the proposal and should also be indicated 

separately. 
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4.27.2 In case of divisible supply and erection contract, or where the owner hands over his 

equipment to the contractor for executing, then the contractor shall at the time of taking 

delivery of the equipment/ dispatch documents be required to execute an indemnity 

bond in favour of the owner in the form acceptable to the owner for keeping the 

equipment in safe custody and to utilise the same exclusively for the purposes of the 

said contract. 

 

4.27.3 The contract shall in all respects be construed and governed accordingly to Indian Laws. 

 

4.27.4 It is clearly understood that the total consideration for the contract (s) has been broken 

up into various components only for the convenience of payment of advance under the 

contract (s) and for the measurement of deviations or modifications under the contract 

(s). 

 

4.28 COMPLETION OF CONTRACT 

 Unless otherwise terminated under the provisions of any other relevant clause, this 

contract shall be deemed to have been completed at the expiration of the guarantee 

period as provided for under the clause entitled 'Guarantee' in this section. 

 

4.29 ENFORCEMENT OF TERMS 

 

 The failure of either party to enforce at any time of the provisions of this contract or any 

rights in respect thereto or to exercise any option herein provided, shall in no way be 

construed to be a waiver of such provisions, rights or options or in any way to affect the 

validity of the contract. The exercise by either party of any of its rights herein shall not 

preclude or prejudice either party from exercising the same or any other right it may 

have hereunder. 

 

4.30 ENGINEER'S DECISION 

 

4.30.1 In respect of all matters which are left to the decision of the engineer including the 

granting or withholding of the certificates, the engineer shall, if required to do so by the 

contractor give in writing a decision thereon. 

 

4.30.2 If in the opinion of the contractor, a decision made by the engineer is not in accordance 

with the meaning and intent of the contract, the contractor may file with the engineer 

within fifteen (15) days after receipt of the decision, a written objection to the decision. 

Failure to file an objection within the allotted time will be considered as acceptance of 

the engineer's decision and the decision shall become final and binding. 

 

4.30.3 The engineer's decision and the filling of the written objection thereto shall be a 

condition precedent to the right to any legal proceedings. It is the intent of the 

agreement that there shall be no delay in the execution of the works and the decision of 

the engineer as rendered shall be promptly observed. 

 

4.31 CO-OPERATION WITH OTHER CONTRACTORS AND CONSULTING 

ENGINEERS 

 

 The contractor shall agree to co-operate with the owner's other contractors and 

consulting engineers and freely exchange with them such technical information as is 

necessary to obtain the most efficient and economical design and to avoid unnecessary 

duplication of efforts. The engineer shall be provided with three copies of all 
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correspondence addressed by the contractor to other sub-contractors and consulting 

engineers in respect of such exchange of technical information 

 

4.32 TRAINING OF OWNER'S PERSONNEL 

 

4.32.1 The contractor shall undertake to train free of cost, engineering personnel selected and 

sent by the owner at the works of the contractor unless otherwise specified in the 

technical specifications. The period and the nature of training for the individual 

personnel shall be agreed upon mutually between the contractor and the owner. These 

engineering personnel shall be given special training in the shops, where the equipment 

will be manufactured and/or their collaborator's works and where possible, in any other 

plant where equipment manufactured by the contractor or his collaborator is under 

installation or test, to enable those personnel to become familiar with the equipment 

being furnished by the contractor. 

 

4.32.2 All traveling and living expenses for the engineering personnel to be trained during the 

total period of training will be borne by the owner. These engineering personnel while 

undergoing training shall be responsible to the contractor for discipline. 

 

4.32.3 In the event of the owner, for any reason, failing to avail of the training facilities, he 

shall not be titled for any rebate whatsoever on this account. 

 

4.33 POWER TO VARY OR OMIT WORK 

 

4.33.1 No alterations, amendments, omissions, suspensions or variations of the works 

(hereinafter referred to as 'Variation') under the contract as detailed in the contract 

documents, shall be made by the contractor except as directed in writing by the 

engineer, but the engineer shall have full power subject to the provision hereinafter 

contained from time to time during the execution of the contract, by notice in writing, to 

instruct the contractor to make such variation without prejudice to the contract. The 

contractor shall carry out such variation and be bound by the same conditions as far as 

applicable as though the said variation occurred in the contract documents. If any 

suggested variation would, in the opinion of the contractor, if carried out, prevent him 

from fulfilling any of his obligations or guarantees under the contract, he shall notify 

the engineer there of in writing and the engineer shall decide forthwith, whether or not 

the same shall be carried out and if the engineer confirm his instructions, contractor's 

obligations and guarantees shall be modified to such an extent as may be mutually 

agreed. Any agreed difference in cost occasioned by any such variation shall be added 

to or deducted from the contract price as the case may be. 

 

4.33.2 In the event of the engineer requiring any variation, such reasonable and proper notice 

shall be given to the contractor to enable him to work his arrangements accordingly, and 

in cases where goods or materials are already prepared or any design, drawings of 

pattern made or work done requires to be altered, a reasonable and agreed sum in 

respect there of shall be paid to the contractor. 

 

4.33.3 In any case in which the contractor has received instructions from the engineer as to the 

requirement of carrying out the altered or additional substituted work which either then 

or later on, will in the opinion of the contractor, involve a claim for additional 

payments, the contractor shall immediately and in no case later than thirty (30) days, 

after receipt of the instructions aforesaid and before carrying out the instructions, advise 

the engineer to that effect. But the engineer shall not become liable for the payment of 
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any charges in respect of any such variations, unless the instructions for the 

performance of the same shall be confirmed in writing by the engineer. 

 

4.33.4 If any variation in the works, results in reduction of contract price, the parties shall, 

agree, in writing, so to the extent of any change in the price, before in contractor 

proceeds with the change.4.33.5 in all the above cases, in the event of a disagreement as 

to the reasonableness of the said sum, the decision of the engineer shall prevail. 

 

4.33.5 Notwithstanding anything stated above in this clause, the engineer shall have the full 

power to instruct the contractor, in writing, during the execution of the contract, to vary 

to quantities of the items or groups of items. The contractor shall carry out such 

variations and be bound by the same conditions, as though the said variations occurred 

in the contract documents. However, the contract price shall be adjusted at the rates and 

the prices provided for the original quantities in the contract. 

 

4.34 GUARANTEE 

 

4.34.1 The contractor shall warrant that the equipment will be new and in accordance with the 

contract documents and be free from defects in material and workmanship for a period 

of twelve (12) calendar months commencing immediately upon the satisfactory 

completion of the trial operations. The contractor's liability shall be limited to the 

replacement of any defective parts in the equipment of his own manufacture of those of 

his sub-contractors, under normal use and arising solely form faulty design, materials, 

and/or workmanship provided always that such defective parts are repairable at the site 

and are not in the meantime essential in the commercial use of the plant. Such replaced 

defective parts shall be returned to the contractor unless otherwise arranged. No repairs 

or replacements shall normally be carried out by the engineer when the plant is under 

the supervision of the contractor's supervisory engineers. 

 

4.35 REPLACEMENT OF DEFECTIVE PARTS AND MATERIALS 

 

4.35.1 If during the progress of the works the engineer shall decide and inform in writing to the 

contractor, that the contractor has manufactured any plant or part of the plant unsound 

or imperfect or has furnished any plant inferior than the quality specified, the contractor 

on receiving details of such defects or deficiencies shall at his own expense within 

seven (7) days of his receiving the notice, or otherwise, within such time as may be 

reasonably necessary for making it good, proceed to alter, re-construct or remove such 

work and furnish fresh equipment up to the standards of the specifications. In case the 

contractor fails to do so, the engineer may on giving the contractor seven (7) days' 

notice in writing of his intentions to do so, proceed to remove the portion of the works 

so complained of and, at the cost of the contractor, perform all such work or furnish all 

such equipment provided that nothing in this clause shall be deemed to deprive the 

owner of or affect any rights under the contract which the owner may otherwise have in 

respect of such defects and deficiencies. 

 

4.35.2 The contractor's full and extreme liability under this clause shall be satisfied by the 

payments to the owner of the extra cost, of such replacement procured, including 

erection, as provided for in the contract, such extra cost being the ascertained difference 

between the price paid by the owner for such replacements and the contract price 

portion for such defective plant and repayments of any sum paid by the owner to the 

contractor in respect of such defective plant. Should the owner not so replace the 

defective plant, the contractor's extreme liability under this clause shall be limited to 

repayment of all sums paid by the owner under the contract for such defective plant. If 
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any action in court is brought against the owner or engineer or an officer or agent of the 

owner. For the failure or neglect on the part of the contractor to perform any acts, 

matters, covenants or things under the contract, or for damage or injury caused by the 

alleged omission or negligence on the part of the contractor, his agents, representatives 

or his sub-contractors, workmen, suppliers or employees, the contractor shall in all such 

cases indemnify and keep the owner, and the engineer and/or his representative, 

harmless from all losses, damages, expenses or decrees arising of such action. 

 

4.36 LIMITATIONS OF LIABILITIES 

 

 The final payment by the owner in pursuance of the contract shall mean, the release of 

the contractor from all his liabilities under the contract. Such final payment shall be 

made only at the end of the guarantee period as detailed in clause 4.34 above and till 

such time as the contractual liabilities and responsibilities of the contractor, shall 

prevail. All other payments made under the contract shall be treated as on account 

payments. 

 

4.37 MARGINAL NOTES 

 

 The marginal notes to any clause of the contract shall not affect or control the 

construction of such clause. 

 

4.38 TAXES, PERMITS & LICENCES 

 

 The contractor shall be liable and pay all- Indian taxes, (other than service tax) duties, 

levies, royalties, whether local, municipal, provincial or central lawfully assessed 

against the owner or the contractor in pursuance of the contract. In addition, the 

contractor shall be responsible for payment of all Indian duties, levies and taxes 

lawfully assessed against the contractor for his personal income and property only. This 

clause shall be read in conjunction with relevant clauses deliberated NIT / Instruction to 

Bidders. 

 

4.39 PROGRESS REPORTS AND PHOTOGRAPHS 

 

 During the various stages of the works in the pursuance of the contract, the contractor 

shall at his own cost submit periodic progress reports as may be reasonably required by 

the engineer with such materials as charts, net-works, photographs, test certificates, etc. 

such progress report shall be in the form and size as may be required by the engineer 

and shall be submitted in at least three (3) copies. 

 

4.40 LONG TERM AVAILABILITY OF SPARES 

 

4.40.1 The contractor shall guarantee the long-term availability of spares to the owner for the 

full life of the equipments covered under the contract. The contractor shall guarantee 

that before going out of production of spare parts of the equipment covered under the 

contract, he shall give the owner at least twelve (12) months advance notice so that the 

latter may order his bulk requirement of spares, if he so desires. The same provision 

will also be applicable to sub-contractor. Further, in case of discontinuance of 

manufacture of any spares by the contractor or his sub-contractors the contractor will 

provide the owner two years in advance, with full manufacturing drawings, material 

specifications and technical information required by the owner for the purpose of 

manufacture of such items. 
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4.40.2 Further, in case of discontinuance of supply of spares by the contractor or his sub-

contractors the contractor will provide the owner with full information for replacement 

of such spares with other equivalent makes, if so, required by the owner. 

 

4.40.3 The contractor shall provide the owner with a "directory" of his sub -contractors giving 

the addresses and other particulars of his sub-contractors. The owner, if he so desires, 

shall have the right to procure the spares directly from sub -contractors. 

 

4.40.4 Notwithstanding anything stated elsewhere in the bid documents, the prices of all spares 

which maybe procured to cover long term requirements beyond the 2 years' 

maintenance and operational requirements will be generally in accordance with the 

mutually agreed prices. 

 

4.40.5 The contractor will indicate in advance the delivery period of the items of spares, which 

the owner may procure in accordance with the sub-clause 4.40. In case of emergency 

requirements of spares, the contractor would make every effort to expedite the 

manufacture and delivery of such spares on the basis of mutually agreed time schedule. 

 

4.40.6 The procedure specified in clause 4.40.4 and 4.40.5 shall apply for future procurement 

of items included in stand by spare list, mandatory spares lists, optional spares list and 

special tools, plants and equipment list, if any, specified in the bid documents. 

 

4.40.7 The Contractor shall indemnify the owner for the availability of long-time spares as per 

the terms and conditions laid down above in clause 4.40.1 to clause 4.40.6. 

 

4.41 PAYMENT 

 

4.41.1 The payment to the contractor for the performance of the works under the contract will 

be made by the owner as per the guidelines and conditions specified herein. All 

payment made during the contract shall be on account payments only. The final 

payment will be made on completion of all the works and on fulfilment by the 

contractor of all his liabilities under the contract. 

 

4.41.2 CURRENCY OF PAYMENT 

 

 All payments under the contract shall be in Indian Rupees only. 

 

4.41.3 DUE DATES FOR PAYMENT 

 

 Owner will make progressive payment as and when the payment is due as per the terms 

of payment set forth in the accompanying technical specifications. Payment will 

become due and payable by the owner within thirty to sixty days from the date of 

receipt of contractor's bill/invoice/debit note by the owner, provided the documents 

submitted are complete in all respects. 

 

4.41.4 PAYMENT SCHEDULE 

 

 The contractor shall prepare and submit to the engineer for approval, a break-up of the 

contract price. This contract price break-up shall be interlinked with the agreed detailed 

PERT network of the contractor setting forth his starting and completion dates for the 

various key phases of works prepared asper condition of this section. While preparing 

the PERT network, the supply of P&M equipment shall be linked to construction of 

respective Civil and Structural work. Any payment under the contract shall be made 
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only after the contractor's price break-up is approved by the engineer. The aggregate 

sum of the contractor's price break-up shall be equal to the lump sum contract price. 

 

4.42 INTERIM PAYMENTS 

 

4.42.1 The contractor shall submit running bill for the payment in the prescribed proforma of 

the owner to be supplied in due course at the time of payment.  

 

4.42.2 Each such running bill shall state the amount claimed and shall set forth in detail, in the 

order of the payment schedule, particulars of the works including the works executed at 

site and of the equipment shipped/brought on to the site pursuant to the contract up to 

the date mentioned in the bill and for the period covered since the last preceding 

certificate, if any. 

 

4.42.3 Every interim payment claimed shall indicate the contract value of the works executed 

up to the date mentioned in the running bill, provided that no sum shall be included in 

any running bill in respect of the works that, according to the decision of the engineer, 

does not comply with the contract, or has been performed, at the date of certificate 

prematurely. 

 

4.43 TERMS OF PAYMENTS 

 

4.43.1 Payment: Since the total job is on turn-key basis, any payment to the contractor before 

the final payment shall be treated as provisional payment towards the total contract 

value.  

 

The contractor may at intervals of not less than one month submit claims/ bills for 

payment on account of work done after proper scrutiny and certification of the same by 

the Employer. The progressive payment shall be made in respect of the following: 

 

a) Design engineering 

b) Civil construction including foundation and buildings 

c) Structural fabrication and erection 

d) Supply of equipment 

e) Machinery Erection 

f) Trial run and commissioning. 

 

All such payments shall be made by the Employer online/ through Account Payee 

Cheque within a month from the date of the submission of claims/ bills. Payment will 

also be governed by Clauses of 4.3 of General Terms & Conditions of the Contract. 

Any sum due from the contractor shall be deducted from the first or next subsequent on 

account of payments as the case may be, in general the following procedure of payment 

shall be followed. 

 

4.43.1.1 Design and Engineering.  

 

a) 90 % payment on completion of approval of system, mechanical, electrical, civil, 

structural design, drawings etc. as per contract on pro- rata basis.  

b) 5 % payment on Preliminary acceptance of the works after start-up and trial operation 

as per clause 4.61 of General Technical Conditions.  

c) 5 % on issue of final acceptance certificate of the works after performance and 

guarantee test as per clause 4.61 of General Technical Conditions.  
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4.43.1.2 Civil/Structural Works:  

 

a) 90 % payment on progress of work completed, duly measured and certified by the 

engineer.  

b) 5 % payment on preliminary acceptance of the works after start-up and trial operation 

as per clause 4.61of General Technical Conditions.  

c) 5 % on issue of final acceptance certificate of the works after performance and 

guarantee test as per clause 4.61of General Technical Conditions.  

 

4.43.1.3 Supply of Equipment:  

 

a) 85 % payment on receipt of the equipment conforming to stipulated specifications 

and quality in good condition at site to be certified by the site engineer. 

b) 7.5% on preliminary acceptance of the works after start-up and trial operation as per 

clause 4.61of General Technical Conditions.  

c) 7.5% on issue of final acceptance certificate of the works after performance and 

guarantee test as per clause 4.61 of General Technical Conditions.  

 

4.43.1.4 Installation & Commissioning:  

 

a) 85% progress payment based on the installation and commissioning of plant and 

equipment duly certified by site engineer.  

b) 7.5% payment on preliminary acceptance of the works after start-up and trial 

operation as per clause 4.61of General Technical Conditions.  

c) 7.5% on issue of final acceptance certificate of the works after performance and 

guarantee test as per clause 4.61 of General Technical Conditions 

 

4.43.1.5   Final Bill:  

 

As soon as possible after completion of the works to the satisfaction of the Employer 

the Contractor shall forward a certified final bill. It shall be accompanied by all relevant 

vouchers, such as royalty clearance certificate (if any) from appropriate authorities, 

submission of copies of working drawings, technical documents as required documents 

showing therein all additions and alternations etc. in the process of execution, 

completion certificate for embedded and covered up works, plant handing over 

certificate etc. as applicable. The Contractor shall be paid full and final payment only 

after deduction of amounts paid against on account bill and any other amount due etc. 

payable by Contractor. 

 

4.44 SETTLEMENT OF DISPUTES  

 

It is incumbent upon the contractor to avoid litigation and disputes during the course of 

execution. However, if such disputes take place between the contractor and the 

department, effort shall be made first to settle the disputes at the company level.  

 

The contractor should make request in writing to the Engineer-in-charge for settlement 

of such disputes/ claims within 30 (thirty) days of arising of the cause of dispute/ claim 

failing which no disputes/ claims of the contractor shall be entertained by the company.  

 

Effort shall be made to resolve the dispute in two stages  

 

In first stage dispute shall be referred to GM (Civil) or HoD (TE). If difference still 

persist the dispute shall be referred to a committee constituted by the owner. The 
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committee shall have one member of the rank of Director of the company who shall be 

chairman of the committee.  

 

If differences still persist, the settlement of the dispute shall be resolved in the following 

manner:  

 

Disputes relating to the commercial contracts with Central Public Sector Enterprises / 

Govt. Departments (except Railways, Income Tax, Customs & excise duties)/ State 

Public Sector Enterprises shall be referred by either party for Arbitration to the PMA 

(Permanent Machinery of Arbitration) in the department of Public Enterprises.  

 

In case of parties other than Govt. Agencies, the redressal of the dispute may be sought 

in the Court of Law.  

 

4.45 SERVICE, SALES TAX, IF ANY, ON WORKS CONTRACTS 

 

All taxes, levies, cess, royalties, whether local, municipal, provincial or central 

pertaining to the contract are payable during the entire periods of contract, shall be to 

the contractor/ contractors account and shall be deemed to have been included in the 

contracted rate for the work to be executed by the contractor. The Company shall not be 

liable for any taxes or levies etc. whatsoever in connection with this contract. 

 

The company reserves the right to deduct/ withhold any amount towards taxes, levies, 

etc. and to deal with such amount in terms of the provisions of the Statute or in terms of 

the direction of any Statutory authority and the company shall only provide with 

certificate towards such deduction and shall not be responsible for any reason 

whatsoever. 
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4B. ADDITIONAL TERMS & CONDITIONS OF CONTRACT 

 

The following additional terms & conditions are also acceptable to the company. The 

tenderers are requested not to quote any additional conditions in their tender. 

 

4.46.  MOBILISATION ADVANCE: NOT APPLICABLE 

 

4.47 PRICE VARIATION CLAUSE: 

 

4.47.1 The contract price shall remain firm without any price variation due to escalation for the 

portions of survey, geo-engineering investigations, design and engineering and supply 

of equipments, plant and machineries as envisaged in the scope of work and the price 

agreed thereon as per the contract except the statutory increase/decrease in taxes and 

duties such as excise duty, sales tax, import duty etc. 

 

4.47.2  If the contract is to be extended beyond the stipulated period for completion of the 

work due to fault on the part of the contractor escalation on prices should not be 

allowed further if not provided otherwise in the accepted contract. 

 

4.47.3 For the portions of civil and structural works and erection and commissioning works of 

the plant &machineries, the price variation due to escalation shall be allowed to the 

extent as detailed hereinafter.  

 

If the prices of materials (not being materials supplied at fixed issue rates by the 

company) and wages of labour, required for execution of the work, increase, the 

contractor shall be compensated for such increase as per provisions detailed below: 

 

a) The amount of the contract shall accordingly be varied, subject to the condition 

that such compensation for variation in prices shall be available only for the 

work done during the stipulated period of the contract as per the work 

programme agreed including such period for which the contract is validly 

extended under the provisions of the contract without any penal action. 

 

b)  The base date for working out such price variation shall be as on the last date of 

submission of bid (inclusive of price part) or the revised price bid (inclusive of 

revised offer if any) whichever is later.  

 

c) The compensation of Price variation shall be worked out at quarterly intervals 

and shall be with respect to the cost of work done during the previous three 

months. The first such payment shall be made at the end of three months after 

the month (Excluding) in which the tender was accepted and thereafter at three 

months' interval. 

 

4.47.4 PRICE VARIATION FOR LABOUR: 

 

 The amount paid to the contractor for the work done shall be adjusted for increase or 

decrease in the cost of labour and the cost shall be calculated quarterly in accordance 

with the following formula: 

  

 V L = W x A x (L - Lo) 

 100 Lo 

  

Where: 



95 

 

V L = Variation in labour cost i.e., increase or decrease in the amount in rupees to be 

paid or recovered. 

 

W = Value of work done during the period under reckoning to which the price variation 

relates as indicated in clause no. 4.47.7 of the 'ADDITIONAL TERMS & 

CONDITIONS OF CONTRACT'. 

 

A = Component of labour expressed as percentage of the total value of work adopted 

from Table-1 

 

 Lo= Minimum wages for unskilled workers payable as per the Minimum Wages Act / 

Rules of the State or Central Government., whichever is more, applicable to the place of 

work as on the last date stipulated for receipt of the Price bids or Revised Price bids 

whichever is later. 

 

L = Revised minimum wages of unskilled workers corresponding to Lo during the 

period to which the escalation relates. 

 

4.47.5 Price Variation on Materials: 

 

The amount to be paid to the contractor for the work done shall be adjusted for increase 

or decrease in the cost of materials and the cost shall be calculated quarterly in 

accordance with the following formula: 

  

Vm = W x B x (M – Mo) 

 100 Mo 

 Where: 

 

Vm = Variation in material cost i.e., increase or decrease in the amount in rupees to be 

paid or recovered. 

 

W = Value of work done during the period under reckoning to which the price variation 

relates as indicated in clause no. 4.47.7 of the ' ADDITIONAL TERMS & 

CONDITIONS OF CONTRACT'. 

 

B = Component of material expressed as percentage of the total value of work adopted 

fromTable-1 

 

M = Average All India Wholesale Price Index for all commodities for the period to 

which price variation relates as published by the RBI Bulletin, Ministry of Industry & 

Commerce, Govt. Of India. 

 

Mo = All India Wholesale Price Index for all commodities as published by the RBI 

Bulletin, Ministry of Industry & Commerce, Govt. Of India, relating to the last date on 

which the price bids or revised price bids whichever is later were stipulated to be 

received. 

 

4.47.6 PRICE VARIATION ON POL: 

 

The amount to be paid to the contractor for the work done shall be adjusted for increase 

or decrease in the cost of POL and the cost shall be calculated quarterly in accordance 

with the following formula: 
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Vf = W x C x (F – Fo) 

 100 Fo 

Where: 

 

Vf = Variation in the cost of fuel, oil & lubricants increase or decrease in the amount in 

rupees to be paid or recovered. 

 

W = Value of work done during the period under reckoning to which the price variation 

relates as indicated in clause no. 4.47.7 of the ' ADDITIONAL TERMS & 

CONDITIONS OF CONTRACT'. 

 

C = Component of POL expressed as percentage of total value of work adopted from 

Table-1 

 

F = Average Index Number for Wholesale Price for the group of “Fuel, power, light and 

lubricants “as published by the Economic Advisor, Ministry if Industry, Govt. of India 

for the period to which escalation/ de -escalation relates. 

 

Fo = Index Number for Wholesale Price for the group of “Fuel, power, light and 

lubricants” as published by the Economic Advisor, Ministry if Industry, Govt. Of India 

prevalent on the last date of receipt of price bids or revised price bids whichever is later. 

 

4.47.7 WHILE CALCULATING THE VALUE OF ''W'' THE FOLLOWING MAY BE 

NOTED.: 

 

The cost on which the escalation/price variation shall be payable shall be reckoned as 

85% of the cost of work as per the bills to which escalation relates, and from this 

amount the value of materials supplied or services rendered at the prescribed charges 

under the relevant provisions of the contract, and proposed to recovered in the particular 

bill, shall be deducted before the amount of compensation for escalation/price variation 

is worked out. Further the cost shall not include any work for which payment is made at 

prevailing market rates. 

 

In the event the price of materials and/ or wages of labour required for execution of the 

work decreases, there shall be downward adjustment of the work so that such price of 

materials and/or wages of labour shall be deductible from the cost of work under this 

contract and in this regard the formulae herein before stated under this clause shall 

mutatis /mutandis apply. 

 

The price variation clause as stated above will be applied for extended time frame of a 

contract by following the principles as under 

 

i)  Normally, if and when it is understood that a contract is not going to be 

completed within the scheduled time period, the contract is kept operative by extending 

the time of completion provisionally. During this provisional extended period the 

operation of the Price Variation Clause will remain suspended. 

 

ii)  If and when it is decided at the end of the successful completion of the work that 

the delay was due to causes not attributable to the contractor, then the Price Variation 

Clause will be revived and applied as if the scheduled date of completion has been 

shifted to the approved extended date. 
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iii)  If it is decided at the end of successful completion of the work that the delay was 

due to the fault of the contractor then the Price Variation Clause will not be revived and 

no payment will be made to the contractor on this account. Additionally, the Clause 

related to Compensation for delay will be applied. 

 

iv)  In some cases, the total delay may be partially due to causes not attributable to 

the contractor and partially due to his fault. It may be difficult to exactly quantify the 

total delay proportionately in such cases. The Price Variation Clause under such 

condition will be made operative for the entire extended time period by freezing the 

relevant indices on the date of the scheduled date of completion as originally fixed in 

the contract/ agreement. At the same time the Clause related to the compensation for 

delay will also be applied. 

Table-1 

 

Value of A, B & C in the escalation formula in the additional terms & conditions for 

Civil Works: 

Sl. 

No. 

Particulars A% 

Labour 

Compon

ent 

B% 

Material 

Componen

t 

C% 

POL 

Compo

nent 

Remarks 

1 For Building works 25 75 NIL  

2 For road works 15 80 05  

3 For external sewerage, external water 

supply and external electrification 

10 90 NIL  

4 For external water supply, external 

sanitary and external electrification 

(Through Labour Rate contract) 

75 25 NIL  

5 For steel structural works 15 85 NIL  

6 For steel structural works with Dept. 

Free supply of rolled steel sections 

(Through Labour Rate contract) 

75 25 NIL  

7 For Coal Handling Plant civil works 25 75 NIL  

8 For Underground civil works such as 

inclined drive age, shaft sinking etc. 

35 65 NIL  

9 For erection and Commissioning of P & 

M 

65 35 NIL  

10 Annual maintenance (Labour oriented) 100 - NIL  

 

4.47.8 CEILING ON PRICE VARIATION DUE TO ESCALATION 

 

There shall be a ceiling on price variation due to escalation covered under clauses 

mentioned herein before on the whole contract, limited to 10% of the 'Contract Price' 

only. 

 

4.47.9 VARIATION IN THE TAXES, DUTIES, LEVIES ETC. 

 

Other statutory variation due to increase in taxes, duties, levies etc. by Govt. (Central or 

State or Local) as of thirty (30) days prior to the date of opening of the bid or the 

revised price bid, whichever is later, with the taxes, duties, levies etc. during the 

manufacture/works/supply, as the case may be, shall be borne by the owner. 

Similarly decrease in taxes, duties, levies etc. shall be returned/deducted to/by the 

owner. 
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4C. GENERAL TECHNICAL CONDITIONS. 

 

4.48  GENERAL 

 

This part covers technical conditions pursuant to the contract and will form an integral 

part of the contract. The following provisions shall supplement all the detailed 

technical specifications and requirements brought out in the accompanying technical 

specifications. The contractor's proposal shall be based on the use of equipment and 

materials complying fully with the requirements, specified herein. It is recognised that 

the contractor may have standardised on the use of certain components, materials, 

processes or procedures different that those specified herein. Alternate proposals 

offering similar equipment based on the manufacturer's standard practice will also be 

considered provided such proposals meet the specified designs, standard and 

performance requirements and are acceptable to the owner. 

 

4.49 LIMIT OF CONTRACT 

 

Equipment furnished shall be complete in every respect with all mountings, fittings, 

fixtures and standard accessories normally provided with such equipment and/or 

needed for erection, completion and safe operation of the equipment as required by 

applicable codes though they may not have been specifically detailed in the technical 

specifications unless included in the list of exclusions. All similar standard 

components/parts of similar standard equipment provided, shall be inter-changeable 

with one another. 

 

4.50 EQUIPMENT PERFORMANCE GUARANTEE 

 

4.50.1  The performance tests of the equipment under the scope of the contract are detailed in 

the technical specifications. These guarantees shall supplement the general 

performance guarantee provisions covered under general terms & conditions of 

contract in clause entitled "Guarantee". 

 

4.50.2  Liquidated damages for not meeting performance guarantee during the performance 

and guarantee tests shall be assessed and recovered from the contractor, as detailed in 

the technical specifications. Such liquidated damages shall be without any limitation 

whatsoever and shall be in addition to damages, if any payable under any other 

clauses of conditions of contract. 

 

4.51 ENGINEERING DATA 

 

4.51.1  The furnishing of engineering data by the contractor shall be in accordance with the 

schedule foreach set of equipment as specified in the technical specifications. The 

review of these data by the engineer will cover only general conformance of the data 

to the specifications and documents, interfaces with the equipment provided under the 

specifications, external connections and of the dimensions which might affect plant 

layout. This review by the engineer may not indicate a thorough review of all 

dimensions, quantities and details of the equipment, materials, any devices or items 

indicated or the accuracy of the information submitted. This review and/or approval 

by the engineer shall not be construed by the contractor, as limiting any of his 

responsibilities and liabilities for mistakes and deviations from the requirements, 

specified under these specifications and documents. 
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4.51.2  All engineering data submitted by the contractor after final process including review 

and approval by the engineer shall form part of the contract documents and the entire 

works covered under these specifications shall be performed in strict conformity, 

unless otherwise expressly requested by the engineering writing. 

 

4.52 DRAWING 

 

4.52.1  All drawings submitted by the contractor including those submitted at the time of bid 

shall be sufficiently detailed to indicate the type, size, arrangement, weight of each 

component, break-up for packing and shipment, the external-connections, fixing 

arrangements required, the dimensions required for installation and inter-connections 

with other equipment and materials, clearances and spaces required between various 

portions of equipment and any other information specifically requested in the 

specifications. 

 

4.52.2  Each drawing submitted by the contractor shall be clearly marked with the name of 

the owner, the unit designation, the specifications title, the specification number and 

the name of the project. If standard catalogue pages are submitted the applicable items 

shall be indicated therein. All titles, noting, marking and writing on the drawing shall 

be in English. All the dimensions should be in metric units. 

 

4.52.3  The owner may use a 35 mm microfilm system in processing drawings. All drawings 

shall be suitable for microfilming. Drawings which are not suitable for microfilming 

will not be accepted. A copy of each drawings reviewed will be returned to the 

contractor as stipulated herein. The owner may also accept and use floppies/ disks for 

computer-based drawings. 

 

4.52.3.1  Copies of drawings returned to the contractor will be in the form of a print with the 

owner's marking, or a print made from a microfilm of the marked up drawing or in the 

form of aperture cards if the contractor has facilities to process such cards or print 

made from floppies for computer based drawings. 

 

4.52.4  The drawings submitted by the contractor shall be reviewed by the engineer as far as 

practicable within four (4) weeks and shall be modified by the contractor if any 

modifications and/or corrections are required by the engineer. The contractor shall 

incorporate such modifications and/or corrections and submit the final drawings for 

approval. Any delay arising out of failure by the contractor to rectify the drawings in 

good time shall not alter the contract completion date. 

 

4.52.5  Approval by the Nodal Officer or his Nominee: The Contractor shall submit 

specifications and drawings showing the proposed Temporary Works to the Nodal 

Officer/Engineer-in-charge or his Nominee, who is to approve them if they comply 

with the specifications and drawings. The Contractor shall be responsible for design 

of Temporary Works. 

 

The Nodal Officer/Engineer-in-charge or nominee’s approval shall not alter the 

contractor’s responsibility for design of the Temporary Works. 

 

4.52.6.  The drawings sent for approval to the engineer shall be in quintuplicate. One print of 

such drawings will be returned to the contractor by the engineer marked 

approved/approved with corrections. The contractor shall thereupon furnish the owner 

with nine prints and one reproducible original of the drawings after incorporating all 

corrections. 
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4.52.7  Further work by the contractor shall be in strict accordance with these drawings and 

no deviation shall be permitted without the written approval of the engineer, if so 

required. 

 

4.52.8  All manufacturing and fabrication work in connection with the equipment prior to the 

approval of the drawings shall be at the contractor's risk. The contractor may make 

changes in the design which are necessary to make the equipment conform, to the 

provisions and intent of the contract and such changes will again be subject to 

approval by the engineer. Approval of contractor's drawings or work by the engineer 

shall not relieve the contractor of any of his responsibilities and liabilities under the 

contract. 

 

4.52.9  Drawings shall include all installation and detailed piping drawings wherever 

applicable. All piping 100 mm and larger shall be routed in detail and smaller pipe 

shall be shown schematically or by isometric drawings. All drawings shall be fully 

corrected to agree with actual as built construction. 

 

4.52.10  Operating and Maintenance Manual: If “as built” drawings and/or operating and 

Maintenance Manuals are required the contract shall supply them by the dates stated 

in the contract data. 

  

 If the Contractor does not supply the drawings and/or Manuals by the dates stated in 

the contract data, or they do not receive the Nodal Officer or his Nominee’s approval, 

the Nodal Officer or his Nominee shall withhold the amount stated in the contract data 

from payments due to the contractor. 

 

4.53 INSTRUCTION MANUALS 

 

4.53.1  The contractor shall submit to the engineer, preliminary instruction manuals for all the 

equipment, covered under the contract within the time agreed upon between the owner 

& the contractor. The final instruction manuals complete in all respects shall be 

submitted by the contractor thirty (30) days before the first shipment of the 

equipment. The instruction manuals shall contain full details and drawings of all the 

equipment furnished, the erection procedures, testing procedures, operation and 

maintenance procedures of the equipment. These instruction manuals shall be 

submitted in the form of one (1) reproducible original and twelve (12) copies. 

 

4.53.2  If after the commissioning and initial operation of the plant, the instruction manuals 

require any modifications/ additions/changes, the same shall be incorporated and the 

updated final instruction manuals in the form of one (1) reproducible original and 

twelve (12) copies shall be submitted by the contractor to the owner. 

 

4.53.3  The contractor shall furnish to the owner, twelve (12) sets of spare parts catalogue. 

 

4.54 FIRST FILL OF CONSUMABLE, OILS AND LUBRICANTS 

 

All the first fill of consumable such as oils, lubricants and essential chemicals etc., 

which will be required to put the equipment covered under the scope of the 

specifications, into successful trial operation, shall be furnished by the contractor 

unless specifically excluded under the exclusions in the specifications and other 

documents. 
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4.55 MANUFACTURING SCHEDULE 

 

 The contractor shall submit to the engineer his manufacture and delivery schedules for 

all equipment within thirty (30) days from the date of the letter of acceptance of 

tender. Such schedules shall be in line with the detailed net-work for all phases of the 

work of the contractor. Such schedules shall be reviewed, up-dated and submitted to 

the engineer, once every two (2) months thereafter, by the contractor. Schedule shall 

also include the materials and equipment purchased from outside suppliers. 

 

4.56 REFERENCE STANDARDS 

 

4.56.1  The codes and/or standards referred to in these specifications shall govern, in all cases 

wherever such references are made. In case of a conflict between such codes and/or 

standards and the specifications, the latter shall govern. Such codes and/or standards 

referred to shall mean the latest revisions, amendments/changes adopted and 

published by the relevant agencies. In case of any further conflict in this matter, the 

same shall be referred to the engineer whose decision shall be final and binding. 

 

4.56.2  Other internationally acceptable standards which ensure equal or higher performance 

than those specified shall also be accepted. 

 

4.57 DESIGN IMPROVEMENT 

 

4.57.1  The engineer or the contractor may propose changes in the specification of the 

equipment or quality thereof and if the parties agree upon any such changes the 

specification shall be modified accordingly. 

 

4.57.2  If any such agreed upon change is such that it affects the price and schedule of 

completion, the parties shall agree in writing as to the extent of any change in the 

price and/or schedule of completion before the contractor proceeds with the change. 

Following such agreement, the provision thereof, shall be deemed to have been 

amended accordingly. 

 

4.58 QUALITY ASSURANCE 

 

4.58.1  Quality Assurance Programme 

  

 To ensure that the equipment and services under the scope of this contract whether 

manufactured or performed within the contractor's works or at his sub-contractor's 

premises or at the owner's site or at any other place of work are in accordance with the 

specifications, the contractor shall adopt suitable quality assurance programme to 

control such activities at all points necessary. Such programme shall be outlined by 

the contractor and shall be finally accepted by the engineer after discussions before 

the issue of letter of acceptance of tender. A quality assurance programme of the 

contractor shall generally cover the following: 

 a. his organisation structure for the management and implementation of the proposed 

quality assurance programme: 

 b. documentation control system: 

 c. qualification data for bidder's key personnel: 

 d. the procedure for purchase of materials, parts components and selection of sub-

contractor’s services including vendor analysis, source inspection, incoming raw-

material inspection, verification of materials purchased etc.: 
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 e. system for shop manufacturing and site erection control including process control 

and fabrication and assembly controls: 

f. control of non-conforming items and system for corrective actions: 

g. inspection and test procedure both for manufacture and field activities: 

h. control of calibration and testing of measuring and testing equipment: 

i. system for indication and appraisal of inspection status: 

j. system for quality audits: 

k. system for authorising release of manufactured product to the owner: 

l. system for maintenance of records: 

m. system for handling storage and delivery: and 

n. a quality plan detailing out the specific quality control procedure adopted for 

controlling the quality characteristics relevant to each item of equipment furnished 

and each work at different stages executed at work site. 

 

4.58.2  Quality Assurance Documents 

 

The contractor shall be required to submit the following Quality Assurance 

Documents within three weeks after despatch of the equipment: 

i. all non-destructive examination procedures stress relief and weld repair procedure 

actually used during fabrication. 

ii. Welder and welding operator qualification certificates. 

iii. Welder identification list, listing welder's and welding operator's qualification 

procedure and welding identification symbols. 

iv. Material mill test reports on components as specified by the specification. 

v. the inspection plan with verification, inspection plan check points, verification 

sketches, if used, and methods used to verify that the inspection and testing points in 

the inspection plan were performed satisfactorily. 

vi. Sketches and drawings used for indicating the method of traceability of the 

radiographs to the location on the equipment. 

vii. All non-destructive examination result reports including radiography 

interpretation reports. 

viii. Stress relief time temperature charts. 

ix. Factory test results for testing required as per applicable codes and standard 

referred in the specifications. 

x. The engineer or his duly authorised representative reserves the right to carry out 

quality audit and quality surveillance of the systems and procedures of the 

contractor/his vendor's quality management and control activities. 

 

4.59 ENGINEER'S SUPERVISION 

 

4.59.1  To eliminate delays and avoid disputes and litigation it is agreed between the parties 

to the contract that all matters and questions shall be referred to the engineer and his 

decision shall be final. 

 

4.59.2  The work shall be performed under the direction and supervision of the engineer. The 

scope of the duties of the engineer, pursuant to the contract, will include but not be 

limited to the following: 

a. Interpretation of all the terms and conditions of these documents and specification. 

 b. Review and interpretation of all the contractor's drawings, engineering data etc. 

c. Witness or authorise his representative to witness tests and trials either at the 

manufacturer’s works or at site, or at any place where work is performed under the 

contract. 

d. Inspect, accept or reject any equipment, material and work under the contract. 
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e. Issue certificate of acceptance and/or progressive payment and final payment 

certificates. 

f. Review and suggest modifications and improvements in completion schedules from 

time to time. 

g. Supervise the quality assurance program implementation at all stages of the works. 

h. To receive and endorse the despatch documents enabling the contractor to clear the 

consignments. 

 

4.60 INSPECTION, TESTING AND INSPECTION CERTIFICATE 

 

4.60.1  The engineer, his duly authorised representative and/or outside inspection agency 

acting on behalf of the owner shall have at all reasonable times access to the 

contractor's premises or works and shall have the power at all reasonable times to 

inspect and examine the materials and workmanship of the works during its 

manufacture or erection and if part of the works is being manufactured or assembled 

at other premises or works, the contractor shall obtain for the engineer and for his 

duly authorised representative permission to inspect as if the works were 

manufactured or assembled on the contractor's own premises or works. 

 

4.60.2  The contractor shall give the Engineer/Inspector fifteen (15) days written notice of 

any material being ready for testing. Such tests shall be to the contractor's account 

except for the expenses of the Inspector. 

 

 The Engineer/Inspector, unless witnessing of the tests is virtually waived, will attend 

such tests within fifteen (15) days of the date on which the equipment is notified as 

being ready for test/inspection, failing which the contractor may proceed with the test 

which shall be deemed to have been made in the Inspector’s presence and he shall 

forthwith forward to the Inspector duly certified copies of tests in triplicate. 

 

4.60.3  The Engineer or Inspector shall within fifteen (15) days from the date of inspection as 

defined herein give notice in writing to the contractor, of any objection to any 

drawings and all or any equipment and workmanship which in his opinion is not in 

accordance with the contract. The contractor shall give due consideration to such 

objections and shall either make the modifications that may be necessary to meet the 

said objections or shall confirm in writing to the Engineer/Inspector giving reasons 

therein, that no modifications are necessary to comply with the contract. 

 

4.60.4  When the factory tests have been completed at the contractor's or sub-contractor's 

works, the Engineer/Inspector shall issue a certificate to this effect within fifteen (15) 

days after completion of tests but if the tests are not witnessed by the 

Engineer/Inspector, the certificate shall be issued within fifteen (15) days of the 

receipt of the contractor's test certificate by the Engineer/Inspector. Failure of the 

Engineer/Inspector to issue such a certificate shall not prevent the contractor from 

proceeding with the works. The completion of these tests or the issue of the certificate 

shall not bind the owner to accept the equipment should it, on further tests after 

erection, be found not to comply with the contract. 

 

4.60.5  In all cases where the contract provides for tests whether at the premises or works of 

the contractor or of any sub-contractor, the contractor, except where otherwise 

specified, shall provide free of charge such items as labour, materials, electricity, fuel, 

water, stores, apparatus and instruments as may be reasonably demanded by the 

Engineer/Inspector or his authorised representative to carry out effectively such tests 
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of the equipment in accordance with the contract and shall give facilities to the 

Engineer/Inspector or to his authorised representative to accomplish testing. 

 

4.60.6  The inspection by Engineer and issue of Inspection Certificate thereon shall in no way 

limit the liabilities and responsibilities of the contractor in respect of the agreed 

quality assurance programme forming a part of the contract. 

 

4.61 TEST 

 

4.61.1  Start up 

 4.61.1.1  On completion of erection of the equipment and before start-up, each 

item of the equipment shall be thoroughly cleaned and then inspected 

jointly by the Engineer and the contractor for correctness and 

completeness of installation and acceptability of start -up, leading to 

initial pre-commissioning tests at site. 

  

 The list of pre-commissioning tests to be performed shall be as mutually 

agreed and included in the contractor’s quality assurance programme. 

  

 4.61.1.2  The contractor's commissioning/start-up engineers specifically identified 

as far as possible shall be responsible for carrying out all the pre-

commissioning tests. On completion of inspection, checking and after 

the pre-commissioning tests are satisfactorily over, the complete 

equipment shall be placed on initial operation during which period the 

complete equipment shall be operated integral with sub-systems and 

supporting equipment as a complete plant referred hereinafter as plant. 

 

4.61.2  Trial Operation 

 

 4.61.2.1 The plant shall then be on trial operation during which period all 

necessary adjustments shall be made while operating over the full load-

range enabling the plant to be made ready for performance and guarantee 

tests. 

  

 4.61.2.2  The duration of trial operation of the complete equipment shall be 

fourteen (14) days out of which at least seventy-two (72) hours shall be 

continuous operation on full load or any other duration as may be agreed 

to, between the engineer and the contractor. The trial operation shall be 

considered successful, provided that each item of the equipment can 

operate continuously at the specified operating characteristics, for the 

period of trial operation. 

  

 4.61.2.3 For the period of trial operation, the time of operation with any load shall 

be counted. Minor interruptions not exceeding four (4) hours at a time, 

caused during the continuous operation shall not affect the total duration 

of trial operation. However, if in the opinion of the engineer, the 

interruption is long, the trial operation shall be prolonged for the period 

of interruption. 

  

 4.61.2.4  A trial operation report comprising of observations and recordings of 

various parameters to be measured in respect of the above trial operation 

shall be prepared by the contractor. This report, besides recording the 

details of the various observations during trial run, shall also include the 
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dates of start and finish of the trial operations and shall be signed by the 

representatives of both the parties. The report shall have sheets, 

recording all the details of interruptions occurred, adjustments made and 

any minor repairs done during the trial operation. Based on the 

observations, necessary modifications/ repairs to the plant shall be 

carried out by the contractor to the full satisfaction of the engineer to 

enable the later to accord permission to carry out performance and 

guarantee tests on the plant. However, minor defects which do not 

endanger the safe operation of the equipment, shall not be considered as 

reasons for withholding the aforesaid permission. 

 

4.61.3 Performance and guarantee test 

 

 4.61.3.1  The final test as to the performance and guarantees shall be conducted at 

site, by the owner. Such tests will be commenced within a period of two 

(2) months after successful completion of trial operations. Any extension 

of time beyond the above two (2) months shall be mutually agreed upon. 

  

 4.61.3.2  These tests shall be binding on both the parties of the contract to 

determine compliance of the equipment with the performance 

guarantees. 

  

 4.61.3.3  The available instrumentation and control equipment will be used during 

such tests and the engineer will calibrate, all such measuring equipment 

and devices as far as practicable. However, unmeasurable parameters 

shall be taken into account in a reasonable manner by the engineer, for 

the equipment of these tests. The tests will be conducted at the specified 

load points and as near the specified cycle condition as practicable. The 

engineer will apply proper corrections in calculation, to take into account 

conditions which do not correspond to the specified conditions. 

  

 4.61.3.4  Any special equipment, tools and tackles required for the successful 

completion of the performance and guarantee tests shall be provided by 

the contractor, free of cost. 

  

 4.61.3.5  The guaranteed performance figures of the equipment shall be proved by 

the contractor during these performance and guarantee tests. Should the 

results of these tests show any decrease from the guaranteed values, the 

contractor shall modify the equipment as required to enable it to meet the 

guarantees. In such case, performance and guarantee tests shall be 

repeated within one month, from the date the equipment is ready for re-

tests and all cost for modifications including labour, materials and the 

cost of additional testing to prove that the equipment meets the 

guarantees, shall be borne by the contractor. Duration of performance 

guarantee tests will be of one month of which 6 (six) days continuous on 

load operation is the minimum requirement and in case it fails, the 

process of performance guarantee tests will be repeated. 

  

 4.61.3.6  The specific tests to be conducted on equipment has been brought out in 

the technical specifications. 

  

 4.61.3.7  Performance and guarantee test shall make allowance for instrumentation 

errors as may be decided by the engineer-in-charge. 
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4.61.4  TEST CODES 

 

 The provisions outlined in the ASME performance test codes or other international 

and Indian approved equivalents shall generally be used as a guide for all the above 

test procedures unless otherwise specified in the technical specifications. 

 

4.62 PACKING 

 

4.62.1  All the equipment shall be suitably protected, coated, covered or boxed and crated to 

prevent damage or deterioration during transit, handling and storage at site till the 

time of erection. While packing all the materials, the limitation from the point of view 

of availability of railway wagon sizes in India should be taken into account. The 

contractor shall be responsible for any loss or damage during transportation, handling 

and storage due to improper packing. 

 

4.63 PROTECTION 

 

 All coated surfaces shall be protected against abrasions, impact, discoloration and any 

other damages. All exposed threaded portions shall be suitably protected with either a 

metallic or a non-metallic protecting device. All ends of all valves and piping and 

conduit equipment connections shall be properly sealed with suitable devices to 

protect them from damage. The parts which are likely to get rusted, due to exposure to 

weather, should also be properly treated and protected in a suitable manner. 

 

4.64 PRESERVATIVE SHOP COATING 

 

4.64.1  All exposed metallic surfaces subject to corrosion shall be protected by shop 

application of suitable coatings. All surfaces which will not be easily accessible after 

the shop assembly, shall beforehand be treated and protected for the life of the 

equipment. All surfaces shall be thoroughly cleaned of all mill scale, oxide and other 

coatings and prepared in the shop. The surfaces that are to be finish painted after 

installation or require corrosion protection until installation, shall be shop painted 

with at least two coats of primer. Transformers and other electrical equipment, if 

included shall be shop finished with one or more coats of primer and two coats of 

high-grade resistance enamel. The finished colours shall be as per manufacturer’s 

standards, to be selected and specified by the engineering at a later date. 

 

4.64.2  Shop primer for all steel surface which will be exposed to operating temperature 

below 95oC shall be selected by the contractor, after obtaining specific approval of the 

engineer regarding the quality of primer proposed to be applied. Special high 

temperature primer shall be used on surfaces exposed to temperatures higher than 

95oC and such primers shall also be subject to the approval of the engineer. 

 

4.64.3  All other steel surfaces which are not to be painted shall be coated with suitable dust 

preventive compound subject to the approval of the engineer. 

 

4.65 PROTECTIVE GUARDS 

 

 Suitable guards shall be provided for protection of personnel on all exposed rotating 

and/or moving machine parts. All such guards with necessary spares and accessories 

shall be designed for easy installation and removal for maintenance purposes. 
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4.66 DESIGN CO-ORDINATION 

 

 The contractor shall be responsible for the selection and design of appropriate 

equipment to provide the best co-ordinated performance of the entire system. The 

basic design requirements are detailed out in Technical Specifications. The design of 

various components, sub-assemblies and assemblies shall be so done, so that it 

facilitates easy field assembly and maintenance. All the rotating components shall be 

so selected that the natural frequency of the complete unit is not critical at or close to 

the operating range of the unit. 

 

4.67 DESIGN CO-ORDINATION MEETING 

 

 The contractor will be called upon to attend design co-ordination meetings with the 

engineer, other contractors and the consultants of the owner during the period of 

contract. The contractor shall attend such meetings at his own cost at CMPDI HQ, 

Ranchi or at mutually agreed venue as and when required and fully co-operate with 

such persons and agencies involved during those discussions. 

 

4.68 TOOLS AND TACKLES 

 

 The contractor shall supply with the equipment one complete set of all special tools 

and tackles for the erection, assembly, disassembly and maintenance of the 

equipment. However, these tools and tackles shall be separately packed and brought 

on to site. 

 

4.69 NOISE LEVEL 

 

 The equivalent 'A' weighted sound level measured at a distance of 1.5 metres above 

floor level in elevation and one metre horizontally from the base of any equipment 

furnished and installed under these specifications, expressed in decibels to a reference 

of 0.0002 microbar, shall not exceed 85 dBA. 

 

4.70 TAKING OVER 

 

 Upon successful completion of all the tests to be performed at site on equipment 

furnished and erected by the contractor, the engineer shall issue to the contractor a 

taking over certificate as a proof of the final acceptance of the equipment. Such 

certificate shall not unreasonably be withheld nor will be engineer delay the issuance 

thereof, on account of minor omissions or defects which do not affect the commercial 

operation and/or cause any serious risk to the equipment. Such certificate shall not 

relieve the contractor of any of his obligations which otherwise survive, by the terms 

and conditions of the contract after issuance of such certificate. 

 

4.71 INDIAN STANDARDS 

 

 Normally Indian Standards as published by BUREAU OF INDIAN STANDARDS 

shall be followed. Wherever relevant Indian Standard is not published by the BIS, 

International Standards or American Standard or German Standard or British 

Standard, as decided by the Engineer in consultations with the Consultants employed 

by the Owner, shall be followed. 

 

4.72 WELDING 

 



108 

 

 If the manufacturer has special requirements relating to the welding procedures for 

welds at the terminals of the equipment to be procured by the owner under separate 

specifications, the requirements shall be submitted to the engineer in advance of 

commencement of erection work. 

 

4.73 LUBRICATION 

 

 Equipment shall be lubricated by systems designed for continuous operation. 

Lubricant level indicators shall be furnished and marked to indicate proper levels 

under both stand -still and operating conditions. 

 

4.74 EQUIPMENT BASES 

 

 A cast iron or welded steel base plate shall be provided for all rotating equipment 

which is to be installed on a concrete/structural steel base unless otherwise agreed to 

by the engineer. Each base plate shall support the unit and its drive assembly, shall be 

of a neat design with pads for anchoring the units, shall have a raised lip all around, 

and shall have threaded drain connections. 

 

4.75 RATING PLATES, NAME PLATES AND LABELS 

 

4.75.1  Each main and auxiliary items of plant is to have permanently attached to it in a 

conspicuous position a rating plate of non-corrosive material upon which is to be 

engraved the manufacturer's name, equipment, type or serial number, together with 

details of the loading conditions under which the item of plant in question have been 

designed to operate, and such diagram plates as may be required by the engineer. 

 

4.75.2  Each item of plant is to be provided with a nameplate or label designating the service 

of the particular equipment. The inscriptions are to be approved by the engineer or 

shall be as detailed in the appropriate sections of the technical specifications. 

 

4.75.3  Such nameplates or labels are to be of white non-hygroscopic material with engraved 

black lettering or, alternatively, in the case of indoor circuit breakers, starters etc. of 

transparent plastic material with suitably coloured lettering engraved on the back. 

 

4.75.4  Items of plant such as valves, which are subject to handling, are to be provided with 

an engraved chromium plated nameplate or label with engraving filled with enamel. 

 

4.75.5  All such name plates, instruction plates, lubrication charts etc. shall be bilingual with 

Hindi inscription first, followed by English. Alternatively, two separate plates one 

with Hindi and the other with English inscriptions may be provided. 

 

4.76 COLOUR CODE FOR PIPE SERVICES 

 

All pipe services wherever applicable are to be painted in accordance with the owner's 

standard colour scheme, by the contractor. 

 

4.77 SERVICE BY THE OWNER 

 

4.77.1  The following services shall be provided by the owner: 

 

i. Construction/ drinking water at one point within 100 metres of the work site, 

charges to be decided by the company. 
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ii. Auxiliary power for construction at one point within 100 metres of the work site, 

charges to be decided by the company. 

 

4.77.2  In the event of the contractor requiring these services at parameters other than those 

specified above, for any systems, equipment, instrument etc. he shall make the 

necessary arrangements himself. 
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4D. ERECTION CONDITIONS OF CONTRACT 

 

4.78 GENERAL 

 

4.78.1 The following shall supplement the conditions already contained in the other parts of 

these specifications and documents and shall govern that portion of the work of this 

contract to be performed at site.  

 

4.78.2 The contractor upon signing of the contract shall, in addition to a project co-ordinator, 

nominate another responsible officer as his representative at site suitably designated 

for the purpose of overall responsibility and co-ordination of the works to be 

performed at site. Such person shall function from the site office of the contractor 

during the pendency of contract. 

 

4.79 REGULATION OF LOCAL AUTHORITIES AND STATUTES 

 

4.79.1 The contractor shall comply with all the rules and regulations of local authorities 

during the performance of his field activities. He shall also comply with the 

minimum wages act, 1948 and the payment of wages act (both of the Government of 

India and the local State Government) and the rules made thereunder in respect of 

any employee or workman employed or engaged by him or his subcontractor. 

 The contractor shall make all necessary payments of the Provident Fund for the 

workmen employed by him for the work as per the laws prevailing under provisions 

of CMPF and Allied Schemes and CMPF and Miscellaneous Provisions Act 1948 or 

Employees Provident Fund and Miscellaneous Provisions Act 1952 as the case may 

be. 

 

4.79.2 All registration and statutory inspection fees, if any, in respect of his work pursuant 

to this contract shall be to the account of the contractor. However, any registration, 

statutory inspection fees lawfully payable under the provisions of the rules and 

regulations of the Government and any other statutory laws and its amendments from 

time to time during erection in respect of the plant equipment ultimately to be owned 

by the owner, shall be to the account of the owner. Should any such inspection or 

registration need to be arranged due to the fault of the contractor or his sub-

contractor, the additional fees for such inspection and/or registration shall be borne 

by the contractor. 

 

4.80 OWNER'S LIEN ON EQUIPMENT 

 

 The owner shall have lien on all equipment including those of the contractor brought to 

the site for the purpose of erection, testing and commissioning of the plant. The owner 

shall continue to hold the lien on all such equipment throughout the period of contract. 

No material brought to the site shall be removed from the site by the contractor and/or 

his sub-contractors without the prior written approval of the engineer. 

 

4.81  INSPECTION, TESTING AND INSPECTION CERTIFICATES 

 

 The provisions of the clause entitled inspection testing and inspection certificates under 

section GTC shall also be applicable to the erection portion of the works. The engineer 

shall have the right to re-inspect any equipment though previously inspected and 

approved by him, at the contractor's works, before and after the same are constructed 

and/or erected at site. If by the above inspection, the engineer rejects any work or 

equipment, the contractor shall make good for such rejection either by replacement or 
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modifications/repairs as may be necessary, to the satisfaction of the engineer. Such 

replacement will also include the replacement or re-execution of such of those works of 

other contractors and/or agencies, which might have got damaged or affected by the 

replacements or re-work done to the contractor's work. 

 

4.82 ACCESS TO SITE AND WORKS ON SITE 

 

4.82.1 Suitable access to and possession of the site shall be accorded to the contractor by the 

owner in reasonable time. 

 

4.82.2 The owner shall have the necessary foundations to be provided by him ready, as per the 

agreed schedule for the execution of the individual phases of works. 

 

4.82.3 The works so far as it is carried out on the owner's premises, shall be carried out at such 

time as the owner may approve and the owner shall give the contractor reasonable 

facilities for carrying out the works. 

 

4.82.4 In the execution of the works, no persons other than the contractor or his duly appointed 

representative, sub-contractor and workmen, shall be allowed to do work on the site, 

except by the special permission, in writing of the engineer or his representative. 

 

4.83 CONTRACTOR'S SITE OFFICE ESTABLISHMENT 

 

 The contractor shall establish a site office at the site and keep posted an authorised 

representative for the purpose of the contract. Any written order or instruction of the 

engineer or his duly authorized representative shall be communicated to the said 

authorised resident representing the contractor and the same shall be deemed to have 

been communicated to the contractor at his legal address. 

 

4.84 CO-OPERATION WITH OTHER CONTRACTORS 

 

4.84.1 The contractor shall co-operate with all other contractors or tradesmen of the owner, 

who may be performing other works on behalf of the owner and the workmen who may 

be employed by the owner and doing work in the vicinity of the works under the 

contract. The contractor shall also so arrange to perform his work as to minimise, to the 

maximum extent possible, interference with the work of other contractors and his 

workmen. Any injury or damage that may be sustained in the employees of the other 

contractors and the owner, due to the contractor's work shall promptly be made good at 

his own expense. The engineer shall determine the resolution of any difference or 

conflict that may arise between the contractor and other contractors or between the 

contractor and the workmen of the owner in regard to their work. If the works of the 

contractor is delayed because of any acts or omissions of another contractor, the 

contractor shall have no claim against the owner on that account other than an extension 

of time for completing his works. 

 

4.84.2 The engineer shall be notified promptly by the contractor of any defects in the other 

contractor’s works that could affect the contractor's works. The engineer shall determine 

the corrective measures if any, required to rectify this situation after inspection of the 

works and such decisions by the engineer shall be binding on the contractor. 

 

4.85 DISCIPLINE OF WORKMEN 
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 The contractor shall adhere to the disciplinary procedure set by the engineer in respect 

of his employees and workmen at site. The engineer shall be at liberty to object to the 

presence of any representative or employees of the contractor at the site, if in the 

opinion of the engineer such employee has mis-conducted himself or be incompetent or 

negligent or otherwise undesirable and then the contractor shall remove such a person 

objected to and provide in his place a competent replacement. 

 

4.86 CONTRACTOR'S FIELD OPERATION 

 

4.86.1 The contractor shall keep the engineer informed in advance regarding his field activity 

plans and schedules for carrying out each part of the works. Any review of such plan or 

schedule or method of work by the engineer shall not relieve the contractor of any of his 

responsibilities towards the field activities. 

  

Such reviews shall also not be considered as an assumption of any risk or liability by the 

engineer or the owner or any of his representatives and no claim of the contractor will 

be entertained because of the failure or inefficiency of any such plan or schedule or 

method of work reviewed. The contractor shall be solely responsible for the safety, 

adequacy and efficiency of plant and equipment and his erection methods. 

 

4.86.2 The contractor shall have complete responsibility for the conditions of the work site 

including the safety of all persons employed by him or his sub-contractor and all the 

properties under his custody during the performance of the work. This requirement shall 

apply continuously till the completion of the contract and shall not be limited to normal 

working hours. The construction review by the engineer is not intended to include 

review of contractor's safety measures in, on or near the work-site, and their adequacy 

or otherwise. 

 

4.87 PHOTOGRAPHS AND PROGRESS REPORT 

 

4.87.1 The contractor shall furnish three (3) prints each to the engineer of progress 

photographs of the work done at site. Photographs shall be taken as and when indicated 

by the engineer or his representative. 

  

Photographs shall be adequate in size and number to indicate various stages of erection. 

Each photograph shall contain the date, the name of the contractor and the title of the 

photograph. 

 

4.87.2 The above photographs shall accompany the monthly progress report detailing out the 

progress achieved on all erection activities as compared to the schedules. The report 

shall also indicate the reasons for the variance between the scheduled and actual 

progress and the action proposed for corrective measures wherever necessary. 

 

4.88 MAN-POWER REPORT 

 

4.88.1 The contractor shall submit to the engineer, on the first day of every month, a man hour 

schedule for the month, detailing the man hours scheduled for the month, skill wise and 

area -wise. 

 

4.88.2 The contractor shall also submit to the engineer on the first day of every month, a man 

power report of the previous months detailing the number of persons scheduled to have 

been employed and actually employed, skill-wise and areas of employment of such 

labour. 
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4.89 PROTECTION WORK 

 

 The contractor shall have total responsibility for protecting his works till it is finally 

taken over by the engineer. No claim will be entertained by the owner or the engineer 

for any damage or loss to the contractor’s works and the contractor shall be responsible 

for the complete restoration of the damaged works to its original condition to comply 

with the specifications and drawings. Should any such damage to the contractor's works 

occur because of other party not under his supervision or control, the contractor shall 

make his claim directly with the party concerned. If dis-agreement or conflict or dispute 

develops between the contractor and the other party or parties concerned regarding the 

responsibility for damage to the contractor's works the same shall be resolved as per the 

provisions of the clause 4.84 above-entitled cooperation with other contractors. The 

contractor shall not cause any delay in the repair of such damaged works because of any 

delay in the resolution of such disputes. The contractor shall proceed to repair the work 

immediately and the cause thereof will be assigned pending resolution of such dispute. 

 

4.90 EMPLOYMENT OF LABOUR 

 

4.90.1 The contractor will be expected to employ on the work only his regular skilled 

employees with experience of his particular work. No female labour shall be employed 

after darkness no persons below the age of eighteen years shall be employed. 

 

4.90.2 All traveling expenses including provisions of all necessary transport to and from site 

lodging allowances and other payments to contractor's employees shall be the sole 

responsibility of the contractor. 

 

4.90.3 The hour of work on the site shall be decided by the owner and the contractor shall 

adhere to it. Working hours will normally be eight (8) hours per day- Monday to 

Saturday. 

 

4.90.4 Contractor's employees shall wear identification badges while on work at site. 

 

4.90.5 In case the owner becomes liable to pay any wages or dues to the labour or to any 

Government agency under any of the provisions of the Minimum Wages Act, Workmen 

compensation Act, Contract Labour Regulation Abolition Act, CMPF Act/EPF Act or 

any other law due to act of omission of the contractor, the owner may make such 

payments and shall recover the same from the contractor's bills. 

 

4.91 FACILITIES TO BE PROVIDED BY THE OWNER 

 

4.91.1 SPACE 

 The contractor shall advise the owner within thirty (30) days from the date of 

acceptance of the letter of award, about his exact requirement of space for his office, 

mess-rooms storage area, pre-assembly and fabrication areas, labour colony area, 

toilets, etc. The above requirement shall be reviewed by the engineer and space will be 

allotted to the contractor for construction of his temporary structures like office, storage 

sheds, labour and staff colony and other utilities etc. for his own as well as his sub-

contractor's use. 

 

4.91.2 ELECTRICITY: 

 The contractor shall submit to the engineer within thirty (30) days from the date of 

acceptance of the award letter, his electrical power requirements, if any, to allow the 
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planning of the temporary electrical distribution by the engineer. The contractor shall be 

provided with supply of electricity for the purposes of the contract, only at one point in 

the project site. The contractor shall make his own further distribution arrangement. All 

temporary wiring must comply with local regulations and will be subject to engineer’s 

inspection and approval before connection to supply. Power supply for labour colonies 

shall also be provided at one point. The contractor shall be charged for the power 

supplied at work site and labour colonies at prevalent rate of power supplied by State 

Electricity Board/ or any other organisation. 

 

4.91.3 WATER: 

 Supply of water will be made available for the construction purposes at an agreed single 

point within 100 metres of the work site. And further distribution will be the 

responsibility of the contractor. The contractor shall be charged for the water supplied at 

work site @ 1% of the value of civil works and shall be deducted from the contractor's 

running/final bills. 

 

4.92 FACILITIES TO BE PROVIDED BY THE CONTRACTOR 

 

1.92.1   Tools, tackles and scaffoldings 

  

The contractor shall provide all the construction equipment, tools, tackles and 

scaffoldings required for pre-assembly, erection, testing and commissioning of the 

equipment covered under the contract. He shall submit a list of all such materials to 

the engineer before the commencement of pre-assembly at site. These tools and 

tackles shall not be removed from the site without the written permission of the 

engineer. 

 

4.92.2 Communication 

 The owner will extend the telephone & telex facilities, if available at site, for 

purposes of contract. The contractor shall be charged at actual for such facilities. 

 

4.92.3 First – Aid 

4.92.3.1 The contractor shall provide necessary first-aid facilities for all his 

employees, representatives and workmen working at the site. Enough 

number of contractor's personnel shall be trained in administering first-

aid. 

  

 4.92.3.2 The owner will provide the contractor, in case of an emergency, the 

services of an ambulance for transportation to the nearest hospital. 

 

4.92.4 Cleanliness 

 

 4.92.4.1 The contractor shall be responsible for keeping the entire area allotted to 

him clean and free from rubbish, debris etc. during the period of 

contract. The contractor shall employ enough number of special 

personnel to thoroughly clean his work area at least once in a day. All 

such rubbish and scrap material shall be stacked or disposed in a place to 

be identified by the engineer. Materials and stores shall be so arranged to 

permit easy cleaning of the area in areas where equipment might drip oil 

and cause damage to the floor surface, a suitable protective cover of a 

flame-resistant, oil proof sheet shall be provided to protect the floor from 

such damage. 
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 4.90.4.2  Similarly the labour colony, the offices and the residential areas of the 

contractor's employees and workmen shall be kept clean and neat to the 

entire satisfaction of the engineer. Proper sanitary arrangement shall be 

provided by the contractor, in the work areas, office and residential areas 

of the contractor. 

 

4.93 LINES AND GRADES 

 

 All the works shall be performed to the lines, grades and elevations indicated on the 

drawings. The contractor shall be responsible to locate and layout the works. Basic 

horizontal and vertical control points will be established and marked by the engineer 

at site at suitable points. These points shall be used as datum for the works under the 

contract. The contractor shall inform the engineer well in advance of the times and 

places at which he wishes to do work in the area allotted to him, so that suitable 

datum points may be established and checked by the engineer to enable the 

contractor to proceed with his works. Any work done without being properly 

located may be removed and/or dismantled by the engineer at contractor’s expense. 

 

4.94 FIRE PROTECTION 

 

4.94.1 The work procedures that are to be used during the erection shall be those which 

minimise fire hazards to the extent practicable. Combustible materials, combustible 

waste and rubbish shall be collected and removed from the site at least once each 

day. Fuels, oils and volatile or flammable materials shall be stored away from the 

construction and equipment and materials storage areas in safe containers. 

  

 Untreated canvas paper, plastic or other flammable flexible materials shall not at all 

be used at site for any other purpose unless otherwise specified. If any such 

materials are received with the equipment at the site, the same shall be removed and 

replaced with acceptable material before moving into the construction area or 

storage. 

 

4.94.2  Similarly corrugated paper fabricated cartons etc. will not be permitted in the 

construction area either for storage or for handling of materials. All such materials 

used shall be water proof and flame-resistant type. All the other materials such as 

working drawings, plants, etc. which are combustible but are essential for the works 

to be executed shall be protected against combustion resulting from welding sparks, 

cutting flames and other similar fire sources. 

 

4.94.3  All the contractor's supervisory personnel and sufficient number of workers shall be 

trained for fire -fighting and shall be assigned specific fire protection duties. Enough 

of such trained personnel must be available at the site during the entire period of the 

contract. 

 

4.94.4  The contractor shall provide enough fire protection equipment of the types and 

number for the ware -houses, office, temporary structures, labour colony area etc. 

Access to such fire protection equipment, shall be easy and kept open at all times. 

 

4.95 SECURITY 

 

 The contractor shall have total responsibility for all equipment and materials in his 

custody stored, loose, semi-assembled and/or erected by him at site. The contractor 

shall make suitable security arrangements including employment of security 
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personnel to ensure the protection of all materials, equipment and works from theft, 

fire, pilferage and any other damages and loss. All materials of the contractor shall 

enter and leave the project site only with the written permission of the engineer in 

the prescribed manner. 

 

4.96 CONTRACTOR'S AREA LIMITS 

 

 The engineer will mark-out the boundary limits of access roads, parking spaces, 

storage and construction areas for the contractor and the contractor shall not trespass 

the areas not so marked out for him. The contractor shall be responsible to ensure 

that none of his personnel move out of the areas marked out for his operations. In 

case of such a need for the contractor's personnel to work out of the areas marked 

out for him, the same shall be done only with the written permission of the engineer. 

 

4.97 CONTRACTOR'S CO-OPERATION WITH THE OWNER 

 

 In cases where the performance of the erection work by the contractor affects the 

operation of the system facilities of the owner, such erection work of the contractor 

shall be scheduled to be performed only in the manner stipulated by the engineer 

and the same shall be acceptable at all times to the contractor. 

 The engineer may impose such restrictions on the facilities provided to the 

contractor such as electricity, water, etc. as he may think fit in the interest of the 

owner and the contractor shall strictly adhere etc. such restrictions and co-operate 

with the engineer. It will be the responsibility of the contractor to provide all 

necessary temporary instrumentation and other measuring devices required during 

start-up and operation of the equipment systems, which are erected by him. The 

contractor shall also be responsible for flushing and initial filling of all the oil and 

lubricants required for the equipment furnished and erected by him, so as to make 

such equipment ready for operation. The contractor shall be responsible for 

supplying such flushing oil and other lubricants unless otherwise specified 

elsewhere in these documents & specifications. 

 

4.98 PRE-COMMISSIONING TRAILS AND INITIAL OPERATIONS 

 

 The pre-commissioning trails and initial operations of the equipment furnished and 

erected by the contractor shall be the responsibility of the contractor as detailed in 

relevant clauses in section GTC. The contractor shall provide, in addition, test 

instruments, calibrating devices, etc. and the labour required for the successful 

performance of these trials. It is anticipated that the above test may prolong for a 

long time, the contractor's workmen required for the above test shall always be 

present at site during such trials. 

 

4.99 MATERIALS HANDLING AND STORAGE 

 

4.99.1  All the equipment furnished under the contract and arriving at site shall be promptly 

received, unloaded and transported and stored in the storage spaces by the 

contractor. 

 

4.99.2 Contractor shall be responsible for examining all the shipment and notify the 

engineer immediately or any damage, shortage, discrepancy, etc. for the purpose of 

engineer's information only. The contractor shall submit to the engineer every week 

a report detailing all the receipts during the week. However, the contractor shall be 

solely responsible for any shortages or damage in transit, handling and/or in storage 
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and erection of the equipment at the site. Any demurrage, wharfage and other such 

charges claimed by the transporters, railways etc. shall be to the account of the 

contractor. 

 

4.99.3  The contractor shall maintain an accurate and exhaustive record detailing out the list 

of all equipment received by him for the purpose of erection and keep such record 

open for the inspection of the engineer at any time. 

 

4.99.4 All equipment shall be handled very carefully to prevent any damage or loss. No 

bare wire ropes, slings, etc. shall be used for unloading and/or handling of the 

equipment without the specific written permission of the engineer. The equipment 

stored shall be properly protected to prevent damage either to the equipment or to 

the floor where they are stored. The equipment from the store shall be moved to the 

actual location at the appropriate time so as to avoid damage of such equipment at 

site. 

 

4.99.5 All electrical panels, control gear, motors and such other devices shall be properly 

dried by heating before they are installed and energised. Motor bearings, slip rings, 

commutators and other exposed parts shall be protected against moisture ingress and 

corrosion during storage and periodically inspected. Heavy rotating parts in 

assembled conditions shall be periodically rotated to prevent corrosion due to 

prolonged storage. 

 

4.99.6 All the electrical equipment such as motors, generators, etc. shall be tested for 

insulation resistance at least once in three months from the date of receipt till the 

date of commissioning and a record of such measured insulation values maintained 

by the contractor. Such records shall be open for inspection by the engineer. 

 

4.99.7 The contractor shall ensure that all the packing materials and protection devices 

used for the various equipment during transit and storage are removed before the 

equipment are installed. 

 

4.99.8  The consumable and other supplies likely to deteriorate due to storage must be 

thoroughly protected and stored in a suitable manner to prevent damage or 

deterioration in quality by storage. 

 

4.99.9 All the materials stored in the open or duty location must be covered with suitable 

weather-proof and flameproof covering materials wherever applicable. 

 

4.99.10 If the materials belonging to the contractor are stored in areas other than those 

earmarked for him, the engineer will have the right to get it moved to the area 

earmarked for the contractor at the contractor’s cost. 

 

4.99.11 The contractor shall be responsible for making suitable indoor storage facilities to 

store all equipment which require indoor storage. Normally, all the electrical 

equipment such as motors, control gear, generators, exciters and consumable like 

electrodes, lubricants etc. shall be stored in the closed storage space. The engineer, 

in addition, may direct the contractor to move certain other materials which in his 

opinion will require indoor storage, to indoor storage areas which the contractor 

shall strictly comply with. 

 

4.100 CONSTRUCTION MANAGEMENT 
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4.100.1  The field activities of the contractors working at site will be co-ordinated by the 

engineer and the engineer’s decision shall be final in resolving any disputes or 

conflicts between the contractor and other contractors and tradesmen of the owner 

regarding scheduling and co-ordination of work. Such decision by the engineer shall 

not be a cause for extra compensation or extension of time for the contractor. 

 

4.100.2  The engineer shall hold weekly meetings of all the contractors working at site, at a 

time and a place to be designated by the engineer. The contractor shall attend such 

meetings and take notes of discussions during the meeting and the decisions of the 

engineer and shall strictly adhere to those decisions in performing his works. In 

addition to the above weekly meetings, the engineer may call for other meetings 

either with individual contractors or with selected number of contractors and in such 

a case the contractor, if called will also attend such meetings. 

 

4.100.3 Time is the essence of the contract and the contractor shall be responsible for 

performance this works in accordance with the specified construction schedule. If at 

any time, the contractor is falling behind the schedule, he shall take necessary action 

to make good for such delays by increasing his work force or by working overtime 

or otherwise accelerate the progress of the work to comply with the schedule and 

shall communicate such actions in writing to the engineer, satisfying that his action 

will compensate for the delay. The contractor shall not be allowed any extra 

compensation for such action. 

 

4.100.4  The engineer shall however not be responsible for provision of additional labour 

and/or materials or supply or any other services to the contractor except for the co-

ordination work between various contractors as set out earlier. 

 

4.101 FIELD OFFICE RECORDS 

 

 The contractor shall maintain at his site office up-to-date copies of all drawings, 

specifications and other contract documents and any other supplementary data 

complete with all the latest revisions thereto. The contractor shall also maintain in 

addition the continuous record of all changes to the above contract documents, 

drawings, specifications, supplementary data, etc. effected at the field and on 

completion of his total assignment under the contract shall incorporate all such 

changes on the drawings and other engineering data to indicate as installed 

condition of the equipment furnished and erected under the contract. Such drawings 

and engineering data shall be submitted to the engineer in required number of 

copies. Daily work programme with progress of the previous day and deployment of 

labour related to work programme and attendance of workmen deployed during the 

previous day shall be maintained in a register. This register shall be signed by 

authorised representative of the contractor which will then be checked and signed by 

the owner's representative. Every three months this register shall be deposited to the 

owner which shall then be owner's property. 

 

4.102 CONTRACTOR'S MATERIALS BROUGHT ON TO SITE 

 

4.102.1 The contractor shall bring to site all equipment, parts, materials, including 

construction equipment, tools and tackles for the purpose of the works with 

intimation to the engineer. All such goods shall, from the time of their being brought 

vest in the owner, but may be used for the purpose of the works only and shall not 

on any account be removed or taken away by the contractor without the written 
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permission of the engineer. The contractor shall nevertheless be solely liable and 

responsible for any loss or destruction thereof and damage thereto. 

 

4.102.2  The owner shall have a lien on such goods for any sum or sums which may at any 

time be due or owing to him by the contractor, under, in respect of or by reasons of 

the contract. After giving a fifteen (15) days' notice in writing of his intention to do 

so, the owner shall be at liberty to sell and dispose of any such goods, in such 

manner as he shall think fit including public auction or private treaty and to apply 

the proceeds in or towards the satisfaction of such sum or sums due as aforesaid. 

 

4.102.3  After the completion of the works, the contractor shall remove from the site under 

the direction of the engineer the materials such as construction equipment, erection 

tools and tackles, scaffolding etc. with the written permission of the engineer. If the 

contractor fails to remove such materials, within 15 days of issue of a notice by the 

engineer to do so then the engineer shall have the liberty to dispose of such 

materials as detailed under clause 4.102.2 above and credit the proceeds thereto the 

account of the contractor. 

 

4.103 PROTECTION OF PROPERTY AND CONTRACTOR'S LIABILITY 

 

4.103.1 The contractor shall be responsible for any damage resulting from his operations. 

He shall also be responsible for protection of all persons including members of 

public and employees of the owner and the employees of other contractors and sub-

contractors and all public and private property including structures, buildings, other 

plants and equipment and utilities either above or below the ground. 

 

4.103.2  The contractor will ensure provision of necessary safety equipment such as barriers, 

sign-boards, warning lights and alarms, etc. to provide adequate protection to 

persons and property. The contractor shall be responsible to give reasonable notice 

to the engineer and the owners of public or private property and utilities when such 

property and utilities are likely to get damaged or injured during the performance of 

his works and shall make all necessary arrangements with such owners, related to 

removal and/or replacement or protection of such property and utilities. 

 

4.104 PAINTING 

 

 All exposed metal parts of the equipment including piping, structure railing etc. 

wherever applicable, after installation unless otherwise surface protected, shall be 

first painted with at least one coat of suitable primer which matches the shop primer 

paint used, after thoroughly cleaning all such parts of all dirt, rust, scales, greases, 

oils and other foreign materials by wire brushing, scarping or sand blasting, and the 

same being inspected and approved by the engineer for painting. Afterwards, the 

above parts shall be finished with two coats of alloyed resin machinery enamel 

paints. The quality of the finish paint shall be as per the standards of ISI or 

equivalent and to be of the colour as approved by the engineer. 

 

4.105 INSURANCE 

 

4.105.1 In addition to the conditions covered under the clause entitled insurance in general 

terms and conditions of contract of this volume, the following provisions will also 

apply to the portion of the works to be done beyond the contractor's own or his sub-

contractor's works. 
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4.105.2  Workmen's compensation insurance. 

 This insurance shall protect the contractor against all claims applicable under the 

Workmen’s Compensation Act 1948 (Government of India). This policy shall also 

cover the contractor against claims for injury, disability disease or death of his or his 

sub-contractor's employees, which for any reason are not covered under the 

Workmen's Compensation Ac t 1948. The liabilities shall not be less than: 

 Workmen's compensation as per statutory provisions 

 Employer's liability as per statutory provisions 

 

4.105.3  Comprehensive Automobile Insurance 

 This insurance shall be in such a form to protect the contractor against all claims for 

injuries, disability, disease and death to members of public including the owner's 

men and damage to the property of others arising from the use of motor vehicles 

during on or off the site operations, irrespective of the ownership of such vehicles. 

 

4.105.4  Comprehensive General Liability Insurance 

 

4.105.4.1 This insurance shall protect the contractor against all claims arising from injuries, 

disabilities, disease or death of members of public or damage to property of others, 

due to any act or omission on the part of the contractor, his agents, his employees, 

his representatives and sub-contractors or from riots, strikes and civil commotion. 

The insurance shall also cover all the liabilities of the contractor arising out of the 

clause entitled defence of suits under General Terms and Conditions of contracts of 

this volume.  

 

4.105.4.2 The hazards to be covered will pertain to all the works which and areas where the 

contractor, his sub-contractors, his agents and his employees have to perform work 

pursuant to the contract. 

 

4.105.5 The above is only illustrative list of insurance covers normally required and it will 

be the responsibility of the contractor to maintain all necessary insurance coverage 

to the extent both in time and amount to take care of all his liabilities either direct or 

indirect, in pursuance of the contract. 

 

4.106 UNFAVOURABLE WORKING CONDITIONS 

 

 The contractor shall confine all his field operations to those works which can be 

performed without subjecting the equipment and materials to adverse effects, during 

inclement weather conditions, like monsoon, storms, etc. and during other 

unfavourable construction conditions. No field activities shall be performed by the 

contractor under conditions which might adversely affect quality and efficiency 

thereof, unless special precautions or measures are taken by the contractor in a 

proper and satisfactory manner in performance of such works and with concurrence 

of the engineer. Such unfavourable construction conditions will in no way relieve 

the contractor of his responsibility to perform works as per the schedule. 

 

4.107 PROTECTION OF MONUMENTS AND REFERENCE POINTS 

 

 The contractor shall ensure that any finds such as relic, antiquity, coins, fossils, etc. 

which he might come across during the course of performance of his works either 

during excavation or elsewhere, are properly protected and handed over to the 

engineer. Similarly, the contractor shall ensure that the benchmarks, reference 

points, etc., which are marked out either with the help of engineer or by the engineer 
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shall not be disturbed in any way during the performance of his works. If any work 

is to be performed which disturb such references, the same shall be done only after 

these are transferred to other suitable locations under the direction of the engineer. 

The contractor shall provide all necessary materials and assistance for such 

relocation of reference points etc. 

 

4.108 WORK AND SAFETY REGULATIONS 

 

4.108.1 The contractor shall ensure proper safety of all the workmen, materials plant and 

equipment belonging to him or the Company or to others, working at or near the 

site. The contractor shall also be responsible for provision of all safety notices and 

safety equipment required both by the relevant legislation and the engineer-in-

charge as he may deem necessary. 

 

4.108.2  The contractor will notify well in advance to the engineer -in-charge of his intention 

to bring to the site any container filled with liquid or gaseous fuel or explosive or 

petroleum substance or such chemicals which may involve hazards. The engineer-

in-charge shall have the right to prescribe the conditions, under which such 

container is to be stored, handled and used during the performance of the works and 

the contractor shall strictly adhere to and comply with such instructions. The 

engineer-in-charge shall have the right at his sole discretion to inspect any such 

container or such construction plant/equipment for which material in the container is 

required to be used and if in his opinion, its use is not safe, he may forbid its ‘use. 

No claim due to such prohibition shall be entertained by the owner. Nor the owner 

shall entertain any claim of the contractor towards additional safety 

provisions/conditions to be provided for constructed asper engineer-in-charge's 

instructions. 

  

 Further any such decision of engineer-in-charge shall not, in any way, absolve the 

contractor of his responsibilities, and in case, use of such a container or entry 

thereof into the site area is forbidden by engineer-in-charge, the contractor shall use 

alternative methods with the approval of engineer-in-charge without any cost 

implication to Company or extension of work schedule. 

 

4.108.3  Where it is necessary to provide and/or store petroleum products or petroleum 

mixtures and explosives, the contractor shall be responsible for carrying out such 

provision and/or storage in accordance with the rules and regulations laid down in 

Petroleum Act 1934, Explosives Act 1948, and Petroleum and Carbide of Calcium 

Manual Published by the Chief Inspector of Explosives of India. All such storage 

shall have prior approval of the engineer-in-charge. In case, any approvals are 

necessary from the Chief Inspector (Explosive) or any statutory authorities, the 

contractor shall be responsible for obtaining the same. 

 

4.108.4  All equipment used in construction and erection by contractor shall meet Indian, 

International Standards and where such standards do not exist, the contractor shall 

ensure these to be absolutely safe. 

  

 All equipment shall be strictly operated and maintained by the contractor in 

accordance with manufacturer’s operation manual and safety instructions and per 

Guidelines/Rules of the Company in this regard. 

 

4.108.5  Periodical Examinations and all tests for all lifting/hoisting equipment and tackles 

shall be carried out in accordance with the relevant provisions of Factories Act 
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1948, Indian Electricity Act 1910 and associated Laws/Rules enforced from time to 

time. A register of such examinations and tests shall be properly maintained by the 

contractor and will be promptly produced as and when desired by engineer in charge 

or by the person authorised by him. 

 

4.108.6  The contract shall be fully responsible for the safe storage of his and his sub-

contractors’ radio-active sources in accordance with BARC/DAE Rules and other 

applicable provisions. All precautionary measures stipulated by BARC/DAE in 

connection with use, storage and handling of such material will be taken by 

contractor. 

 

4.108.7  The contractor shall provide suitable safety equipment of prescribed standard to all 

employee and workmen according to the need, as may be directed by engineer-in-

charge who will also have right to examine these safety equipment to determine 

their suitability, reliability, acceptability and adaptability. 

 

4.108.8  Where explosives are to be used, the same shall be used under the direct control and 

supervision of an expert, experienced, qualified and competent person strictly in 

accordance with the code practices/rules framed under Indian Explosives Act 

pertaining to handling, storage and use of the explosives. 

 

4.108.9  The contractor shall provide safe working conditions to all workmen and employees 

at the site including safe means of access, railings, stairs, ladders, scaffoldings etc. 

The scaffoldings, stairs, ladders etc. shall be erected under the control and 

supervision of an experienced and competent person. For erection, good and 

standard quality of material only shall be used by the contractor. 

 

4.108.10 The contractor shall not interfere or disturb electric fuses, wiring and other electrical 

equipment belonging to the owner or other contractors under any circumstances, 

whatsoever, unless expressly permitted in writing by the Company to handle such 

fuses, wiring or electrical equipment. 

 

4.108.11 Before the contractor connects any electrical appliances to any plug or socket 

belonging to the other contractor or owner, he shall: 

 a. satisfy the engineer that the appliances is in good working condition 

 b. inform the engineer of the maximum current rating, voltage and phases of the 

appliances. 

 c. obtain permission of the engineer detailing the sockets to which the appliances 

may be connected. 

 

4.108.12 The engineer will not grant permission to connect until he is satisfied that: 

 a. the appliance is in good condition and is fitted with a suitable plug. 

 b. the appliance is fitted with a suitable cable having two earth conductors, one of 

which shall be an earthed metal sheath surrounding the cores. 

 

4.108.13 No electric cable is in use by the contractor/owner will be disturbed without prior 

permission. No weight of any description will be imposed on any cable and no 

ladder or similar equipment will rest against or attached to it. 

 

4.108.14 No repair work shall be carried out on any live equipment. The equipment shall 

must be declared safe by engineer-in-charge and a permit to work shall be issued by 

engineer-in-charge before any repair work is carried out by the contractor. While 

working on electric lines/equipments whether alive or dead, suitable type and 
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sufficient quantity of tools will have to be provided by contractor to 

electricians/workmen/officers. 

 

4.108.15 The contractor shall employ necessary number of qualified, full-time electricians/ 

electrical supervisors to maintain in his temporary electrical installations. 

 

4.108.16 The contractor employing more than 250 workmen whether temporary, casual, 

probationer, regular or permanent or on contract, shall employ at least one full time 

officer exclusively as safety officer to supervise safety aspects of the equipment and 

workmen who will co-ordinate with the project safety officer. 

  

 In case of work being carried out through sub-contractor's, the sub-contractor's 

workmen/employees will also be considered as the contractor's employees/workmen 

for above purpose. The name and address of such safety officer of contractor will be 

promptly informed in writing to engineer-in-charge with a copy to safety officer-in 

charge before he starts work or immediately after any change of the incumbent is 

made during currency of the contract. 

 

4.108.17 In case any accident occurs during the construction/erection or other associated 

activities undertaken by the contractor thereby causing any minor or major or fatal 

injury to his employees due to any reason, whatsoever, it shall be the responsibility 

of the contractor to promptly inform the same to the company’s engineer-in-charge 

in prescribed form and also to all the authorities envisaged under the applicable 

laws. 

 

4.108.18 The engineer-in-charge shall have the right at his sole discretion to stop the work, if 

in his opinion the work is being carried out in such a way that it may cause 

accidents and endanger the safety of the persons and/or property, and/or equipment. 

In such cases, the contractor shall be informed in writing about the nature of hazards 

and possible injury/accident and he shall comply to remove short comings promptly. 

The contractor after stopping the specific work, can, if felt necessary, appeal against 

the order of stoppage of work to the General Manager/HoD of the project within 3 

days of such stoppage of work and decision of the project G.M/HoD in this respect 

shall be conclusive and binding on the contractor. 

 

4.108.19 The contractor shall not be entitled for any damages/compensation for stoppage of 

work due to safety reasons as provided in para 4.108.18 above and the period of 

such stoppage of work will not be taken as an extension of time for completion of 

work and will not be the ground for waiver of levy of liquidated damages. 

 

4.108.20 The contractor shall follow and comply with all the Company safety rules relevant 

provisions of applicable laws pertaining to the safety of workmen, employees, plant 

and equipment as may be prescribed from time to time without demur, protest or 

content or reservation. In case of any inconformity between statutory requirement 

and the Company safety rules referred above, the later shall be binding on the 

contractor unless the statutory provisions are more stringent. 

 

4.108.21 If the contractor fails in providing safe working environment as per the Company 

safety rules or continues the work even after being instructed to stop work by 

engineer-in-charge as provided in para 4.108.18 above, the contractor shall 

promptly pay to the Company, on demand i.e., by the owner compensation at the 

rate of Rs. 5,000/= per day or part there of till the instructions are complied with a 

so certified by engineer -in-charge. However, in case of accident taking place 
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causing injury to any individual, the provisions contained in para 4.108.22 shall also 

apply in addition to compensation mentioned in this para. 

 

4.108.22 If the contractor does not take all safety precautions and/or fails to comply with the 

safety rules as prescribed by the Company or under the applicable laws for the 

safety of the equipment and plant and for the safety of personnel and the contractor 

does not prevent hazardous conditions which cause injury to his own employees or 

employees of other contractors, or the Company employees or any other person who 

are at site or adjacent thereto, the contractor shall be responsible for payment of 

compensation under the relevant provisions of the workmen's compensation act and 

rules framed thereunder or any other applicable laws as applicable from time to 

time. 

  

 Permanent disablement shall have same meaning as indicated in workmen's 

compensation act. The compensation mentioned above shall be in addition to the 

compensation payable to the workmen/employees under the relevant provisions of 

the workmen's compensation act and rules framed thereunder or any other 

applicable laws as applicable from time to time. 

  

 In case the owner is made to pay such compensation then the contractor is liable to 

reimburse the owner such amount. 

 

4.109 CODE REQUIREMENTS 

 The erection requirements and procedures to be followed during the installation of 

the equipment shall be in accordance with the relevant Indian Boiler Regulations. 

ASME codes and accepted good engineering practice, the engineer's drawings and 

other applicable Indian recognised codes and the laws and regulations of the 

Government of India. 

 

4.110 FOUNDATION DRESSING AND GROUTING 

 

4.110.1  The surfaces of foundations shall be dressed to bring the top surface of the 

foundations to the required level, prior to placement of equipment/equipment bases 

on the foundations. 

 

4.110.2 All the equipment bases and structural steel base plates shall be grouted and finished 

as per these specifications unless otherwise recommended by the equipment 

manufacturer. 

 

4.110.3 The concrete foundation surfaces shall be properly prepared by chipping, grinding 

as required to bring the type of such foundation to the required level, to provide the 

necessary roughness for bondage and to assure enough bearing strength. All laitance 

and surface film shall be removed and cleaned. 

 

4.110.4  GROUTING MIX 

 The grouting mixtures shall be composed of Portland cement, sand and water. The 

Portland cement to be used shall conform to ISI No. 269 or equivalent, sand shall 

conform to ISI No.383/2386 or equivalent. 

  

 The grout proportions for flat based where the grouting space does not exceed 35 

mm shall be 50 Kg bag of cement to 75 Kg of sand. Only the required quantity of 

water shall be added so as to make the mix quaky and flowable and the mix shall 

not show excess water on top when it is being puddled in place. For thicker grout 
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beds up to 65 mm, the amount of sand shall be increased to 105 Kg per bag of 

cement. Base which are hollow and are to be filed full of grouting shall be filled to a 

level of 25 mm above the outside rim with a mortar mix in the volumetric 

proportions of one bag of cement and 1.5 bags sand and 1.5-part 6 mm granite 

gravel. An acceptable plasticiser may be added to the grout mixes in a proportion 

recommended by the plasticizer’s manufacturer. All such grouts shall be thoroughly 

mixed for not less than five minutes in an approved mechanical mixer and shall be 

used immediately after mixing. 

 

4.110.5 PLACING OF GROUT 

 

4.110.5.1  After the base has been prepared, its alignment and level has been checked and 

approved and before actually placing the grout a low dam shall be set around the 

base at a distance that will permit pouring and manipulation of the grout. The height 

of such dam shall be at least 25 mm above the bottom of the base. Suitable size and 

number of chains shall be introduced under the base before placing the grout, so that 

such chains can be moved back and forth to push the grout into every part of the 

space under the base. 

 

4.110.5.2 The grout shall be poured either through grout holes if provided or shall be poured 

at one side or at two adjacent sides giving it a pressure head to make the grout move 

in a solid mass under the base and out in the opposite side. Pouring shall be 

continued until the entire space below the base is thoroughly filled and the grout 

stands at least 25 mm higher all around than the bottom of the base. Enough care 

should be taken to avoid any air or water pockets beneath the bases. 

 

4.110.6 FINISHING OF THE EDGES OF THE GROUT 

 The poured grout should be allowed to stand undisturbed until it is well set. 

Immediately thereafter, the dam shall be removed and grout which extends beyond 

the edges of the grout shall then be pointed and finished with1:2 cement mortar 

pressed firmly to bond with the body of the grout and smoothed with a tool to 

present a smooth vertical surface. The work shall be done in a clean and scientific 

manner and the adjacent floorspaces, exposed edges of the foundations, and 

structural steel and equipment base plates shall be thoroughly cleaned of any 

spillage of the grout. 

 

4.110.7 CHECKING OF EQUIPMENT AFTER GROUTING 

 After the grout is set and cured, the contractor shall check and verify the alignment 

of equipment, alignment of shafts of rotating machinery, the slopes of all bearing 

pedestals, centering of rotors with respect to their sealing bores, couplings, etc. as 

applicable and the like items to ensure that no displacement had taken place during 

grouting. The values recorded prior to grouting shall be used during such post 

grouting check-up and verifications. Such pre and post grout records of alignment 

details shall be maintained by the contractor in a manner acceptable to the engineer. 

 

4.111 SHAFT ALIGNMENTS 

 All the shafts of rotating equipment shall be properly aligned to those of the 

matching equipment toas perfect accuracy as practicable. The equipment shall be 

free from excessive vibration so as to avoid over-heating of bearings or other 

conditions which may tend to shorten the life of the equipment. All bearings, shafts 

and other rotating parts shall be thoroughly cleaned and suitably lubricated before 

starting. 
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4.112 DOWELING 

 All the motors and other equipment shall be suitably doweled after alignment of 

shafts with tapered machined dowels as per the direction of the engineer. 

 

4.113 CHECK OUT OF CONTROL SYSTEMS / POWER SUPPLY 

 After completion of wiring, cabling furnished under separate specifications and laid 

and terminated by the owner, the contractor shall check out the operation of all 

control systems for the equipment furnished and installed under these specifications 

and documents. The contractor shall get the drawings pertaining to the control 

system, power supply etc. approved from Directorate General of Mine Safety 

(DGMS) or any other appropriate authority as necessary, wherever required as per 

the rules and regulations of the of Indian Mines Act governed by D.G.M.S. 

 

1.114 COMMISSIONING SPARES 

 The contractor shall make arrangement for an adequate inventory at site of 

necessary commissioning spares prior to commissioning of the equipment furnished 

and erected so that any damage or loss during this commissioning activities 

necessitating the requirements of spares will not come in the way of timely 

completion of the works under the contract. 

 

4.115 CABLING 

 

4.115.1 All cables shall be supported by conduits or cable tray run in air or in cable 

channels. These shall be installed in exposed runs parallel or perpendicular to 

dominant surfaces with right angle turn made of symmetrical bends or fittings. 

When cables are run on cable trays, they shall be clamped at a minimum interval of 

2000 mm or otherwise as directed by the engineer. 

 

4.115.2  Each cable, whether power or control, shall be provided with a metallic or plastic of 

an approved type, bearing a cable reference number indicated in the cable and 

conduit list (prepared by the contractor), at every 5-metre run or part thereof and at 

both ends or the cable adjacent to the terminations. Cable routing is to be done in 

such a way that cables are accessible for any maintenance and for easy 

identification. 

 

4.115.3  Sharp bending and kinking of cables shall be avoided. The minimum radii for PVC 

insulated cables1100 V grade shall be 15D, where D is the overall diameter of the 

cable. Installation of other cables like high voltage, coaxial, screened, 

compensating, mineral insulated shall be in accordance with the cable 

manufacturer’s recommendations. Wherever cables cross roads and water, oil, 

sewage or gas lines, special care should be taken for the protection of the cables in 

designing the cable channels. 

 

4.115.4  In each cable run some extra length shall be kept at a suitable point to enable one to 

two straight through joints to be made should the cable develop fault at a later date. 

 

4.115.5  Control cable terminations shall be made in accordance with wiring diagrams, using 

identifying codes subject to engineer's approval. Multicore control cable jackets 

shall be removed as required to train and terminate the conductors. The cable jacket 

shall be left on the cable, as far as possible, to the point of the first conductor 

branch. The insulated conductors from which the jacket is removed shall be neatly 

twined in bundles and terminated. The bundles shall be firmly but not tightly tied 
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utilising plastic or nylon ties or specially treated fungus protected cord made for this 

purpose. Control cable conductor insulation shall be securely and evenly cut. 

 

4.115.6  The connectors for control cables shall be covered with a transparent insulating 

sleeve so as to prevent accidental contact with ground or adjacent terminals and 

shall preferably terminate Elmex terminals and washers. The insulating sleeve shall 

be fire resistant and shall be long enough to over-pass the conductor insulation. All 

control cables shall be fanned out and connection made to terminal blocks and test 

equipment for proper operation before cables are corded together. 
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BRIEF SCOPE OF WORK & TECHNICAL SPECIFICATIONS 

 

PART – 5A CIVIL WORKS 

 

1. Detail of Work & Specifications: - 

 

This volume contains scope of civil work and technical specifications for the bidder 

with respect to “Supply, installation, and commissioning of Automatic Continuous 

Drum Composter with Integrated Crusher Capacity: 500 (500kg/day, working 8 hrs in 

two shifts) complete in all respects including room size of minimum 8m x 6m with all 

facilities. The tender is for turnkey job and the responsibility of the contractor will 

include all preparatory work, levelling and dressing of site, detailed design (hydraulic & 

structural), procurement, excavation work including de-watering and lowering of sub-

soil water if required, disposal of all surplus earth at suitable site, civil works, testing 

and commissioning of and maintenance during trial run /defect liability period for 12 

months and additional 5 years of Comprehensive operation & Annual Maintenance 

Contract (COAMC). 

 

2. Proposed Site for Automatic Continuous Drum Composter with Integrated Crusher 

Works:  

The proposed composter shall be installed in the existing CMPDI, Colony Complex, 

Ranchi. The dimension of the proposed site is approximately 15m X 10m. Site plan can be 

seen in the office of the HoD(TE), CMPDI, Kanke Road, Ranchi. However, successful 

tenderer shall finalize the site dimensions before designing the Composter. 

 

3. Estimation of disposed waste: Composter will be designed for a capacity of 500kg/day. 

The bidder shall design the system for a total 8 hours of working in two separate shifts 

(e.g., morning 4 hrs and afternoon 4 hrs working). However, any modification(s) proposed 

by the successful tenderer shall be subjected to acceptance and approval by the Employer. 

 

4. Design & Drawings: A basic scheme for working of Automatic Continuous Drum 

Composter with Integrated Crusher Capacity: 500kg/day is described in the scope of work. 

The bidder shall quote his rates based on the scope of work. However, this shall not 

absolve the bidder from responsibility of performance of the assets created in this contract. 

The bidders are required to furnish the following documents at the time of award of contact 

as well as for technical qualification. 

 

a) Detail design of the Automatic Continuous Drum Composter with Integrated Crusher 

Capacity: 500kg/day including sizing of the treatment units. 

b) Proposed process flow diagram of Automatic Continuous Drum Composter with 

Integrated Crusher Capacity: 500kg/day 

c) Site Plan / Plan layout/ Civil Structural drawings. 

d) General arrangement (GA) drawing of proposed Automatic Continuous Drum 

Composter with Integrated Crusher Capacity: 500kg/day on a site plan showing all 

structures. The drawing shall indicate all details including cut-outs towards entry/exit 

points of the facilities as per requirement. 

e) Construction of sheds of minimum size 8m x 6m x 3.0m(min. ht), adequate 

foundation, 9” brick wall, sufficient windows, Doors, Roof: profile sheet with truss, 

Flooring:  required flooring, internal/external electrifications, all complete. 
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f) Complete design details of mechanical, electrical works and other details as per the 

requirement of the system. 

g) Detailed dimensions and locations of all civil components, openings, cut outs, 

plinths, fixings, fittings, flanges, mountings, steps, ladders etc. 

h) Detailed dimensions and exact locations of all other items of plant including 

mechanical & electrical items. 

i) Details of internal and external surface finishing, protective coatings and lining. 

j) Any other design/ drawing as desired by the Employer. 

 

5. The Scope of work for successful bidder: - 

       Brief Scope of Work  

The scope of work under this tender shall include the following:  

• Program schedule submission   

• Detailed survey    

• Sampling of organic wastes and Laboratory Tests, if required 

• Planning, Design and engineering, Submission of drawings and design calculations 

including all working manuals, Getting approval of drawings and designs, Record of 

Drawings  

• Setting Out   

• Demolition/rectification of existing facilities, if any, as per requirement  

• Pre-construction anti-termite treatment   

• Levelling of site   

• Execution of all civil and structural works including infrastructural facilities  

• Construction & Supply including transportation of plant and machinery to site  

• Erection of equipment (mechanical including process equipment and electrical) 

including laying of pipe lines with all required structures   

• Testing and commissioning, elimination of all teething troubles, performance tests   

• Construction of sheds of minimum size 8m x 6m x 3.0 m (min. ht), adequate foundation, 

9” brick wall, sufficient windows, Doors, Roof: profile sheet with truss, Flooring:  

required flooring, internal/external electrifications, all complete. 

• Six years plant operation including quarterly testing of machines, supply of all 

necessary consumables and labour. The bidder should provide details of the manpower 

required for the operation and maintenance of Automatic Continuous Drum Composter 

with Integrated Crusher. 

• Handing over of the plant for further operation by the employer at the end of Sixth year 

operation period. 

• Operation, Maintenance of all plant and machinery for five years Defect Liability Period 

(DLP or Comprehensive operation & annual maintenance contract (COAMC))   

• Training of employer staff and suggesting log sheet for monitoring   

 

This being a turn-key work, all items of works needed for completion of the job in all respect 

and successful operation of the Automatic Continuous Drum Composter with Integrated 

Crusher Capacity: 500 kg/day for five years post construction/performance tests/acceptance of 

plant for operation shall be deemed to be covered in the Scope of Work whether specifically 

mentioned herein or not.  

 

Due consideration shall be given for economy, architecture and functional utilities. The tender 

drawings of this NIT indicate functional and architectural requirements. The successful bidder 

has to comply with these requirements and submit detail drawings for Employer’s approval. 

Submission of all documents required according to the contract parameter. Submission of a 

guarantee that the compost will correspond to the requirements given below. 
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In case of concrete structures, designed concrete will be minimum M-20 or more and steel Fe-

500 grade.  

 

Design and engineering of the Automatic Continuous Drum Composter with Integrated Crusher 

has to be operator friendly. 

 

6. Compost Management: 

 

The compost generated from the automatic drum composter shall be use for gardening 

works or further used for commercial purposes. Packing and stack & store of generated 

compost in bags in different capacity like 20kg, 10 kg, 5 kg, 1kg Bags. Accordingly, 

disposal of the sludge shall be done as per prevailing guidelines applicable by the successful 

tenderer. 

 

7. DESIGN BASIS, TREATMENT SCHEME & TREATMENT PROCESS  

 

Adherence to Indian Standards 

All designs, drawings, construction, fabrication, testing, operation, materials etc. shall be in 

strict conformity as per relevant and latest IS/BIS Code of practice, CPWD/NBO provisions 

& guidelines and latest MoEF&CC/CPCB/State pollution control board/CPHEEO standards 

& guidelines. Wherever no Indian Standard is available other International Standards may 

be followed only on approval from the Employer. 

 

Design of Automatic drum composter 

The design components (Treatment Scheme, treatment Process, process units etc.) specified 

in this Tender document are the minimum requirement. The design of the Automatic drum 

composter is solely the responsibility of the successful tenderer. 

Modification(s)/addition/deletion in the design component (if any) may be allowed only 

after suitable justification from the successful tenderer and on approval from the Employer. 

However, this does not absolve the contractor from his responsibility of giving satisfactory 

performance and meeting desired discharge standards as specified in tender document and 

relevant IS codes.  

 

Special Features of Automatic Continuous Drum Composters: 

 

1. Automatic Composter 

2. Waste to Compost in 7 to 12 Days  

3. Compact Design 

4. Converts any kind of Organic Waste into compost 

5. Odourless & Noiseless 

6. Volume Reduction Up to 65 – 70% 

7. Additions of Saw Dust & Culture (Microorganism) with every waste input. 

8. Maintenance Free 

9. Quality Material Used – for Drum & Crusher 

10. Overload Function works in case of Overload 

11. Works on 3R Principle (Reduce, Recycle & Reuse) 

12. Garbage to Garden & Improve Soil Health 

13. Reduces Global Warming and Air Pollution 

14. Saves Money & Saves Landfill Space. 
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Technical Specification of 

Automatic Continuous Drum Composter with Integrated Crusher 

Capacity: 500 

 
A. Technical Specification of Automatic Continuous Drum Composter with Integrated Crusher 

for bidding purpose only. However, the bidders shall provide technical specification for 

equivalent capacity of Automatic Continuous Drum Composter with approval of CMPDI 

 

Waste Processing Capacity 500 Kg Per Day 

Composting Method Miro-organism Based Natural Composting. 

Time To Convert Waste in to Manure Approximately 7-12 Days 

Compostable Items 

Fruit & vegetable scrap, Egg shells, Plate 

waste, Shells, Tea & coffee bags, Medical 

waste, Glossy or coated paper, Large 

Branches. 

Non-Compostable Items 

Bread, Bakery waste, Fish, Dried Garden 

Waste, Wet leaves, meat & other 

compostable organic biomass. 

Stones, Metal, Plastic, Big Bones, Coconut. 

Operation Automatic Continuous 

Input Any Kind of Segregated Organic Waste 

Output Organic Manure 

Volume Reduction Approximately 65-70% 

Compost Generated Per Day Approximately 30-35% of waste Input. 

Machine dimensions (L x W x H) Ft (As per 

manufacturer) 

Approx. 16.4 x 5.90 x 7.55 Ft 

Or 

5.5 m x 2.0 m x 2.18 m 

Approx. Machine Weight 
@ 2780 Kg 

Or suitable 

Power Supply 415-440 Volts / 50 Hz, 32 Amp 

Phase III Phase 

Power Rating of Machine 7.66 Kw or 4.12 kW 

Power Consumption 45 Units per day under ideal conditions 

Composting Drum Material 

MS-Powder Coated 

Or 

FRP 

Motor Make ABB/Nor/Siemens/CG Or Equivalent 

Motor Rating 1.5 HP or Suitable 

Blower Rexnor / Almar4do or Equivalent 

Blower Rating 410 W / 0.41 kW or suitable 

Blower Size Steel Body – 18” or Suitable 

Air Warming System Coil Air Warmer 

Heater Rating 2 kW 

Crusher Type Petal Crusher 

Crusher Rating 5 HP or Suitable 
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Crusher Capacity Suitable Internal or External Crusher 

Material of Construction Crusher Stainless Steel ( SS 304 ) or Suitable 

Crushing Speed 2800 RPM 

Reduced Particle Size 2-4 mm 

Waste Input & Manure Output Separate door for both operations 

Drying System In built 

Mounting Wheels / Pads 

Handles & Locks Standard Quality 

Overload Protection 
Overload & Current Protection for Motor & 

Blower 

Curing System Inbuilt Curing System 

Addition of Saw Dust & Culture 
20 to 40% of waste input depending on 

Moisture content in waste 

Outside Housing 

MS – Powder Coated 

Or 

FRP 

Water Discharge, Leachate, Methane, 

Harmful Gases. 
No 

Any By Product 
No, Only Organic Manure is the End 

Product 

Odourless & Noiseless Yes 

Warranty Minimum one year 

Compost Removal Once in 7-10 days 

Use of Compost Can be used directly for farming. 

Plant Requirements 

1. Well ventilated shed area 

2. The shed should have concrete levelled 

flooring and a covered roof for 

protection of machine from rain. 

3. III Phase Power connection with neutral 

&earthing. 

 

 

8. GENERAL SPECIFICATIONS 

 

8.1 SPECIFICATIONS FOR CIVIL ITEMS  

  

Adherence to Indian Standards: 

All designs, drawings, construction, fabrication, testing, operation, materials etc. shall 

be in strict conformity to relevant and latest IS/BIS Code of practice and CPWD/NBO 

provisions & guidelines and CPHEEO Manual on Sewerage & Sewage Treatment. 

Wherever no Indian Standard is available British, American, German, Soviet or other 

International Standards may be followed only on approval from the Employer. 

 

Workmanship 

All workmanship, materials and work items shall conform to relevant Indian Standards. 

In case of items not covered by Indian Standards, other relevant Standards shall be 

followed. In case of items not covered either by Indian Standards or other relevant 

Standards, the CPWD practices shall be followed. 
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6(A) ADDITIONAL SCOPE OF WORK 

 

Comprehensive operation & Annual Maintenance of complete plant machineries to be 

used for a period of 5 (five) years after testing and running the same successfully for 30 

days during trial run / defect liability/warranty period of one year. Operation of plant 

will be six years 

 

1.  MISCELLANEOUS WORK: 

i) In case of any mandatory/statutory permission or certificate is required from 

concern local bodies, the contractor shall arrange to get necessary permission or 

certificate in compliance statutory authority. The cost incurred towards services 

shall be borne by the contractor. The application fees or mandatory fees of statutory 

authority will be reimbursed separately on receipt from CMPDI.   

   

ii) Construction of Rooms/sheds for placing Automatic Continuous Drum Composter 

with Integrated Crusher Capacity: 500 kg/day as described in (x) below. 

 

iii) Internal lighting, exhaust fan, ceiling fan, cables, switchgears and other control 

equipment in the sheds/house room is in the scope of contract. 

 

iv) Development work surrounding of Room i.e., 900mm wide. Plinth protection with 

Paver shall be provided 1.0m around the building. 

 

v) Contractor will have to make own arrangement for water requirement during 

construction. If available, one point water connection shall be provided by the 

company on chargeable basis i.e @ 1% of civil construction item of work will be 

deducted from the R/A or final bill. Necessary pipe shall be arranged by the 

contractor. 

 

vi) Contractor will have to make own arrangement for electricity requirement during 

construction. If available, one point connection shall be provided in chargeable basis 

based on electricity charges of JSEB, for which meter shall be arranged by the 

contractor. 

 

vii) Pipe network for conveying water to various units/locations in the plant area, 

required during operation/maintenance of the plant is also covered in the scope of 

work. However, source of water shall be the CMPDI’s responsibility. 

 

viii) The Contractor shall arrange to get certificate/ license etc to install/ 

commissioning of Organic waste Converter. Cost incurred for these services is 

included in the scope of work. 

 

ix) Any application /fess will be paid separately by the company. 

 

x) The specification of Room/Shed to be constructed as follows: 

 

1. Internal Room Size: Suitable size to accommodate the Automatic Continuous 

Drum Composter with sufficient circulation area as well as to keep the end 

product for 7 – 12 days and to store the collected raw material for composting 

2. Foundation: As per structural requirement (detail structural design and report 

shall be provided by the contractor for approval). 

3. DPC shall be provided as per CPWD specifications 
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4. Superstructure:  

i. 230 mm thick fly ash/AAC/First class clay brick with cement motor 1:6 (1 

cement: 6 Sand). 

ii. Doors: Rolling shutters of minimum 2.5 m wide X 2.7 m height (however 

actual size is to be decided by machine size) at one side and another door of 

minimum size 1.5 m X 2.1 for regular operation 

iii. Proper ventilation with windows and MS grills as per requirement to be 

provided 

iv. Finishing: 12 mm Internal and external plaster shall be done with cement 

motor in 1:6 (1 cement:6 sand) with painting of all elements as per instruction 

of EIC 

v. Roof: Shall be done with profile sheeting with 0.5 mm thick Eaves and 

rainwater pipe supported by suitable structural steel/MS pipe truss with 

suitable wind ties. Design shall be approved by EIC 

vi. Flooring shall be done with IPS (1:2:4) after sand filling and PCC (1:3:6) 

with sufficient thickness after approval of EIC. However, foundation of 

machine shall be done as per structural requirement to avoid vibration. 

vii. Plinth Protection of 1 m wide all-round the shed with required thickness of 

PCC, Sand 

viii. Surrounding area is to be neatly developed with proper drainage system 

ix. Plinth level shall be of 600 mm above ground level 

x. The room/shed shall be fitted with all electrical fittings for proper lighting 

and other safety standards devices. All electrical works like internal wiring, 

switch boards, lights, ceiling fans, exhaust fans, etc are in the scope of work. 

Connecting the already existing electrical line is also in the scope of work. 

xi. All the specification for civil, electrical, mechanical works should be 

executed as per instruction of EIC. 

 

       xi)  The contractor needs to pack the generated compost/manure in gunny/plastic bags in 

20kg,10kg, 5kg and 1 kg and stack/store it at the desired location identified by 

the EIC. 

 

6(B) SCOPE OF WORK FOR OPERATION &ANNUAL MAINTENANCE 

CONTRACT (COMPREHENSIVE) 

 

Compulsory operation of the Automatic drum composter & Annual comprehensive 

Maintenance Contract (CAMC) for a period of 5 years after the completion of warranty 

period of 12 months. The bidder has to quote the price for the consecutive 1st, 2nd, 3rd, 4th 

and 5th year for AMC separately in the quoted price & Operation for 6 years i.e., including 

warranty period of 12 months 

 

Comprehensive Operation &AMC includes the following: 

 

1) Contractor shall engage sufficient/required skilled operator for 24x7 to operate the 

composter in smooth functioning, if required 

 

2) The contractor shall ensure that minimum wages of central labour commissioner 

Jharkhand and all other statutory laws, payment is adopted. 

 

3) The contractor shall ensure leave replacement to the operator to function the composter 

without any interruption. In case of any failure, liquidate damage shall be applicable 

elsewhere mentioned. 
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4) LOG-BOOK for recording of parameters related to composter shall be maintained by 

the firm/ agency /contractor showing the complete maintenance CAMC for composter 

and it should be made available to the Client on a monthly basis.  

 

5) Contractor shall provide all necessary spare parts, replacement of spares or repair all 

equipment’s/instruments, consumables, chemicals etc. as required for the complete 

maintenance as per requirements during the CAMC period. All approved spares parts 

and materials shall be genuine and of same make and type as installed wherever 

applicable and a minimum quantity of spares and materials for routine maintenance may 

be kept at site to minimize time of maintenance. The firm / agency / contractor has to 

keep all equipment’s well maintained for the Plant so as to give proper output at all 

times. 

 

6) Tools and equipment required for comprehensive maintenance for the composter 

accessories etc. shall be provided by the firm /agency /contractor.  

 

7) Proper care shall be taken to avoid major breakdown at the plant. In the event of any 

breakdown, the same will be rectified immediately within 4 hours from the time of 

reporting of the fault. Similarly, if any breakdown takes place due to negligence of firm/ 

agency/ contractor, the whole component has to replaced/ rectified to bring it to the 

original condition immediately.  

 

8) The rates shall be quoted on yearly basis. The rates shall be all inclusive including taxes 

and duties etc.  

 

9)  The firm/ agency/ contractor shall fulfil the requirement of various law enforcing 

agencies / local authorities, such as Pollution control Board or any local body etc. by 

taking their approvals as and when required.  

 

10) The firm/ agency/ contractor will be responsible for the safety of their deputed staff 

during the performance of their duty at site.  

 

11) In case any of staff is not found upto the mark and not able to do work properly, he will 

have to be changed as per the instruction of CMPDI and immediately replaced by 

another qualified staff.  

 

12) In case of any problem with the equipment, the firm/agency/contractor shall inform 

CMPDI, Ranchi immediately.  

 

13) The firm/ agency/ contractor shall keep the equipment well maintained, neat and clean 

and adhere to the maintenance schedule of various equipment given in the respective 

manuals. Upon placement of work order they will prepare the maintenance schedule 

and discuss the same with the Engineer-in-charge or representative of CMPDI for its 

implementation. This may be revised from time to time as per the requirement.  

 

14) The firm /Agency shall send a supervisor/mechanics to check the Plant once a month.  

 

15) The firm /Agency shall provide all spare parts for OWC (organic waste converter) 

plants, electrical panels, fittings/fixtures as required to ensure proper functioning of the 

Plant. CAMC for the composter.  

 

16) Liquidated Damages:  
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 a)  A penalty of Rs.800/- per 8 hours shift or minimum wages as applicable will be 

deducted from the bill for each 8-hour shift when the Skilled Technician/ Operator 

is not provided.  

 b) A penalty of Rs 500/- per day non operation of plant after break down period of 8 

hours 

 

17)  The contractor shall be responsible for proper maintenance of decorum, punctuality, 

discipline work output and cleanliness of the Plant and its surroundings.  

 

18) The agency/firm/contractor shall provide one skilled technical person for routine visit 

within every 15 days.  

 

19) The CAMC shall include routine and preventive maintenance as also breakdown 

maintenance if and when required. Maintenance services shall be provided with 24 hour 

emergency call out service.  

 

20) The Contractor shall keep sufficient spare parts during the maintenance period to ensure 

that replacement work for defect can be carried out immediately. A competent engineer 

shall be provided to investigate the fundamental cause of a fault temporary quick fix 

solution will not be accepted.  

 

21) In circumstance such that the Contractor fails to attend the breakdown within four 

normal working hours after notification of the breakdown and where remedial work is 

interrupted during normal working hours for purposes other than obtaining replacement 

parts, the employer reserves the right to order such action as may be necessary to 

expedite completion of remedial work which shall be at the Contractors expense 

without abrogation of the Contractors responsibilities.  

 

22) The employer shall at his discretion, take action to recover all losses incurred rising 

from the failure of the contract to perform the duties either wholly or in part as detailed 

in this section.  

 

23) The routine maintenance and periodical maintenance of all the equipment under the 

scope of this tender is to be done. Necessary preventive maintenance, breakdowns if 

any is to be attended throughout the day, all 7 days a week, with experienced and 

qualified personnel.  

 

24) The Annual Maintenance contract will be paid quarterly in proportions. The security 

deposit of 5% of each R/A bill will be retained (it will not carry any interest). The total 

deducted/deposited security deposit will be returned after the completion of Annual 

Maintenance Contract period of 5 years.  

 

 

 

 

 

 

 

 

 



139 

 

PROFORMA FOR PRICE BID 

 

SCHEDULE OF QUANTITY 

Tech – Commercial & Terms and Conditions: 

 

Sr 

No. 
Items Description Quantity Unit Rate Amount 

1 

Supply, Installation and 

commissioning of Automatic 

Continuous Drum Composter 

of capacity of 500kg/day 

including civil, mechanical, 

electrical works required for 

streamline operation of 

Automatic Continuous Drum 

Composter. 

1 Lumpsum   

2 

Construction Rooms/sheds 

for placing the drum 

composter of required size 

with specifications mentioned 

in the tender document 

including civil, electrical 

works including surrounding 

landscaping, drainage and 

developmental works etc 

complete 

1 Lumpsum   

3 

Providing required 

size/capacity of copper cable 

for making connection to the 

Plants from the nearby 

Electric Feeder 

200 meter   

4 

Comprehensive operation in 

24x7, maintenance contract 

including necessary servicing 

and replacement of spare 

parts (OEM) 

 

4.1 

Operation charges during 

warranty period of 12 months 

including Collection of 

manure generated from 

composter, packing in gunny 

bags and stacking in desired 

location identified by EIC. 

1 Year   

4.2 

Ist Year of Comprehensive 

operation and maintenance 

charges after security period/ 

warranty period of one year 

& Collection of manure 

generated from composter, 

packing in gunny bags and 

stacking in desired location 

identified by EIC. 

1 Year   
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4.3 

2nd Year of Comprehensive 

operation and maintenance 

charges after security period/ 

warranty period of one year 

& Collection of manure 

generated from composter, 

packing in gunny bags and 

stacking in desired location 

identified by EIC. 

1 Year   

4.4 

3rd Year of Comprehensive 

operation and maintenance 

charges after security period/ 

warranty period of one year 

& Collection of manure 

generated from composter, 

packing in gunny bags and 

stacking in desired location 

identified by EIC. 

1 Year   

4.5 

4th Year of Comprehensive 

operation and maintenance 

charges after security period/ 

warranty period of one year 

& Collection of manure 

generated from composter, 

packing in gunny bags and 

stacking in desired location 

identified by EIC. 

1 Year   

4.6 

5th Year of Comprehensive 

operation and maintenance 

charges after security period/ 

warranty period of one year 

& Collection of manure 

generated from composter, 

packing in gunny bags and 

stacking in desired location 

identified by EIC. 

1 Year   

 GST@18%     

 Total     
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